
State of California Department of Transportation Page 1
08/20/05 Statement of Ongoing Contracts as of 09/06/05

01District

01-DN-101-18.0/18.4

01-DN-101-35.8/45.3

01-DN-101-39.6/46.5

01-DN-169-2.3/2.9

01-HUM-36-.3/13.5

01-HUM-36-1.8/39.3

Fed Aid

HB1

HA21

HM1

HA21

HM1

HA22

Pgm Code
IN DEL NORTE COUNTY NEAR CRESCENT
CITY FROM 3.7 KM TO 3.0 KM SOUTH OF
MILL CREEK CAMPGROUND ACCESS ROAD

IN DEL NORTE COUNTY NORTH OF
CRESCENT CITY AT SMITH RIVER
OVERFLOW BRIDGE AND AT GILBERT CREEK
BRIDGE

IN DEL NORTE COUNTY AT SMITH RIVER
FROM ROWDY CREEK BRIDGE TO OREGON
STATE LINE

IN DEL NORTE COUNTY NEAR KLAMATH GLEN
FROM 3.7 KM EAST OF ROUTE 101 AND 169
SEPARATION TO 0.5 KM EAST OF TERWER
CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR ALTON FROM
0.2 KM EAST OF OLD STATE HIGHWAY TO
VAN DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY AT VARIOUS
LOCATIONS FROM 2.9 KM EAST OF ROUTE
101 TO 10.3 KM WEST OF THE TRINITY
COUNTY LINE

Description 

RESURFACE EXISTING HIGHWAY

WIDEN ROADWAY AND BRIDGES

RESURFACE ASPHALT CONCRETE

REPLACE BRIDGE

SEAL COAT

REPLACE CULVERTS

Type Of Work
GRANITE CONSTRUCTION COMPANY

SHASTA CONSTRUCTORS INC

TIDEWATER CONTRACTORS INC

SHASTA CONSTRUCTORS INC

WESTERN STATES SURFACING INC

ROBERT J FRANK CONSTRUCTION
INC

Contractor

WATSONVILLE CA 95077

REDDING CA 960491539

BROOKINGS OR 97415

REDDING  CA 960491539

MODESTO CA 953524770

REDDING CA 96003

(831)724-1011

(530)365-3930

(541)469-5341

(530)365-3930

(209)525-9065

(530)222-1408

BROWN, KARL

BROWN, KARL

MARTIN, MIKE

RODRIGUEZ, JOAQUIN

RODRIQUEZ, JOAQUIN

Resident
Engineer

(707)456-3246

 

(707)465-3246

(707)825-4897

(707)441-5766

(707)768-3184

 $122,740

 $4,192,769

 $895,228

 $3,614,998

 $911,603

 $252,561

Bid + CCOs

 $0

 $0

 $601,791

 $1,154,962

 $879,755

 $185,339

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/12/05

07/28/05

02/24/05

09/28/04

02/01/05

09/30/04

Awarded

07/26/05

08/15/05

03/10/05

10/07/04

02/10/05

10/13/04

Approved

09/22/05

09/15/05

12/31/06

08/31/05

08/02/05

Est Comp

 0%

 0%

 78%

 13%

 100%

 73%

%Time

 0%

 0%

 66%

 32%

 96%

 75%

% Work 

SUSPENDED

 

SUSPENDED

 

OVER RUN

SUSPENDED

Message

01-456704

01-293134

01-442004

01-311714

01-452504

01-422704

Contract 

ACST-Q101-(100)

ACNH-Q101-(052)

  

ACBR-S169-(004)

  

  

PH-Q101-(100)

ACBH-Q101-(052)

  

STP-S169-(004)

  

  

  

NH-Q101-(052)

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 50085

P O BOX 491539

P O BOX 1956

P O BOX 491539

P O BOX 4770

2806 TARMAC ROAD

700 PARK PLACE

700 PARK PLACE

5065 BOYD ROAD, SUITE
B

5601 S. BROADWAY

P.O. BOX 160

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

ARCATA, CA 95521

EUREKA, CA 95503

HYDESVILLE, CA 95547

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

01District

01-HUM-101-35.9/39.2

01-HUM-101-54.2/56.3

01-HUM-101-56.2/57.5

01-HUM-101-78.9/79.4

01-HUM-101-86.5/87.8

01-HUM-101-99.0/0

Fed Aid

HA22

HM1

HA21

HB4N

HM1

HM2

Pgm Code
IN HUMBOLDT COUNTY NEAR REDCREST FROM
SOUTH FORK EEL RIVER BRIDGE TO
ENGLEWOOD PARK OVERCROSSING

IN HUMBOLDT COUNTY NEAR RIO DELL FROM
EEL RIVER BRIDGE TO 0.8 KM  SOUTH OF
VAN DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR ALTON FROM
1.0 KM SOUTH OF THE VAN DUZEN RIVER
BRIDGE TO 0.1 KM NORTH OF THE VAN
DUZEN RIVER BRIDGE OVERFL

IN HUMBOLDT COUNTRY IN EUREKA ON
NORTHBOUND ROUTE 101 FIFTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FIFTH 

IN HUMBOLDT COUNTY IN ARCATA FROM
14TH STREET OVERCROSSING TO ARCATA
OVERHEAD

IN HUMBOLDT COUNTY NEAR TRINIDAD AT
1.6 KM NORTH OF SIXTH STREET
OVERCROSSING

Description 

ROADWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

BRIDGE REPLACEMENT (SCOUR)

REALIGNMENT AND SIGNALIZATION

RESURFACE ASPHALT CONCRETE

PAVE INVERT

Type Of Work
MERCER FRASER COMPANY

MERCER FRASER COMPANY

M C M CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

ROBERT J FRANK CONSTRUCTION
INC

Contractor

EUREKA CA 955021006

EUREKA  CA 955021006

NORTH HIGHLANDS CA 95660

WATSONVILLE CA 950775085

EUREKA CA 955021006

REDDING CA 96003

(707)443-6371

(707)443-6371

(916)334-1221

(831)724-1011

(707)443-6371

(530)222-1408

MCGEE, JIM

EITEL, CHARLY

WRIGHT, GEOFFREY

WEIERMANN, KURT

EITEL, CHARLY

EITEL, CHARLY

Resident
Engineer

(707)768-9510

(707)445-6663

(707)768-9206

(707)445-6640

(707)445-6663

(707)445-6663

 $3,543,085

 $475,680

 $12,444,444

 $2,952,778

 $626,270

 $181,595

Bid + CCOs

 $762,552

 $386,852

 $1,195,707

 $1,767,630

 $623,800

 $9,500

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/27/05

06/14/05

06/30/05

09/27/04

12/02/04

06/10/05

Awarded

05/10/05

06/29/05

07/11/05

10/07/04

12/05/04

06/22/05

Approved

05/23/06

08/29/05

12/20/06

12/26/06

08/05/05

10/15/05

Est Comp

 32%

 83%

 3%

 45%

 100%

 24%

%Time

 21%

 81%

 10%

 61%

 100%

 5%

% Work 

 

 

 

 

 

 

Message

01-363104

01-461504

01-314404

01-330454

01-452704

01-421904

Contract 

ACNH-Q101-(082)

  

ACNH-Q101-(097)

ACNH-Q101-(073)

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 1006

P O BOX 1006

P O BOX 620

P O BOX 50085

P O BOX 1006

2806 TARMAC ROAD

P.O. BOX 160

930 3RD STREET

P.O. BOX 160

P.O. BOX 760

930 3RD STREET

930 3RD STREET

HYDESVILLE, CA 95547

EUREKA, CA 95501

HYDESVILLE, CA 95547

WILLOW CREEK, CA 95573

EUREKA, CA 95501

EUREKA, CA 95501

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

01District

01-HUM-101-109.5/112.5

01-HUM-255-.2/1.9

01-HUM-299-21.8/42.6

01-HUM-299-33.1/35.7

01-LAK-20-17.2/17.8

01-LAK-20-38.6/45.3

Fed Aid

HB1

HA4S2

HA22

HA21

HB1

HA22

Pgm Code
IN HUMBOLDT COUNTY NEAR TRINIDAD FROM
0.6 KM TO 5.4 KM NORTH OF THE BIG
LAGOON BRIDGE

IN HUMBONDT COUNTY IN AND NEAR EUREKA
FROM 0.2 KM SOUTH OF EUREKA CHANNEL
BRIDGE TO 0.2 KM NORTH OF SAMOA
CHANNEL BRIDGE

IN HUMBOLDT COUNTY AT VARIOUS
LOCATIONS

IN HUMBOLDT COUNTY NEAR WILLOW CREEK
AT VARIOUS LOCATIONS FROM 0.1 KM WEST
OF EAST FORK WILLOW CREEK BRIDGE #4-
015 TO 0.2 KM EAST 

IN LAKE COUNTY IN LUCERNE AT  LUCERNE
CREEK AND DEER CREEK

IN LAKE COUNTY FROM 7.9 KM WEST OF
WALKER RIDGE ROAD TO 1.9 KM WEST OF
COLUSA COUNTY LINE

Description 

RESURFACE ASPHALT CONCRETE

SEISMIC RETROFIT - PHASE 2

REHABILITATE CULVERTS

UPGRADE BRIDGE RAIL AND WIDEN

MODIFY GUARD RAILING AND CULVERT

WIDEN AND RESURFACE HIGHWAY

Type Of Work
MERCER FRASER COMPANY

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

R BROWN CONSTRUCTION COMPANY
INC

MERCER FRASER COMPANY

J R ALTMAN GENERAL
ENGINEERINGCONTRACTOR

GRANITE CONSTRUCTION COMPANY

Contractor

EUREKA CA 955021006

BENICIA CA 94510

WILLOW CREEK CA 95573

EUREKA CA 955021006

YUBA CITY CA 95993

WATSONVILLE CA 95077

(707)443-6371

(707)746-8028

(530)629-3702

(707)443-6371

(530)671-1155

(831)724-1011

MARTIN, MIKE

FITZGERALD, TOM

WEIERMANN, KURT

LEO, GENE

BUTLER, CHARLES

KRAFT, DAN

Resident
Engineer

(707)482-1825

(707)441-3949

(707)445-6640

(707)825-4892

(707)994-4578

(530)458-3080

 $1,009,995

 $23,747,545

 $418,697

 $5,376,067

 $258,116

 $6,817,073

Bid + CCOs

 $4,650

 $20,790,817

 $133,045

 $4,873,672

 $0

 $86,845

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/28/05

02/06/03

12/09/04

03/07/03

05/11/05

07/05/05

Awarded

07/11/05

02/11/03

12/17/04

03/20/03

05/24/05

07/20/05

Approved

11/18/05

04/10/06

12/16/05

07/26/05

08/10/05

10/01/06

Est Comp

 8%

 89%

 11%

 0%

 0%

 5%

%Time

 0%

 87%

 39%

 0%

 0%

 1%

% Work 

 

 

 

PLANT EST
SATIS

SUSPENDED

 

Message

01-424204

01-296704

01-395914

01-310504

01-429704

01-276814

Contract 

ACST-Q101-(099)

  

  

ACNH-P299-(131)

ACST-P020-(134)

ACNH-P020-(137)

PH-Q101-(099)

  

  

ACBH-P299-(131)

PH-P020-(134)

  

  

  

  

NH-P299-(131)

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 1006

3701 MALLARD DRIVE

P O BOX 406

P O BOX 1006

1557 EUGENE COURT

P O BOX 50085

P.O. BOX 609

930 THRID & K STREETS

5601 SOUTH BROADWAY

5065 BOYD STREET, STE
B

P.O. BOX 457

1401 WILL S. GREEN -
STE. A

KLAMATH, CA 95548

EUREKA, CA 95502

EUREKA, CA 95503

ARCATA, CA 95521

CLEARLAKE, CA 95457

COLUSA, CA 95932

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

01District

01-LAK-20-45.8/46.5

01-LAK-29-27.4/28

01-LAK-29-37.3/37.6

01-MEN-1-60.0/60.7

01-MEN-1-74.1/0

01-MEN-20-37.9/43

Fed Aid

HB1

HB1

HB1

HA4S2
HA21

HA23

HA22

Pgm Code
IN LAKE COUNTY ABOUT 25 KM EAST OF
CLEARLAKE OAKS FROM 1.0 KM WEST OF
THE COLUSA COUNTY LINE TO THE COLUSA
COUNTY LINE (KP 73.7/74

IN LAKE COUNTY ABOUT 12 KM NORTH OF
LOWER LAKE FROM 0.8 KM SOUTH OF
ROUTE 281 TO 0.2 KM NORTH OF  ROUTE
281

IN LAKE COUNTY NEAR KELSEYVILLE  FROM
ADOBE CREEK BRIDGE TO 0.5 KM SOUTH OF
ADOBE CREEK BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG
FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF
NOYO RIVER BRIDGE

IN MENDOCINO COUNTY NEAR WESTPORT AT
1.4 KM SOUTH OF BLUE SLIDE GULCH
BRIDGE

IN MENDOCINO COUNTY NEAR CALPELLA
FROM COLD CREEK BRIDGE TO 1.8 KM WEST
OF LAKE COUNTY LINE

Description 

CURVE REALIGNMENT

REALIGN VERTICAL CURVE

WIDEN AND RESURFACE

SIESMIC RETROFIT

HIGHWAY PLANTING AND IRRIGATION

ROADWAY REHABILITATION

Type Of Work
BALDWIN CONTRACTING COMPANY
INC

GRANITE CONSTRUCTION COMPANY

ARGONAUT CONSTRUCTORS

M C M CONSTRUCTION INC

K M F CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

MARYSVILLE CA 95901

WATSONVILLE CA 950775085

SANTA ROSA CA 95402

NORTH HIGHLANDS CA 95660

SHASTA LAKE  CA 96089

WATSONVILLE CA 950775085

(530)742-5141

(831)724-1011

(707)542-4862

(916)334-1221

(530)275-1685

(831)724-1011

KRAFT, DAN

KOHLER, WES

KOHLER, WES

PRESTON, GUY

ROSE, LAURA

MENDOZA, SERGIO

Resident
Engineer

(707)994-5074

(707)994-1381

(707)994-1381

(707)961-5403

(707)964-2278

(707)485-5913

 $2,257,346

 $1,710,835

 $520,255

 $34,211,683

 $294,982

 $4,171,286

Bid + CCOs

 $1,269,920

 $864,322

 $284,218

 $33,198,007

 $295,953

 $2,548,082

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $799,722

This Month
07/27/04

08/17/04

06/21/05

03/25/02

06/17/04

08/25/04

Awarded

08/03/04

09/01/04

07/06/05

03/28/02

06/28/04

09/07/04

Approved

11/15/05

10/12/05

09/26/05

08/09/06

09/29/05

09/20/06

Est Comp

 71%

 63%

 47%

 100%

 0%

 82%

%Time

 56%

 50%

 51%

 97%

 0%

 59%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

01-412104

01-410204

01-455104

01-378014

01-425604

01-316104

Contract 

ACST-P020-(131)

ACST-P029-(096)

ACST-P029-(098)

STP-P001-(476)

  

ACNH-P020-(132)

PH-P020-(131)

PH-P029-(096)

PH-P029-(098)

ACBR-P001-(476)

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

4509 SKYWAY DRIVE

P O BOX 50085

P O BOX 639

P O BOX 620

P O BOX 5486

P O BOX 50085

P.O. BOX 457

P.O. BOX 457

510 S. MAIN STREET

510 S MAIN STREET

P.O. BOX 959

LOWERLAKE, CA 95457

CLEARLAKE, CA 95457

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

01District

01-MEN-101-10.7/0

01-MEN-101-21.8/25.7

01-MEN-101-26.1/31.9

01-MEN-101-34.6/35.2

01-MEN-101-37.4/38.8

01-MEN-101-39.4/40.9

Fed Aid

HA21

HA21

HA21

HB1

HB1

HB1

Pgm Code
IN MENDOCINO COUNTY NEAR HOPLAND AT
FELIZ CREEK BRIDGE

IN MENDOCINO COUNTY NEAR UKIAH AT
VARIOUS LOCATIONS

IN MENDOCINO COUNTY NEAR UKIAH FROM
NORTH STATE STREET UNDERCROSSING TO
FORSYTHE CREEK BRIDGE

IN MENDOCINO COUNTY NEAR REDWOOD
VALLEY FROM 0.1 KM NORTH OF REEVES
CANYON ROAD TO 1.0 KM NORTH OF REEVES
CANYON ROAD

IN MENDOCINO COUNTY NEAR WILLITS FROM
7.5 KM TO 5.1 KM SOUTH OF SOUTH
WILLITS OVERHEAD

IN MENDOCINO COUNTY NEAR WILLITS FROM
1.9 KM TO 4.3 KM SOUTH OF SOUTH
WILLITS OVERHEAD

Description 

WIDEN BRIDGE AND UPGRADE RAIL

REHABILITATE BRIDGE DECKS

REHABILITATE BRIDGE DECKS

INSTALL METAL BEAM GUARD RAILING

REALIGN AND WIDEN CURVE

ASPHALT CONCRETE AND TRAFFIC SYSTEM

Type Of Work
GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF
CALIFORNIA INC

DEBRUIN CONSTRUCTION INC

M BUMGARNER INC

JOHN N PETERSEN INC

MERCER FRASER COMPANY

Contractor

WATSONVILLE CA 950775085

PHOENIX AZ 85040

FRENCH CAMP  CA 95231

LIVERMORE CA 94561

EUREKA CA 95502

EUREKA CA 95502

(831)724-1011

(602)437-1711

(209)982-0950

(925)373-1986

(707)443-5661

(707)443-6371

ABU-MARKHIEH, OSAMA

MCKEON, MATT

MCKEON, MATT

SCHULTZ, KELLEY

SCHULTZ, KELLEY

SCHULTZ, KELLEY

Resident
Engineer

(707)485-5913

(707)485-0876

(707)485-0887

(707)459-6234

(707)459-6234

(707)459-6234

 $4,073,978

 $355,757

 $353,807

 $241,326

 $4,423,409

 $835,147

Bid + CCOs

 $906,497

 $389,495

 $395,069

 $174,887

 $3,660,889

 $410,683

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/21/04

06/02/05

04/21/05

10/07/04

03/09/04

08/11/04

Awarded

07/06/04

06/20/05

05/06/05

10/20/04

03/25/04

08/27/04

Approved

08/08/06

10/05/05

09/30/05

08/01/05

09/30/05

09/02/05

Est Comp

 31%

 52%

 69%

 82%

 100%

 87%

%Time

 22%

 98%

 92%

 72%

 82%

 47%

% Work 

 

 

 

 

OVER RUN

 

Message

01-293014

01-440204

01-440104

01-449204

01-410704

01-413004

Contract 

ACNH-Q101-(066)

  

  

ACST-Q101-(087)

ACST-Q101-(062)

ACST-Q101-(080)

  

  

  

PHG-Q101-(087)

PH-Q101-(062)

PH-Q101-(080)

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 50085

3529 E WOOD STREET

P O BOX 1355

1175 GREENVILLE ROAD

P O BOX 3549

P O BOX 1006

20 WEST SCHOOL WAY

P.O. BOX 950

P.O. BOX 131

21340 BACHTEL ROAD,
P.O. BOX 1450

21340 BACHTEL RD

21340 BACHTEL RD

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, C A
95470

WILLITS, CA 95490

WILLITS, CA 95490

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

01District

01-MEN-101-84.0/0

01-MEN-128-10.3/17.9

01-MEN-128-11.3/11.5

01-MEN-128-28.1/28.3

01-MEN-128-36.2/50.9

01-MEN-128-43.3/43.6

Fed Aid

HA21

HM1

HB1

HA21

HM1

HA21

Pgm Code
IN MENDOCINO COUNTY ABOUT 11.4 KM
SOUTH OF LEGGETT AT RATTLESNAKE
CREEK

IN MENDOCINO COUNTY NEAR NAVARRO FROM
2.1 KM WEST OF FLYNN CREEK  BRIDGE TO
MILL CREEK BRIDGE

IN MENDOCINO COUNTY NEAR NAVARRO FROM
0.5 KM TO 0.2 KM WEST OF FLYNN CREEK
BRIDGE

IN MENDOCINO COUNTY AT BOONVILLE FROM
0.2 KM SOUTH OF ANDERSON VALLEY ROAD
TO MOUNTAIN VIEW ROAD

IN MENDOCINO COUNTY NEAR YORKVILLE
FROM MAPLE CREEK BRIDGE TO MENDOCINO
AND SONOMA COUNTY LINE

IN MENDOCINO COUNTY NEAR YORKVILLE
FROM 0.2 KM WEST TO 0.2 KM EAST OF
DRY CREEK BRIDGE

Description 

REPAIR CULVERT

RUBBERIZED SEAL COAT

CURVE IMPROVEMENT

BRIDGE REPLACEMENT (SCOUR)

SEAL COAT

REPLACE BRIDGE (SCOUR)

Type Of Work
SONOMA ENGINEERING INC

WESTERN STATES SURFACING INC

GRANITE CONSTRUCTION COMPANY

M C M CONSTRUCTION INC

CALIFORNIA PAVEMENT
MAINTENANCE COMPANY INC

M C M CONSTRUCTION INC

Contractor

HEALDSBURG  CA 95448

MODESTO CA 953524770

WATSONVILLE CA 95077

NORTH HIGHLANDS CA 95660

SACRAMENTO CA 95829

NORTH HIGHLANDS CA 95660

(707)433-1110

(209)525-9065

(831)724-1011

(916)334-1221

(916)381-8033

(916)334-1221

SCHULTZ, KELLEY

STILES, DAN

STILES, DAN

BSAIBESS, HIKMAT

STILES, DAN

BSAIBESS, HIKMAT

Resident
Engineer

(707)459-6234

(707)961-5413

(707)961-5413

(707)485-5479

(707)961-5413

(707)485-5479

 $485,811

 $562,378

 $414,231

 $1,832,308

 $989,098

 $1,748,945

Bid + CCOs

 $246,002

 $0

 $362,688

 $1,707,914

 $11,851

 $1,774,561

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/24/04

05/12/05

05/16/05

04/13/04

04/25/05

03/29/04

Awarded

07/07/04

05/26/05

05/31/05

04/29/04

05/09/05

04/15/04

Approved

09/20/05

07/15/05

08/25/05

09/20/05

09/28/05

09/15/05

Est Comp

 82%

 0%

 92%

 0%

 17%

 0%

%Time

 50%

 0%

 85%

 0%

 1%

 0%

% Work 

 

SUSPENDED

 

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

01-412204

01-457904

01-448104

01-365004

01-457804

01-362404

Contract 

  

  

ACST-P128-(043)

ACST-P128-(041)

  

ACST-P128-(042)

  

  

PH-P128-(043)

P-P128-(041)

  

P-P128-(042)

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

110 DRY CREEK ROAD

P O BOX 4770

P O BOX 50085

P O BOX 620

9390 ELDER CREEK ROAD

P O BOX 620

P.O. BOX 1450

P.O. BOX 1245

P.O. BOX 1245

13550 ANDERSON VALLEY

P.O. BOX 1245

13550 ANDERSON VALLEY

WILLITS, CA 95490

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

BOONVILLE, CA

FORT BRAGG, CA 95437

BOONVILLE, CA 95415

Accepted

08/26/05

Location
Storm Water
Plan



State of California Department of Transportation Page 7
08/20/05 Statement of Ongoing Contracts as of 09/06/05

01District

 $825,274 $82,887,861 $128,777,386

01-MEN-175-2.0/2.3

01-MEN-222-.4/2

01-VAR--/0

Fed Aid

HB1

HM1

HM3

Pgm Code
IN MENDOCINO COUNTY NEAR HOPLAND FROM
1.4 KM TO 1.9 KM EAST OF EAST SIDE
ROAD

IN MENDOCINO COUNTY NEAR UKIAH FROM
AIRPORT PARK BOULEVARD TO WEST STREET

IN HUMBOLDT AND MENDOCINO COUNTIES AT
VARIOUS LOCATIONS

Description 

REALIGN CURVE AND WIDENING

RESURFACE ASPHALT CONCRETE

SEAL BRIDGE DECKS

Type Of Work
MENDOCINO CONSTRUCTION
SERVICES INC

GRANITE CONSTRUCTION COMPANY

DEBRUIN CONSTRUCTION INC

Contractor

WILLITS CA 95490

WATSONVILLE CA 95077

FRENCH CAMP  CA 95231

(707)459-2377

(831)724-1011

(209)982-0950

ABU-MARKHIEH, OSAMA

MENDOZA, SERGIO

MCGEE, JAMES K.

Resident
Engineer

(707)485-5913

(707)485-5495

(707)768-9510

 $502,966

 $531,768

 $418,828

Bid + CCOs

 $479,124

 $35,322

 $415,460

Comp To  date

 $0

 $25,553

 $0

This Month
01/27/05

06/13/05

02/22/05

Awarded

02/04/05

06/23/05

03/08/05

Approved

08/18/05

09/16/05

08/09/05

Est Comp

 100%

 60%

 100%

%Time

 100%

 7%

 100%

% Work 

 

 

 

Message

01-431504

01-456804

01-436204

Contract 

ACST-P175-(007)

  

  

PH-P175-(007)

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

P O BOX 1517

P O BOX 50085

P O BOX 1355

P.O. BOX 959

P.O. BOX 9595

P.O. BOX 160

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

HYDESVILLE, CA 95547

Accepted

09/01/05

09/01/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

02District

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-/14.7

02-LAS-139-/.6

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

Fed Aid

HA26

HM1

HA22

HM1

HA22

HB1

Pgm Code
IN LASSEN COUNTY ABOUT 37 KM EAST OF
OLD STATION AT THE BOGARD SAFETY
ROADSIDE REST AREA

IN LASSEN COUNTY FROM CRATER LAKE
ROAD TO 0.5 KM WEST OF ROUTE 36

IN LASSEN COUNTY ABOUT 14.0 KM EAST
OF OLD STATION FROM SHASTA COUNTY TO
CRATER LAKE ROAD

IN LASSEN COUNTY IN SUSANVILLE FROM
ROUTE 36 TO CHESTNUT STREET

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRIDGE TO 0.2 KM NORTH
OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY NEAR DOYLE FROM 0.2
KM NORTH OF WILLOW RANCH CREEK BRIDGE
TO 1.4 KM NORTH OF GARNIER ROAD (KP
39.9/49.4)

Description 

BUILD NEW FACILITY

SEAL COAT

ROADWAY REHABILITATION

ASPHALT CONCRETE OVERLAY

ROADWAY REHABILITATION

WIDEN EXISTING HIGHWAY

Type Of Work
HAT CREEK CONSTRUCTION AND
MATERIALS INC

NORTHWEST PAVING

HAT CREEK CONSTRUCTION AND
MATERIALS INC

MILLERS CUSTOM WORK INC

TEICHERT CONSTRUCTION

BALDWIN CONTRACTING COMPANY
INC

Contractor

BURNEY CA 96013

REDDING CA 96001

BURNEY CA 96013

SUSANVILLE  CA 96130

SACRAMENTO CA 95827

CHICO CA 95928

(530)335-5501

(530)246-4388

(530)335-5501

(530)257-4207

(916)386-5936

(530)891-6555

SOLANO, MATT

ALEXANDER, NATHAN

ALEXANDER, NATHAN

GREENE, DAVE

MINDUS, CARL

GREENE, DAVID

Resident
Engineer

(530)895-4618

(530)225-2922

(530)225-2922

(530)257-8120

(530)257-7383

(530)257-8120

 $2,650,160

 $777,005

 $11,518,381

 $373,499

 $10,549,149

 $8,653,642

Bid + CCOs

 $1,200,207

 $0

 $10,162,973

 $284,072

 $9,853,913

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/12/04

06/01/05

12/08/03

05/27/05

04/09/03

07/26/05

Awarded

05/24/04

06/09/05

12/16/03

06/08/05

04/22/03

08/09/05

Approved

03/14/06

08/05/05

09/30/05

08/19/05

10/20/05

04/06/06

Est Comp

 53%

 0%

 85%

 100%

 100%

 0%

%Time

 45%

 0%

 88%

 75%

 97%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

02-361804

02-1C8804

02-325804

02-1C8004

02-258504

02-373904

Contract 

ACNH-P044-(041)

  

ACNH-P044-(040)

  

ACNH-P395-(197)

ACST-P395-(208)

HG-P044-(041)

  

  

  

  

PH-P395-(208)

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

24339 HWY 89 N

8115 SECLUDED VALLEY DRIVE

24339 HIGHWAY 89

P O BOX 1300

P O BOX 276830

1764 SKYWAY

3881 BENETAR WAY #C &
F

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

CHICO, CA 95928

REDDING, CA 96003

REDDING, CA 96003

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127-
0008

SUSANVILLE, CA 96127

Accepted

08/19/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

02District

02-LAS-395-49.5/0

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-70-50.0/51.6

02-PLU-70-69.4/78.4

02-PLU-89-.7/2.7

Fed Aid

HA26

HB1

HA21

HB1

HM1

HB1

Pgm Code
IN LASSEN COUNTY ABOUT 12 KM NORTH OF
MILFORD AT THE HONEY LAKE SAFETY
ROADSIDE REST AREA

IN PLUMAS COUNTY NEAR STORRIE FROM
GRIZZLEY DOME TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL

IN BUTTE, PLUMAS AND LASSEN COUNTIES
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR QUINCY FROM 0.3
KM EAST OF MASSACK SAFETY ROADSIDE
REST AREA TO 0.1 KM EAST OF SQUIRREL
CREEK ROAD

IN PLUMAS COUNTY ON ROUTES 70 AND 89
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR GRAEAGLE FROM
1.1 KM NORTH OF SIERRA COUNTY TO 1.1
KM SOUTH OF SULPHUR CREEK BRIDGE

Description 

REHABILITATE REST AREA

INSTALL TUNNEL LIGHTING

BRIDGE REHABILITATION

ICY PAVEMENT WARNING SIGN

SLURRY SEAL WITH DIGOUTS

REALIGN CURVE

Type Of Work
D H WILLIAMS CONSTRUCTION
INCORPORATED

TENNYSON ELECTRIC INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

ROYAL ELECTRIC COMPANY

VALLEY SLURRY SEAL COMPANY

STEVE MANNING CONSTRUCTION INC

Contractor

FRESNO  CA 93704

LIVERMORE CA 94550

BENICIA CA 94510

SACRAMENTO CA 958230407

WEST SACRAMENTO CA 95798

REDDING CA 96049

(559)241-0374

(925)606-1038

(707)746-8028

(916)428-0286

(916)373-1500

(530)244-7097

GREENE, DAVE

ROGERS, JIM

ROGERS, JIM

CHAFFIN, FRED

CHAFFIN, FRED

CHAFFIN, FRED

Resident
Engineer

(530)257-8120

(530)895-5245

(530)895-5245

(530)283-9368

(530)283-9368

(530)283-9368

 $2,855,965

 $475,225

 $22,699,010

 $925,713

 $998,421

 $3,394,678

Bid + CCOs

 $1,663,376

 $0

 $21,477,764

 $377,598

 $974,496

 $582,345

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/18/04

02/18/05

08/01/02

12/22/04

05/27/05

09/01/04

Awarded

07/06/04

03/07/05

08/12/02

01/10/05

06/16/05

09/09/04

Approved

09/27/06

10/11/05

03/06/06

09/13/05

08/23/05

01/12/06

Est Comp

 55%

 0%

 100%

 67%

 100%

 25%

%Time

 57%

 0%

 94%

 41%

 95%

 18%

% Work 

 

 

OVER RUN

 

 

 

Message

02-357904

02-398004

02-3016U4

02-0C0504

02-1C9104

02-366004

Contract 

ACNH-P395-(204)

ACST-P070-(085)

STP-P070-(074)

  

  

ACST-P089-(084)

G-P395-(204)

PH-P070-(085)

ACBH-P070-(074)

  

  

PH-P089-(084)

  

  

AC-P070-(074)

  

  

  

SWPPP

WPCP

  

WPCP

WPCP

SWPPP

4969 NORTH GLENN AVENUE

7275 NATIONAL DR SUITE A2

3701 MALLARD DR

P O BOX 231430

P O BOX 981330

P O BOX 491660

P.O. BOX 270430

3881 BENATAR, SUITE C

3881 BENETAR WAY,
SUITE C

1555 EAST MAIN STREET

1555 EAST MAIN STREET

1555 EAST MAIN STREET

SUSANVILLE, CA 96127

CHICO, CA 95928

CHICO, CA 95928

QUINCY, CA 95971

QUINCY, CA 95971

QUINCY, CA 95971

Accepted

08/26/05

Location
Storm Water
Plan
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02District

02-SHA-5-16.1/17.3

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

02-SHA-44-14.4/43.3

02-SHA-89-29.4/43.3

02-SHA-89-29.4/0

Fed Aid

HM1

HM1

HA21

HM1

HA22

HA21

Pgm Code
IN SHASTA AND TEHAMA COUNTIES AT
VARIOUS LOCATIONS

IN SHASTA COUNTY ON ROUTES 5 AND 273
AT VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR PLATINA FROM
0.2 KM WEST TO 0.3 KM EAST OF MIDDLE
FORK COTTONWOOD CREEK BRIDGE

IN SHASTA COUNTY FROM BEAR CREEK
BRIDGE TO 1.4 KM EAST OF DEER FLAT
ROAD

IN SHASTA AND SISKIYOU COUNTIES  NEAR
BARTLE FROM LAKE BRITTON BRIDGE TO
0.2 KM NORTH OF SHASTA COUNTY

IN SHASTA COUNTY NEAR JOHNSON PARK AT
0.1 KM NORTH OF LAKE BRITTON
RAILROAD UNDERPASS

Description 

DIGOUT AND THIN BLANKET

CRACK SEAL

BRIDGE REPLACEMENT

WARRANTY SLURRY SEAL

RESURFACE ASPHALT CONCRETE

CONSTRUCT ACCESS ROAD

Type Of Work
TULLIS INC

CONTRACTORS CHEMICAL INC

MERCER FRASER COMPANY

INTERMOUNTAIN SLURRY SEAL INC

STEVE MANNING CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

Contractor

REDDING CA 96049

HAYWARD CA 94545

EUREKA CA 95502

WATSONVILLE CA 95077

REDDING  CA 96049

REDDING CA 96049

(530)241-5105

(510)783-5631

(707)443-6371

(831)724-1011

(530)222-0810

(530)222-0810

RINARD, WAYNE

BLINE, JEFF

RINARD, WAYNE

MINDUS, CARL

BADE, TIME

Resident
Engineer

(530)527-8142

(530)527-8418

(530)527-8412

(530)225-3192

(530)225-3158

 

 $646,208

 $260,920

 $1,681,623

 $976,705

 $19,877,891

 $142,141

Bid + CCOs

 $477,389

 $0

 $392,975

 $305,608

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/15/05

05/19/05

09/28/04

05/26/05

07/27/05

08/09/05

Awarded

06/23/05

05/26/05

10/13/04

06/06/05

08/10/05

08/19/05

Approved

09/16/05

08/12/05

12/31/06

09/07/05

02/07/07

Est Comp

 55%

 0%

 11%

 70%

 0%

 0%

%Time

 74%

 0%

 23%

 31%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

02-1C8604

02-1C8704

02-310904

02-1C9004

02-310404

02-1C7704

Contract 

  

  

ACST-P036-(077)

  

ACNH-P089-(086)

  

  

  

P-P036-(077)

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 493416

3130 DEPOT RD

P O BOX 1006

P O BOX 50085

P O BOX 491660

P O BOX 491660

122 BELLE MILL ROAD

122 BELLE MILL ROAD

1222 BELLE MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA 96003

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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02District

02-SHA-273-6.8/7.1

02-SHA-273-11.1/12.7

02-SHA-273-16.7/20

02-SHA-299-31.2/31.7

02-SHA-299-76.1/77.9

02-SIS-3-26.9/46.9

Fed Aid

HB1

HB1

HA22

HB1

HM1

HM1

Pgm Code
IN SHASTA COUNTY NEAR ANDERSON FROM
0.2 KM SOUTH TO 0.3 KM NORTH OF  OX
YOKE ROAD

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS FROM CANYON ROAD TO
SOUTH BONNYVIEW ROAD

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS

IN SHASTA COUNTY AT BELLA VISTA  FROM
0.3 KM WEST OF KMS DRIVE TO 0.2 KM
EAST OF DRY CREEK ROAD

IN SHASTA COUNTY AT VARIOUS LOCATIONS

IN SISKIYOU COUNTY ON ROUTES 3 FROM
KIDDER CREEK ROAD TO 1.0 KM NORTH OF
LAURA LANE AND ON ROUTE 263 FROM
ROUTE 3 TO DRY GULCH BRI

Description 

INSTALL TRAFFIC SIGNALS

INSTALL TRAFFIC SIGNAL

REHABILITATE ROADWAY AND BRIDGE

SIGNALIZE INTERSECTION

REHABILITATE PAVEMENT

CHIP SEAL

Type Of Work
TULLIS INC

TULLIS INC

J F SHEA CO INC

BLAISDELL CONSTRUCTION INC

WESTERN STATES SURFACING INC

NORTHERN CALIFORNIA PAVING

Contractor

REDDING CA 96049

REDDING CA 96049

REDDING CA 960494519

REDDING CA 960493459

MODESTO  CA 95352

YREKA CA 96097

(530)241-5105

(530)241-5105

(530)246-4292

(530)245-0132

(209)525-9065

(530)842-7283

BLINE, JEFF

WOOD, JAMES

BADE, TIM

SMOLENSKI, JAMES

SMOLENSKI, JAMES

Resident
Engineer

 

(530)527-8418

(530)225-3160

(530)225-3158

(530)225-3247

(530)225-3247

 $1,006,119

 $370,935

 $11,722,182

 $384,531

 $916,718

 $812,371

Bid + CCOs

 $0

 $270,020

 $5,876,092

 $0

 $925,452

 $417,341

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
08/11/05

04/13/05

02/06/04

06/15/05

04/16/04

05/20/05

Awarded

08/18/05

04/21/05

02/19/04

06/23/05

04/26/04

06/01/05

Approved

09/13/05

11/18/05

09/29/04

08/29/05

Est Comp

 0%

 67%

 73%

 0%

 100%

 83%

%Time

 0%

 67%

 50%

 0%

 95%

 51%

% Work 

 

 

 

 

OVER RUN

 

Message

02-3937U4

02-397704

02-327204

02-0C7604

02-0C2604

02-1C8904

Contract 

ACST-S273-(007)

ACST-P273-(006)

IM-    -(   )

ACST-P299-(148)

  

  

PHG-S273-(007)

PHG-P273-(006)

P-X089-(081)

PHG-P299-(148)

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 493416

P O BOX 493416

P O BOX 494519

P O BOX 493459

P O BOX 4770

P O BOX 1231

122 BELL MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR RD

P.O. BOX 496073

RED BLUFF, CA 96080

REDDING, CA

REDDING, CA 96003

REDDING, CA

REDDING, CA 96049

Accepted

Location
Storm Water
Plan
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02District

02-SIS-5-16.0/20.6

02-SIS-5-22.3/22.9

02-SIS-89-25.0/0

02-SIS-96-20.0/20.1

02-SIS-96-41.0/0

02-SIS-97-49.5/52.5

Fed Aid

HA22

HA21

HB71

HA23

HM3H

HM1

Pgm Code
IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY NEAR WEED FROM 0.5
KM SOUTH TO 0.5 KM NORTH OF  SHASTA
RIVER BRIDGE

IN SISKIYOU COUNTY AT MC CLOUD AT 0.5
KM NORTH OF BROADWAY

IN SISKIYOU COUNTY ABOUT 19 KM EAST
OF SOMES BAR AT 0.8 KM EAST OF TI
CREEK BRIDGE

IN LASSEN, PLUMAS, SHASTA AND
SISKIYOU COUNTIES AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

REPLACE BRIDGE DECK

PEDESTRIAN UNDERCROSSING

DRAINAGE AND SLOPE PROTECTION WORK

REPLACE JOINT SEALS

THIN BLANKET OVERLAY

Type Of Work
J F SHEA CO INC

SHASTA CONSTRUCTORS INC

STEVE MANNING CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION
INC

BLAISDELL CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING CA 960494519

REDDING CA 960491539

REDDING CA 96049

REDDING CA 96003

REDDING CA 960493459

REDDING CA 960494519

(530)246-4292

(530)365-3930

(530)222-0810

 

(530)245-0132

(530)246-4292

PASCAL, TONY

PASCAL, ANTHONY

PASCAL, TONY

TUHOLSKI, JEROME

SMOLENSKI, JAMES

Resident
Engineer

(530)225-3288

(530)225-3288

(530)225-5388

 

(530)225-3419

(530)225-3247

 $6,821,703

 $1,946,627

 $365,388

 $98,000

 $302,545

 $1,156,798

Bid + CCOs

 $3,826,783

 $1,328,709

 $277,389

 $0

 $209,376

 $1,110,441

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
08/17/04

06/15/05

01/31/05

11/21/97

06/09/05

06/07/05

Awarded

08/31/04

06/23/05

02/08/05

11/21/97

06/21/05

06/22/05

Approved

11/30/05

10/05/05

08/24/05

09/29/05

09/07/05

Est Comp

 53%

 44%

 94%

 0%

 55%

 73%

%Time

 55%

 68%

 74%

 0%

 77%

 94%

% Work 

 

 

 

 

 

 

Message

02-387604

02-2C5604

02-394704

02-340204

02-1C0304

02-1C8404

Contract 

ACIM-005 -(161)

ACIM-005 -(163)

ACNH-P089-(085)

  

  

  

  

ACBH-005 -(163)

STPL-5902-(045)

  

  

  

  

IM-005 -(163)

ER-5902-(045)

  

  

  

SWPPP

WPCP

WPCP

  

WPCP

WPCP

P O BOX 494519

P O BOX 491539

P O BOX 491660

2806 TARMAC ROAD

P O BOX 493459

P O BOX 494519

1625 MOTT ROAD

4300 CATERPILLAR ROAD

P.O. BOX 496073

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

MT SHASTA, CA 96067

REDDING, CA 96003

REDDING, CA 96049-6073

REDDING, CA 96003

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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02District

02-SIS-263-54.6/57.1

02-TEH-5-/42.1

02-TRI-3-6.5/0

02-TRI-3-60.0/0

02-TRI-36-9.8/0

02-TRI-36-23.1/32

Fed Aid

HM1

HM4

HA21

HA21

HB71

HM1

Pgm Code
IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN LASSEN, TEHAMA, TRINITY AND
SHASTA COUNTIES AT VARIOUS LOCATIONS

IN TRINITY COUNTY IN HAYFORK FROM 0.1
KM NORTH OF MORGAN HILL ROAD TO
CLINIC AVENUE

IN TRINITY COUNTY AT TRINITY CENTER
AT SWIFT CREEK BRIDGE

IN SHASTA, SISKIYOU, PLUMAS,  LASSEN,
TEHAMA AND TRINITY COUNTIES AT
VARIOUS LOCATIONS

IN TEHAMA AND TRINITY COUNTY AT
VARIOUS LOCATIONS

Description 

CHIP SEAL COAT

REPLACE PAVEMENT MARKERS

REPLACE BRIDGE (SCOUR)

REHABILITIATE BRIDGE DECK

UPGRADE PARK AND RIDE

WARRANTY CHIP SEAL

Type Of Work
NORTHWEST PAVING

LINEAR OPTIONS INC

SHASTA CONSTRUCTORS INC

TRUESDELL CORPORATION OF
CALIFORNIA INC

HUTCHINS PAVING AND
ENGINEERING INC

NORTHWEST PAVING

Contractor

REDDING CA 96001

MENLO PARK CA 94025

REDDING CA 960491539

PHOENIX AZ 85040

REDDING CA 96001

REDDING CA 96001

(530)246-4388

(650)833-1800

(530)365-3930

(602)437-1711

(530)246-4272

(530)246-4388

PASCAL, TONY

TUHOLSKI, JEROME

DARNALL, MARK

CORBETT, DAVE

GREENE, DAVID

BLINE, JEFF

Resident
Engineer

(530)235-9806

(530)225-3419

(530)365-1779

(530)623-4954

(530)287-8120

(530)527-8418

 $494,054

 $345,875

 $4,579,873

 $218,038

 $349,681

 $546,580

Bid + CCOs

 $476,001

 $171,441

 $2,286,076

 $1,500

 $349,806

 $435,318

Comp To  date

 $0

 $0

 $434,472

 $0

 $0

 $0

This Month
11/03/03

06/10/05

06/18/04

05/24/05

05/24/05

05/25/05

Awarded

11/14/03

06/28/05

07/06/04

06/09/05

06/01/05

06/06/05

Approved

08/30/05

09/19/05

01/06/06

09/30/05

08/26/05

08/02/05

Est Comp

 100%

 58%

 69%

 0%

 90%

 70%

%Time

 100%

 54%

 49%

 1%

 86%

 77%

% Work 

 

 

 

 

 

 

Message

02-388704

02-2C5104

02-364104

02-1C0504

02-375204

02-1C9204

Contract 

  

  

ACST-P003-(028)

  

ACST-000C-(271)

  

  

  

P-P003-(028)

  

PG-000C-(271)

  

  

  

ACBR-P003-(028)

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

8115 SECLUDED VALLEY DRIVE

1 KELLY CT

P O BOX 491539

3529 E WOOD STREET

16424 CLEAR CREEK ROAD

8115 SECLUDED VALLEY DRIVE

4300 CATERPILLAR ROAD

3001 FREEMAN ST

P.O. BOX 1178

P.O. BOX 270430

122 BELLE MILL ROAD

REDDING, CA 96003

ANDERSON, CA

WEAVERVILLE, CA 96093-
0189

SUSANVILLE, CA 96127

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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02District

 $434,472 $69,590,118 $127,255,471

02-TRI-299-36.1/36.4

02-TRI-299-51.9/52.4

02-TRI-299-69.6/69.9

02-VAR--/0

02-VAR--/0

Fed Aid

HB1

HB1

HB1

HM1

HB4N

Pgm Code
IN TRINITY COUNTY NEAR HELENA FROM
1.3 KM WEST TO 0.8 KM WEST OF NORTH
FORK TRINITY RIVER BRIDGE

IN TRINITY COUNTY AT WEAVERVILLE FROM
BREMER STREET TO MOUNTAIN VIEW STREET

IN TRINITY COUNTY ABOUT 19 KM EAST OF
DOUGLAS CITY FROM 4.3 TO 3.8 KM WEST
OF SHASTA COUNTY LINE

IN PLUMAS AND LASSEN COUNTIES AT
VARIOUS LOCATIONS

IN SISKIYOU, SHASTA, TEHAMA AND
LASSEN COUNTIES AT VARIOUS LOCATION

Description 

WIDEN EXISTING HIGHWAY

WIDEN SHOULDERS

UPGRADE CURVE ALIGNMENT

CHIP SEAL COAT

INSTALL SIGNS FOR EXIT NUMBERING

Type Of Work
R BROWN CONSTRUCTION COMPANY
INC

BLAISDELL CONSTRUCTION INC

MERCER FRASER COMPANY

ELKEN CONTRACTING INC

SUPERIOR TRAFFIC SERVICES

Contractor

WILLOW CREEK CA 95573

REDDING CA 960493459

EUREKA CA 955021006

LEMON GROVE CA 91945

COTTONWOOD CA 96022

(530)629-3702

(530)245-0132

(707)443-6371

(619)698-1168

(530)347-5701

MOGAN, MICHAEL

WING, KATHRYN

WING, KATHRYN

BLINE, JEFF

TUHOLSKI, JERRY

Resident
Engineer

(530)225-3482

(530)225-3212

(530)225-3212

(530)527-8418

(530)225-3419

 $903,502

 $1,731,088

 $1,572,897

 $1,083,000

 $70,631

Bid + CCOs

 $861,638

 $1,720,100

 $203,486

 $997,513

 $92,923

Comp To  date

 $0

 $0

 $0

 $0

 $0

This Month
02/17/05

06/23/04

04/22/05

06/17/03

10/14/04

Awarded

03/01/05

07/06/04

05/09/05

07/01/03

10/27/04

Approved

08/12/05

07/19/05

10/17/05

09/20/04

07/21/05

Est Comp

 100%

 100%

 53%

 100%

 100%

%Time

 100%

 100%

 13%

 100%

 100%

% Work 

COMPLETED

COMPLETED

 

 

COMPLETED

Message

02-375004

02-354804

02-384404

02-388504

02-397304

Contract 

ACST-P299-(146)

ACSP-P299-(144)

ACST-P299-(147)

  

  

PH-P299-(146)

PH-P299-(144)

PH-P299-(147)

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 406

P O BOX 493459

P O BOX 1006

7667 NORTH AVENUE

2988 MAJESTIC OAK CIRCLE

4300 CATERPILLAR ROAD

4300 CATERPILLAR RD

4300 CATERPILLAR ROAD

122 BELLE MILL RD

4300 CATERPILLAR

REDDING, CA 96003

REDDING, CA

REDDING, CA 96003

RED BLUFF, CA 96080

REDDING, CA 96003

Accepted

08/15/05

07/25/05

07/27/05

Location
Storm Water
Plan
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03District

03-BUT-32-6.2/6.6

03-BUT-70-12.5/0

03-BUT-70-41.1/48.1

03-COL-5-8.0/9.8

03-COL-20-30.6/

03-COL-20-32.8/33.1

Fed Aid

HB1

HB1

HA22

HM3H

HB1

Pgm Code
IN BUTTE COUNTY NEAR CHICO FROM  0.1
KM EAST AVENUE AND NORTH LINDO AVENUE
TO 0.1 KM EAST OF ARBOR DRIVE

IN BUTTE COUNTY IN AND NEAR OROVILLE
FROM 1.1 KM NORTH OF OPHIR ROAD TO
0.4 KM NORTH OF GEORGIA  PACIFIC WAY

IN BUTTE COUNTY NEAR PULGA FROM
NORTH FORK FEATHER RIVER BRIDGE TO
THE PLUMAS COUNTY LINE

IN COLUSA COUNTY NEAR WILLIAMS AT
SALT CREEK BRIDGE AND AT NORTH BRANCH
SAND CREEK BRIDGE

RECONSTRUCT PORTIONS OF CONCRETE
SIDEWALK IN THE CITY OF COLUSA ALONG
ROUTE 20 FROM FREMONT STREET TO
BRIDGE STREET

IN COLUSA COUNTY NEAR COLUSA FROM 0.1
KM WEST OF BUTTE VISTA WAY TO 0.2 KM
EAST OF MOON BEND ROAD

Description 

CONSTRUCT LEFT TURN LANE

INSTALL TRAFFIC SIGNAL

DIGOUTS AND CHIP SEAL

ROCK SLOPE PROTECTION

CONCRETE SIDEWALK

CONSTRUCT LEFT TURN LANE

Type Of Work
TULLIS INC

BALDWIN CONTRACTING COMPANY
INC

GRAHAM CONTRACTORS INC

GOODWIN CONSTRUCTION INC

OLSEN CONST CO

HUTCHINS PAVING AND
ENGINEERING INC

Contractor

REDDING CA 96049

CHICO CA 95928

SAN JOSE CA 95159

JAMESTOWN CA 95327

REDDING CA 96001

REDDING CA 96001

(530)241-5105

(530)891-6555

(408)293-9516

(209)881-3010

 

(530)246-4272

ROGERS, JIM

ACEVES, SERGIO

COBORN, AL

PELFREY, GARY

KRAFT DAN

RIVERA, FERNANDO

Resident
Engineer

(530)895-5245

(530)846-0517

(530)534-9046

(530)822-4338

(530) 458-3080

(530)822-4332

 $418,281

 $608,730

 $471,681

 $136,472

 $63,810

 $1,603,052

Bid + CCOs

 $345,937

 $0

 $452,940

 $136,472

 $0

 $577,196

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/19/05

07/28/05

04/27/05

06/07/05

05/11/00

05/03/05

Awarded

04/27/05

08/11/05

05/06/05

06/22/05

05/22/00

05/19/05

Approved

08/18/05

08/19/05

08/04/05

11/01/05

Est Comp

 100%

 0%

 100%

 100%

 0%

 91%

%Time

 100%

 0%

 92%

 100%

 0%

 36%

% Work 

 

 

OVER RUN

COMPLETED

 

 

Message

03-1C3704

03-1E2504

03-3C1504

03-2M1404

03-1M4404

03-0C0514

Contract 

ACST-P032-(036)

ACST-P070-(088)

  

  

  

ACST-P020-(135)

PH-P032-(036)

PH-P070-(088)

  

  

  

PH-P020-(135)

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

  

SWPPP

P O BOX 493416

1764 SKYWAY

P O BOX 26770

13160 TULLOCH DAM ROAD

PO BOX 2441

16424 CLEAR CREEK ROAD

3881 BENATAR, STE. C

P.O. BOX 1256

2060 3RD STREET,
SUITE B

555A WEST ONSTOTT
ROAD

555A WEST ONSTOTT
ROAD

CHICO, CA 95928-7171

GRIDLEY, CA 95948

OROVILLE, CA 95965

YUBA CITY, CA 95991

YUBA CITY, CA 95993

Accepted

08/08/05

Location
Storm Water
Plan
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03District

03-ED-89-/8.5

03-ED-193-.3/.7

03-GLE-32-4.8/5.9

03-GLE-32-/0

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

Fed Aid

HM1A

HB1

HA21

HM3

HM1A

HB1

Pgm Code
IN EL DORADO COUNTY IN AND NEAR
MEYERS FROM THE ALPINE COUNTY LINE TO
THE SOUTH ROUTE 89 AND 50  JUNCTION

IN EL DORADO COUNTY NEAR COOL AT
CHERRY ACRES ROAD

IN GLENN COUNTY FROM 6.0 KM EAST OF
ORLAND TO 5.0 KM WEST OF HAMILTON
CITY

IN GLENN, NEVADA, PLACER AND BUTTE
COUNTIES AT VARIOUS LOCATIONS

IN NEVADA AND PLACER COUNTIES FROM
0.1 KM EAST OF THE NORTHERN JUNCTION
OF ROUTES 20 AND 49 TO THE ROUTE 80
AND 20 SEPARATION

IN NEVADA COUNTY NEAR GRASS VALLEY
FROM 0.2 KM NORTH OF LIME KILN ROAD
TO 0.2 KM NORTH OF PEKOLEE DRIVE

Description 

MICROSURFACING

CONSTRUCT LEFT TURN CHANNELIZATION

BRIDGE REPLACEMENT

SEAL BRIDGE DECKS

WARRANTY CHIP SEAL

WIDEN AND ADD SHOULDERS

Type Of Work
VALLEY SLURRY SEAL COMPANY

MARTIN GENERAL ENGINEERING INC

M C M CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

NORTHWEST PAVING

STIMPEL WIEBELHAUS ASSOCIATES

Contractor

WEST SACRAMENTO  CA 95798

FOLSOM CA 95630

NORTH HIGHLANDS CA 95660

FRENCH CAMP CA 95231

REDDING CA 96001

REDDING CA 960492335

(916)373-1500

(916)989-8187

(916)334-1221

(209)982-0950

(530)246-4388

(530)223-6605

RIVAS, LUIS

TRAN, N. NELSON

ALLEN, JODY

ENGLISH, ANTHONY

DEMARTINI, MARK

CATANIA, DAVE

Resident
Engineer

(530)621-0985

(916)255-2111

(530)934-3520

(530)533-4124

(530)271-6173

(530)271-6172

 $551,755

 $492,828

 $9,859,894

 $392,897

 $1,122,931

 $1,851,759

Bid + CCOs

 $375,120

 $440,421

 $9,604,030

 $9,256

 $477,686

 $568,195

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/08/05

04/14/05

08/29/02

05/10/05

12/21/04

05/10/05

Awarded

03/01/05

04/29/05

09/12/02

05/23/05

01/03/05

05/26/05

Approved

08/10/05

09/02/05

10/17/05

09/15/05

10/04/05

11/02/05

Est Comp

 79%

 100%

 89%

 66%

 45%

 50%

%Time

 69%

 87%

 97%

 2%

 42%

 31%

% Work 

 

OVER RUN

 

 

 

 

Message

03-2M0304

03-3C6604

03-402304

03-1M3504

03-2M0204

03-3A2604

Contract 

  

ACST-S193-(007)

ACST-P032-(034)

  

  

ACST-P049-(135)

  

PH-S193-(007)

P-P032-(034)

  

  

PH-P049-(135)

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 981330

133 CANYON RIM DRIVE

P O BOX 620

P O BOX 1355

8115 SECLUDED VALLEY DRIVE

P O BOX 492335

P.O. BOX 2424

10190 SYSTEMS
PARKWAY, SUITE 100

849 N. HUMBOLDT
AVENUE

2060 3RD STREET,
SUITE B

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

PLACERVILLE, CA 95667

SACRAMENTO, CA 95827

WILLOWS, CA 95988

OROVILLE, CA 95965

GRASS VALLEY, CA 95945

GRASS VALLEY, CA 95945

Accepted

Location
Storm Water
Plan
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03District

03-NEV-80-18.8/0

03-NEV-80-60.6/63.5

03-NEV-267-/2.8

03-PLA-80-1.4/2.6

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

Fed Aid

HA42

HB1

HE14

HE11

HA22

HA22

Pgm Code
IN NEVADA COUNTY NEAR TRUCKEE AT THE
DONNER PASS TRUCK INSPECTION FACILITY

IN NEVADA AND PLACER COUNTIES NEAR
CISCO GROVE FROM 2.1 KM WEST OF THE
INDIAN SPRINGS UNDERCROSSING AND AT
0.1 KM EAST OF CISCO OV

IN NEVADA COUNTY IN TRUCKEE AT
VARIOUS LOCATIONS

IN PLACER COUNTY IN ROSEVILLE FROM
2.4 KM EAST OF SOUTH ROSEVILLE
OVERCROSSING TO 0.6 KM WEST OF
ATLANTIC STREET OVERCROSSING

IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

IN PLACER COUNTY FROM MAGRA OVERHEAD
TO 0.5 KM WEST OF CARPENTER FLAT
UNDERCROSSING

Description 

CONSTRUCT OVERHEAD STRUCTURE

WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

WIDEN EXISTING INTERCHANGE

ROADWAY REHABILITATION

PAVEMENT REHABILITATION

Type Of Work
CLAYBORN CONTRACTING GROUP INC

R AND L BROSAMER INC

WATKIN AND BORTOLUSSI INC

R AND L BROSAMER INC

TEICHERT CONSTRUCTION

BROSAMER GRANITE A JOINT
VENTURE

Contractor

AUBURN  CA 956028908

ALAMO CA 94507

SAN RAFAEL CA 94901

ALAMO CA 94507

SACRAMENTO CA 958276830

ALAMO CA 94507

(530)268-9512

(925)837-5600

(415)453-4691

(925)837-5600

(916)386-5900

(925)837-5600

PETERSON, JOHN

MCKECHNIE, KEVIN

REED, ALBERT

CLARK, MARTIN

SYFTESTAD, BRIAN

ZINK, PHIL

Resident
Engineer

(530)582-4887

(530)587-1680

(530)550-8326

(916)624-2852

(530)878-1786

(530)346-7996

 $151,603

 $2,965,277

 $829,978

 $24,084,188

 $41,311,428

 $34,135,737

Bid + CCOs

 $90,573

 $622,647

 $161,810

 $18,892,160

 $18,046,952

 $20,972,020

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/14/05

06/07/05

05/16/05

11/14/03

06/10/04

06/04/04

Awarded

04/21/05

06/17/05

05/31/05

12/03/03

06/24/04

06/17/04

Approved

10/05/05

12/27/05

12/12/08

11/08/05

10/15/07

07/29/06

Est Comp

 74%

 28%

 5%

 85%

 45%

 60%

%Time

 60%

 21%

 19%

 79%

 42%

 61%

% Work 

 

 

 

 

 

 

Message

03-4C8804

03-3C9304

03-291014

03-375604

03-0A6004

03-1A8014

Contract 

  

ACIM-080 -(177)

ACST-X057-(044)

ACIM-080 -(230)

ACIM-080 -(231)

ACIM-080 -(175)

  

  

P-X057-(044)

  

ACIM-080 -(231)

ACIM-080 -(175)

  

  

  

  

ACBH-080 -(231)

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

10556 COMBIE ROAD

P O BOX 238

77 LARKSPUR STREET

P O BOX 238

P O BOX 276830

P O BOX 238

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

2520 WARREN DRIVE,
SUITE B

14300 MUSSO ROAD

33 DEPOT STREET

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA 96161

ROCKLIN, 95667

AUBURN, CA 95603

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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03District

03-PLA-193-4.0/4.3

03-PLA-267-6.7/7.3

03-SAC-5-1.0/26.9

03-SAC-5-16.1/26.8

03-SAC-5-21.8/23.8

03-SAC-5-22.5/0

Fed Aid

HB1

HA42

HA21

HB4N

HA25

HA28

Pgm Code
IN PLACER COUNTY NEAR NEWCASTLE  FROM
0.2 KM WEST OF FOWLER ROAD TO 0.2 KM
EAST OF FOWLER ROAD

IN PLACER COUNTY NEAR KINGS BEACH
FROM 0.1 KM NORTH OF CARNELIAN BAY
AVENUE TO 4.1 KM NORTH OF ROUTE 28

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
ROUTE 5 AND 50 SEPARATION

Description 

WIDENING AND CHANNELIZATION

INSTALL FILTRATION SYSTEMS

REHABILITATE BRIDGE DECKS

WIDEN RAMPS AND TRAFFIC OPERATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL CONCRETE SLOPE PAVING

Type Of Work
BALDWIN CONTRACTING COMPANY
INC

DUNTON CONSTRUCTION COMPANY
INC

CONTRACTORS CHEMICAL INC

GRANITE CONSTRUCTION COMPANY

TERRA CAL CONSTRUCTION INC

MARTIN BROTHERS CONSTRUCTION

Contractor

MARYSVILLE CA 95901

ANDERSON  CA 96007

HAYWARD CA 94545

WATSONVILLE CA 950775085

SUISUN CITY CA 94585

RANCHO CORDOVA CA 95742

(530)742-5141

(530)365-9652

(510)783-5631

(831)724-1011

(707)438-7300

(916)852-1911

ERICKSEN, BOB

SPECTOR, PETE

SCOTT, JEFF

CHOHAN, MOHAN

SAGER, JANET

SMITH, GLEN

Resident
Engineer

(961)858-8628

(530)587-7365

(916)263-4931

(916)263-4922

(916)263-4912

(916)263-4919

 $626,388

 $895,507

 $347,780

 $4,415,500

 $1,172,177

 $117,000

Bid + CCOs

 $493,707

 $311,560

 $238,462

 $2,306,054

 $1,142,601

 $29,909

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/22/05

06/16/05

05/20/05

01/20/05

10/18/01

05/23/05

Awarded

05/03/05

06/28/05

06/02/05

02/02/05

11/07/01

06/06/05

Approved

09/07/05

10/13/05

09/16/05

06/06/06

11/18/05

08/05/05

Est Comp

 68%

 29%

 70%

 45%

 94%

 64%

%Time

 75%

 35%

 67%

 53%

 97%

 26%

% Work 

 

 

 

 

 

 

Message

03-1C5804

03-0E8904

03-0E1604

03-0A9104

03-1A1814

03-4C7504

Contract 

  

  

  

ACIM-005 -(314)

ACIM-3067-(016)

  

  

  

  

STPL-6200-(016)

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

  

WPCP

4509 SKYWAY DRIVE

19802 OX YOKE ROAD

3130 DEPOT ROAD

P O BOX 50085

401 C RAILROAD AVE

3174 LUYUNG DRIVE SUITE 3

11323 SANDERS DRIVE

10960 RIVER WEST
STREET, SUITE #101A

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD, STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

RANCHO CORDOVA, CA 95742

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-5-32.8/0

03-SAC-50-12.2/23.1

03-SAC-51-2.6/3

03-SAC-80-.4/11.1

03-SAC-99-19.6/19.8

03-SAC-99-20.6/21.3

Fed Aid

HB1

HB5
HE11
HA22

HA21

HB4N
HB4N

HB1

HA25

Pgm Code
IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.5 KM SOUTH OF AIRPORT
BOULEVARD OVERCROSSING TO 0.1 KM
NORTH OF AIRPORT BOULEVARD OVERC

IN SACRAMENTO AND EL DORADO COUNTIES
NEAR FOLSOM FROM 0.7 KM WEST OF
SUNRISE BOULEVARD  OVERCROSSING TO
LATHROBE ROAD UNDERCROSSIN

IN SACRAMENTO COUNTY IN SACRAMENTO AT
AMERICAN RIVER BRIDGE

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN EL DORADO AND SACRAMENTO COUNTIES
AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.4 KM SOUTH OF 47TH AVENUE
OVERCROSSING TO 0.2 KM NORTH OF  44TH
AVENUE PEDESTRIAN OVERCR

Description 

WIDEN EXISTING ON RAMP

RECONSTRUCT EXISTING INTERCHANGE

BRIDGE REPAIR

RAMP WIDENING

RELOCATE RAMP METER AND LIGHTING

REPLACE FREEZE DAMAGED PLANTS

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WILLIAM P YOUNG CONSTRUCTION
INC

GRANITE CONSTRUCTION COMPANY

CLAYBORN CONTRACTING GROUP INC

WATKIN AND BORTOLUSSI INC

Contractor

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

CONCORD  CA 94520

WATSONVILLE CA 950775085

AUBURN CA 956028908

SAN RAFAEL CA 949014886

(831)724-1011

(831)724-1011

(925)602-6410

(831)724-1011

(530)268-9512

(415)453-4691

EISSA, SAMI

KIBUNGUCHY, H

FEUSI, ROBERT

WALKER, CLAY

SAGER, JANET

Resident
Engineer

(916)263-4929

(916)263-5324

(916)255-1615

(916)263-4927

 

(916)263-4912

 $354,469

 $33,978,975

 $162,620

 $2,560,388

 $164,206

 $636,719

Bid + CCOs

 $350,069

 $33,717,038

 $1,500

 $680,188

 $0

 $601,309

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
08/03/04

03/13/01

04/20/05

03/02/05

08/10/05

05/22/02

Awarded

08/12/04

03/30/01

05/03/05

03/11/05

08/22/05

06/06/02

Approved

07/25/05

11/04/05

09/12/05

01/31/06

04/20/06

Est Comp

 100%

 0%

 83%

 37%

 0%

 0%

%Time

 100%

 0%

 1%

 27%

 0%

 0%

% Work 

COMPLETED

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

Message

03-2C9104

03-4416U4

03-4C1204

03-2A8304

03-4C5104

03-397404

Contract 

ACIM-005 -(320)

ACNH-P050-(103)

  

ACIM-X067-(066)

ACST-000C-(269)

  

  

CMLN-6157-(010)

  

  

PH-000C-(269)

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

  

P O BOX 50085

P O BOX 50085

4055 NELSON AVENUE

P O BOX 50085

10556 COMBIE ROAD PMB 6203

77 LARKSPUR STREET

3855 N. FREEWAY BLVD.
120

3951 PERFORMANCE
DRIVE, SUITE E

10190 SYSTEMS
PARKWAY, STE. 100

3855 N. FREEWAY
BLVD., STE. 120

3855 N FREEWAY BLVD.
120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95827

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

07/27/05

Location
Storm Water
Plan
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03District

03-SAC-99-32.1/36.8

03-SAC-160-4.1/0

03-SAC-160-5.9/20.9

03-SUT-99-22.6/28.6

03-YOL-16-19.0/28

03-YOL-50-/3.1

Fed Aid

HM1A

HB1

HA21

HE13
HA22

HM1A

HA22

Pgm Code
IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO FROM ROUTE 5 AND 99
SEPARATION TO THE SUTTER COUNTY  LINE

IN SACRAMENTO COUNTY ON ROUTE 160 AT
WEST SHERMAN ISLAND CONNECTOR ROAD

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SUTTER COUNTY NEAR YUBA CITY  FROM
0.1 KM NORTH OF OBANION ROAD TO
LINCOLN ROAD

IN YOLO COUNTY NEAR BROOKS FROM  0.2
KM WEST OF WINTUN ROAD TO COUNTY ROAD
21A

IN YOLO AND SACRAMENTO COUNTIES IN
WEST SACRAMENTO AND SACRAMENTO FROM
0.6 KM WEST OF ROUTE 80 AND 50
SEPARATION TO 0.4 KM EAST OF

Description 

RESURFACE ASPHALT CONCRETE OVERLAY

WIDEN AND RESURFACE

REPLACE BRIDGE CONTROL HOUSES

WIDEN EXISTING ROADWAY

DIGOUTS AND CHIP SEAL

GRIND PORTLAND CEMENT CONCRETE

Type Of Work
TEICHERT CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

TABER CONSTRUCTION COMPANY

BALDWIN CONTRACTING COMPANY
INC

WESTERN STATES SURFACING INC

C C MYERS INC

Contractor

SACRAMENTO CA 95851

RANCHO CORDOVA CA 95742

MARTINEZ CA 94553

MARYSVILLE CA 95901

MODESTO CA 953524770

RANCHO CORDOVA CA 957412948

(916)386-6800

(916)852-1911

(925)682-6133

(530)742-5141

(209)525-9065

(916)635-9370

BEHVAND, MORTEZA

SMITH, GLEN

EISSA, SAMI

RIVERA, FERNANDO

GHASSEMI, MOHSSEN

OKPALA, MESHACK

Resident
Engineer

(916)799-3376

(916)263-4919

(916)263-4929

(530)822-4332

(916)263-5648

(961)263-5620

 $1,999,986

 $450,671

 $4,098,685

 $11,677,521

 $863,664

 $10,593,587

Bid + CCOs

 $1,541,862

 $0

 $0

 $13,081,565

 $756,603

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/11/05

06/03/05

07/18/05

02/18/03

02/23/05

07/25/05

Awarded

05/23/05

06/17/05

07/28/05

02/26/03

03/03/05

08/08/05

Approved

09/07/05

10/12/05

09/06/05

Est Comp

 82%

 0%

 0%

 0%

 77%

 0%

%Time

 77%

 0%

 0%

 0%

 87%

 0%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

03-2M0904

03-4C3004

03-437204

03-1A46U4

03-2M0504

03-0A8404

Contract 

  

ACST-P160-(020)

ACST-S160-(021)

ACST-P099-(444)

  

ACIM-305 -(046)

  

PH-P160-(020)

P-S160-(021)

TP-P099-(444)

  

  

  

  

  

HP21-5918-(048)

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 15144

3174 LUYUNG DRIVE STE 3

P O BOX 1309

4509 SKYWAY DR

P O BOX 4770

P O BOX 2948

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

555A W. ONSTOTT RD

3951 PERFORMANCE DR.,
STE E

3951 PERFORMANCE
DRIVE, SUITE E

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

 $0 $138,926,212 $221,780,382

03-YOL-80-2.6/2.7

03-YOL-80-6.4/11.3

03-YOL-80-/.4

03-YOL-275-13.0/13.1

03-YUB-70-9.4/13.6

03-YUB-5715-/0

Fed Aid

HE11

HA22

HA22

HA21

HB1

HA12

Pgm Code
IN YOLO COUNTY IN AND NEAR DAVIS AT
MACE BOULEVARD OVERCROSSING

IN YOLO COUNTY IN AND NEAR WEST
SACRAMENTO AT VARIOUS LOCATIONS

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO AND SACRAMENTO COUNTIES IN
WEST SACRAMENTO AND SACRAMENTO AT
TOWER BRIDGE

IN YUBA COUNTY IN OLIVEHURST AND
LINDA FROM 0.3 KM NORTH OF OLIVEHURST
AVENUE OVERCROSSING TO YUBA RIVER
BRIDGE

IN YUBA COUNTY NEAR LINDA AT  VARIOUS
LOCATIONS

Description 

CONSTRUCT PARK AND RIDE

GRIND AND ASPHALT CONCRETE OVERLAY

REHABILITATION EXISTING HIGHWAY

BRIDGE DECK REHABILITATION

WIDEN SHOULDERS

REMODEL MAINTENANCE STATIONS

Type Of Work
VINTAGE PAVING CO INC

DE SILVA GATES CONSTRUCTION

BAUMAN LANDSCAPE INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

GRANITE CONSTRUCTION COMPANY

ALLEN L BENDER INC

Contractor

WINTERS CA 95694

DUBLIN CA 94568

RICHMOND CA 94801

BENICIA CA 94510

WATSONVILLE CA 950775085

WEST SACRAMENTO CA 95691

(530)795-0132

(925)829-9220

(510)236-1212

(707)746-8028

(831)724-1011

(916)372-2190

SAGER, JANET

KIBUNGUCHY, H.

DONGO, JOSEPH

SCOTT, JEFF

GEESEY, DUANE

BROOK, BILL

Resident
Engineer

(916)263-4912

(916)373-3328

(916)263-5645

(916)263-4931

(530)682-6700

(530)822-4332

 $1,189,961

 $7,468,560

 $3,058,608

 $1,477,541

 $883,800

 $11,533,768

Bid + CCOs

 $1,213,146

 $4,128,458

 $2,630,880

 $35,910

 $462,530

 $3,429,447

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
03/28/02

11/01/04

12/05/02

06/21/05

08/17/04

10/27/04

Awarded

04/08/02

11/17/04

12/23/02

06/30/05

08/30/04

11/08/04

Approved

10/21/05

11/07/05

04/21/05

11/15/05

10/27/05

01/04/07

Est Comp

 95%

 58%

 81%

 31%

 60%

 36%

%Time

 99%

 55%

 82%

 2%

 52%

 30%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-368414

03-1A9304

03-1A8904

03-0C5004

03-4C1304

03-0A29U4

Contract 

ACIM-080 -(337)

ACIM-080 -(344)

ACIM-X113-(027)

ACST-P275-(004)

ACST-P070-(086)

  

CML-5238-(032)

  

  

P-P275-(004)

PH-P070-(086)

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 461

P O BOX 2909

115 BROOKSIDE DRIVE

3701 MALLARD DRIVE

P O BOX 50085

2798 INDUSTRIAL BLVD

3855 NORTH FREEWAY
BLVD, STE 120

3380 INDUSTRIAL
BLVD., #102

3951 PERFORMANCE
DRIVE, SUITE E

3855 NORTH FREEWAY
BLVD., STE. 120

555A WEST ONSTOTT
ROAD

5555 WEST ONSTOTT
ROAD

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA
95691

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-13-6.4/9.6

04-ALA-13-8.2/8.9

04-ALA-24-1.8/6.2

04-ALA-80-7.1/8

Fed Aid

HA25

HA25

HA27

HB1

HA22

HE14

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM 0.4
KM SOUTH TO 0.3 KM NORTH OF  REDWOOD
ROAD OVERCROSSING

IN ALAMEDA AND CONTRA COSTA COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM
MORAGA AVENUE UNDERCROSSING TO
BROADWAY TERRACE UNDERCROSSING

IN ALAMEDA COUNTY IN OAKLAND FROM
ROUTE 580 AND 24 SEPARATION TO 1.7 KM
EAST OF THE ROUTE 24 AND 13
INTERSECTION

IN ALAMEDA COUNTY IN ALBANY AT
VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING RESTORATION

HIGHWAY PLANTING RESTORATION

UPGRADE METAL BEAM BARRIER

RESURFACE ASPHALT CONCRETE

REHABILITATE PAVEMENT

REPLACE PLANTING AND IRRIGATION

Type Of Work
WATKIN & BORTOLISSI
INC.FOSTERAND KROGER LANDSCAPE
MAINTENANCE INC. A JOINT
VENTURE

AMLAND

R & L BROSAMER INC

O C JONES & SONS INC

O C JONES AND SONS INC

ECOLOGY SPRINKLER

Contractor

SAN RAFAEL,CA 94901

SAN JOSE CA, 95132

ALAMO CA 94507

OAKLAND CA 94607

BERKELEY CA 94710

RIO LINDA CA 95673

 

 

 

 

 

 

DAVID BARTEL

BARTEL, DAVID

KAMRAN ABOLFAZLIAN

CHEE COOPER

MOIN SHAIKH

FAROKH MONEMZADEH

Resident
Engineer

(510)286-1321

(510)286-1321

(510)385-6881

(510)286-1123

(510)881-4025

(510)231-7170

 $584,918

 $427,888

 $9,450,867

 $653,280

 $3,603,215

 $805,459

Bid + CCOs

 $511,877

 $366,807

 $9,274,396

 $331,929

 $0

 $748,850

Comp To  date

 $3,471

 $1,620

 $25,880

 $129,800

 $0

 $7,860

This Month
06/17/03

05/13/02

07/15/04

10/19/04

05/10/05

10/04/02

Awarded

06/27/03

05/28/02

07/28/04

10/27/04

05/26/05

10/07/02

Approved

01/09/07

04/05/06

08/30/05

09/12/05

01/09/06

07/18/06

Est Comp

 59%

 0%

 100%

 73%

 0%

 76%

%Time

 87%

 0%

 96%

 51%

 0%

 92%

% Work 

 

PLANT EST
SATIS

OVER RUN

 

 

 

Message

04-1R0424

04-443404

04-270704

04-247504

04-0C6804

04-181634

Contract 

  

  

ACST-000C-(265)

ACST-P013-(022)

ACNH-P024-(028)

ACIM-X001-(485)

  

  

PHG-000C-(265)

PH-P013-(022)

  

  

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

WPCP

SWPPP

77 LARKSPUR ST

3168 KNIGHTS BRIDGE ROAD

P O BOX 238

1155 3RD STREET SUITE 120

1520 FOURTH STREET

6636 2ND ST

1545 WILLOW ST

21030 REDWOOD ROAD

1545 WILLOW STREET

21030 REDWOOD ROAD

3401 REGATTA BLVD

OAKLAND, CA 94607

CASTRO VALLEY CA 94545

OAKLAND CA 94607

CASTRO VALLEY CA 94546

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-92-2.6/6.3

04-ALA-123-/5.2

04-ALA-580-45.8/46.9

04-ALA-580-47.8/47.9

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

Fed Aid

HE2

HA22

HB4N

HE14

HA25

HA23

Pgm Code
IN ALAMEDA COUNTY IN HAYWARD FROM 2.4
KM EAST OF THE SAN MATEO  HAYWARD
BRIDGE TOLL PLAZA TO  INDUSTRIAL
BOULEVARD UNDERCROSSING

IN ALAMEDA COUNTY IN EMERYVILLE,
OAKLAND, BERKELEY AND ALBANY FROM
35TH STREET TO CONTRA COSTA COUNTY
LINE

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3
KM MACARTHUR BOULEVARD ON RAMP TO
DISTRIBUTION STRUCTURE

IN ALAMEDA AND CONTRA COSTA COUNTIES
IN ALBANY AND RICHMOND  FROM EL
CERRITO OVERHEAD TO CENTRAL AVENUE

IN ALAMEDA COUNTY IN HAYWARD AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND ON
MANDELA PARKWAY FROM 8TH STREET  TO
32ND STREET

Description 

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

CONSTRUCT NEW BRIDGE

ESTABLISH EXISTING PLANTING

PLANTING AND IRRIGATION

ROADWAY IMPROVEMENTS AND PLANTING

Type Of Work
WATKINS & BORTOLUSSI

GHILOTTI CONSTRUCTION COMPANY

R G W CONSTRUCTION INC

FORSTER & KROEGER LANDSCAPE

AMLAND

DESUIVG GATRS CONSCTRUCTION
P.O. BOX 7227  OAKLAND, CA
94601

Contractor

SAN RAFAEL, CA  94903

SAN RAFAEL CA. 94901

LIVERMORE CA 94550-8390

SAN ANSELMO,  CA  94960

SAN JOASE CA 95132

 

 

 

 

 

 

BHOOPEN KURANI

FAROKH MONEMZADEH

KAMRAN ABOLFAZLIAN

JIM HANSON

MOIN SHAIKH

JOLIE SCHNEIDER

Resident
Engineer

(510)780-1530

(510)231-7170

(510)385-6881

(510)286-1275

(510)780-1545

(510)774-4396

 $732,793

 $7,931,190

 $7,819,516

 $289,600

 $1,093,613

 $11,674,193

Bid + CCOs

 $648,996

 $5,295,896

 $68,098

 $263,245

 $972,862

 $11,135,448

Comp To  date

 $0

 $756,010

 $68,098

 $5,300

 $9,520

 $20,668

This Month
01/08/03

10/06/04

07/01/05

09/18/01

09/05/02

06/28/02

Awarded

01/22/03

10/13/04

07/20/05

10/02/01

09/24/02

07/12/02

Approved

11/01/06

03/31/05

10/25/06

01/24/06

01/03/07

10/29/08

Est Comp

 64%

 47%

 5%

 90%

 41%

 95%

%Time

 87%

 65%

 1%

 91%

 86%

 96%

% Work 

 

 

 

 

 

 

Message

04-045064

04-249714

04-162004

04-181794

04-243004

04-292364

Contract 

  

ACST-P123-(002)

ER-1597-(004)

  

ACIM-880 -(050)

ACIM-880 -(049)

  

P-P123-(002)

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

  

SWPPP

SWPPP

77 LARKSPUR STREET

2301 KERNER BLVD. SUITE E

550 GREENVILLE RD

15 LIBRARY PLACE

3168 KNIGHTS BRIDGE ROAD

21030 REDWOOD ROAD

3401 REGATTA BLVD

3410 MANDELA PARKWAY

1545 WILLOW ST

3535 BREAKWATER AVE

1545 WILLOW AVE.

CASTRO VALLEY, CA 94546

RICHMOND, CA 94804

OAKLAND CA 94608

OAKLAND, CA 94609

SAN JOSE 94545

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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04District

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-CC-4-8.4/8.7

04-CC-4-22.2/23.8

04-CC-4-25.8/31

04-CC-4-/9.2

Fed Aid

HA23

HE13
HA22

HA25

HB4C

HA22

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT AT VARIOUS
LOCATIONS

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM 0.3 KM WEST OF  ALHAMBRA AVENUE
UNDERCROSSING TO ALHAMBRA WAY
UNDERCROSSING

IN CONTRA COSTA COUNTY IN PITTSBURG
FROM 1.7 KM WEST OF RAILROAD AVENUE
OVERCROSSING TO 0.3 KM WEST OF
LOVERIDGE ROAD OVERCROSSING

IN CONTRA COSTA COUNTY IN ANTIOCH
FROM SOMERSVILLE ROAD UNDERCROSSING
TO 0.01 KM WEST OF OAKLEY ROAD
OVERCROSSING

IN CONTRA COSTA COUNTY IN AND NEAR
HERCULES AND MARTINEZ FROM SAN PABLO
AVENUE TO PINE STREET  OVERCORSSING

Description 

MITIGATION PLANTING

WIDEN EXISITING FREEWAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING FREEWAY

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

Type Of Work
AMLAND

DESILVA GATES FCI JNT VENTURE

WATKINS & BORTOLUSSI

R & L BROSAMER

MCK SERVICES INC  P O BOX 5697
CONCORD, CA 94524

MCK SERVICES INC

Contractor

SAN JOSE, CA. 95132

DUBLIN CA 94568

SAN RAFAEL,CA 94901-4886

PITTSBURGH, CA  94565

MARTINEZ, CA 94553

 

 

 

 

(925)692-2115

 

KEN KENNEDY

DEVANG J DESAI

JOHN HOLLIS

ALFONSO GONZALEZ

ASGHAR REZAEI

HATEF I AMIR

Resident
Engineer

(510)385-6887

(510)413-5931

(925)942-6014

(510)286-5081

(925)942-6088

(925)957-2595

 $402,691

 $59,647,791

 $681,123

 $31,909,005

 $4,100,283

 $339,320

Bid + CCOs

 $357,696

 $8,285,080

 $597,124

 $25,541,959

 $2,811,004

 $347,071

Comp To  date

 $1,015

 $898,906

 $2,970

 $1,086,286

 $500,108

 $10,026

This Month
01/26/04

12/17/04

05/31/02

11/14/03

11/10/04

05/16/05

Awarded

02/05/04

12/21/04

06/13/02

11/24/03

11/19/04

06/02/05

Approved

04/10/08

08/01/08

06/07/06

05/06/06

11/18/05

08/22/05

Est Comp

 0%

 11%

 0%

 62%

 61%

 100%

%Time

 0%

 14%

 0%

 80%

 68%

 98%

% Work 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

 

 

Message

04-2923A4

04-2332U4

04-263604

04-229014

04-0C7104

04-2R8504

Contract 

ER-1539-(004)

ACNH-880 -(055)

NH-P004-(121)

ACNH-P004-(124)

ACNH-P004-(127)

  

  

I-880 -(055)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

WPCP

WPCP

3168 KNIGHTS BRIDGE ROAD

11555 DUBLIN BLVD

77 LARKSPUR STREET

184 E LELAND ROAD, STE B

865 HOWE ROAD, SUITE B

1545 WILLOW STREET

670 SCOTT CREEK ROAD

1910 OLYMPIC BLVD
SUITE 160

2067 RAILROAD AVENUE

1910 OLYMPIC BLVD
SUITE 151

4585 PACHECO BLVD,
SUITE 100-A

OAKLAND CA 94607

FREMONT CA 94539

WALNUT CREEK,CA 94596-
5023

PITTSBURGH, CA 94565

WALNUT CREEK, CA 94596

MARTINZ, CA 94553

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-CC-80-3.4/3.8

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-580-6.1/7.8

04-CC-680-15.6/24.3

04-CC-680-23.9/24.9

Fed Aid

HA23

HE2

HA22

HA21
HA4S3
HA4S3

HB5
HA22

HE2

Pgm Code
IN CONTRA COSTA COUNTY IN RICHMOND
FROM SOLANO AVENUE OVERCROSSING  TO
MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES
IN CROCKETT AND VALLEJO FROM
CUMMINGS SKYWAY OVERCROSSING TO
CARQUINEZ TOLL PLAZA

IN CONTRA COSTA COUNTY IN  EL CERRITO
FROM ALAMEDA AND CONTRA COSTA COUNTY
LINE TO THE ROUTE 80 AND 123
SEPARATION

IN CONTRA COSTA AND MARIN COUNTIES IN
AND NEAR RICHMOND AND SAN RAFAEL ON
THE SAN RAFAEL-RICHMOND BRIDGE

IN CONTRA COSTA COUNTY IN WALNUT
CREEK, CONCORD, PLEASANT HILL AND
MARTINEZ FROM NORTH MAIN STREET
OVERHEAD TO MARINA VISTA BOULE

IN CONTRA COSTA COUNTY IN AND NEAR
MARTINEZ FROM 0.5 KM SOUTH OF MOCOCO
OVERHEAD TO BENICIA MARTINEZ BRIDGE
AND OVERHEAD

Description 

SLIDE REPAIR

REMOVE BRIDGE AND APPROACHES

ROADWAY REHABILITATION

SEISMIC RETROFIT - PHASE 3

WIDEN EXISTING HIGHWAY FOR HOV

RECONSTRUCT EXISTING FREEWAY

Type Of Work
VALENTINE CORPORATION 111
PELICAN WAY SAN RAFAEL, CA
94901

CALIFORNIA ENGINEERING
CONTRACTORS INC

BAY CITIES PAVING & GRADING

TUTOR-SALIBA/KOCH/TIDEWATER

RGW CONSTRUCTION INC.

FCI CONSTRUCTORS, INC

Contractor

PLEASANTON CA 94566

CONCORD CA 94524

RICHMOND, CA 94801-3756

LIVERMORE, CA. 94551-2935

BENICIA, CA  94510

(415)453-3732

 

 

 

 

 

FAROKH MONEMZADEH

HUYNH, PHIL

INYANG USEN

C. BOUZAR / A.
BAGHERLI

WILLIAM B SHEDD

Resident
Engineer

(510)231-7170

(925)957-2578

(510)286-1161

(510)231-7828

(925)942-6057

(925)957-2050

 $2,217,369

 $29,000,315

 $1,659,303

 $740,176,021

 $37,504,936

 $50,429,483

Bid + CCOs

 $2,190,476

 $3,045,084

 $513,034

 $735,847,096

 $36,334,495

 $46,687,277

Comp To  date

 $47,150

 $2,351,164

 $294,739

 $3,348,919

 $26,514

 $1,418,301

This Month
10/27/03

04/04/05

11/17/04

10/06/00

02/21/03

08/12/02

Awarded

11/13/03

04/20/05

12/06/04

10/13/00

03/03/03

08/23/02

Approved

09/16/05

09/17/07

03/10/06

09/15/05

08/29/05

12/31/05

Est Comp

 99%

 14%

 44%

 100%

 0%

 91%

%Time

 98%

 11%

 30%

 99%

 0%

 92%

% Work 

 

 

 

OVER RUN

PLANT EST
SATIS

 

Message

04-1S8004

04-013094

04-270204

04-0438U4

04-2285U4

04-006054

Contract 

ACIM-080 -(106)

  

ACST-P123-(003)

ACIM-580 -(041)

ACNH-680 -(059)

ACIM-680 -(054)

  

  

P-P123-(003)

  

I-680 -(059)

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

20 HAPPY VALLEY ROAD

P O BOX 6227

999 WESTERN DRIVE

550 GREENVILLE ROAD

2100 GOODYEAR ROAD

3401 REGATTA BLVD

4585 PACHECO BLVD
SUITE 100-A

995 WESTERN DRIVE

1910 OLYMPIC BLVD.
SUITE 151

4585 PACHECO BLVD.,
SUITE 200

RICHMOND, CA 944804

MARTINEZ CA 94553

RICHMOND, CA 94801

WALNUT CREEK, CA. 94596-
5023

MARTINEZ, CA 94553

Accepted

08/30/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

04-MRN-101-.1/.9

04-MRN-101-.1/.2

04-MRN-101-8.3/8.4

Fed Aid

HE2

HE2

HE11

HA26

HB71

HB5

Pgm Code
IN CONTRA COSTA COUNTY IN MARTINEZ
FROM MOCOCO OVERHEAD TO BENICIA
MARTINEZ BRIDGE AND OVERHEAD

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ AT BENICIA-
MARTINEZ BRIDGE

IN CONTRA COSTA AND ALAMEDA COUNTIES
IN SAN RAMON AND DUBLIN FROM 0.6 KM
SOUTH TO 0.7 KM NORTH OF ALCOSTA
BOULEVARD OVERCROSSING

IN MARIN COUNTY NEAR SAUSALITO FROM
THE H DANA BOWERS SAFETY ROADSIDE
REST AREA TO 1.0 KM NORTH OF
SAUSALITO ROAD UNDERCROSSING

IN MARIN COUNTY NEAR SAUSALITO AT H
DANA BOWERS SAFETY ROADSIDE REST AREA

IN MARIN COUNTY IN LARKSPUR, CORTE
MADERA, AND SAN RAFAEL FROM 0.2 KM
NORTH OF TAMALPAIS DRIVE OVERCROSSING
TO 0.1 KM SOUTH OF ROU

Description 

TOLL PLAZA CONSTRUCTION

CONSTRUCT NEW BRIDGE

MODIFY INTERCHANGE

UPGRADE REST AREA

UPGRADE REST AREA

CONSTRUCT HOV LANES

Type Of Work
WEST BAY BUILDERS

KIEWIT PACIFIC

BAY CITIES PAVING & GRADING

WEST BAY BUILDERS

PAGNI CONSTRUCTION INC.

BALFOUR BEATTY CONSTRUCTION
INC.

Contractor

SAN RAFAEL CA 94912-3474

MARTINEZ CA 94553

CONCORD, CA 94520

WINDSOR, CA 95492

SUISAN CITY, CA  94585

 

 

 

 

 

 

AGNES LIU

IGOR TSIGELMAN

CASTRO VALLEY
CONSTRUCITON - EDDIE
DIKE

ADAM SOPLOP

SCOTT HISLOP

ADAM SOPLOP

Resident
Engineer

(925)957-2154

(925)957-2006

(510)881-7425

(415)257-3647

(415)257-3643

(415)257-3647

 $21,504,457

 $671,486,985

 $6,905,287

 $4,683,205

 $398,680

 $8,028,450

Bid + CCOs

 $16,967,454

 $524,095,655

 $4,403,680

 $4,662,192

 $13,575

 $5,501,564

Comp To  date

 $232,282

 $19,576,129

 $405,105

 $0

 $12,225

 $531,394

This Month
04/05/02

10/25/01

10/23/03

08/19/02

06/07/05

01/29/04

Awarded

04/16/02

10/31/01

11/04/03

08/29/02

06/20/05

02/17/04

Approved

12/31/06

06/04/07

10/06/05

04/26/06

09/28/05

09/06/05

Est Comp

 100%

 69%

 86%

 0%

 57%

 95%

%Time

 78%

 79%

 64%

 0%

 3%

 66%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

04-006044

04-006034

04-228444

04-251304

04-1A9604

04-226134

Contract 

ACIM-680 -(054)

ACIM-680 -(054)

STPL- 680-(   )

ACNH-Q101-(017)

  

ACNH-Q101-(057)

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 3474

80 MOCOCO ROAD

5029 FORNI DRIVE

1397 BIRDIE DR.

ONE HARBOR CENTER, STE. 350

4585 PACHECO BLVD

4585 PACHECO BLVD
SUITE 200

21030 REDWOOD ROAD

756 WEST FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD

756 WEST FRANCISCO
BLVD

MARTINEZ CA 94553

MARTINEZ CA 94553

CASTRO VALLEY, CA 94546

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-MRN-101-12.8/18.6

04-MRN-101-13.2/22.3

04-NAP-29-4.4/5.2

04-NAP-29-6.9/0

04-NAP-29-/3.6

04-NAP-121-5.0/5.7

Fed Aid

HM1

HA21

HB4N

HM3H

HM1

HA21

Pgm Code
IN MARIN COUNTY IN SAN RAFAEL AND
NOVATO FROM 0.3 KM NORTH OF NORTH SAN
PEDRO ROAD UNDERCROSSING TO 0.5 KM
SOUTH OF ROUTE 101 AND 

IN MARIN COUNTY AT VARIOUS LOCATIONS

IN NAPA COUNTY IN NAPA FROM 0.5 KM
SOUTH TO 0.7 KM NORTH OF THE 12 AND
29 INTERSECTION

IN NAPA COUNTY AT GEORGE BUTLER
BRIDGE OVERHEAD

IN NAPA COUNTY IN NAPA FROM 1.1 KM
SOUTH OF AMERICAN CANYON ROAD TO
SOUTH KELLY ROAD

IN NAPA COUNTY IN NAPA CITY FROM 0.9
KM EAST OF IMOLA AVENUE SEPARATION TO
0.4 KM WEST OF STATE ROUTE 221

Description 

RESURFACE ASPHALT CONCRETE

BRIDGE DECKS AND JOINT SEALS

WIDEN EXISTING HIGHWAY

RESURFACE ASPHALT CONCRETE

SURFACE EXISTING ROADWAY

BRIDGE REPLACEMENT

Type Of Work
GHILOTTI BROTHERS INC.

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

O.C. JONES, INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

GHILOTTI CONSTRUCTION CO., INC

C.C. MYERS, INC.

Contractor

SAN RAFAEL, CA 94901

BENICIA  CA   94510

VALLEJO, CA 94589

BENICIA CA 94510

AMERICAN CANYON, CA 94503

RANCHO CORDOVA, CA 95741

 

 

 

 

 

 

SCOTT HISLOP

RUSSELL, STEVE

ELIAS MOUSA

SHANE MAHONEY

ELIAS MOUSSA

KISHIYAMA, DARIN

Resident
Engineer

(415)257-3543

(415)257-4845

(707)265-1920

(707)428-2012

(707)264-1920

(707)252-5858

 $272,888

 $393,585

 $2,320,654

 $1,137,700

 $1,394,299

 $29,981,905

Bid + CCOs

 $279,740

 $312,110

 $2,422,989

 $1,036,170

 $1,378,271

 $23,177,856

Comp To  date

 $0

 $0

 $0

 $1,035,445

 $0

 $1,918,875

This Month
05/17/05

04/29/04

06/24/04

06/02/05

06/23/04

02/13/03

Awarded

06/02/05

05/06/04

07/09/04

06/17/05

07/06/04

02/25/03

Approved

07/19/05

07/13/05

06/21/05

09/14/05

09/23/05

05/08/07

Est Comp

 100%

 100%

 100%

 58%

 99%

 76%

%Time

 100%

 100%

 100%

 91%

 100%

 77%

% Work 

COMPLETED

COMPLETED

OVER RUN

 

 

 

Message

04-2R9804

04-443534

04-0A0504

04-2R9004

04-1R8324

04-253804

Contract 

  

  

ACST-P029-(095)

  

  

ACST-P121-(020)

  

  

P-P029-(095)

  

  

P-P121-(020)

  

  

  

  

  

ACBR-P121-(020)

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

525 JACOBY ST.

3701 MALLARD DRIVE

285 MINI DRIVE

3701 MALLARD DRIVE

600 SO. NAPA JUNCTION RD

P.O. BOX 2948

756 WEST FRANCISCO
BLVD.

756 FRANCISCO BLVD
WEST

P.O. BOX 4282

P O BOX 4282

P.O.BOX

P.O. BOX 4282

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

NAPA, CA 94558

NAPA CA 94558

NAPA, CA 94558

NAPA, CA 94558

Accepted

08/08/05

08/11/05

07/29/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-SCL-9-.7/.8

04-SCL-17-.6/.9

04-SCL-85-22.1/22.6

04-SCL-87-6.5/8.9

04-SCL-87-/5.1

04-SCL-101-39.3/41

Fed Aid

HB1

HM1

HA23

HE14

HE13
HA22

HB4C

Pgm Code
IN SANTA CLARA COUNTY NEAR SARATOGA
AT 1.3 KM EAST OF ROUTE 35 AND 9
INTERSECTION

IN SANTA CLARA COUNTY IN LOS GATOS AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW ON ROUTE 85 FROM DANA STREET
OVERCROSSING TO ROUTE 237 AND 85
SEPARATION

IN SANTA CLARA COUNTY IN SAN JOSE
FROM COLEMAN AVENUE TO 0.2 KM NORTH
OF AIRPORT PARKWAY

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.4 KM NORTH OF BRAHNAM LANE
OVERCROSSING TO 0.4 KM NORTH OF
VIRGINIA STREET OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE
FROM BROKAW ROAD UNDERCROSSING TO 0.5
KM NORTH OF DE LA CRUZ BOULEVARD
OVERCROSSING

Description 

WIDEN HIGHWAY

RESURFACE ASPHALT CONCRETE

MITIGATION PLANTING, STORM DAMAGE

PLANTING AND IRRIGATION

WIDEN ROADWAY AND BRIDGE REPAIR

CONSTRUCT AUXILLIARY LANE

Type Of Work
CONDON-JOHNSON & ASSOCIATES

PAVEX  DIVISION OF GRANITE
ROCK

WATKIN & BORTOLUSSI INC

WATKIN & BORTOLUSSI, INC.

RGW CONSTRUCTION INC

GRANITEROCK-PAVEX CONSTRUCTION

Contractor

OAKLAND CA 94604

REDWOOD CITY CA 94063

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901-4886

LIVERMORE CA 94550

REDWOOD CITY CA. 94063

 

 

 

 

 

 

CHARLES KOOS

CHARLES KOOS

NIM PATEL

PANDYA, NILESH

SAMUEL WANG

MOGHADAM, SIAVOSH

Resident
Engineer

(408)254-5848

(408)254-5848

(408)254-5705

(408)277-1363

(408)277-1350

(408)277-1405

 $874,458

 $259,120

 $86,180

 $811,840

 $40,320,321

 $9,794,350

Bid + CCOs

 $157,839

 $263,216

 $38,741

 $754,439

 $9,245,644

 $9,862,731

Comp To  date

 $157,839

 $0

 $1,702

 $5,220

 $2,530,780

 $15,840

This Month
05/25/05

05/31/05

09/29/04

12/08/00

12/08/04

10/10/03

Awarded

06/10/05

06/14/05

10/19/04

12/27/00

12/17/04

10/22/03

Approved

12/19/05

08/16/05

12/24/07

01/30/06

05/03/06

05/05/06

Est Comp

 33%

 100%

 3%

 0%

 35%

 0%

%Time

 18%

 100%

 45%

 0%

 23%

 0%

% Work 

 

COMPLETED

 

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

04-278204

04-2R9604

04-1S73A4

04-4874V4

04-4396U4

04-487604

Contract 

ACST-S009-(015)

  

  

ACNH-S087-(017)

ACNH-S087-(027)

ACNH-Q101-(044)

PHG-S009-(015)

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P.O.BOX 12368

330 BLOMQUIST STREET

77 LARKSPUR STREET

77 LARKSPUR STREET

550 GREENVILLE ROAD

330 BLOMQUIST STREET

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

650 IRENE STREET

650 IRENE STREET

650 IRENE STREET

SAN JOSE CA 95122

SAN JOSE CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95110

SAN JOSE CA 95110

SAN JOSE, CA.95110

Accepted

08/18/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-SCL-101-44.6/45

04-SCL-101-45.5/45.9

04-SCL-101-/17.6

04-SCL-130-3.1/6

04-SCL-280-2.3/2.8

04-SCL-280-2.8/4.4

Fed Aid

HA25

HA25

HA22

HA25

HA25

Pgm Code
IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.2 KM SOUTH OF FAIR OAKS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF FAIR
OAKS AVENUE OVERCROS

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.3 KM SOUTH OF MATHILDA AVENUE
OVERCROSSING TO 0.3 KM NORTH OF
MATHILDA AVENUE OVERCROSSI

IN SANTA CLARA COUNTY IN AND NEAR
GILROY AND MORGAN HILL FROM SAN
BENITO COUNTY LINE TO 0.3 KM SOUTH OF
COCHRANE ROAD OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE ON
ROUTE 130 FROM 0.15 KM EAST OF KIRK
AVENUE TO 0.1 KM WEST OF CLAYTON ROAD

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE
FROM BIRD AVENUE OVERCROSSING TO 0.7
KM NORTH OF MERIDIAN ROAD UNDERPASS

Description 

HIGHWAY PLANTING RESTORATION

PLANTING AND IRRIGATION

RESURFACE EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

REPLACE PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
AMLAND

AMLAND

PAVEX CONSTRUCTION

CF ARCHIBALD PAVING INC

J S BRAR COMPANY

WATKIN & BORTOLUSSI INC

Contractor

SAN JOSE CA 95132

SAN JOSE, CA 95132

WATSONVILLE, CA 95076

REDWOOD CITY CA 94064

CLOVIS CA 93611

SAN RAFAEL CA 94901

(408)929-3949

 

 

 

(559)299-1033

 

ORDOUBADI, SHAWN

SAIDIAN, JACOB

BERTHA ROMAN

SHAWN ORDOUBADI

ROMAN, BERTHA

PATEL, NIM

Resident
Engineer

(650)210-2006

(650)210-2018

(408)254-5840

(408)210-8219

(408)254-5840

(408)254-5705

 $445,836

 $570,262

 $12,957,342

 $463,930

 $1,785,391

 $1,714,241

Bid + CCOs

 $412,106

 $491,012

 $11,787,817

 $440,871

 $1,434,370

 $1,598,191

Comp To  date

 $1,960

 $0

 $0

 $0

 $28,062

 $9,685

This Month
05/15/02

05/04/01

06/29/04

05/17/05

08/15/02

06/11/02

Awarded

05/28/02

05/21/01

07/19/04

05/31/05

09/11/02

06/24/02

Approved

03/10/06

08/12/05

08/08/05

08/04/05

11/30/06

12/28/05

Est Comp

 0%

 98%

 84%

 100%

 68%

 0%

%Time

 0%

 89%

 90%

 100%

 80%

 0%

% Work 

PLANT EST
SATIS

 

 

COMPLETED

 

PLANT EST
SATIS

Message

04-299604

04-284904

04-0C7504

04-2R9504

04-244604

04-237604

Contract 

  

  

ACNH-Q101-(060)

  

ACNH-S087-(022)

ACIM-280 -(101)

  

  

  

  

ACIM-280 -(105)

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

  

  

3168 KNIGHTS BRIDGE RD

3168 KNIGHTS BRIDGE ROAD

411 WLAKER STREET

P.O.BOX 37

7202 E BULLARD AVE

77 LARKSPUR STREET

465-B FAIRCHILD
DRIVE, SUITE 206

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

MOUNTAIN VIEW, CA 94043

SAN JOSE 95122

SAN JOSE CA 95122

SAN JOSE, CA. 95122

SAN JOSE CA 95122

Accepted

08/08/05

Location
Storm Water
Plan



State of California Department of Transportation Page 30
08/20/05 Statement of Ongoing Contracts as of 09/06/05

04District

04-SCL-280-/2.7

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

04-SF-80-4.6/5

04-SF-80-4.9/5.9

Fed Aid

HA22

HA25

HE13

HE11

HA23

HA4S3
HA23

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE
FROM ROUTE 280, 680 AND 101
SEPARATION TO 0.3 KM SOUTH OF BIRD
AVENUE OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM 1.5 KM SOUTH OF
MONTAGUE EXPRESSWAY OVERCROSSING TO
1.2 KM NORTH OF MONTAGUE E

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT FROM 1.6 KM
SOUTH TO 0.7 KM NORTH OF THE COUNTY
LINE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM 0.1 KM SOUTH OF
HARRIET STREET TO FOURTH STREET

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM FIFTH STREET TO SAN
FRANCISCO OAKLAND BAY BRIDGE

Description 

RESURFACE ASPHALT CONCRETE

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING REPLACEMENT

BRIDGE WIDENING AND RECONSTRUCTION

WIDEN FOURTH STREET OFF RAMP

SEISMIC RETROFIT

Type Of Work
PAVEX CONSTRUCTION DIVISION

AMLAND CONSTRUCTION

AMLAND

BAY CITIES PAVING AND GRADING
INC.

R AND L BROSAMER INC

TUTO-SALIBA CORPORATION

Contractor

REDWOOD CITY CA 94063

SAN JOSE CA 95132

SAN JOAS, CA  95132

CONCORD, CA 94524

ALAMO CA 94507

SAN FRANCISCO, CA 94105

 

 

 

 

 

 

NIM PATEL

NIM PATEL

CHARLES KOSS

SULEIMAN, MOHAMAD

WASHINGTON, MARCUS

DEANNA VILCHECK

Resident
Engineer

(408)254-5705

(408)254-5705

(650)210-2019

(510)249-1560

(415)356-6505

(415)396-9171

 $2,635,697

 $1,903,342

 $259,967

 $31,446,174

 $17,285,570

 $195,155,616

Bid + CCOs

 $1,986,410

 $494,918

 $237,869

 $31,428,598

 $16,537,582

 $105,499,786

Comp To  date

 $1,162,901

 $140,952

 $1,400

 $765

 $334,514

 $3,133,926

This Month
11/23/04

09/09/04

08/21/01

07/17/01

10/03/03

06/06/03

Awarded

12/08/04

09/20/04

09/06/01

07/26/01

10/15/03

06/16/03

Approved

12/30/05

01/16/09

05/17/06

04/20/07

08/31/05

01/11/09

Est Comp

 71%

 16%

 78%

 0%

 96%

 44%

%Time

 70%

 26%

 91%

 0%

 95%

 54%

% Work 

 

 

SUSPENDED

PLANT EST
SATIS

 

 

Message

04-0C7704

04-253404

04-122914

04-285524

04-248214

04-0435V4

Contract 

ACIM-280 -(109)

ACIM-880 -(056)

  

ACNH-880 -(047)

ER-1599-(004)

  

  

  

  

I-880 -(047)

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

WPCP

SWPPP

330 BLOMQUIST STREET

3168 KNIGHTS BRIDGE RD

3188 KNIGHT BRIDGE RD

P.O. BOX 6227

P O BOX 238

399 HARRISON ST

1007 KNOX AVENUE

1007 KNOX AVENUE

565-B FAIRCHILD DR. #
206

P.O. BOX 1306

280 BEALE STREET

151 FREMONT STREET

SAN JOSE CA 95122

SAN JOSE CA 95122

MOUNTAIN VIEW , CA 94043

FREMONT, CA 94538-1306

SAN FRANCISCO CA 94105

SAN FRANCISCO, CA 94105

Accepted

Location
Storm Water
Plan
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04District

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-4.7/5.1

04-SF-101-6.7/8

Fed Aid

HA21

HA4S3

HA4S3

HA4S3

HA23

HB4N

Pgm Code
IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT THE SAN FRANCISCO
OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO AND ALAMEDA
COUNTIES IN SAN FRANCISCO AND OAKLAND
FROM 1.3 KM EAST OF THE  YERBA BUENA
ISLAND TUNNEL EAST PORTAL

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM SOUTH VAN NESS AVENUE
TO MARKET STREET ON THE CENTRAL
FREEWAY

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM VAN NESS AVENUE TO
LYON STREET

Description 

REPLACE BRIDGE FENDERS

CONSTRUCT SOUTH DETOUR

CONSTRUCT FOUNDATIONS

REPLACE SFOBB EAST SPAN

WIDEN CENTRAL FREEWAY

MODIFY TRAFFIC SIGNALS

Type Of Work
CALIFORNIA ENGINEERING
CONTRACTORS INC

C.C. MYERS INC.

KIEWIT-FCI-MASON-JV

KIEWIT F C I MANSON A JOINT
VENTURE

PROVEN MANAGEMENT INC

W BRADLEY ELECTRIC INC

Contractor

PLEASANTON CA 94566

SAN FRANCISCO, CA. 94130

OAKLAND, CA  94607

VANCOUVER WA 98668

SAN FRANCISCO CA 94111

NAVATO CA 94945

 

 

 

 

 

 

ABELA, FERNANDO

LOURDES DAVID

PEDRO SANCHEZ

COE, DOUG

KHALIFE WALID

FRANK DUAN

Resident
Engineer

(415)356-6498

(510)622-5660

(510)286-0538

(510)622-5101

(415)356-6622

(510)231-7139

 $6,117,000

 $76,939,663

 $185,565,910

 $1,103,307,858

 $27,585,942

 $2,330,650

Bid + CCOs

 $1,240,466

 $23,107,867

 $50,579,886

 $865,477,249

 $25,682,583

 $301,350

Comp To  date

 $487,676

 $1,800,225

 $609,862

 $20,759,654

 $625,759

 $57,850

This Month
02/22/05

03/10/04

04/01/04

01/17/02

09/18/03

12/01/04

Awarded

03/09/05

03/25/04

04/22/04

01/22/02

10/02/03

12/10/04

Approved

01/31/06

09/16/06

05/26/07

04/15/07

09/12/05

03/03/06

Est Comp

 49%

 12%

 27%

 71%

 98%

 71%

%Time

 20%

 30%

 27%

 78%

 93%

 13%

% Work 

 

SUSPENDED

 

 

 

 

Message

04-049044

04-0120R4

04-0120E4

04-012024

04-291004

04-171204

Contract 

  

ACBR-080 -(097)

ACBR-080 -(095)

ACIM-080 -(085)

ACNH-Q101-(049)

ACST-Q101-(086)

  

IM-080 -(097)

IM-080 -(095)

  

  

PHG-Q101-(086)

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

20 HAPPY VALLEY ROAD

51 MACALLA ROAD

220 BURMA ROAD

P O BOX 1769

706 SANSOME STREET

90 HILL ROAD

280 BEALE STREET

333 BURMA ROAD

333 BURMA ROAD

345 BURMA ROAD

280 BEALE STREET

3401 REGATTA BLVD

SAN FRANCISCO CA 94105

OAKLAND, CA. 94607

OAKLAND, CA 94607

OAKLAND, CA. 94607

SAN FRANCISCO CA 94105

RICHMOND CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-SM-1-26.3/35.1

04-SM-1-38.0/38.6

04-SM-84-27.7/28.2

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

04-SM-101-23.7/0

Fed Aid

HM1

HE14

HE2

HB4C

HB4C

HA21

Pgm Code
IN SAN MATEO COUNTY IN HALF MOON BAY
AND PACIFICA AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA
MAR BOULEVARD

IN SAN MATEO COUNTY IN MENLO PARK AT
RAVENSWOOD TRIANGLE

IN SAN MATEO COUNTY IN SAN MATEO,
BELMONT, SAN CARLOS AND REDWOOD  CITY
AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN SAN MATEO AND
BELMONT FROM 0.1 KM NORTH OF RALSTON
AVENUE OVERCROSSING TO 0.2 KM SOUTH
OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN BRISBANE AT
SIERRA POINT OVERHEAD BRIDGE

Description 

RESURFACE ASPHALT CONCRETE

RETAINING WALL AND EMBANKMENT

MITIGATION PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

WIDEN HIGHWAY

RESTORE DECK JOINTS AND PADS

Type Of Work
O'GRADY PAVING INC

GORDON N BALL INC

AMLAND

DE SILVA GATES

RGW CONSTRUCTION

CALIFORNIA ENGINEERING
CONTRACTORS INC

Contractor

MOUNTAIN VIEW CA 94043

ALAMO CA 94507

SAN JOSE CA 95132

DUBLIN, CA 94568

LIVERMORE CA 94551

PLEASANTON CA 94566

 

 

 

 

 

 

FRED BOOSHEHRI

DAVE PANG

BASSAM BADR

DARRYL SCHRAM

DOUG INORI

ABELA, FERNANDO

Resident
Engineer

(650)222-7241

(510)774-4396

(650)280-4550

(408)277-5915

(650)333-4036

(415)356-6498

 $522,539

 $6,736,680

 $433,845

 $25,868,626

 $8,892,514

 $397,590

Bid + CCOs

 $470,904

 $2,343,221

 $378,455

 $25,595,516

 $9,105,629

 $1,000

Comp To  date

 $18,000

 $941,013

 $2,430

 $16,178

 $0

 $1,000

This Month
04/18/05

04/01/05

06/19/03

01/17/03

02/15/01

05/20/05

Awarded

05/02/05

04/13/05

07/03/03

02/03/03

03/02/01

06/08/05

Approved

09/30/05

01/18/06

04/30/07

10/07/05

07/31/05

11/30/06

Est Comp

 58%

 43%

 55%

 100%

 0%

 41%

%Time

 89%

 35%

 87%

 98%

 0%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

04-2R2504

04-1123C4

04-015124

04-2357A4

04-235724

04-203804

Contract 

  

ACST-1187-(008)

  

ACNH-Q101-(018)

ACNH-P101-(963)

  

  

P-1187-(008)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

2513 WYANOTTE ST

333 CAMILLE AVENUE

3168 KNIGHTS BRIDGE RD

11555 DUBLIN BLVD

P.O.BOX 2910

20 HAPPY VALLEY ROAD

2350 PAGE MILL RD

280 BEALE STREET

2350 PAGE MILL RD

650 IRENE STREET

2350 PAGE MILL RD

280 BEALE STREET

PALO ALTO CA 94304

SAN FRANCISCO CA 94105

PALO ALTO CA 94304

SAN JOSE CA 95110

PALO ALTO CA 94304

SAN FRANCISCO CA 94105

Accepted

Location
Storm Water
Plan
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04District

04-SOL-12-1.8/4

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-37-8.0/9.3

04-SOL-37-9.3/10.5

04-SOL-80-12.8/16.2

Fed Aid

HB1

HB1

HE14

HE14

HE14

HE13

Pgm Code
IN SOLANO COUNTY IN FAIRFIELD FROM
ROUTE 80 INTERCHANGE TO  PENNSYLVANIA
AVENUE

IN SOLANO COUNTY IN VALLEJO FROM 0.2
KM SOUTH TO 0.2 KM NORTH OF  MARITIME
ACADEMY DRIVE INTERSECTION

IN SOLANO COUNTY IN VALLEJO AT THE
WALNUT STREET OVERCROSSING

IN SOLANO COUNTY IN VALLEJO FROM NAPA
RIVER BRIDGE TO SONOMA BOULEVARD

IN SOLANO COUNTY IN VALLEJO FROM 0.1
KM WEST OF ENTERPRISE STREET TO 0.6
KM EAST OF DIABLO STREET

IN SOLANO COUNTY IN FAIRFIELD AT
SOLANO COMMUNITY COLLEGE

Description 

INSTALL CONCRETE MEDIAN BARRIER

WIDEN ROADWAY

PLANTING AND IRRIGATION

CONSTRUCT FOUR LANE FREEWAY

CONSTRUCT FREEWAY AND INTERCHANGE

ROADWAY EXCAVATION AND CONCRETE

Type Of Work
O C JONES AND SONS INC

BAY CITIES PAVING & GRADING
INC

BAUNAN LANDSCAPE INC

OC JONES & SONS, INC.

O C JONES AND SONS INC AND M C
M CONSTRUCTION INC A
JOINTVENTURE

FANFA INC

Contractor

BERKELEY CA 94710

CONCORD CA 94524

RICHMOND, CA. 94801

VALLEJO, CA 94589

BERKELEY CA 94710

SAN LORENZO CA 94580

 

 

 

 

(510)526-3424

 

CARL BUTTERS

SIDHU BALJIT

BUTTERS, CARL

BUTTERS, CARL

MAHANTESH ANIGOL

DAVE CHANGIZI

Resident
Engineer

(707)428-2060

(707)648-4081

(707)428-2060

(707)428-2060

(707)648-4044

(707)428-2015

 $1,767,202

 $808,955

 $495,403

 $21,620,970

 $36,444,887

 $738,410

Bid + CCOs

 $0

 $598,588

 $448,968

 $23,872,079

 $34,852,086

 $632,659

Comp To  date

 $0

 $255,281

 $0

 $11,856

 $518,553

 $5,602

This Month
08/10/05

03/29/05

06/10/02

12/18/01

12/11/02

04/21/04

Awarded

08/18/05

04/11/05

06/19/02

01/07/02

12/26/02

05/06/04

Approved

04/21/06

10/25/06

05/15/06

08/31/05

10/25/05

10/18/07

Est Comp

 0%

 65%

 0%

 97%

 90%

 0%

%Time

 0%

 74%

 0%

 98%

 93%

 0%

% Work 

 

 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

04-444104

04-299204

04-0T14C4

04-0T1414

04-0T1444

04-0T1644

Contract 

ACST-P012-(095)

ACST-S029-(097)

  

ACNH-P037-(096)

NH-    -(   )

ACIM-080 -(343)

PHG-P012-(095)

PHG-S029-(097)

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

  

SWPPP

SWPPP

SWPPP

1520 FOURTH STREET

PO BOX 6227

115 BROOKSIDE DRIVE

285 MINI DR.

1520 FOURTH STREET

2401 GRANT AVE

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

2320 CARICIA DRIVE,
STE 103

FAIRFIELD CA 94533

FAIRFIELD CA 94533

FAIRFIELD, CA. 94533

FAIRFIELD CA 94533

Accepted

Location
Storm Water
Plan
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04District

04-SOL-80-16.9/44.5

04-SOL-80-17.6/0

04-SOL-80-42.4/0

04-SOL-680-.3/1

04-SOL-680-1.5/0

04-SOL-680-1.6/1.9

Fed Aid

HA27

HB1

HM3H

HE2

HE2

HE2

Pgm Code
IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN FAIRFIELD AT THE
WESTBOUND 80 OFF RAMP AT  OLIVER ROAD

IN SOLANO COUNTY NEAR DAVIS AT PUTAH
CREEK BRIDGE

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ ON ROUTES 680
AND 780 INTERCHANGE

IN SOLANO COUNTY IN BENICIA AT THE
TRI BRIDGE MAINTENANCE STATION

IN SOLANO COUNTY IN BENICIA FROM 0.5
KM EAST OF INDUSTRIAL WAY TO 1.0 KM
WEST OF LAKE HERMAN ROAD

Description 

UPGRADE EXISTING MEDIAN BARRIER

TRAFFIC SIGNAL AND WIDEN ROADWAY

RESURFACE BRIDGE DECK

CONSTRUCT BRIDGE INTERCHANGE

CONSTRUCT MAINTENANCE FACILITY

MITIGATION WETLAND

Type Of Work
DE SILVA GATES CONSTRUCTION
11555 DUBLIN BLV. P.O. BOX
2909  DUBLIN,CA 94568

GHILOTTI BROS

AMERICAN CIVIL CONSTRUCTORS

C.C, MYERS

DIABLO CONTRACTORS

PCI CONSTRUCTORS INC. 2100
GOODYEAR ROAD BENICIA  CA
94510

Contractor

DUBLIN CA 94568

SAN RAFAEL CA 94901

BENICIA CA 94510

BENICIA CA 94510

100,SAN RAMON, CA 94583

 

 

 

 

 

 

2320 COURAGE DR
STE#106

CARL BUTTERS

MANGLO PERPETUO

LEE, KEN

LIU, AGNES

4585 PACHECO BLVD.

Resident
Engineer

(707)428-2015

(707)428-2060

(707)428-2029

(925)957-2007

(925)957-2073

(925)250-5654

 $10,044,972

 $487,854

 $288,034

 $72,963,985

 $7,273,203

 $5,794,212

Bid + CCOs

 $8,413,732

 $0

 $287,792

 $64,548,629

 $7,190,273

 $5,563,467

Comp To  date

 $605,134

 $0

 $58,901

 $826,270

 $280

 $440,920

This Month
01/14/05

07/05/05

05/12/05

12/20/01

10/20/00

08/12/04

Awarded

01/28/05

07/12/05

05/26/05

01/08/02

11/01/00

09/02/04

Approved

11/21/05

04/07/06

09/14/05

08/31/06

10/11/05

02/02/06

Est Comp

 54%

 0%

 77%

 100%

 0%

 62%

%Time

 79%

 0%

 94%

 93%

 0%

 90%

% Work 

 

 

 

OVER RUN

PLANT EST
SATIS

 

Message

04-444304

04-446104

04-2R9304

04-006064

04-013084

04-006084

Contract 

ACIM-080 -(345)

ACIM-080 -(346)

  

ACIM-680 -(054)

  

  

  

G-080 -(346)

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

11555 DUBLIN BLV.

525 JACOBY STREET

3701 MALLARD DRIVE

2000 PARK RD

NO.7 CROW CANYON COURT,SUITE

FAIRFIELD

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

4585 PACHOECO BLVD
SUTIE 200

4585 PACHECO BLVD,
SUITE 200

MARTINEZ

CA 94533

FAIRFIELD CA 94533

FAIRFIELD CA 94533

MARTINE, CA 94553

MARTINEZ, CA 94553

CA 94553

Accepted

Location
Storm Water
Plan
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04District

04-SON-1-19.0/25

04-SON-12-15.3/29.4

04-SON-12-30.7/0

04-SON-12-34.8/34.8

04-SON-37-.4/3.2

04-SON-37-6.0/0

Fed Aid

HM1

HA21

HB1

HA22

HB1

HA4S2

Pgm Code
IN SONOMA COUNTY IN JENNER FROM
RUSSIAN RIVER TO 2.3 KM SOUTH OF
MEYERS GRADE ROAD

IN SONOMA COUNTY AT VARIOUS LOCATIONS

IN SONOMA COUNTY NEAR GLEN ELLEN AT
THE INTERSECTION OF STATE ROUTE 12
AND ARNOLD DRIVE

IN SONOMA COUNTY AT BOYES HOT SPRING
AT 0.1 KM SOUTH OF FETTER AVENUE

IN SONOMA COUNTY ABOURT 12 KM EAST OF
NOVATO FROM 0.7 KM EAST OF MARIN
COUNTY LINE TO 1.2 KM WEST OF ROUTE
37 AND 121 SEPARATION

IN SONOMA COUNTY 3.2 KM EAST OF
TOLAY CREEK AT THE SONOMA CREEK
BRIDGE

Description 

RESURFACE ASPHALT CONCRETE

TREAT BRIDGE DECKS AND JOINT SEALS

INSTALL TRAFFIC SIGNALS

REPLACE CULVERT

CONSTRUCT MEDIAN BARRIER

CONSTRUCT VIEW AREA

Type Of Work
NORTH BAY CONSTRUCTION

TRUESDELL CORP. OF CALIFORNIA

W BRADLEY ELECTRIC INC

BLUE IRON, INC.

M BUMGARNER INC

TRI COUNTY INCORPORATED

Contractor

PETALUMA, CA

PHOENIX, AZ 85040

NOVATO CA 94945

SACRAMENTO

LIVERMORE CA 94550

NAPA CA 94559

 

 

(415)898-1400

 

 

(707)226-6117

LEGALLEE, DALE

LEGALLEE, DALE W

LEGALLEE, DALE W

HAL STREATER

BRAJNIKOFF, LEONARD

Resident
Engineer

(707)566-3956

(707)566-3956

 

(707)566-3950

(707)781-2640

 

 $384,815

 $333,061

 $127,815

 $658,130

 $589,275

 $607,133

Bid + CCOs

 $374,936

 $292,217

 $0

 $594,551

 $0

 $564,208

Comp To  date

 $0

 $41,949

 $0

 $0

 $0

 $1,918

This Month
05/12/05

04/07/05

07/07/05

04/26/04

02/22/05

06/26/03

Awarded

05/23/05

04/20/05

07/20/05

05/07/04

03/08/05

07/09/03

Approved

07/21/05

09/21/05

07/29/05

03/25/08

Est Comp

 100%

 64%

 0%

 100%

 0%

 0%

%Time

 100%

 85%

 0%

 100%

 0%

 0%

% Work 

COMPLETED

 

 

OVER RUN

 

PLANT EST
SATIS

Message

04-2R2204

04-443584

04-1A5704

04-219874

04-291504

04-0T0424

Contract 

  

  

ACST-P012-(094)

  

ACST-P037-(124)

  

  

  

PHG-P012-(094)

  

PHG-P037-(124)

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

431 PAYRAN STREET

3529 E WOOD STREET

90 HILL ROAD

1722 3RD STREET

1175 GREENVILLE ROAD

2475 STOCKTON ST

4030 OCCIDENTAL ROAD,
BLDG. A

4030 OCCIDENTAL ROAD,
BLDG. A

4030 OCCIDENTAL ROAD,
BLDG A

1009 CLEGG COURT STE
A

202 4TH STREET

SANTA ROSA, CA

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA CA 94954

SANTA ROSA

Accepted

07/27/05

08/01/05

Location
Storm Water
Plan
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04District

 $70,804,062 $2,830,834,204 $3,693,663,988

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-52.2/0

04-VAR--/0

Fed Aid

HA21

HB6
HB4N

HB5

HA23

HA22

Pgm Code
IN SONOMA COUNTY IN PETALUMA FROM
PETALUMA RIVER BRIDGE TO 0.2 KM
NORTH OF 110 AND 116 SEPARATION AND
OVERHEAD

IN SONOMA COUNTY IN ROHNERT PARK FROM
0.3 KM SOUTH TO 1.0 KM NORTH OF
ROHNERT PARK EXPRESSWAY OVERCROSSING

IN SONOMA COUNTY IN AND NEAR  SANTA
ROSA AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN CLOVERDALE AT
KING RIDGE HEIGHTS

IN SAN FRANCISCO AND SAN MATEO
COUNTIES AT VARIOUS LOCATIONS

Description 

REPLACE BRIDGE AND IMPROVE ON RAMP

PARK AND RIDE LOT

CONSTRUCT SOUND WALLS

SLOPE STABILIZATION

REPLACE INLET GRATES

Type Of Work
DIABLO CONTRACTORS, INC

NORTH BAY CONSTRUCTION INC

GORDON BALL CONSTRUCTION

CONDON-JOHNSON & ASSOCIATES

METROPOLE

Contractor

SAN RAMON, CA 94583

PETALUMA, CA  94952

ALAMO, CA

OAKLAND CA 94606

LAKE FOREST CA 94706

 

 

 

 

 

CAMERON, JAMES

LEGALLEE, DALE

LEGALLEE, DALE

HAL STREATER

FRED BOOSHEHRI

Resident
Engineer

(707)566-3956

(707)566-3956

(707)576-2404

(707)781-2640

(650)222-7241

 $9,385,068

 $2,691,104

 $3,905,018

 $709,985

 $433,772

Bid + CCOs

 $2,872,510

 $2,689,882

 $2,818,993

 $586,010

 $249,300

Comp To  date

 $115,322

 $131,963

 $97,092

 $0

 $122,050

This Month
09/29/04

12/17/03

06/22/04

12/07/04

04/27/05

Awarded

10/13/04

12/26/03

07/06/04

12/15/04

05/13/05

Approved

07/25/06

10/15/05

04/06/06

07/29/05

11/30/05

Est Comp

 35%

 80%

 53%

 94%

 38%

%Time

 31%

 98%

 72%

 84%

 57%

% Work 

 

 

 

 

 

Message

04-276004

04-130214

04-272424

04-278904

04-290004

Contract 

ACNH-Q101-(058)

ACNH-Q101-(027)

ACNH-Q101-(050)

  

  

  

CML-5379-(010)

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

WPCP

7 CROW CANYON CT, SUITE 100

431 PAYRAN STREET

333 CAMILLE AVE

P O POX 12368

P.O.BOX 1632

4030 OCCIDENTAL ROAD,
BLDG A

4030 OCCIDENTAL ROAD,
BLDG A

202 4TH STREET

1009 CLEGG COURT, STE
A

2350 PAGE MILL RD

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95402

PETALUMA CA 94954

PALO ALTO CA 94304

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

05District

05-MON-1-43.2/47

05-MON-1-74.9/80.8

05-MON-68-12.4/0

05-MON-68-16.8/21.9

05-MON-68-19.8/21.6

05-MON-101-69.4/73.9

Fed Aid

HM1A

HB1

HA23

HA22

HA22

HB1

Pgm Code
IN MONTEREY COUNTY NEAR BIG SUR  FROM
CASTRO CANYON BRIDGE TO 1.6 KM SOUTH
OF JUAN HIGUERA CREEK BRIDGE

IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY ABOUT 14 KM EAST
OF MONTEREY AT 0.9 KM WEST OF CORRAL
DE TIERRA ROAD

IN MONTEREY COUNTY IN AND NEAR
SALINAS FROM 0.6 KM SOUTH OF
RESERVATION ROAD UNDERCROSSING TO
WORK STREET

IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

IN MONTEREY COUNTY IN AND NEAR
GONZALES FROM SOUTH GONZALES
OVERCROSSING TO 2.1 KM NORTH OF
NORTH GONZALES OVERCROSSING

Description 

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

REPLACE CULVERT

PAVEMENT REHABILITATION

REPLACEMENT PLANTING

CONCRETE BARRIER AND THRIE BEAM

Type Of Work
GRANITE CONSTRUCTION CO. BRIAN
CARIS

J.S. BRAR COMPANY

MGE  LARRY BETSCHART

GRANITE CONSTRUCTION COMPANY

J.C. RANDOLPH INC. JOHN
RANDOLPH

GRANITEROCK  PAVEX
CONSTRUCTION DIVISION

Contractor

WATSONVILLE, CA  95077

CLOVIS, CA 93611-3414

WATSONVILLE CA 950775085

APTOS, CA.  95003

WATSONVILLE, CA 95076

 

 

 

(831)724-1011

 

 

JENNIFER WILSON

WILSON, JENNIFER

WILSON, JENNIFER

WILSON, JENNIFER

1529 HWY 68

LAVERING, TYLER

Resident
Engineer

(831)375-1621

(831)375-1621

(831)375-1621

(831)375-5920

(831)375-1621

(831)663-8908

 $609,271

 $931,683

 $378,466

 $9,502,921

 $226,516

 $2,337,636

Bid + CCOs

 $529,238

 $777,714

 $69,224

 $8,548,373

 $0

 $2,241,086

Comp To  date

 $0

 $2,922

 $0

 $535,891

 $0

 $144,839

This Month
03/30/05

04/23/04

06/24/04

08/20/04

06/07/05

01/31/05

Awarded

04/11/05

05/06/04

07/07/04

09/01/04

06/14/05

02/14/05

Approved

08/02/05

01/23/08

08/14/06

01/04/06

09/16/05

Est Comp

 100%

 30%

 83%

 67%

 0%

 87%

%Time

 100%

 87%

 19%

 85%

 0%

 96%

% Work 

COMPLETED

 

 

 

 

 

Message

05-0L0704

05-4757V4

05-495704

05-491504

05-491514

05-0H1004

Contract 

  

ACST-P001-(500)

ER-35L7-(004)

ACST-P068-(017)

  

ACST-Q101-(090)

  

PH-P001-(500)

  

P-P068-(017)

  

PHG-Q101-(090)

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

PO BOX 720

2779 BULLARD AVE

P O BOX 50085

1097 PLEASANT VALLEY ROAD

PO BOX 50001

1529 HWY 68

1529 HIGHWAY 68

1529 HIGHWAY 68

1529 HIOGHWAY 68

MONTEREY, CA 93940

3075 EXECUTIVE DR.

MONTEREY, CA 93940

MONTEREY, CA 93940-5279

MONTEREY, CA 93940

MONTEREY, CA 93940

SALINAS, CA 93907

Accepted

08/10/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

05District

05-MON-101-76.0/77.9

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

05-MON-101-96.3/97.5

05-MON-156-1.8/T4.8

05-MON-198-16.1/21.3

Fed Aid

HB1

HB4N

HE14

HM1A

HM1A

HM1

Pgm Code
IN MONTEREY COUNTY AT CHUALAR FROM
1.5 KM SOUTH TO 1.4 KM NORTH OF  MAIN
STREET OVERCROSSING

IN MONTEREY COUNTY NEAR SALINAS AND
PRUNEDALE AT VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON
ROUTE 156 FROM MCGUFF

IN MONTEREY COUNTY NEAR PRUNEDALE
FROM 0.4 KM TO 2.2 KM NORTH OF SAN
MIGUEL CANYON ROAD

IN MONTEREY COUNTY NEAR CASTROVILLE
FROM CASTROVILLE BOULEVARD TO 0.1 KM
EAST OF MC GUFFIE ROAD

IN MONTEREY COUNTY ON RTE 198 FROM 2
MI EAST OF RTE 25 TO 7.5 MI EAST OF
RTE 25

Description 

CONSTRUCT MEDIAN BARRIER

ACCELERATION AND DECELERATION LANES

MODIFY INTERCHANGE AND RAMPS

RESURFACE ASPHALT CONCRETE

ASPHALT CONCRETE OVERLAY

REPAIR EMBANKMENT

Type Of Work
GRANITE CONSTRUCTION COMPANY

MCM CONSTRUCTION, INC GENERAL
ENGINEERING CONTRACTOR

R M HARRIS COMPANY INC

GRANITEROCK  PAVEX
CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

PAPICH CONSTRUCTION CO., INC.

Contractor

WATSONVILLE, CA 95077-5085

NORTH HIGHLANDS, CA 95660

MARTINEZ CA 94553

WATSONVILLE, CA 95076

WATSONVILLE, CA 95077

PISMO BEACH, CA 93448

 

 

(925)335-3000

 

 

 

LAVERING, TYLER

LAVERING, TYLER

NAAS, ABDALLA

NAAS, ABDALLA

NAAS, ABDALLA

HOPKINS, RAY

Resident
Engineer

(831)663-8908

(831)663-8908

(831)663-9802

(831)663-9800

(831)663-8900

(805)226-9217

 $1,172,165

 $1,647,111

 $8,544,483

 $132,776

 $947,927

 $400,000

Bid + CCOs

 $1,201,483

 $989,742

 $8,314,751

 $143,765

 $764,006

 $319,565

Comp To  date

 $0

 $283,348

 $10,181

 $115,967

 $816

 $0

This Month
03/16/04

12/13/04

08/27/01

06/09/05

04/01/05

03/24/05

Awarded

03/26/04

12/20/04

09/10/01

06/24/05

04/11/05

03/24/05

Approved

08/02/05

06/20/06

12/30/05

08/05/05

08/09/06

10/20/05

Est Comp

 100%

 39%

 100%

 100%

 100%

 100%

%Time

 100%

 60%

 98%

 91%

 80%

 80%

% Work 

COMPLETED

 

 

 

 

OVER RUN

Message

05-0A1404

05-0161G4

05-0161U4

05-0L8204

05-0L9404

05-0M8504

Contract 

ACST-Q101-(055)

ACNH-Q101-(075)

ACNH-X053-(020)

  

  

  

PHG-Q101-(055)

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

  

P.O. BOX 50085

PO BOX 867

1000 HOWE ROAD

411 WALKER ST.

P.O. BOX 50085

P. O. BOX 2210

3075 EXECUTIVE DR.

3075 EXECUTIVE DR.

3075 EXECUTIVE DR.

3075 EXECUTIVE DR.

P. O. BOX 307

SALINAS, CA 93907-8409

SALINAS, CA 93907

SALINAS, CA 93907

SALINAS, CA 93907

TEMPLETON, CA 93465

Accepted

08/04/05

Location
Storm Water
Plan
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05District

05-SB-1-1.7/2.5

05-SB-1-10.1/10.3

05-SB-1-10.8/11.8

05-SB-1-11.0/12.2

05-SB-1-26.7/26.9

05-SB-33-/8.2

Fed Aid

HA23

HA23

HA23

HM2

HB1

HA22

Pgm Code
IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM YTIAS CREEK BRIDGE TO 0.4 KM
NORTH OF YTIAS CREEK BRIDGE

IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM 1.0 KM SOUTH OF EL JARO CREEK
BRIDGE TO 0.6 KM NORTH OF EL JARO
CREEK BRIDGE

IN SANTA BARBARA COUNTY ON STATE
ROUTE 1 DIR'S EMERGANCY FORCE ACCOUNT
CONTRACT

IN SANTA BARBARA COUNTY NEAR
VANDENBERG AIR FORCE BASE FROM SANTA
LUCIA CANYON ROAD TO 0.3 KM NORTH OF
SANTA LUCIA CANYON ROAD

IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM
THE VENTURA COUNTY LINE TO 0.2 KM
SOUTH OF THE 33 AND 166

Description 

REALIGNMENT SLOPE

CONSTRUCT RETAINING WALL

CONSTRUCT RETAINING WALL

INSTALL SIGNAL FOR ONE WAY TRAFFIC
CONTROL

CONSTRUCT ACCELERATION LANE

REHABILITATE AND WIDEN HIGHWAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

CONDON JOHNSON AND ASSOCIATES
INC

CONDON JOHNSON AND ASSOCIATES
INC

A J DIANI CONSTRUCTION CO INC

A J DIANI CONSTRUCTION CO INC

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE CA 950775085

OAKLAND CA 94604

OAKLAND CA 94604

SANTA MARIA, CA 93456

SANTA MARIA  CA 93456

TEMPLETON, CA.93465

(831)724-1011

(510)534-3400

(510)534-3400

 

(805)925-9533

 

STIMSON, PATRICK

STIMSON, PATRICK

STIMSON, PATRICK

PATRICK STIMSON

HURD, BOB

MICHAEL LEW

Resident
Engineer

(805)348-3533

(805)348-3197

(805)348-3533

(805)922-1611

(805)348-3197

(805)348-3105

 $3,674,654

 $2,718,559

 $2,557,791

 $391,000

 $393,759

 $7,140,961

Bid + CCOs

 $3,176,823

 $1,519,571

 $714,688

 $345,085

 $342,449

 $5,414,875

Comp To  date

 $177,223

 $332,972

 $554,509

 $97,973

 $0

 $1,706,666

This Month
04/12/04

06/15/05

06/15/05

01/18/05

03/23/05

02/23/05

Awarded

04/21/04

06/23/05

06/23/05

01/19/05

04/01/05

03/08/05

Approved

07/27/06

07/24/06

11/16/05

12/30/05

08/04/05

06/28/06

Est Comp

 100%

 41%

 41%

 61%

 100%

 53%

%Time

 84%

 56%

 28%

 88%

 100%

 76%

% Work 

 

 

 

 

OVER RUN

 

Message

05-484604

05-0M7304

05-0M7404

05-0M6904

05-0K8304

05-0A4004

Contract 

ER-35L2-(004)

ACNH-4101-(004)

ACNH-4100-(004)

  

ACST-P001-(512)

ACST-P033-(060)

  

  

  

  

PH-P001-(512)

P-P033-(060)

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

WPCP

SWPPP

P O BOX 50085

P O BOX 12368

P O BOX 12368

P.O. BOX 636

P O BOX 636

P.O. BOX 790

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
STE E

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE E

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

Accepted

08/08/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

05District

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-18.9/19.8

05-SB-101-21.5/25.3

05-SB-101-40.4/41.7

05-SB-101-47.9/50.8

Fed Aid

HA25

HM1

HB1

HM1

HB1

HB1

Pgm Code
IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN GOLETA
FROM EL SUENO ROAD ON RAMP TO 0.2 KM
SOUTH OF TURNPIK ROAD

IN SANTA BARBARA COUNTY ON ROUTE 101

IN SANTA BARBARA COUNTY ABOUT 36 KM
WEST OF SANTA BARBARA FROM 0.9 KM
EAST OF ARROYO HONDO BRIDGE TO 1.1 KM
WEST OF ARROYO HONDO B

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 1.0 KM NORTH END OF
GAVIOTA TUNNEL TO 3.1 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

Description 

UPGRADE PLANTING AND IRRIGATION

REMOVE PAVERS AND CONSTRUCT WATER
BARRIER

INSTALL CONCRETE BARRIER

REPAIR STORM DAMAGED PAVEMENT

CONCRETE MEDIAN BARRRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

Type Of Work
AMERICA WEST LANDSCAPE INC

WHITAKER CONTRACTORS, INC.

R BURKE CORPORATION

GRANITE CONSTRUCTION CO.

JOHN MADONNA CONSTRUCTION
COMPANY INC

A J DIANI CONSTRUCTION CO INC

Contractor

BELLFLOWER CA 90707

SANTA MARGARITA, CA 93453

SAN LUIS OBISPO CA
934060957

WATSONVILLE, CA 95077

SAN LUIS OBISPO CA 93403

SANTA MARIA CA 93456

(562)803-6800

 

(805)543-8568

 

(805)543-7751

(805)925-9533

INFANTE, ART

HENCH, CHARLIE

MORTENSEN, MICHAEL

NIMRI, SAM

INFANTE, ART

INFANTE, ART

Resident
Engineer

(805)884-9459

(805)927-4559

(805)884-9459

(805)549-3116

(805)884-9459

(805)884-9459

 $1,267,272

 $3,000,000

 $656,820

 $400,000

 $1,130,622

 $2,670,907

Bid + CCOs

 $1,176,483

 $1,759,162

 $630,133

 $377,579

 $1,089,627

 $497,917

Comp To  date

 $3,896

 $109,728

 $194,214

 $377,579

 $5,675

 $203,545

This Month
11/01/02

04/18/05

04/15/05

06/09/05

09/10/04

04/18/05

Awarded

11/18/02

04/18/05

04/22/05

06/09/05

09/23/04

04/26/05

Approved

10/04/06

01/04/06

08/14/06

08/30/05

07/20/06

11/10/05

Est Comp

 70%

 50%

 100%

 0%

 0%

 0%

%Time

 92%

 59%

 98%

 95%

 0%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

05-462104

05-0M7204

05-0K2204

05-0N0304

05-0J3304

05-0H0904

Contract 

ACNH-Q101-(013)

  

ACST-Q101-(091)

  

ACST-Q101-(081)

ACST-Q101-(092)

  

  

PHG-Q101-(091)

  

PHG-Q101-(081)

PHG-Q101-(092)

  

  

  

  

  

  

SWPPP

  

SWPPP

  

SWPPP

SWPPP

P O BOX 1698

P. O. BOX 910

P O BOX 957

P. O. BOX 50085

P O BOX 5310

P O BOX 636

22 N. MILPAS STE H

775 ARLINGTON ST.

22 N. MILPAS ST. STE
G & H

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
'H'

22 N. MILPAS ST.
SUITE H

SANTA BARBARA, CA 93103

CAMBRIA, CA 93428

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

05District

05-SB-101-54.0/56

05-SB-101-77.4/78.5

05-SB-101-/2.1

05-SB-135-11.7/12.2

05-SB-150-1.0/1.7

05-SB-154-23.2/32.3

Fed Aid

HB1

HB1

HB1

HM1

HA21

HM1A

Pgm Code
IN SANTA BARBARA COUNTY NEAR
BUELLTON FROM 1.1 KM SOUTH OF NOJOQUI
CREEK BRIDGE TO 0.8 KM SOUTH OF SANTA
ROSA ROAD OVERCROSSING

IN SANTA BARBARA COUNTY NEAR SANTA
MARIA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA FROM VENTURA AND SANTA
BARBARA COUNTY LINE TO 0.6 KM SOUTH
OF CARPINTERIA CREEK BR

IN SANTA BARBARA COUNTY ON ROUTE 135

IN SANTA BARBARA AND VENTURA
COUNTIES NEAR CARPINTERIA FROM 1.6 KM
EAST TO 2.7 KM EAST OF ROUTE 101 AND
150 SEPARATION

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA AT VARIOUS LOCATIONS

Description 

MEDIAN BARRIER

SHOULDER WIDENING AND RUMBLE STRIPS

CONSTRUCT MEDIAN BARRIER

REPAIR STORM DAMAGED PAVEMENT

REPLACE BRIDGES

ASPHALT CONCRETE OVERLAY

Type Of Work
JOHN MADONNA CONSTRUCTION
COMPANY INC

A.J. DIANI CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

A J DIANI CONSTRUCTION CO. INC

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN LUIS OBISPO CA 93403

WATSONVILLE CA 950775085

SANTA MARIA, CA 93458

SUN VALLEY CA 913531489

WATSONVILLE CA 95077

(805)543-7751

(805)925-9533

(831)724-1011

 

(818)767-8418

(831)724-1011

INFANTE, ART

MICHAEL LEW

INFANTE, ART

NIMRI, SAM

PINEDA, PAUL

LEW, MIKE

Resident
Engineer

(805)884-9459

(805)348-3105

(805)884-9459

(805)549-3116

 

(805)348-3105

 $1,524,400

 $510,035

 $1,778,683

 $600,000

 $4,342,873

 $1,604,041

Bid + CCOs

 $0

 $544,559

 $1,764,376

 $0

 $2,498,600

 $0

Comp To  date

 $0

 $881

 $69,020

 $0

 $578,879

 $0

This Month
08/03/05

08/17/04

12/13/04

06/09/05

04/07/05

06/14/05

Awarded

08/15/05

08/31/04

12/29/04

06/09/05

04/18/05

06/23/05

Approved

12/28/05

08/25/05

11/18/05

11/01/05

Est Comp

 0%

 0%

 28%

 0%

 65%

 0%

%Time

 0%

 0%

 97%

 0%

 57%

 0%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

05-0K1004

05-0J8004

05-474804

05-0N0104

05-282804

05-0L8504

Contract 

ACST-Q101-(096)

ACST-Q101-(071)

ACST-Q101-(085)

  

ACST-P150-(021)

  

PHG-Q101-(096)

PH-Q101-(071)

PHG-Q101-(085)

  

P-P150-(021)

  

  

  

  

  

ACBR-P150-(E  )

  

SWPPP

SWPPP

SWPPP

  

SWPPP

WPCP

P O BOX 5310

P O BOX 50085

295 NORTH BLOSSER ROAD

P O BOX 1489

P O BOX 50085

22 N. MILPAS ST., STE
H

22 N. MILPAS ST., STE
H

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
G & H

2053 PREISKER LANE,
SUITE E

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93455

Accepted

Location
Storm Water
Plan
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05District

05-SB-154-23.3/32

05-SB-217-.9/2.2

05-SB-225-/4.6

05-SB-246-22.9/24.6

05-SBT-25-40.0/

05-SBT-25-/16.5

Fed Aid

HM1

HB1

HA22

HM1

HA23

HM1A

Pgm Code
IN SANTA BARBARA COUNTY ON ROUTE 154

IN SANTA BARBARA COUNTY IN GOLETA
FROM 0.3 KM NORTH OF GOLETA SLOUGH
BRIDGE TO HOLLISTER AVENUE
UNDERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM LAS POSITAS
OVERCROSSING TO CASTILLO STREET
UNDERCROSSING

IN SANTA BARBARA COUNTY ON STATE
ROUTE 246

IN SAN BENITO COUNTY EMERGENCY WORK

IN SAN BENITO COUNTY AT VARIOUS
LOCATIONS

Description 

REPAIR STORM DAMAGED PAVEMENT

MEDIAN BARRIER

RESURFACE EXISTING HIGHWAY

COLD PLANE & REPLACE AC PAVEMENT

REPAIR ROADWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

UNION ASPHALT, INC.

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE, CA 95077

WATSONVILLE CA 95077

WATSONVILLE CA 950775085

SANTA MARIA, CA 93454

SACRAMENTO CA  95851

WATSONVILLE, CA  95077

 

(831)724-1011

(831)724-1011

 

 

 

NIMRI, SAM

MORTENSEN, MICHAEL

BLOMMER, H.J.

NIMRI, SAM

HOPKINS, RAMON

Resident
Engineer

(805)549-3116

(805)884-9459

(805)884-9459

(805)549-3116

 

(805)226-9983

 $2,326,000

 $1,135,409

 $5,688,663

 $754,000

 $5,000,000

 $452,447

Bid + CCOs

 $872,323

 $0

 $5,132,301

 $749,608

 $0

 $449,050

Comp To  date

 $872,323

 $0

 $0

 $749,608

 $0

 $0

This Month
06/15/05

08/02/05

09/23/04

06/20/05

01/20/98

06/08/05

Awarded

06/15/05

08/12/05

10/08/04

06/20/05

02/02/98

06/22/05

Approved

08/30/05

12/15/06

08/10/05

08/25/05

08/11/05

Est Comp

 0%

 0%

 100%

 0%

 0%

 100%

%Time

 38%

 0%

 100%

 100%

 0%

 100%

% Work 

 

 

COMPLETED

 

 

COMPLETED

Message

05-0N0004

05-0J0604

05-487714

05-0N0204

05-470304

05-0L8904

Contract 

  

ACST-P217-(001)

ACST-S225-(003)

  

ER-    -(   )

  

  

PHG-P217-(001)

P-S225-(003)

  

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

  

  

WPCP

P. O. BOX 50085

P O BOX 50085

P O BOX 50085

1625 E. DONOVAN

P O BOX 15002

P.O. BOX 50085

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
G

22 N. MILPAS SUITE H

2053 PREISKER LANE,
SUITE E

3230 RIVERSIDE AVE,
SUITE 132

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

Accepted

08/11/05

08/11/05

Location
Storm Water
Plan
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05District

05-SBT-101-/7.5

05-SBT-156-.2/2.9

05-SBT-156-2.6/17.8

05-SCR-1-3.0/4.3

05-SCR-9-9.4/9.7

05-SCR-9-20.8/0

Fed Aid

HM1A

HB1

HB1

HB1

HB1

HB1

Pgm Code
IN SAN BENITO COUNTY NEAR GILROY FROM
MONTEREY COUNTY LINE TO SANTA CLARA
COUNTY LINE

IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA FROM 0.4 KM EAST OF
ROUTE 101 AND 156 SEPARATION TO 0.1
KM WEST OF ALAMEDA STRE

IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA AT VARIOUS  LOCATIONS

IN SANTA CRUZ COUNTY NEAR
WATSONVILLE FROM 0.1 KM SOUTH OF
AIRPORT BOULEVARD OVERCROSSING TO 0.5
KM NORTH OF BUENA VISTA DRIVE UN

IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

IN SANTA CRUZ COUNTY NEAR BOULDER
CREEK AT 0.6 KM SOUTH OF SAN MATEO
COUNTY LINE

Description 

RESURFACE ROADWAY

CONSTRUCT CONCRETE MEDIAN BARRIER

CONSTRUCT METAL BEAM GUARD RAIL

RESURFACE ASPHALT CONCRETE

CONSTRUCT LEFT TURN LANE

MODIFY INTERSECTION

Type Of Work
GRANITEROCK  PAVEX
CONSTRUCTION DIVISION

PAVEX CONSTRUCTION

CORAL CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION

GRANITE CONSTRUCTION CO

Contractor

WATSONVILLE, CA 95076

REDWOOD CITY, CA  94063

WILSONVILLE OR 97070

WATSONVILLE CA 95077

REDWOOD CITY CA 94063

WATSONVILLE CA 95077

 

 

(503)682-2252

 

 

 

NAAS, ABDALLA

KESHAVARZI, FARSHAD

DUNLAP, BARRY

BARRY DUNLAP

BARRY DUNLAP

Resident
Engineer

(831)663-8902

(831)427-4706

 

(831)427-4707

(831)427-4706

(831)427-4706

 $1,203,600

 $1,159,461

 $414,414

 $629,624

 $1,516,725

 $438,438

Bid + CCOs

 $366,509

 $1,124,161

 $233,958

 $589,281

 $1,491,561

 $0

Comp To  date

 $366,509

 $52,170

 $159,641

 $589,281

 $1,305

 $0

This Month
06/02/05

12/29/04

05/20/05

05/17/05

03/09/04

06/03/05

Awarded

06/14/05

01/13/05

06/01/05

05/31/05

03/18/04

06/17/05

Approved

09/26/05

08/07/06

10/14/05

10/25/05

02/14/08

09/12/05

Est Comp

 30%

 0%

 40%

 27%

 0%

 0%

%Time

 31%

 0%

 55%

 88%

 0%

 0%

% Work 

SUSPENDED

PLANT EST
SATIS

 

 

PLANT EST
SATIS

SUSPENDED

Message

05-0L8804

05-0E3604

05-0K2504

05-0K6304

05-465604

05-0A7004

Contract 

  

ACST-P156-(014)

ACST-P156-(015)

ACST-P001-(514)

ACST-S009-(013)

ACST-P009-(014)

  

PHG-P156-(014)

PHG-P156-(015)

PH-P001-(514)

PH-S009-(013)

PH-P009-(014)

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

411 WALKER ST.

330 BLOMQUIST STREET

P O BOX 347

P.O. BOX 50085

330 BLOMQUIST ST

P.O.BOX 50085

3075 EXECUTIVE DR.

140 DUBOIS ST

140 DUBOIS ST

140 DU BOISE ST SUITE
"D"

140 DU BOIS ST SUITE
"D"

SALINAS, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-152-7.6/8

05-SLO-1-18.1/23.3

05-SLO-1-24.3/27.8

05-SLO-46-.3/0

05-SLO-46-4.5/4.8

05-SLO-46-52.5/0

Fed Aid

HB1

HA22

HB1

HA23

HM2C

HA23

Pgm Code
IN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM  TO 1.1 KM
WEST OF THE SANTA CRUZ AND SANTA
CLARA COUNTY LINE

IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 1.0 KM NORTH OF
WESTMONT DRIVE TO 0.8 KM NORTH OF
WATSON DRIVE

IN SAN LUIS OBISPO COUNTY NEAR MORRO
BAY FROM GILARDI ROAD TO SOUTH BAY
BOULEVARD

IN SAN LUIS OBISPO COUNTY ON RTE 46
AT 0.1MILE EAST OF PERRY CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA FROM 3.3 KM EAST OF GREEN
VALLEY ROAD TO 10.8 KM WEST OF SANTA
ROSA CREEK ROAD

IN SAN LUIS OBISPO COUNTY NEAR
SHANDON AT 0.8 KM WEST OF PALO PRIETO
PASS

Description 

REHABILITATE ROADWAY

ASPHALT CONCRETE OVERLAY

CONSTRUCT MEDIAN BARRIER

EMERGANCY REPAIRS AT CAMBRIA MAINT
STA

SLOPE STABILIZATION

RECONSTRUCT SLOPE PROTECTION

Type Of Work
PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

HAMON OVERHEAD DOOR CO., INC.

ON GRADE CONTRACTING

A F A CONSTRUCTION INC

Contractor

REDWOOD CITY CA 94063

TEMPLETON  CA  93455

TEMPLETON, CA  93465

PASO ROBLES, CA 93447

JAMESTOWN  CA 95327

NOVATO CA 94949

 

 

 

 

(209)984-4800

(415)883-6734

BARRY DUNLAP

ROSS MCGOWAN

HENCH, CHARLIE

HENCH, CHARLIE

HENCH, CHARLIE

RICARDO QUINTANA

Resident
Engineer

(831)427-4706

(805)610-6028

(805)927-4559

(805)927-4559

(805)927-4559

 

 $1,258,184

 $1,799,605

 $2,052,762

 $500,000

 $493,493

 $102,249

Bid + CCOs

 $287,320

 $730,993

 $1,250

 $195,160

 $147,195

 $0

Comp To  date

 $287,320

 $556,038

 $1,250

 $0

 $147,195

 $0

This Month
06/28/05

05/17/05

06/02/05

12/01/04

06/17/05

02/25/99

Awarded

07/13/05

06/02/05

06/20/05

12/01/04

06/29/05

03/10/99

Approved

04/24/06

10/19/05

01/12/06

08/30/05

10/12/05

Est Comp

 11%

 53%

 22%

 59%

 22%

 0%

%Time

 23%

 41%

 0%

 39%

 30%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

05-444804

05-0C9104

05-0L5304

05-0M5404

05-0L7804

05-458804

Contract 

ACST-P152-(066)

ACST-P001-(513)

ACST-P001-(515)

  

  

ACNH-33B2-(004)

PH-P152-(066)

P-P001-(513)

PHG-P001-(515)

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

SWPPP

  

330 BLOMQUIST STREET

P O BOX 957

P O BOX 790

3021 PROPELLER DR,PO BOX 1085

18149 MAIN STREET STE 10

22 COMMERCIAL BLVD STE E

140 DUBOIS ST SUITE
"D"

1559 EL CAMINO REAL

775 ARLINGTON STREET

775 ARLINGTON ST.

775 ARLINGTON STREET

P. O. BOX 307

SANTA CRUZ CA 95060

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

CAMBRIA, CA 93428

CAMBRIA, CA 93428

TEMPLETON, CA 93465

Accepted

Location
Storm Water
Plan
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05District

05-SLO-101-12.5/14.7

05-SLO-101-12.5/20.8

05-SLO-101-16.2/21.5

05-SLO-101-32.7/35.5

05-SLO-101-50.6/58.8

05-SLO-166-8.9/16.4

Fed Aid

HA25

HB1

HM1A

HB4C

HM1A

HM1A

Pgm Code
IN SAN LUIS OBISPO COUNTY IN  ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSS

IN SAN LUIS OBISPO COUNTY IN AND NEAR
ARROYO GRANDE AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PISMO BEACH FROM PISMO OVERHEAD TO
SAN LUIS OBISPO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 2.6 KM NORTH OF
RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PASO ROBLES FROM VINEYARD DRIVE
OVERCROSSING TO NORTH PASO ROBLES
OVERHEAD

IN SAN LUIS OBISPO COUNTY NEAR
TWITCHELL RESERVOIR AT VARIOUS
LOCATIONS

Description 

PLANTING AND IRRIGATION

CONSTRUCT THRIE BEAM BARRIER

SEAL COAT

HIGHWAY PLANTING AND IRRIGATION

SEAL COAT

SEAL COAT

Type Of Work
J.S. BRAR COMPANY

CORAL CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

ELITE LANDSCAPING INC

UNION ASPHALT

GRAHAM CONTRACTORS INC

Contractor

CLOVIS CA  93611-3414

WILSONVILLE OR 97070

WATSONVILLE CA 95077

CLOVIS, CA  93612

SANTA MARIA, CA 93456

SAN JOSE CA 95159

 

(503)682-2252

(831)724-1011

 

 

(408)293-9516

RICHARDS, TIM

STIMSOM, PATRICK

LEW, MIKE

RICHARDS, TIM

SILVA, RICK

LEW, MIKE

Resident
Engineer

(805)542-4765

(805)348-3533

(805)348-3105

(805)542-4765

(805)226-8279

(805)550-4689

 $1,312,334

 $717,796

 $1,382,520

 $527,938

 $1,073,003

 $774,885

Bid + CCOs

 $1,173,881

 $313,664

 $0

 $405,047

 $670,868

 $0

Comp To  date

 $11,729

 $78,699

 $0

 $5,800

 $190,704

 $0

This Month
05/24/04

05/03/05

06/09/05

05/23/02

05/31/05

06/08/05

Awarded

06/10/04

05/11/05

06/23/05

06/04/02

06/09/05

06/21/05

Approved

06/11/07

09/16/05

03/21/07

09/15/05

Est Comp

 0%

 72%

 0%

 0%

 62%

 0%

%Time

 0%

 43%

 0%

 0%

 62%

 0%

% Work 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

SUSPENDED

 

Message

05-0C1004

05-0J2104

05-0L8604

05-345484

05-0L9204

05-0L8104

Contract 

ACNH-Q101-(031)

ACST-Q101-(094)

  

  

  

  

  

PHG-Q101-(094)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

2779 BULLARD AVENUE

P O BOX 347

P O BOX 50085

2972 LARKIN AVENUE

P.O. BOX 1280

P O BOX 26770

4485 VACHELL LANE

2053 PREISKER
LANE,SUITE E

2053 PREISKER LANE,
SUITE E

50 HIGUERA STREET

3230 RIVERSIDE AVE,
SUITE 132

2053 PREISKER LANE,
SUITE E

SAN LUIS OBISPO CA 93401

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SAN LUIS OBISPO, CA
93401

PASO ROBLES, CA 93446

SANTA MARIA, CA 93455

Accepted

Location
Storm Water
Plan
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05District

 $9,576,298 $62,168,232 $97,523,160

05-SLO-166-12.9/70.1

Fed Aid

HB1

Pgm Code
IN SAN LUIS OBISPO AND SANTA  BARBARA
COUNTIES AT VARIOUS LOCATIONS

Description 

UPGRADE METAL BEAM GUARD RAIL

Type Of Work
C AND W CONSTRUCTION
SPECIALTIES INC

Contractor

VENTURA CA 93003
(805)642-0204

HOPKINS, RAMON

Resident
Engineer

(805)348-3105

 $1,616,280

Bid + CCOs

 $1,483,228

Comp To  date

 $0

This Month
04/01/04

Awarded

04/15/04

Approved

07/29/05

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED

Message

05-0A2304

Contract 

ACST-P166-(023)
PHG-P166-(023)
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

2419 PALMA DRIVE
P. O. BOX 307
TEMPLETON, CA 93465

Accepted

07/29/05

Location
Storm Water
Plan
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06-FRE-0-/0

06-FRE-5-48.6/65.8

06-FRE-33-62.5/69.5

06-FRE-41-21.6/31.2

06-FRE-41-31.1/31.7

06-FRE-99-10.7/15.9

Fed Aid

HA22

HA22

HB32

HB4N

HA22

Pgm Code
IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY ABOUT 11.2 KM WEST
OF FIREBAUGH FROM 0.4 KM SOUTH OF
PANOCHE ROAD OVERCROSSING TO NESS
AVENUE OVERCROSSING

IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM NORTH OF ALLUVIAL AVENUE
UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR FOWLER
FROM 0.7 KM SOUTH OF MERCED STREET
UNDERCROSSING TO 0.1 KM NORTH OF
CENTRAL AVENUE OVERCROSSIN

Description 

MULCHING

ASPHALT CONCRETE OVERLAY

WIDEN EXISTING HIGHWAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
J S BRAR COMPANY

W. JAXON BAKER, INC.

LEE'S PAVING INC.

J.S. BRAR

YEAGER SKANSKA, INC.

F C I CONSTRUCTORS, INC.

Contractor

CLOVIS CA 93611

REDDING, CA 96099-4248

VISALIA, CA 93291

CLOVIS, CA  93611-9202

RIVERSIDE, CA  92502-0087

(559)299-1033

 

 

 

 

(707)742-6000

WOODS, JOHN A

MENGONI, MARK

BAINS, DEL

JOHNSON, T CHRIS

MENGONI, MARK

SHAEFFER, MARGARET

Resident
Engineer

(559)455-6308

(559)445-5595

(559)651-8314

(559)445-6727

(559)445-5595

(559)445-5907

 $490,450

 $11,075,299

 $5,890,437

 $126,525

 $6,199,938

 $15,496,966

Bid + CCOs

 $101,911

 $10,814,607

 $5,899,047

 $113,483

 $4,243,642

 $4,325,550

Comp To  date

 $100,783

 $53,379

 $0

 $1,218

 $130,977

 $1,031,086

This Month
05/26/05

04/12/04

10/04/02

04/16/02

06/28/04

01/04/05

Awarded

06/16/05

04/26/04

10/18/02

04/30/02

07/12/04

01/13/05

Approved

11/09/05

08/29/05

10/29/08

03/27/06

03/06/06

10/11/05

Est Comp

 31%

 100%

 100%

 0%

 63%

 55%

%Time

 21%

 99%

 98%

 0%

 68%

 28%

% Work 

 

OVER RUN

OVER RUN

PLANT EST
SATIS

 

 

Message

06-0C9004

06-486004

06-343534

06-475404

06-419604

06-420304

Contract 

  

ACIM-005 -(130)

ACST-P033-(058)

  

ACNH-P041-(097)

ACNH-P099-(464)

  

ACIM-005 -(130)

P-P033-(058)

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

SWPPP

SWPPP

2779 BULLARD

P.O. BOX 994248

1212 N. PLAZA DR.

7202 E. BULLARD AVE.

P.O. BOX 87

505 N STREET

2510 S. EAST AVE.
#400

8530 W. ROOSEVELT
AVE.

505 N STREET

2510 S. EAST AVE.
#400

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93706

VISALIA, CA 93291

FRESNO, CA 93721

FRESNO, CA 93706

FRESNO, CA 93721

Accepted

08/30/05

Location
Storm Water
Plan
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06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-20.2/31.6

06-FRE-99-24.2/26.7

06-FRE-168-45.1/0

06-FRE-180-31.3/0

Fed Aid

HB4

HA25

HA22

HB32

HM5

HA22

Pgm Code
IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
VENTURA STREET OVERCROSSING TO BIOLA
JUNCTION OVERHEAD AND FROM HERNDON
CANAL BRIDGE TO 1.1 KM NOR

IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY AT SHAVER LAKE
MAINTENANCE STATION

IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

PLANTING AND IRRIGATION

REMODEL ROOFS

MITIGATION PLANTING AND IRRIGATION

Type Of Work
J. S. BRAR

WATKIN & BORTOLUSSI

DIABLO CONTRACTORS INC

BELAIRE WEST LANDSCAPE, INC.

ELAM WOODS CONSTRUCTION CO

DAYLEN INC

Contractor

CLOVIS, CA 93611

SAN RAFAEL, CA.  94901

SAN RAMON CA 94583

BUENA PARK, CA 90622

ATASCADERO, CA

FRESNO CA 93706

 

 

(925)552-8250

 

 

(559)233-3345

JOHNSON, T. CHRIS

JOHNSON, T. CHRIS

ALLRED, LARRY

JOHNSON, T. CHRIS

MARK MENGONI

ALLRED, LARRY

Resident
Engineer

(559)445-6727

(559)445-6727

(559)445-5004

(559)445-6727

(559)445-5595

(559)445-5004

 $461,025

 $1,394,170

 $1,774,377

 $882,547

 $245,323

 $96,384

Bid + CCOs

 $31,086

 $1,205,296

 $889,273

 $769,651

 $97,639

 $86,105

Comp To  date

 $12,337

 $3,600

 $7,885

 $6,200

 $97,639

 $1,331

This Month
01/31/05

05/21/01

02/01/05

06/17/03

06/09/05

12/19/02

Awarded

02/14/05

06/05/01

02/17/05

06/27/03

06/23/05

12/27/02

Approved

07/18/08

05/11/07

09/15/05

01/25/07

11/16/05

03/26/06

Est Comp

 2%

 47%

 80%

 57%

 33%

 77%

%Time

 7%

 85%

 54%

 87%

 40%

 99%

% Work 

 

 

 

 

 

 

Message

06-458604

06-404104

06-0A4404

06-453204

06-442004

06-478904

Contract 

ACST-P099-(482)

ACNH-P099-(418)

ACNH-P099-(473)

  

  

  

PE-P099-(482)

  

  

  

  

  

STPL-6206-(005)

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

WPCP

2779 BULLARD AVENUE

77 LARKSPUR ST.

7 CROW CANYON CT STE 100

P.O. BOX 6270

PO BX 2219

2559 SOUTH EAST AVE

505 N. STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93723

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

06District

06-FRE-180-54.3/54.8

06-FRE-180-56.4/60.1

06-FRE-180-56.5/60.2

06-FRE-180-58.7/61

06-FRE-180-60.3/64

06-FRE-180-63.2/63.6

Fed Aid

HB1

HB1

HM1

HM2E

HE14

HB4N

Pgm Code
IN FRESNO COUNTY IN FRESNO FROM  0.5
KM EAST OF MARKS AVENUE TO 0.5 KM
WEST OF MARKS AVENUE

IN FRESNO COUNTY IN FRESNO FROM
ROUTE 99 AND 180 SEPARATION TO ROUTE
180 AND 168 SEPARATION

IN FRESNO COUNTY IN FRESNO FROM
ROUTE 99 AND 180 SEPARATION TO ROUTE
180 AND 168 SEPARATION

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO
FROM ROUTE 168 TO FOWLER AVENUE

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM WEST OF CLOVIS AVENUE TO  0.2 KM
EAST OF CLOVIS AVENUE

Description 

WIDEN SHOULDERS AND SIGNAL LIGHTS

INSTALL MEDIAN BARRIER

JOINT AND CRACK SEAL

ESTABLISH EXISTING PLANTING

CONSTRUCT FREEWAY

CONSTRUCT LEFT TURN LANES

Type Of Work
AGEE CONSTRUCTION CORPORATION

LEES PAVING INC

GLOBAL ROAD SEALING

J. S. BRAR

E L YEAGER CONSTRUCTION
COMPANY INC

GRANITE CONSTRUCTION COMPANY

Contractor

CLOVIS CA 93613

VISALIA CA 93291

WESTMINSTER, CA 92683

CLOVIS, CA 93611

RIVERSIDE CA 925020087

WATSONVILLE  CA 950775085

(559)299-3290

(559)651-1337

 

 

(909)684-5360

(831)724-1011

ALLRED, LARRY

JOHN WOODS

HADDADIN, HAIDAR

JOHNSON, T CHRIS

SHERRILL, OSCAR

WOODS, JOHN

Resident
Engineer

(559)445-5004

(559)445-6308

(559)445-6720

(559)445-6727

(559)445-6726

(559)445-6308

 $910,025

 $1,770,881

 $219,445

 $830,507

 $53,780,391

 $476,637

Bid + CCOs

 $785,552

 $1,684,492

 $217,410

 $636,481

 $52,855,809

 $183,054

Comp To  date

 $30,602

 $0

 $0

 $18,479

 $844,070

 $84,834

This Month
12/01/04

10/06/04

06/17/05

03/19/03

07/24/02

11/10/04

Awarded

12/17/04

10/19/04

07/06/05

04/03/03

08/05/02

11/23/04

Approved

08/29/05

08/01/05

08/19/05

04/25/06

08/31/05

09/16/05

Est Comp

 87%

 100%

 100%

 76%

 99%

 70%

%Time

 86%

 100%

 100%

 77%

 98%

 38%

% Work 

SUSPENDED

PLANT EST
SATIS

 

 

 

 

Message

06-303704

06-488004

06-0C3204

06-478604

06-342424

06-490604

Contract 

ACST-P180-(050)

ACST-P180-(051)

  

  

ACNH-P180-(044)

  

PH-P180-(050)

PHG-P180-(051)

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 629

1212 N PLAZA DRIVE

6341 KLAMATH DRIVE

2779 BULLARD AVE

P O BOX 87

P O BOX 50085

505 N STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA. 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

08/03/05

08/22/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

06District

06-KER-5-13.5/71.6

06-KER-14-35.8/40.2

06-KER-43-33.5/34.6

06-KER-58-46.0/51.6

06-KER-58-46.1/51.6

06-KER-58-59.6/66.2

Fed Aid

HM3H

HM1

HB1

HA22

HM1A

HM1

Pgm Code
IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR WASCO AT POND
ROAD AND AT SCHUSTER ROAD

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM LONE OAK DRIVE TO
FRUITVALE AVENUE

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM ALLEN ROAD TO CAMINO
DEL RIO COURT

IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

Description 

CLEAN AND TREAT BRIDGE DECK

SEAL COAT

MODIFY INTERSECTIONS

ASPHALT CONCRETE OVERLAY

ASPHALT CONCRETE OVERLAY

REPLACE PORTLAND CEMENT CONCRETE

Type Of Work
TRUESDELL CORPORATION OF
CALIFORNIA

GRAHAM CONTRACTORS INC.

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

R.E. SERRANO, INC

Contractor

PHOENIX, AZ.85040

SAN JOSE, CA 95159

BAKERSFIELD, CA 93387

BAKERSFIELD, CA. 93387

BAKERSFIELD, CA. 93387

PLEASANT HILL, CA. 94523

 

 

 

 

 

 

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

HISHAM ALNATOUR

HISHAM ALNATOUR

HISHAM, ALNATOUR

Resident
Engineer

(661)859-2428

(661)720-0971

(661)720-0971

(661)859-2428

(661)859-2428

(661)859-2428

 $339,384

 $1,030,462

 $194,517

 $7,917,031

 $1,241,621

 $577,728

Bid + CCOs

 $224,080

 $880,384

 $5,125

 $25,540

 $0

 $0

Comp To  date

 $224,080

 $0

 $5,125

 $25,540

 $0

 $0

This Month
06/02/05

04/29/05

05/23/05

07/28/05

02/18/05

05/19/05

Awarded

06/20/05

05/09/05

06/01/05

08/04/05

02/28/05

05/31/05

Approved

08/26/05

07/12/05

09/20/05

09/26/05

Est Comp

 51%

 100%

 50%

 38%

 0%

 0%

%Time

 66%

 100%

 3%

 0%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

06-0A2404

06-0C3504

06-410304

06-0E4504

06-0C2004

06-0C2804

Contract 

  

  

ACST-P043-(031)

ACNH-P058-(100)

  

  

  

  

PH-P043-(031)

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

3529 EAST WOOD STREET

P.O. BOX 26770

P.O. BOX 70157

P.O.BOX 70157

P.O. BOX 70157

1573 OAK PARK BLVD.

P.O.BOX 81197

805 SOUTH LEXINGTON
ST.

805 SOUTH LEXINGTON
STREET

P.O.BOX 81197

P.O. BOX 81197

P.O.BOX 81197

BAKERSFIELD, CA. 93380

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA. 93380

Accepted

08/26/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

06District

06-KER-58-77.0/82.6

06-KER-58-82.7/90.7

06-KER-58-136.4/143.8

06-KER-58-139.0/143.8

06-KER-65-6.1/25.2

06-KER-99-20.5/29.6

Fed Aid

HM1A

HB1

HA22

HM1

HM1A

HA22

Pgm Code
IN KERN COUNTY NEAR KEENE FROM 0.1 KM
WEST OF CALIENTE AND BEALVILLE ROAD
TO TEHACHAPI CREEK BRIDGE OVERHEAD

IN KERN COUNTY NEAR TEHACHAPI FROM
TEHACHAPI BRIDGE OVERHEAD TO 2.5 KM
WEST OF TEHACHAPI CREEK BRIDGE AND
FROM 1.6 KM WEST OF ROUT

IN KERN COUNTY NEAR BORON FROM WEST
BORON ROAD OVERCROSSING TO KERN AND
SAN BERNARDINO COUNTY LINE

IN KERN COUNTY NEAR BORON AT  VARIOUS
LOCATIONS

IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD FROM
0.1 KM SOUTH OF PACHECHO ROAD
UNDERCROSSING TO 0.3 KM SOUTH OF
ROUTE 65 NORTHBOUND EXIT RAMP

Description 

CHIP SEAL

CONCRETE BARRIER AND ASPHALT

RESURFACE ASPHALT CONCRETE

RUBBERIZED ASPHALT CONCRETE OVERLAY

CHIP SEAL AND DIGOUTS

REPLACE SLAB AND GRIND

Type Of Work
MANHOLE ADJUSTING CONTRACTORS
INC

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

ASPHALT CONSTRUCTION CO INC

WESTERN STATES SURFACING, INC.

AMERICAN CIVIL CONSTRUCTORS
WEST COAST , INC.

Contractor

PICO RIVERA CA 906602135

BAKERSFIELD CA 93387

WATSONVILLE CA 95077

LANCASTER CA 93584

MODESTO, CA. 95352

BENECIA, CA. 94510

(323)558-8000

(661)831-7331

(831)724-1011

(661)533-2121

 

 

JACK COLLINS

BURFORD, JAMES D

BURFORD, JAMES D

BURFORD, JAMES D.

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661)589-2421

(661)332-4208

(661)332-4208

(661)859-2421

(661)859-2428

(661)859-2428

 $664,750

 $3,920,762

 $697,498

 $869,880

 $1,005,560

 $4,686,715

Bid + CCOs

 $542,622

 $504,864

 $46,276

 $858,149

 $32,875

 $4,608,506

Comp To  date

 $0

 $433,980

 $46,276

 $0

 $32,875

 $0

This Month
03/08/04

02/25/05

05/23/05

03/28/05

06/03/05

06/22/04

Awarded

03/17/04

03/10/05

06/06/05

04/05/05

06/16/05

07/06/04

Approved

10/30/05

11/02/05

09/28/05

08/18/05

09/27/05

08/05/05

Est Comp

 85%

 33%

 13%

 100%

 38%

 100%

%Time

 81%

 13%

 7%

 100%

 3%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

06-480804

06-487904

06-480004

06-0C4304

06-493604

06-464104

Contract 

  

ACST-P058-(099)

  

  

  

ACNH-P099-(470)

  

PHG-P058-(099)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

9500 BEVERLY ROAD

P O BOX 70157

P O BOX 50085

P O BOX 1187

P.O.BOX 4770

3701 MALLARD DRIVE

P.O. BOX 81197

POBX 81197

POBX 81197

P.O.BX 81197

P.O.BOX 81197

P.O. BOX 81197

BAKERSFIELD, CA 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA. 93380

Accepted

08/30/05

08/05/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

06District

06-KER-99-21.5/24.7

06-KER-99-48.7/57.1

06-KER-99-49.1/57.6

06-KER-119-27.3/0

06-KER-119-29.3/0

06-KER-178-1.7/6.7

Fed Aid

HA25

HM1A

HA25

HB1

HB1

HA25

Pgm Code
IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM PLANZ ROAD
OVERCROSSING TO 0.1 KM NORTH OF
CALIFORNIA AVENUE OVERCROSSING

IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KERN AND TULARE COUNTIES NEAR MC
FARLAND AND DELANO AT VARIOUS
LOCATIONS

IN KERN COUNTY NEAR PUMPKIN CENTER AT
GOSFORD ROAD

IN KERN COUNTY NEAR PANAMA AT STINE
ROAD

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM M STREET TO 0.4 KM
WEST OF FAIR FAX ROAD

Description 

HIGHWAY PLANTING RESTORATION

HIGHWAY OVERLAY

PLANTING AND IRRIGATION

INSTALL SIGNAL

INSTALL SIGNALS

IRRIGATION AND PLANTING UPGRADE

Type Of Work
WATKIN AND BORTOLUSSI INC

WINDSOR FUEL COMPANY

WATKIN & BORTOLUSSI, INC.

TDS ENGINEERING

GRANITE CONSTRUCTION COMPANY

REYCO EROSION CONTROL

Contractor

SAN RAFAEL CA 949014886

WINDSOR CA 95492-0038

SAN RAFAEL, CA. 94901

WESTLAKE VILLAGE, CA 91361

BAKERSFIELD, CA. 93388

CORONA, CA 92880

(415)453-4691

 

 

 

 

 

PETER MULLALY

PETER MULLALY

SHELLEY MAGGARD

PETER MULLALY

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661)720-0971

(661)588-4548

(559)651-8319

(661)720-0971

(661)859-2428

(661)859-2428

 $1,279,368

 $2,259,467

 $1,819,345

 $238,645

 $265,192

 $1,346,035

Bid + CCOs

 $1,232,131

 $1,395,249

 $1,734,102

 $0

 $0

 $1,289,704

Comp To  date

 $5,800

 $1,395,249

 $11,000

 $0

 $0

 $7,164

This Month
12/14/01

04/06/05

03/14/03

08/05/05

05/27/05

05/23/02

Awarded

12/26/01

04/14/05

03/28/03

08/18/05

06/09/05

06/14/02

Approved

08/26/05

09/21/05

12/09/05

09/01/05

Est Comp

 96%

 56%

 89%

 0%

 0%

 98%

%Time

 97%

 62%

 98%

 0%

 0%

 95%

% Work 

 

 

 

 

 

 

Message

06-463204

06-0C1204

06-431504

06-494904

06-0A4104

06-404004

Contract 

ACNH-P099-(430)

  

ACNH-P099-(449)

ACST-P119-(012)

ACST-P119-(011)

STP-P178-(054)

  

  

  

PHG-P119-(012)

PHG-P119-(011)

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

77 LARKSPUR STREET

PO BOX 38

77 LARKSPUR STREET

2899 AGOURA RD, SUITE 171

P.O.BOX 5127

206 N SMITH AVE

805 S. LEXINGTON ST.

8530 W. ROOSEVELT AVE

805 S. LEXINGTON ST.

P.O.BOX 81197

P.O.BOX 81197

DELANO CA 93215

VISALIA CA 93291

DELANO, CA 93215

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA. 93380

Accepted

08/30/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

06District

06-KER-178-4.5/4.6

06-KER-204-3.7/5.1

06-KER-223-21.1/31.9

06-KIN-5-/L10

06-KIN-41-39.8/42.1

06-KIN-43-/1.5

Fed Aid

HB1

HM1

HM1

HM1

HB32

HM1

Pgm Code
IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM
20TH STREET TO F STREET

IN KERN COUNTY IN AND NEAR ARVIN FROM
DERBY STREET TO ROUTE 58 JUNCTION

IN KINGS COUNTY NEAR KETTLEMAN CITY
FROM KERN COUNTY LINE TO 0.2 KM
NORTH OF EQUIPMENT UNDERCROSSING

IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS AND TULARE COUNTIES AT
VARIOUS LOCATIONS

Description 

WIDEN EASTBOUND OFF RAMP

SLAB REPLACEMENT AND GRIND

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

SEAL COAT

Type Of Work
GRANITE CONSTRUCTION COMPANY

PROFESSIONAL CONSTRUCTION
SERVICES

GRIFFITH COMPANY

MJMENEFEE CONSTRUCTION, INC.
MICHAEL MENEFEE

J.S. BRAR COMPANY

GRAHAM CONTRACTORS,INC. DON
MILLER-PROJECT MANAGER

Contractor

BAKERSFIELD, CA. 93388

PLEASANT HILL CA. 94523

BAKERSFIELD CA 93387

FOWLER, CA  93625

CLOVIS, CA 93611-9202

SAN JOSE, CA  95159

 

 

(661)831-7331

 

 

 

HISHAM ALNATOUR

HISHAM ALNATOUR

BURFORD, JAMES D

MEJIA, HUGO

JOHNSON, T CHRIS

MEJIA, HUGO

Resident
Engineer

(661)859-2428

(661)859-2428

(661)332-4208

(559)651-8313

(559)445-6727

(559)651-8313

 $571,115

 $585,059

 $875,583

 $1,864,888

 $416,267

 $1,148,740

Bid + CCOs

 $227,590

 $275,608

 $798,178

 $208,178

 $385,967

 $798,599

Comp To  date

 $212,654

 $275,608

 $12,877

 $175,620

 $4,816

 $798,599

This Month
02/25/05

05/05/05

04/01/05

06/01/05

06/30/03

05/26/05

Awarded

03/07/05

05/18/05

04/11/05

06/17/05

07/11/03

06/06/05

Approved

03/23/06

09/27/05

08/26/05

09/13/05

12/12/05

09/16/05

Est Comp

 31%

 50%

 63%

 67%

 82%

 55%

%Time

 40%

 47%

 90%

 11%

 93%

 69%

% Work 

 

 

 

 

 

 

Message

06-388804

06-0C3904

06-0C3604

06-0C3304

06-467904

06-0C4204

Contract 

ACST-P178-(057)

  

  

  

  

  

PH-P178-(057)

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O.BOX 5127

164 BELLE AVENUE

P O BOX 70157

P.O. BOX 700

2779 BULLARD AVENUE

P.O. BOX 26770

P.O.BOX 81197

P.O.BOX 81197

POBX 81197

8530 W. ROOSEVELT
AVE.

505 N STREET

8530 W. ROOSEVELT
AVE.

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

VISALIA, CA 93294

FRESNO, CA 93721

VISALIA, CA 93291

Accepted

08/31/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

06District

06-KIN-269-/1.3

06-KIN-5727-/0

06-MAD-41-20.9/35.3

06-MAD-41-35.3/37.9

06-MAD-99-/0

06-MAD-145-/0

Fed Aid

HM1

HA12

HA22

HM1A

HA21

HA21

Pgm Code
IN KINGS AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN KINGS COUNTY IN KETTLEMAN CITY AT
KETTLEMAN MAINTENANCE STATION

IN MADERA COUNTY IN AND NEAR
COARSEGOLD FROM 0.9 KM NORTH OF
YOSEMITE SPRINGS PARKWAY TO FRESNO
RIVER BRIDGE

IN FRESNO AND MADERA COUNTIES AT
VARIOUS LOCATIONS

IN FRESNO AND MADERA COUNTIES NEAR
FRESNO AT SAN JOAQUIN RIVER BRIDGE

IN FRESNO AND MADERA COUNTIES ABOUT 9
KM NORTH OF KERMAN FROM 0.1 KM NORTH
OF BARSTOW AVENUE TO 0.7 KM NORTH OF
AVENUE 5

Description 

RUBBERIZED ASPHALT CONCRETE

CONSTRUCT NEW SAND HOUSE

ASPHALT CONCRETE OVERLAY

SLURRY SEAL

RESURFACE BRIDGE DECK

REPLACE BRIDGE SCOUR

Type Of Work
LEE'S PAVING, INC.

ELAM WOODS CONSTRUCTION CO.INC

W JAXON BAKER INC

VALLEY SLURRY SEAL INC.

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

W. JAXON BAKER & SHASTA INC.

Contractor

VISALIA, CA  93291

ATASCADERO, CA  93423

REDDING CA 960994248

WEST SACRAMENTO, CA  95798

BENICIA CA 94510

REDDING, CA  96099-4248

 

 

(530)241-1086

 

(707)746-8028

 

RAUL LOPEZ

VIERRA, GENE

MARK MENGONI

HADDADIN, HAIDAR

ALLRED, LARRY

SHAEFFER, M.A.

Resident
Engineer

(559)651-8321

(559)651-8328

(559)445-5595

(559)445-6720

(559)445-5004

(559)445-5907

 $977,546

 $298,480

 $8,195,105

 $448,242

 $703,680

 $5,649,187

Bid + CCOs

 $12,290

 $38,802

 $1,470,817

 $382,715

 $676,283

 $5,488,585

Comp To  date

 $12,290

 $0

 $1,470,817

 $382,715

 $401,319

 $20,828

This Month
06/09/05

06/09/05

06/22/05

06/03/05

04/07/05

06/12/02

Awarded

06/24/05

06/23/05

07/07/05

06/21/05

04/15/05

06/21/02

Approved

10/19/05

12/16/05

12/16/05

09/02/05

09/07/05

11/21/05

Est Comp

 0%

 6%

 20%

 67%

 83%

 0%

%Time

 1%

 13%

 18%

 85%

 95%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

06-0C4404

06-449904

06-449004

06-470104

06-0A5604

06-402904

Contract 

  

  

ACNH-P041-(100)

  

  

ACST-P145-(022)

  

  

  

  

  

P-P145-(022)

  

  

  

  

  

ACBR-P145-(022)

WPCP

  

WPCP

WPCP

WPCP

SWPPP

1212 N. PLAZA DRIVE

P.O. BOX 2219

P O BOX 994248

P.O. BOX 981330

3701 MALLARD DRIVE

P.O. BOX 94248

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

505 N STREET

505 N STREET

2510 S. EAST AVE.
#400

VISALIA CA 93291

VISALIA, CA 93291

FRESNO CA 93721

FRESNO CA 93721

FRESNO, CA 93706

Accepted

Location
Storm Water
Plan
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06District

06-TUL-63-19.8/30.1

06-TUL-65-/14.1

06-TUL-99-9.7/0

06-TUL-99-30.6/33.9

06-TUL-99-40.4/0

06-TUL-99-52.6/53.4

Fed Aid

HA22

HM1

HA21

HB1

HB1

HM1

Pgm Code
IN TULARE COUNTY IN AND NEAR OROSI
AND CUTLER FROM 2.8 KM SOUTH OF
NORTH JUNCTION ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LINE

IN TULARE COUNTY AT DECOR AND TERRA
BELLA FROM TULARE COUNTY LINE TO
AVENUE 12

IN TULARE AND KINGS COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN AND NEAR TULARE
FROM PROSPERITY AVENUE OVERCROSSING
TO TAGUS AVENUE OVERCROSSING

IN TULARE COUNTY IN GOSHEN AT 0.64 KM
SOUTH OF GOSHEN OVERCROSSING

IN TULARE COUNTY NEAR KINGSBURG  FROM
KINGS RIVER BRIDGE TO 0.7 KM SOUTH OF
MENDOCINO AVENUE  OVERCROSSING

Description 

RESURFACE ASPHALT CONCRETE

SLURRY SEAL

REPAIR BRIDGE DECKS

CONSTRUCT MEDIAN BARRIER

CONSTRUCT PEDESTRIAN OVERCROSSING

COLD PLANE ASPHALT CONCRETE

Type Of Work
LEE'S PAVING, INC.

VALLEY SLURRY SEAL CO

THE TRUESDELL CORPORATION OF
CALIFORNIA, INC.

MODERN ALLOYS, INC

AGEE CONSTRUCTION

W. J. BAKER

Contractor

VISALIA, CA 93291

WEST SACRAMENTO CA 95691

PHOENIX, AZ  85040

STANTON, CA 90680

CLOVIS CA 93613

REDDING CA 96099-4248

 

 

 

 

 

 

MEJIA, HUGO

RAUL LOPEZ

MEJIA, HUGO

SHELLEY MAGGARD

RAUL LOPEZ

SHELLEY MAGGARD

Resident
Engineer

(559)651-8313

(559)651-8321

(559)651-8313

(559)651-8319

(559)651-8321

(559)651-8319

 $3,560,318

 $589,097

 $730,632

 $1,245,523

 $2,825,356

 $270,807

Bid + CCOs

 $1,542,591

 $578,153

 $0

 $1,160,690

 $2,433,574

 $252,352

Comp To  date

 $1,240,216

 $0

 $0

 $0

 $57,743

 $0

This Month
05/19/05

04/12/05

06/21/05

04/11/05

06/23/04

04/28/05

Awarded

06/08/05

04/21/05

07/08/05

04/22/05

07/06/04

05/11/05

Approved

11/01/05

07/19/06

10/04/05

08/09/05

09/13/05

08/02/05

Est Comp

 32%

 47%

 0%

 100%

 94%

 100%

%Time

 43%

 99%

 0%

 100%

 86%

 100%

% Work 

 

 

 

COMPLETED

 

COMPLETED

Message

06-448004

06-0C4504

06-0A2704

06-474604

06-455504

06-0C2704

Contract 

ACST-P063-(019)

  

  

ACST-P099-(488)

ACST-P099-(461)

  

P-P063-(019)

  

  

PHG-P099-(488)

PE-P099-(461)

  

  

  

  

  

STPL-5946-(046)

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

1212 N. PLAZA DRIVE

P O BOX 981330

3529 E. WOOD ST.

11172 WESTERN AVE

PO BOX 629

P O BOX 994248

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA, CA 93291

VISALIA CA 93291

VISALIA, CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

08/12/05

08/11/05

Location
Storm Water
Plan
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06District

 $10,784,606 $123,452,756 $173,291,571

06-TUL-137-21.9/0

06-TUL-198-4.8/8.8

06-TUL-198-8.8/11.9

06-TUL-198-21.5/26.7

06-TUL-198-36.6/44.1

06-TUL-245-16.0/16.7

Fed Aid

HB1

HE14

HA25

HA22

HM1A

HA21

Pgm Code
IN TULARE COUNTY NEAR TULARE AT  ROAD
152

IN TULARE COUNTY IN AND NEAR  VISILIA
FROM 0.4 KM EAST OF PLAZA DRIVE TO
ROUTE 198 AND 63  SEPARATION

IN TULARE COUNTY IN AND NEAR  VISALIA
FROM MOONEY BOULEVARD OVERCROSSING TO
0.3 KM EAST OF LOVERS LANE
UNDERCROSSING

IN TULARE COUNTY NEAR LEMON COVE FROM
0.4 KM WEST OF ROAD 220 TO  0.4 KM
EAST OF AVENUE 324

IN TULARE COUNTY NEAR TRAVER AT
VARIOUS LOCATIONS

IN TULARE COUNTY ABOUT 13 KM NORTH OF
WOODLAKE AT COTTONWOOD CREEK  BRIDGE

Description 

INSTALL SIGNALS

PLANTING AND IRRIGATION

IRRIGATION AND PLANTING UPGRADE

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

REPLACE BRIDGE

Type Of Work
GRANITE CONST CO.

JS BRAR CO

WATKIN & BORTOLUSSI INC

LEE'S PAVING INC

W. JAXON BAKER

AGEE CONSTRUCTION CHRIS HICKEY

Contractor

WATSONVILLE CA 95077

CLOVIS, CA 93611-9202

SAN RAFAEL, CA 94901-4886

VISALIA CA 93291

REDDING, CA 96099-4248

CLOVIS, CA  93613

 

 

 

 

 

 

SHELLEY MAGGARD

SHELLEY MAGGARD

SHELLEY MAGGARD

RAUL LOPEZ

SHELLEY MAGGARD

MEJIA, HUGO

Resident
Engineer

(559)651-8319

(559)651-8319

(559)651-8319

(559)651-8321

(559)651-8319

(559)651-8313

 $576,966

 $2,388,929

 $1,554,892

 $3,316,844

 $844,903

 $1,178,131

Bid + CCOs

 $0

 $2,303,020

 $1,493,937

 $2,826,040

 $710,397

 $1,068,693

Comp To  date

 $0

 $15,328

 $7,435

 $1,071,623

 $0

 $12,611

This Month
07/01/05

04/06/01

02/15/02

03/04/05

02/14/05

08/10/04

Awarded

07/20/05

05/01/01

03/05/02

03/16/05

02/25/05

08/20/04

Approved

03/07/06

02/14/06

10/07/05

08/19/05

11/07/05

Est Comp

 0%

 0%

 0%

 70%

 100%

 0%

%Time

 0%

 0%

 0%

 84%

 92%

 0%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

06-416804

06-278634

06-403504

06-339304

06-493504

06-361404

Contract 

ACST-P137-(009)

ACNH-P099-(416)

NH-P198-(038)

ACNH-P198-(043)

  

ACST-P245-(026)

PHG-P137-(009)

  

  

  

  

P-P245-(026)

  

  

  

  

  

ACBR-P245-(026)

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 50085

7202 E. BULLARD

77 LARKSPUR ST

1212 N. PLAZA DRIVE

PO BOX 994248

P.O. BOX 629

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

Accepted

08/25/05

Location
Storm Water
Plan



State of California Department of Transportation Page 57
08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-1-7.1/30.7

07-LA-1-12.7/0

07-LA-1-27.4/30.9

07-LA-1-40.5/40.5

07-LA-1-40.7/51

07-LA-1-44.1/46.5

Fed Aid

HA21

HB1

HE13

HA-23

HA23

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR
CARSON, LONG BEACH AND LOS ANGELES AT
VARIOUS LOCATIONS

LOS ANGELES COUNTY IN THE CITY OF LOS
ANGELES AT THE INTERECTION OF PACIFIC
COAST HIGHWAY AND BELLE  PORTE AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

LA-1 AT PM 40.5 THIS LOCATION IS JUST
SOUTSOUTH OF THE LA-1/LA-27 (TOPANGA
CANYON BLVD)BETWEEN THE MALIBU &
CASTELLAMMARE DIR'S EM

DIR'S EMERGENCY F.A. CONTRACT IN LA
COUNTYPACIFIC COAST HWY IN THE CITY
OF MALIBU

ON LA-1 PCH IN THE CITY OF MALIBU
FROM PM 44.1 TO PM 46.5 AT LAS FLORES
CREEK BRIDGE #53-34 AND 5 DEBRIS
BASINS DIR'S EMERGENCY FO

Description 

UPGRADE BRIDGE RAILS

INSTALL TRAFFIC SIGNAL

WIDEN AND REALIGN ROADWAY

REMOVE SLIDE DEBRIS & STABILIZE
SLOPE

REMOVE MUD AND STORM DEBRIS FROM LA-
1

CLEAR THE CREEK & BASINS OF STORM
DEBRIS

Type Of Work
D W POWELL CONSTRUCTION INC

TDS ENGINEERING

EXCEL PAVING COMPANY

BURNS-PACIFIC CONSTRUCTION INC

D.B. ENGINEERING, INC.

BURNS-PACIFIC CONSTRUCTION,
INC.

Contractor

FONTANA CA 923341406

WEST LAKE VILLAGE, CA
916361

LONG BEACH, CA 90806

THOUSAND OAKS, CA 91342

THOUSAND OAKS, CA  91362

THOUSAND OAKS, CA 91360

(909)356-8880

 

 

 

 

 

AKBARIAN, MASSOD

NGUYEN, LUKE

TRUJILLO JR., GILBERT

TRUJILLO, GILBERT

CASTILLO, ELOY

TRUJILLO, GILBERT

Resident
Engineer

(562)860-3085

(562)926-2537

(310)649-1821

(310)649-1821

(310)649-1821

(310)649-1821

 $2,281,589

 $156,009

 $9,832,487

 $2,500,000

 $3,900,000

 $1,800,000

Bid + CCOs

 $0

 $0

 $156,735

 $2,350,801

 $3,374,361

 $1,164,206

Comp To  date

 $0

 $0

 $116,945

 $36,445

 $98,965

 $14,220

This Month
07/28/05

06/24/05

05/04/05

03/14/05

12/28/04

01/07/05

Awarded

08/18/05

07/01/05

05/17/05

03/14/05

12/28/04

01/08/05

Approved

04/17/06

05/12/08

09/19/05

09/30/05

09/02/05

Est Comp

 0%

 0%

 4%

 100%

 100%

 100%

%Time

 0%

 0%

 2%

 94%

 87%

 65%

% Work 

 

 

SUSPENDED

OVER RUN

OVER RUN

OVER RUN

Message

07-1190E4

07-3N9104

07-1660U4

07-4L0804

07-4K6104

07-4K7704

Contract 

ACST-P001-(510)

ACST-S001-(516)

  

  

  

  

P-P001-(510)

PG-S001-(516)

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

  

  

  

P O BOX 1406

2899 AGOURA ROAD, SUITE 171

2230 LEMON AVENUE

505 THOUSAND OAKS BLVD.

2158 SCENIC PARK STREET

505 THOUSAND OAKS BLVD.

17912 CRUSADER AVE.
SUITE 101

14620 CARMENITA ROAD

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD. #200

9100 SOUTH SEPULVEDA
BLVD., #200

9100 S. SEPULVEDA
BLVD. #200

CERRITOS, CA 90703

NORWALK, CA 90650

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

Accepted

Location
Storm Water
Plan
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07District

07-LA-2-14.0/24

07-LA-2-15.7/22.9

07-LA-2-17.8/82

07-LA-2-42.2/42.2

07-LA-5-1.6/3.3

07-LA-5-12.8/12.9

Fed Aid

HA22

HB1

HB1

HA23

HA22

HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES,
GLENDALE AND LA CANADA AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LA COUNTY

IN LOS ANGELES COUNTY STORM DISASTERS
2004/2005 FROM RAINFALL REPLACE
SLABS, GRIND, DIGOUT, COLD-PLANE
DIR'S EMERGENCY F.A. CONTRA

IN LOS ANGELES COUNTY IN THE CITY OF
COMMERCE AT ATLANTIC BOULEVARD
OVERCROSSING AND TRIGGS STREET
OVERCROSSING

Description 

RESURFACE EXISTING HIGHWAY

UPGRADE CRASH CUSHIONS

CONSTRUCT METAL BEAM GUARD RAILS

EMERGENCY REPAIRS AT RTE 2

RPL SLABS,DIGOUT,COLD PLANE OVERLAY

INSTALL CHAIN LINK RAILING

Type Of Work
PAVE TECH, INC.

D.W. POWELL CONSTRUCTION INC.

C AND W CONSTRUCTION
SPECIALTIES INC

BRUTUCO ENGINEERING &
CONSTRUCTION, INC

BRUTOCO ENGINEERING

ALCORN FENCE COMPANY

Contractor

CARLSBAD, CA 92008-1651

FONTANA, CA 92334

VENTURA CA 93003

FONTANA, CA 92334

FONTANA, CA 92334

SUN VALLEY CA 91353

 

 

(805)642-0204

 

 

(323)875-1342

MCKENZIE, DARRELL

AZIMA, HASSAN

CHAVEZ, EFRAIM

MC KENZIE, DARRELL

SUBEH, MAHER

FACIO, SUSANA E.

Resident
Engineer

(818)637-2506

(323)981-1795

(818)364-2760

(818)637-2506

(818)637-2506

(562)401-3333

 $5,849,173

 $3,135,986

 $4,011,747

 $800,000

 $5,300,000

 $164,767

Bid + CCOs

 $6,099,906

 $2,953,450

 $1,591,237

 $726,430

 $893,653

 $2,031

Comp To  date

 $0

 $0

 $364,188

 $46,786

 $864,303

 $1,188

This Month
10/29/04

05/11/04

11/01/04

04/01/05

05/02/05

05/27/05

Awarded

11/16/04

05/24/04

11/16/04

04/06/05

05/04/05

06/08/05

Approved

08/18/05

07/27/05

12/01/05

09/15/05

05/05/06

09/20/05

Est Comp

 100%

 100%

 58%

 100%

 75%

 68%

%Time

 99%

 100%

 40%

 91%

 17%

 1%

% Work 

OVER RUN

COMPLETED

 

OVER RUN

 

 

Message

07-213704

07-208034

07-206024

07-4L1104

07-4L3804

07-3N8004

Contract 

ACST-S002-(033)

ACST-X037-(120)

ACST-X037-(123)

  

  

ACIM-005 -(052)

P-S002-(033)

PHG-X037-(120)

PHG-X027-(123)

  

  

H-005 -(052)

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

  

WPCP

735 LAGUNA DRIVE

P.O. BOX 1406

2419 PALMA DRIVE

P.O. BOX 429

P.O. BOX 429

P O BOX 1249

2090 FERN LANE

2550 CORPORATE PLACE,
SUITE C-107

13171 TELFAIR AVENUE,
SUITE 101

2090 FERN LANE

1011 GRAND CENTRAL
AVENUE

11229 SOUTH WOODRUFF
AVE.

GLENDALE, CA 91208

MONTEREY PARK, CA 91754

SYLMAR, CA 91342

GLENDALE, CA 91208

LOS ANGELES, CA 91201

DOWNEY, CA 90241

Accepted

09/01/05

08/03/05

Location
Storm Water
Plan
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07District

07-LA-5-15.2/15.3

07-LA-5-25.7/28.8

07-LA-5-28.1/28.6

07-LA-5-32.7/33.9

07-LA-5-39.4/45.6

07-LA-5-45.0/66

Fed Aid

HA28

HA-23

HB311

HB311

HB5

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
ON ROUTE 101 AT 4TH STREET
OVERCROSSING AND ON ROUTE 5 AT
CALZONA STREET

OFF RAMPS AT LA-5 PM 25.7 COLORADO
BLVD. O/C TO PM 28.5 ALAMEDA AVE. U/C
ALONG LA-5/134 INTERCHANGE BETWEEN
CITY OF GLENDDIR'S EME

IN LOS ANGELES COUNTY IN GLENDALE AND
BURBANK FROM 0.1 KM NORTH OF WESTERN
AVENUE UNDERCROSSING TO  0.4 KM NORTH
OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.5 KM NORTH OF HOLLYWOOD WAY
OVERCROSSING TO 0.3 KM NORTH OF
SUNLAND BOULEVARD OVERCROS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 118 AND 5 SEPARATION TO
0.7 KM SOUTH OF ROUTE 14 AND 5
CONNECTOR OVERHEAD

ON LA-5 AT THE 5/14 INTERCHANGE
(PM45.0) INTO GRAPEVINE AREA OF
ANGELES NATIONAL FOREST, ENDING AT
TEMPLIN HIGHWAY U/C PM66DIR'S E

Description 

FREEWAY MAINTENANCE ACCESS

REPAIR PAVEMENT FAILURE TO OFF-RAMPS

SOUNDWALLS

CONSTRUCT SOUND WALL

WIDEN FREEWAY AND STRUCTURES

REMOVE & DISPOSE OF ALL SLIDE DEBRIS

Type Of Work
A P ENGINEERING CORPORATION

CALIFORNIA GRINDING
SPECIALTIES INC.

O DONNELL CONSTRUCTION INC

D W POWELL CONSTRUCTION, INC.

CHUMO CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

RIVERSIDE, CA 92507

BAKERSFIELD, CA 93312

SAN DIMAS CA 917732911

FONTANA, CA  92334-1406

BALDWIN PARK, CA 92334

WATSONVILLE, CA 95077

 

 

(909)394-4510

 

 

 

PATEL, PRAVIN

MCKENZIE, DARRELL

MCKENZIE, DARRELL

SUBEH, MAHER

YOUNG, FRED

MOGHADDAS, SEYED

Resident
Engineer

(213)620-2039

(818)637-2506

(818)637-2506

(818)637-2506

(818)364-2760

(661)257-0273

 $1,010,237

 $300,000

 $4,578,304

 $4,144,828

 $35,236,901

 $325,000

Bid + CCOs

 $452,946

 $299,943

 $4,470,226

 $3,401,142

 $3,416,476

 $226,952

Comp To  date

 $84,580

 $185,701

 $181,191

 $230,688

 $2,570,566

 $27,164

This Month
09/29/04

01/24/05

12/17/03

04/16/04

04/12/05

01/10/05

Awarded

10/19/04

02/01/05

01/05/04

04/29/04

04/27/05

01/12/05

Approved

04/28/06

08/31/05

08/31/05

07/31/06

12/22/08

08/30/05

Est Comp

 67%

 100%

 100%

 15%

 11%

 100%

%Time

 47%

 100%

 96%

 82%

 10%

 70%

% Work 

 

OVER RUN

OVER RUN

 

 

OVER RUN

Message

07-187504

07-4K9904

07-0510A4

07-023124

07-122004

07-4K8404

Contract 

ACNH-Q101-(070)

  

ACIM-005 -(045)

ACIM-005 -(035)

ACNH-005 -(051)

  

ACIM-005 -(914)

  

  

  

I-005 -(051)

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

SWPPP

  

1271 COLUMBIA AVENUE, #10

1536 CALLOWAY DRIVE

559 W COVINA BLVD

P.O. BOX 1406

14425 JOANBRIDGE STREET

P.P. BOX 50085

1615 SOUTH WALL
STREET

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

13171 TELFAIR AVE.
SUITE 101

25061 W. AVENUE
STANFORD #70

LOS ANGELES, CA 90015

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

SYLMAR, CA 91342

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 60
08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-5-49.0/88.6

07-LA-5-52.7/53.7

07-LA-5-64.4/64.4

07-LA-5-65.4/65.8

07-LA-5-66.2/0

07-LA-5-66.6/0

Fed Aid

HA22

HA21
HE13

HA-23

HA-23

HA-23

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR
SANTA CLARITA AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT VARIOUS LOCATIONS

SB LA-5 AT PM 64.45- 1.5 MILES SOUTH
OF THE TEMPLIN HIGHWAY U/C WITHIN THE
ANGELESNATIONAL FOREST, IN NORTHERN
LA COUNTY DIR'S EME

SOUTH OF TEMPLIN HIGHWAY U/C, WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LOS ANGELES COUNTY ADJACENT
TO LA-5 PM65.4 DIR'S EMER

IN LOS ANGELES COUNTY,PM 66.2
NORTHERN OF LA COUNTY, WITHIN ANGELES
NATIONAL FOREST,JUST NORTH OF TEMPLIN
HWY U/C DIR'S EMERGENCY 

NORTH OF TEMPLIN HIGHWAY U/C WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LA COUNTY LA-5 AT PM 66.6
DIR'S EMERGENCY F.A. CONTRA

Description 

SLAB REPLACEMENT AND GRIND

RECONSTRUCT INTERCHANGE AND BRIDGES

REMOVE SLIDE & PLACE BUTTRESS TO
STABLE SL

TRAFFIC CONTROL & INSTALL WELLS TO
DEWATER

TO REPAIR A DAMAGED DRAINAGE SYSTEM

STABILIZE FILL SLOPE

Type Of Work
PAVE TECH INC

M C M CONSTRUCTION INC

CHUMO CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

DECO-PAVE, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

CARLSBAD CA 92008

NORTH HIGHLANDS CA 95660

BALDWIN PARK, CA 91705

WATSONVILLE, CA 95077

IRWINDALE, CA 91706

WATSONVILLE, CA 95077

(760)729-7592

(916)334-1221

 

 

 

 

EID, EMILE

PATEL, JAGDISH

YOUNG, FRED

MOGHADDAS, SEYED

MOGHADDAS, SEYED

MOGHADDAS, SEYED

Resident
Engineer

(661)257-0273

(818)364-2760

(805)375-9247

(661)257-0273

(661)257-0273

(661)257-0273

 $3,693,407

 $31,900,859

 $1,800,000

 $6,000,000

 $2,200,000

 $500,000

Bid + CCOs

 $0

 $31,280,357

 $810,901

 $3,642,516

 $1,499,414

 $387,165

Comp To  date

 $0

 $27,700

 $120,730

 $115,680

 $200,359

 $54,520

This Month
05/26/05

01/15/02

03/22/05

01/12/05

01/21/05

03/14/05

Awarded

06/06/05

01/22/02

03/22/05

01/12/05

01/21/05

03/16/05

Approved

07/05/06

03/15/06

09/30/05

08/30/05

09/15/05

09/30/05

Est Comp

 0%

 0%

 100%

 100%

 100%

 100%

%Time

 0%

 0%

 45%

 61%

 68%

 77%

% Work 

 

PLANT EST
SATIS

OVER RUN

OVER RUN

OVER RUN

OVER RUN

Message

07-244204

07-1760U4

07-4L1004

07-4K9504

07-4K9204

07-4L0704

Contract 

ACIM-005 -(053)

ACNH-005 -(026)

  

  

  

  

  

I-005 -(026)

  

  

  

  

  

ACNH-005 -(026)

  

  

  

  

WPCP

SWPPP

  

  

  

  

735 LAGUNA DRIVE

P O BOX 620

14425 JOANBRIDGE STREET

P.O. BOX 50085

P.O. BOX 2084

P.O. BOX 50085

25061 W. AVENUE
STANFORD, STE 70

13171 TELFAIR AVE
SUITE 101

1525 RANCHO CONEJO
BLVD. #102

25061 W. AVENUE
STANFORD #70

25061 W. AVENUE
STANFORD, SUITE 70

25061 W. AVENUE
STANFORD #70

VALENCIA, CA 91355

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

VALENCIA, CA 91355

VALENCIA, CA 91355

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-5-74.5/0

07-LA-5-/11.5

07-LA-5-/5.3

07-LA-5-/13.5

07-LA-10-2.2/3.3

07-LA-10-5.8/7.2

Fed Aid

HA-23

HA22

HM1

HB1

HA25

HA22

Pgm Code
WITHIN ANGELES NATIONAL FOREST IN
NORTHERNLOS ANGELES COUNTY ON EAST
SIDE OF VISTA DEL LAGO OFF&ON/RAMPS
OF NB LA-5 DIR'S EMERGENC

IN LOS ANGELES COUNTY IN LA MIRADA,
SANTA FE SPRINGS, NORWALK, PICO
RIVERA, MONTEBELLO AND CITY OF
COMMERCE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LA MIRADA,
SANTA FE SPRINGS AND NORWALK AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN SANTA MONICA
FROM OCEAN AVENUE OVERCROSSING TO
CLOVERFIELD BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.7 KM EAST OF  ROUTE 10 AND 405
SEPERATION TO NATIONAL BOULEVARD
UNDERCROSSING

Description 

CLEAN UP SLIDE & DE-WATER THE SLIDE

REPLACE EXISTING CONCRETE PAVEMENT

COLD PLAN AND OVERLAY RAMPS

INSTALL METAL BEAM GUARD RAIL

PLANTING AND IRRIGATION

GRIND PORTLAND CEMENT CONCRETE

Type Of Work
BRUTOCO ENGINEERING & CONSTRUC

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

MODERN ALLOYS INC

BELAIRE WEST LANDSCAPING, INC.

PENHALL COMPANY

Contractor

FONTANA, CA 92334

CORONA CA 928782229

P.O. BOX 2229 CORONA CA
92878

STANTON CA 90680

BUENA PARK, CA  90620-1759

ANAHEIM CA 92803

 

(909)736-7600

 

(714)893-0551

 

(714)772-6450

YOUNG, FRED

SAAD, HUSSEIN

TRAN, KELVIN

ABUMUHOR, ISSAM

SAYKALI, ZARIF

TANJUAQUIO, ALLAN

Resident
Engineer

(805)375-9247

(562)401-3333

(562)401-3333

(562)401-3333

(310)649-1821

 

 $1,500,000

 $19,553,903

 $587,315

 $2,180,720

 $817,798

 $521,453

Bid + CCOs

 $1,279,324

 $10,569,719

 $373,457

 $1,661,670

 $823,966

 $196,086

Comp To  date

 $69,845

 $2,545,728

 $179,220

 $3,543

 $0

 $192,686

This Month
03/18/05

06/09/04

03/24/05

08/03/04

03/16/01

05/20/05

Awarded

03/21/05

06/23/04

04/07/05

08/18/04

04/03/01

06/06/05

Approved

10/30/05

05/30/06

11/08/05

11/20/05

09/13/05

10/24/05

Est Comp

 100%

 51%

 25%

 96%

 67%

 47%

%Time

 85%

 54%

 64%

 76%

 98%

 38%

% Work 

OVER RUN

 

 

SUSPENDED

 

 

Message

07-4L0904

07-226204

07-1Y0004

07-206044

07-180504

07-4J3604

Contract 

  

ACIM-005 -(912)

  

ACST-X037-(122)

ACNH-X037-(075)

  

  

  

  

PHG-X037-(122)

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

WPCP

P.O. BOX 429

P O BOX 2229

400 E. SIXTH STREET

11172 WESTERN AVENUE

7371 WALNUT AVENUE

P O BOX 4609

1525 RANCHO CONEJO
BLVD. #102

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVE.

9100 S. SEPULVEDA
BL., SUITE 200

THOUSAND OAKS, CA 91320

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

DOWNEY, CA 90241

LOS ANGELES, CA 90045

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-10-13.0/14

07-LA-10-14.5/15.3

07-LA-10-17.5/17.5

07-LA-10-26.8/26.8

07-LA-10-28.0/31.2

07-LA-10-30.8/31.3

Fed Aid

HA25

HA21

HM3

HA42

HB5
HB311

HB32

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM NORMANDIE AVENUE UNDERCROSSING
TO HOOVER STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT HOOVER STREET AND AT 0.1 KM EAST
OF LOS ANGELES RIVER BRIDGE

IN LOS ANGELES COUNTY IN ROSEMEAD AND
EL MONTE AT ROUTE 10 AND 164
SEPARATION

IN LOS ANGELES COUNTY IN EL MONTE AND
BALDWIN PARK FROM BALDWIN AVENUE
UNDERCROSSING TO ROUTE 605/10
SEPARATION

IN LOS ANGELES COUNTY IN BALDWIN PARK
AT VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING RESTORATION

BRIDGE RAIL REPLACEMENT

REPAIR GIRDER AND BENT CAP

SLOPE PAVING AND HIGHWAY PLANTING

WIDEN EXISTING FREEWAY AND BRIDGES

HIGHWAY PLANTING

Type Of Work
REYCO, SMITH & REYNOLDS
EROSION CONTROL, INC.

BRUTOCO ENGINEERING AND
CONSTRUCTION INC

METROPOLE

PK CONSTRUCTION

E L YEAGER CONSTRUCTION
COMPANY INC

DIVERSIFIED LANDSCAPE CO

Contractor

RIVERSIDE, CA 92506

FONTANA CA 92334

LAKE FOREST CA 92609

ALTA DENA, CA 91001

RIVERSIDE CA 925020087

WINCHESTER  CA 92596

 

(909)350-3535

 

 

(909)684-5360

(909)926-7444

WANG, SIMON YEH-FU

WANG, SIMON YEH-FU

WANG, SIMON YEH-FU

KIM, ANTHONY

TAWFIK, GAMAL

KAROUT, REDA

Resident
Engineer

(213)620-2039

(213)320-2039

(213)620-2039

(231)620-2039

(562)401-3333

(626)338-3430

 $678,403

 $5,490,264

 $310,200

 $249,430

 $44,851,155

 $2,211,588

Bid + CCOs

 $617,784

 $172,118

 $271,570

 $6,360

 $44,935,615

 $2,023,914

Comp To  date

 $1,500

 $172,118

 $0

 $6,360

 $146,096

 $5,760

This Month
05/23/02

05/25/05

03/30/04

06/17/05

01/09/02

10/02/02

Awarded

06/21/02

06/09/05

04/15/04

07/06/05

01/23/02

10/16/02

Approved

03/13/06

06/13/06

08/29/05

06/02/06

04/07/06

11/30/06

Est Comp

 0%

 17%

 100%

 24%

 0%

 68%

%Time

 0%

 3%

 85%

 3%

 0%

 91%

% Work 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

 

Message

07-180204

07-222204

07-1Y4404

07-4J9204

07-1069U4

07-008704

Contract 

  

ACIM-010 -(775)

  

  

ACNH-010 -(762)

ACIM-X037-(102)

  

ACNH-P110-(009)

  

  

I-010 -(762)

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

7177 BROCKTON AVENUE, #220

P O BOX 429

P.O. BOX 1632

2126 N. OAKS AVE.

P O BOX 87

33801 WASHINGTON STREET

1615 SOUTH WALL
STREET

1615 SOUTH WALL
STREET

1615 S. WALL ST.

1615 SOUTH WALL
STREET

11229 S. WOODRUFF

12901 RAMONA BLVD.,
UNIT H

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

DOWNEY, CA 90241

IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-10-38.9/42.3

07-LA-10-/S1

07-LA-14-24.7/43.5

07-LA-14-28.4/28.4

07-LA-14-35.3/0

07-LA-14-54.5/60.7

Fed Aid

HM1

HB1

HA-23

HA22

HA21

HB5

Pgm Code
IN LOS ANGELES COUNTY IN WEST COVINA,
COVINA, SAN DIMAS AND POMONA AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CESAR E CJAVEZ OVERCROSSING TO
ROUTE 5 AND 10 CONNECTOR OVERHEAD

IN LOS ANGELES COUNTY, FROM LA-14,
PM24.7 (LA-5/14 INTERCHANGE)
NORTHEAST TO PM 43.5(ESCONDIDO CYN RD
O/C)  DIR'S EMERGENCY FORCE 

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT PLACERITA CANYON ROAD

IN LOS ANGELES COUNTY NEAR SANTA
CLARITA AT TICK CANYON WASH BRIDGE

IN LOS ANGELES COUNTY IN AND NEAR
PALMDALE FROM 0.4 KM SOUTH OF
MOUNTAIN SPRING ROAD OVERCROSSING TO
AVENUE P8 UNDERCROSSING

Description 

COLD PLANE AND OVERLAY RAMPS

UPGRADE MEDIAN BARRIER

TO CLEAR SLIDE AND STORM DEBRIS

DRAINAGE IMPROVEMENT

SCOUR MITIGATION CHECK DAM

WIDEN EXISTING HIGHWAY AND BRIDGES

Type Of Work
SULLY MILLER CONTRACTING, CO

PETERSON-CHASE GENERAL
ENGINEERING CONSTRUCTION, INC.

DIAMOND PAVING, INC.

STEVEN R. RODGERS GEN. ENGINE

GRIFFITH COMPANY

R AND L BROSAMER INC

Contractor

ANAHEIM, CA 92801

IRVINE, CA 92614-5706

BALDWIN PARK, CA 91706

NEWHALL, CA 91321

SANTA FE SPRINGS CA 90670

ALAMO CA 94507

 

 

 

 

(562)207-1777

(925)837-5600

DOUGHLY, JOE

PATEL, PRAVIN

KWAN, KIN

TOUTOUNCHIAN, MOHAMMAD

LAURENT, GARY M

ALVARO, CARRANZA

Resident
Engineer

(909)594-9311

(213)620-2039

(818)364-2760

(805)480-4928

(661)726-0148

(818)364-2760

 $328,362

 $1,861,382

 $1,000,000

 $255,378

 $2,166,803

 $28,503,518

Bid + CCOs

 $0

 $539,490

 $355,631

 $350,171

 $0

 $9,539,766

Comp To  date

 $0

 $0

 $33,232

 $0

 $0

 $1,383,867

This Month
04/22/05

11/10/04

01/24/05

06/08/04

03/16/04

02/18/05

Awarded

05/04/05

11/23/04

01/24/05

06/29/04

03/29/04

03/09/05

Approved

10/25/05

10/31/05

08/30/05

01/19/06

01/04/05

04/06/06

Est Comp

 0%

 61%

 100%

 0%

 0%

 29%

%Time

 0%

 29%

 36%

 0%

 0%

 33%

% Work 

 

 

OVER RUN

PLANT EST
SATIS

SUSPENDED

 

Message

07-1Y5004

07-135104

07-4K9704

07-4H8704

07-4E2404

07-125204

Contract 

  

ACST-010 -(777)

  

  

ACNH-P014-(060)

CMLN-6207-(028)

  

PHG-010 -(777)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

SWPPP

SWPPP

1100 E. ORANGETHORPE AVE #200

1792 KAISER AVENUE

P.O. BOX 1368

21558 PLACERITA CANYON ROAD

P O BOX 2150

P O BOX 238

721 BREA CANYON ROAD,
SUITE #6

1615 SOUTH WALL
STREET

13171 TELFAIR AVENUE,
SUITE 101 & 102

1525 RANCHO CONEJO
BLVD. #103

45120 N. 13TH STREET
WEST

13171 TELFAIR AVE.
SUITE 101

WALNUT, CA 91789

LOS ANGELES, CA 90015

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

LANCASTER, CA 93534

SYLMAR, CA 91306

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 64
08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-14-68.0/72

07-LA-23-/9

07-LA-27-3.2/3.2

07-LA-27-/10.6

07-LA-39-16.9/39.9

07-LA-39-17.7/44.4

Fed Aid

HM1B

HA-23

HA-23

HA23

HA22

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN LANCASTER
FROM AVENUE J UNDERCROSSING TO AVENUE
F OVERCROSSING

IN LOS ANGELES COUNTY, LA 23 FROM PM
0.0 (JUNCTION LA-1/PCH) NORTHEAST TO
PM 9.0 LA/VENTURA COUNTY LINE IN
WESTLAKE VILLAGEDIR'S E

LA-27 TOPANGA CANYON BLVD, PM-27 FROM
0.0 INTERSECTION WITH LA-1 PACIFIC
COAST HIGHWAY NORTH THROUGH PM 3.2
LOST SECTION DIR'S EME

AT TOPANGA CANYON BLVD,LOS ANGELES
COUNTY,DIR'S EMERGENCY FORCE ACCT
CONTRACT,LA027

IN LOS ANGELES COUNTY IN AND NEAR
AZUSA FROM OLD SAN GABRIEL CANYON
ROAD TO 0.4 KM NORTH OF CRYSTAL  LAKE
ROAD

LA-39 FROM PM 17.7 AT THE NORTHERN
BORDER OF THE CITY OF AZUSA NORTH TO
PM 44.4 AT THE JUNCTION WITH LA-2,
ANGELES CREST HWY DIR'S

Description 

PROFILE GRIND PAVEMENT

CLEAR SLIDE & STORM DEBRIS

INSTALL SOLDIER-PILE WALL FOR
ROADBED SUPP

ROCK AND DEBRIS REMOVAL

RESURFACE ASPHALT CONCRETE

REMOVE & DISPOSE STORM DEBRIS

Type Of Work
PENHALL COMPANY

SPATES EXCAVATION &  EQUIPMENT
RENTAL, INC.

CALEX ENGINEERING CO.

BURNS-PACIFIC CONSTRUCTION,
INC.

ALL AMERICAN ASPHALT

CHUMO CONSTRUCTION INC.

Contractor

ROGERS MN 553740310

THOUSAND OAKS, CA 91362

NEWHALL, CA 91321

THOUSAND OAKS, CA 91360

CORONA CA 928782229

BALDWIN PARK, CA 91706

(763)428-2244

 

 

 

(909)736-7600

 

YOUNG, FRED

TOUTOUNCHIAN, MOHAMMAD

AZIMA, HASSAN

AZIMA, HASSAN

BASHOURA, YANINA

AGUILAR, ANGEL

Resident
Engineer

(818)364-2760

(805)480-4928

(323)981-1795

(323)981-1795

(626)338-3421

(818)637-2514

 $593,928

 $400,000

 $1,200,000

 $950,000

 $3,182,746

 $5,000,000

Bid + CCOs

 $600,101

 $305,429

 $871,444

 $701,870

 $975,048

 $3,611,329

Comp To  date

 $0

 $0

 $0

 $0

 $927,760

 $505,183

This Month
05/26/05

03/01/05

02/02/05

01/10/05

11/10/04

01/11/05

Awarded

06/02/05

03/01/05

02/07/05

01/10/05

11/19/04

01/11/05

Approved

08/11/05

08/30/05

07/30/05

09/30/05

11/29/05

11/30/05

Est Comp

 100%

 100%

 100%

 100%

 44%

 100%

%Time

 100%

 76%

 73%

 94%

 31%

 72%

% Work 

COMPLETED

OVER RUN

OVER RUN

OVER RUN

 

OVER RUN

Message

07-1Y6304

07-4L0504

07-4L0104

07-4K8104

07-207204

07-4K8704

Contract 

  

  

  

  

ACST-P039-(018)

  

  

  

  

  

P-P039-(018)

  

  

  

  

  

  

  

WPCP

  

  

  

WPCP

  

P O BOX 310

1333 THOUSAND OAKS BLVD.,#210

23651 PINE STREET

505 THOUSAND OAKS BLVD.,

P O BOX 2229

14425 JOANBRIDGE ST.

13171 TELFAIR AVENUE,
SUITE 101

1525 RANCHO CONEJO
BLVD., #102

2550 CORPORATE PLACE
STE C-107

2550 CORPORATE PLACE,
SUITE C-107

12901 RAMONA BLVD.,
SUITE H

2090 FERN LANE

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

IRWINDALE, CA 91706

GLENDALE, CA 91208

Accepted

08/11/05

Location
Storm Water
Plan



State of California Department of Transportation Page 65
08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-57-11.8/11.8

07-LA-57-/7.7

07-LA-57-/7.7

07-LA-60-6.9/19.4

07-LA-60-19.5/23.9

07-LA-60-19.5/23.8

Fed Aid

HM3

HB4N

HM1

HA22

HA22

HA22

Pgm Code
IN LOS ANGELES COUNTY IN GLENDORA AT
ROUTE 57 AND 210 CONNECTOR
OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN DIAMOND BAR,
POMONA AND SAN DIMAS AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.9
KM WEST OF GRAND AVENU

IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.4
KM EAST OF ROUTE 57 AN

Description 

REPAIR BEARING PADS

INSTALL COMMUNICATION SYSTEM

RESURFACE ASPHALT CONCRETE

GRIND CONCRETE PAVEMENT

REPLACE PORTLAND CEMENT CONCRETE

SLAB REPLACE AND GRIND

Type Of Work
O'DONNELL CONSTRUCTION, INC.

GOLDEN STATE UTILITY CO

J MC LOUGHLIN ENGINEERING CO
INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST, INC.

J MC LOUGHLIN ENGINEERING CO
INC

J MC LOUGHLIN ENGINEERING CO
INC

Contractor

SAN DIMAS, CA 91773-2911

TURLOCK CA 953812968

RANCHO CUCAMONGA  CA 91730

BENICIA, CA 94510

RANCHO CUCAMONGA CA 91730

RANCHO CUCAMONGA CA 91730

 

(209)634-4981

(909)944-1037

 

(909)944-1037

(909)944-1037

KAROUT, REDA

YUE, WARREN

GALVAN, PATRICIA

PUNJABI, RAJ

ABUMUHOR, ISSAM

Resident
Engineer

(626)338-3430

(626)338-3430

(909)594-4270

(562)572-6230

 

(562)401-3333

 $121,520

 $7,633,187

 $968,891

 $10,241,327

 $3,144,500

 $1,393,150

Bid + CCOs

 $1,875

 $7,622,495

 $948,080

 $0

 $0

 $1,357,315

Comp To  date

 $1,875

 $59,176

 $103,643

 $0

 $0

 $0

This Month
05/20/05

06/11/03

06/23/04

06/03/05

08/02/05

08/18/04

Awarded

06/08/05

06/24/03

07/09/04

06/17/05

08/18/05

09/01/04

Approved

10/11/05

03/03/06

10/20/05

11/16/06

08/06/05

Est Comp

 55%

 75%

 86%

 0%

 0%

 100%

%Time

 2%

 94%

 89%

 0%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

07-1Y7304

07-120974

07-1Y1004

07-206804

07-244604

07-229504

Contract 

  

ACIM-X037-(090)

  

ACNH-P060-(125)

ACNH-P060-(127)

ACNH-P060-(126)

  

ACNH-X037-(090)

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

559 W. COVINA BLVD.

P O BOX 2968

10722 ARROW ROUTE SUITE 716

3701 MALLARD DRIVE

10722 ARROW ROUTE STE 716

10722 ARROW RTE STE 716

12901 RAMONA BLVD.,
SUITE H

12901 RAMONA BLVD.
UNIT H

721 BREA CANYON ROAD
SUITE 6

11229 SOUTH WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

IRWINDALE, CA 91706

IRWINDALE, CA 91706

WALNUT, CA 91789

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

08/08/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-60-22.4/25

07-LA-66-/2.6

07-LA-71-.9/1.6

07-LA-90-1.0/1.8

07-LA-90-1.2/1

07-LA-91-14.0/20.7

Fed Aid

HB5

HA22

HM1

HE13

HE13

HA22

Pgm Code
IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LA VERNE AND
POMONA FROM ROUTE 30 TO GAREY AVENUE

IN LOS ANGELES COUNTY IN POMONA  FROM
RIDGEWAY STREET UNDERCROSSING TO
MISSION BOULEVARD

IN LOS ANGELES COUNTY FROM 0.1 KM
EAST OF BALLONA CREEK BRIDGE TO  0.4
KM EAST OF CENTINELA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN BELLFLOWER
CERRITOS AND ARTESIA FROM DOWNEY
AVENUE UNDERCROSSING TO LOS ANGELES
AND ORANGE COUNTY LINE

Description 

CONCRETE BOX GIRDER BRIDGE

RESURFACE ASPHALT CONCRETE

RESURFACE ROADWAY

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

REPAIR SLABS AND PAVEMENT

Type Of Work
CC MYERS, INC.

R. J. NOBLE COMPANY

ALL AMERICAN ASPHALT

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

CHUMO CONSTRUCTION INC.

Contractor

ANAHEIM, CA

CORONA, CA

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

 

(714)637-1550

 

 

(916)635-9370

 

SANDOVAL, MARTIN

AGUILAR, ANGEL

SAYKALI, ZARIF

TRUJILLO, GILBERT

JAHROMI, REZA

Resident
Engineer

(909)594-9311

(818)637-2514

(909)594-4370

(310)649-1821

(310)649-1821

(562)401-3333

 $53,004,915

 $1,507,036

 $450,000

 $2,887,497

 $11,575,009

 $18,101,145

Bid + CCOs

 $36,817,659

 $1,391,926

 $0

 $1,511,402

 $1,508,891

 $18,417,604

Comp To  date

 $1,802,888

 $2,200

 $0

 $526,004

 $295,276

 $0

This Month
04/08/03

10/15/04

05/12/05

02/16/05

02/16/05

08/26/02

Awarded

04/23/03

10/27/04

05/20/05

03/07/05

03/03/05

09/12/02

Approved

10/12/06

05/20/06

11/25/05

12/11/06

09/28/07

07/15/05

Est Comp

 64%

 95%

 0%

 59%

 21%

 100%

%Time

 69%

 89%

 0%

 53%

 13%

 100%

% Work 

 

SUSPENDED

 

 

 

OVER RUN

Message

07-1257U4

07-207304

07-2Y0304

07-1693A4

07-1693C4

07-181604

Contract 

ACST-X037-(114)

ACST-S066-(007)

  

  

  

ACNH-P091-(112)

P-X037-(114)

P-S066-(007)

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

  

1822 S. LEWIS STREET

P.O. BOX 2229

P.O. BOX 1406

P O BOX 2948

14425 JOANBRIDGE STREET

721 BREA CANYON ROAD,
SUITE #6

2090 FERN LANE

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD., SUITE 200

11229 S. WOODRUFF
AVENUE

WALNUT, CA 91789

GLENDALE, CA 91208

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

DOWNEY, CA 90241

Accepted

07/28/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-91-14.1/14.1

07-LA-91-14.6/16.1

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-1.8/27.4

07-LA-101-4.0/4.4

Fed Aid

HA-23

HB311

HB32

HB4N

HA25

HB1

Pgm Code
W/B LA-91 AT PM 14.1 ON THE BORDER
BETWEEN THE CITIES OF LONG BEACH AND
BELLFLOWER TO REPAIR/REPLACE DRAINAGE
SYSTDIR'S EMERGENCY 

IN LOS ANGELES COUNTY IN NORWALK AND
BELLFLOWER AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CERRITOS AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM WEST OF  CENTER STREET
UNDERCROSSING TO ALAMEDA STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND BURBANK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

Description 

REPAIR/REPLACE DRAINAGE SYSTEM

SOUNDWALLS

HIGHWAY PLANTING AND IRRIGATION

REALIGN FREEWAY AND RAMPS

REMOVE AND REPLACE DISEASED TREES

INSTALL CONCRETE MEDIAN BARRIER

Type Of Work
CHUMO CONSTRUCTION

CHUMO CONSTRUCTION INC

BELAIRE WEST LANDSCAPE INC.

BRUTOCO ENGINEERING &
CONSTRUCTION, INC.

A C C U CONSTRUCTION

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION

Contractor

BALDWIN PARK, CA 91706

BALDWIN PARK, CA 91706-1747

BUENA PARK, CA 90620-1759

FONTANA, CA 92334

PERRIS CA 92570

IRIVNE, CA 92614-5706

 

 

 

 

(951)657-8200

 

JAHROMI, REZA

JAHROMI, REZA

ALOFE, WALE

WANG, SIMON YEH-FU

AZIMA, HASSAN

Resident
Engineer

(562)401-3333

(562)401-3333

(562)401-3333

(213)620-2039

 

(323)981-1795

 $130,000

 $9,208,952

 $2,348,052

 $13,584,127

 $1,448,435

 $941,253

Bid + CCOs

 $49,009

 $9,406,165

 $2,269,388

 $5,097,015

 $0

 $886,675

Comp To  date

 $6,926

 $9,039

 $5,220

 $240,016

 $0

 $0

This Month
02/15/05

10/16/02

09/19/02

08/20/04

08/02/05

09/29/04

Awarded

02/16/05

10/30/02

09/27/02

09/07/04

08/18/05

10/06/04

Approved

08/31/05

01/30/06

09/22/06

03/06/07

08/04/05

Est Comp

 100%

 0%

 0%

 43%

 0%

 100%

%Time

 38%

 0%

 0%

 37%

 0%

 100%

% Work 

OVER RUN

PLANT EST
SATIS

PLANT EST
SATIS

 

 

COMPLETED

Message

07-4K8004

07-002494

07-002964

07-1199U4

07-2324G4

07-4J9804

Contract 

  

ACNH-P091-(113)

ACNH-P091-(111)

  

ACNH-Q101-(101)

ACST-Q101-(067)

  

  

ACIM-605 -(895)

  

  

PHG-Q101-(067)

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

7371 WALNUT AVENUE

P.O. BOX 429

23135 BETTY RD

1792 KAISER AVENUE

11229 S. WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

11229 SOUTH WOODRUFF
AVENUE

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
SUITE C-107

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

DOWNEY, CA 90241-5521

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

Accepted

08/17/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-101-7.5/12

07-LA-101-9.4/10.5

07-LA-101-11.1/23.3

07-LA-101-13.2/14.9

07-LA-101-14.9/15.9

07-LA-101-17.1/25.4

Fed Aid

HA22

HB1

HM3H

HB311

HB311

HB4N

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CAHUENGA BOULEVARD
UNDERCROSSING TO TUJUNGA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 1.1 KM WEST OF  BARHAM BOULEVARD
OVERCROSSING TO 0.1 KM EAST OF
VENTURA BOULEVARD OFFRAM

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

REPLACE CONCRETE MEDIAN BARRIER

CLEAN AND RESEAL BRIDGE JOINTS

SOUNDWALLS

SOUNDWALLS

INSTALL CLOSED CIRCUIT TELEVISION

Type Of Work
SECURITY PAVING COMPANY, INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

TRUESDELL CORPORATION OF
CALIFORNIA INC

D.W. POWELL CONSTRUCTION, INC.

PKB CONSTRUCTION INC

MOORE ELECTRICAL CONTRACTING

Contractor

SUN VALLEY, CA 91353-1489

IRVINE CA 926145706

PHOENIX AZ 85040

FONTANA, CA  92334-1406

ARCADIA CA 91066

CORONA, CA 92880

 

(949)252-0441

(602)437-1711

 

(626)301-9897

 

AZIMA, HASSAN

KAROUT, REDA

DORRI, MIKE

CHOU, MICHAEL

GURFINKEL, VLADIMIR

MANNAA, HASSAN

Resident
Engineer

(323)981-1795

(626)338-3430

(805)480-4928

(626)338-3430

(818)788-3303

(818)364-2760

 $3,823,230

 $4,957,258

 $964,805

 $11,821,125

 $5,741,899

 $5,618,867

Bid + CCOs

 $43,800

 $4,782,743

 $959,396

 $10,538,823

 $5,625,428

 $5,575,779

Comp To  date

 $21,450

 $317,929

 $0

 $15,630

 $1,800

 $0

This Month
06/03/05

02/05/04

06/08/04

10/27/03

09/24/03

06/12/03

Awarded

06/14/05

02/17/04

06/22/04

11/04/03

10/09/03

06/24/03

Approved

06/30/06

09/16/05

08/02/05

10/06/05

06/26/06

06/15/05

Est Comp

 19%

 100%

 97%

 0%

 0%

 100%

%Time

 1%

 95%

 94%

 0%

 0%

 100%

% Work 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

07-244804

07-148004

07-4A3104

07-002594

07-002304

07-120754

Contract 

ACNH-Q101-(095)

ACST-Q101-(048)

  

ACNH-Q101-(045)

ACNH-Q101-(041)

ACNH-P101-(985)

  

PHG-Q101-(048)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 1489

1792 KAISER AVENUE

3529 E WOOD STREET

P.O. BOX 1406

P O BOX 661717

463 N. SMITH AVE.

2550 CORPORATE PLACE,
SUITE C-107

12901 RAMONA BLVD

1525 RANCHO CONEJO
BLVD, #103

12901 EAST RAMONA
BLVD. SUITE "H"

5160 HASKELL AVE

13171 TELFAIR AVE,
SUITE 101

MONTEREY PARK, CA 91754

IRWINDALE, CA 91706

THOUSAND OAKS, CA 91320

IRWINDALE, CA 91706

ENCINO CA 91436

SYLMAR, CA 91342

Accepted

08/26/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-101-17.5/20

07-LA-101-20.0/23.3

07-LA-101-/1.8

07-LA-103-/1.6

07-LA-105-2.6/2.6

07-LA-110-8.6/15

Fed Aid

HA25

HA25

HM2

HM1A

HA22

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM HASKELL AVENUE UNDERCROSSING TO
ENCINO AVEPEDESTRIAN OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ENCINO AVENUE PEDESTRIAN
OVERCROSSING TO WINNETKA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND LONG BEACH FROM NORTH JUNCTION
ROUTE 47 TO ROUTE 1 AND 103
SEPARATION

IN LOS ANGELES COUNTY IN INGLEWOOD
AND LOS ANGELES AT VARIOUS LOCATION

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM DOMINGUEZ CHANNEL TO 149TH
STREET OVERCROSSING

Description 

PLANTING AND IRRIGATION RESTORATION

PLANTING AND IRRIGATION

HARDSCAPE WITH SOIL CEMENT

COLD PLANE

REPLACE EDGE DRAIN AND UNDERDRAIN

SLAB REPLACEMENT

Type Of Work
BELAIRE-WEST LANDSCAPE, INC.

BELAIRE WEST LANDSCAPE

AMERICA WEST LANDSCAPE, INC.

R.J. NOBLE COMPANY

PETERSON CHASE GENERAL
ENINEERING CONSTRUCTION, INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION, INC.

Contractor

BUENA PARK, CA 90622

BUENA PARK, CA 90622

BELLFLOWER, CA 90707

ORANGE, CA 92856

IRVINE, CA  92614-5706

IRVINE, CA 92614-5706

 

 

 

 

 

 

PATEL, JAGDISH

PATEL, JAGDISH

KIM, ANTHONY

AZIZ, FUAD

AZIZ, FUAD

JAHROMI, REZA

Resident
Engineer

(818)788-3303

(818)788-3303

(213)620-2039

(562)860-3085

(562)860-3085

(562)401-3333

 $1,114,779

 $1,778,232

 $319,560

 $427,767

 $391,373

 $5,442,556

Bid + CCOs

 $992,598

 $1,739,628

 $12,433

 $436,892

 $356,703

 $4,102,467

Comp To  date

 $4,500

 $4,500

 $12,433

 $436,892

 $39,195

 $475,198

This Month
05/17/03

04/08/02

05/11/05

05/25/05

05/04/04

10/20/04

Awarded

05/17/03

04/18/02

05/24/05

06/02/05

05/12/04

10/29/04

Approved

03/30/07

05/25/06

12/21/05

09/20/05

09/20/05

12/09/05

Est Comp

 55%

 0%

 69%

 45%

 100%

 63%

%Time

 88%

 0%

 4%

 97%

 86%

 75%

% Work 

 

PLANT EST
SATIS

 

 

OVER RUN

 

Message

07-0616A4

07-061664

07-1Y8604

07-2Y0504

07-4H3104

07-234304

Contract 

ACNH-P101-(995)

ACNH-P101-(999)

  

  

  

ACIM-110 -(776)

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 6270

P.O. BOX 6270

P.O. BOX 1698

P.O. BOX 620

1792 KAISER AVENUE

1792 KAISER AVE.

5160 HASKELL AVE

5160 HASKELL AVE

1615 SOUTH WALL
STREET

17912 CRUSADER, SUITE
101

17912 CRUSADER, SUITE
101

11229 S. WOODRUFF
AVE.

ENCINO CA 91436

ENCINO, CA 91436

LOS ANGELES, CA 90015

CERRITOS, CA 90703

CERRITOS, CA 90703

DOWNEY, CA 90241-5521

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-110-9.9/17.5

07-LA-110-12.1/0

07-LA-110-18.2/19.6

07-LA-126-5.7/6.4

07-LA-126-/5.5

07-LA-134-3.5/3.8

Fed Aid

HB4N

HB4N

HA21

HE11

HA-23

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROSECRANS ON RAMP VIADUCT

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.3 KM NORTH OF  SLAUSON AVENUE
OVERHEAD TO 0.1 KM NORTH OF MARTIN
LUTHER KING BOULEVAR

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, LA-126 FROM PM
0.0 (VEN/LA COUNTY LINE) TO PM
5.5(JUNCTION LA5) AT THE NORTH BORDER
OF THE CITY OF SANTA CL

IN LOS ANGELES COUNTY IN BURBANK AND
LOS ANGELES FROM 0.2 KM WEST OF LOS
ANGELES RIVER BRIDGE TO FOREST LAWN
DRIVE UNDERCROSSING

Description 

INSTALL COMMUNICATIONS SYSTEM

MODIFY BRIDGE

REPLACE ALUMINUM JOINT SEAL

WIDEN HIGHWAY

TO CLEAR SLIDE & STORM DEBRIS

SOUNDWALLS

Type Of Work
J. FLETCHER CREAMER & SON INC

ODONNELL CONSTRUCTION, INC

O'DONNELL CONSTRUCTION, INC

SECURITY PAVING COMPANY INC

PYRAMID RESOURCES, INC.

D. W. POWELL CONSTRUCTION INC.

Contractor

SAN DIMAS, CA 91773-2911

SAN DIMAS, CA 91773

SUN VALLEY CA 913531489

IRWINDALE, CA 91706

FONTANA, CA 92334

 

 

 

(818)767-8418

 

 

WANG, PAUL

SOHEILI, ANDY

TRAN, KELVIN

HORMOZI, IRAJ

KWAN, KIN

MCKENZIE, DARRELL

Resident
Engineer

(562)926-2537

(310)609-0264

(562)401-3333

(661)257-0273

(818)364-2760

(818)637-2506

 $3,772,120

 $127,349

 $691,448

 $18,609,956

 $1,500,000

 $3,914,655

Bid + CCOs

 $3,835,550

 $119,172

 $73,496

 $17,474,759

 $531,534

 $2,550,876

Comp To  date

 $0

 $0

 $68,196

 $714,832

 $30,153

 $2,705

This Month
06/10/03

05/16/05

03/14/05

02/03/03

01/24/05

11/25/03

Awarded

06/19/03

05/31/05

03/30/05

02/16/03

01/24/05

12/15/03

Approved

08/08/05

08/15/05

11/25/05

10/05/05

08/30/05

12/31/05

Est Comp

 100%

 100%

 17%

 100%

 100%

 78%

%Time

 100%

 100%

 11%

 93%

 35%

 64%

% Work 

PLANT EST
SATIS

COMPLETED

 

OVER RUN

OVER RUN

 

Message

07-168114

07-3N1704

07-188204

07-187204

07-4K9604

07-066334

Contract 

ACIM-110 -(771)

ACIM-110 -(778)

ACIM-110 -(779)

ACNH-P126-(047)

  

ACNH-P134-(032)

  

G-110 -(778)

  

ACNH-005 -(038)

  

  

  

  

  

I-005 -(038)

  

  

WPCP

WPCP

WPCP

SWPPP

  

SWPPP

12874 SAN FERNANDO ROAD

559 W. COVINA BLVD

559 W. COVINA BLVD.

P O BOX 1489

P.O. BOX 2396

P.O. BOX 1406

14620 CARMENITA ROAD

18730 S. WILMINGTON
AVE, #103

11229 S. WOODRUFF
AVE.

25061 W. STANFORD
AVE, SUITE 70

13171 TELFAIR AVENUE

1011 GRAND CENTRAL
AVENUE

NORWALK, CA 90650

RANCHO DOMINGUEZ, CA
90220

DOWNEY, CA 90241

VALENCIA, CA 91355

SYLMAR, CA 91342

GLENDALE, CA 91201

Accepted

08/11/05

08/16/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-134-5.6/0

07-LA-138-2.2/12.1

07-LA-138-14.6/0

07-LA-138-25.0/30

07-LA-138-25.0/65.5

07-LA-138-60.1/63.7

Fed Aid

HE11

HA-22

HB1

HM1A

HA-22

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN GLENDALE
FROM SAN FERNANDO ROAD  UNDERCROSSING
TO CONCORD STREET  UNDERCROSSING

IN LA COUNTY ON RTE 138  COLD PLANE &
OVERLAY DAMAGE A/C  WINTER STORM
DAMAGE ON CONCRETE PAVEMENT DIR'S
EMERGENCY FORCE ACCOUNT

IN LOS ANGELES COUNTY NEAR NEENACH AT
CALIFORNIA AQUEDUCT BRIDGE

IN LOS ANGELES COUNTY NEAR PALMDALE
FROM 140TH STREET TO 90TH STREET

IN LOS ANGELES COUNTY RTE 138 PM 25.0
TO 65.5 STORM DAMAGE PAVEMENT REPAIR
ASPHALT RUBBER COMPOSITE LAYERING
SYSTEM DIR'S EMERGENC

IN NORTHERN LOS ANGELES COUNTY ALONG
LA138, PEARBLOSSOM HIGHWAY FROM PM
60.0 (LONGVIEW ROAD) EAST TO PM 63.7
(165TH ST)DIR'S EMERG

Description 

MODIFY AND REALIGN RAMPS

COLD PLANE AND OVERLAY

INSTALL TERMINAL SYSTEM

RUBBERIZED ASPHALT CONCRETE OVERLAY

PAVEMENT REPAIR FROM STORM DAMAGE

REPAIR DRAINAGE FACILITIES & REMOVE
DEBRIS

Type Of Work
O'DENNELL CONSTRUCTION, INC.

J MCLOUGHLIN ENGINEERING CO IN

T D S ENGINEERING

SECURITY PAVING COMPANY, INC.

MANHOLE ADJUSTING CONTRACTORS

J. MCLOUGHLIN ENGINEERING CO

Contractor

SAN DIMAS, CA 91773-2911

RANCHO CUCAMONGA, CA  91730

WESTLAKE VILLAGE CA
913613200

SUN VALLEY, CA 91352

PICO RIVERA, CA 90660

RANCHO CUCAMONGA, CA 91730

 

 

(805)371-4639

 

 

 

SUBEH, MAHER

SHARIFI, ALAHKARAM

HORMOZI, IRAJ

HORMOZI, IRAJ

HORMOZI, IRAJ

HORMOZI, IRAJ

Resident
Engineer

(818)637-2506

(661)257-0273

(661)257-0273

(661)726-0148

(661)726-0148

(661)257-0273

 $3,320,742

 $1,000,000

 $106,995

 $396,870

 $1,500,000

 $650,000

Bid + CCOs

 $3,241,931

 $415,239

 $77,271

 $278,953

 $437,238

 $564,563

Comp To  date

 $260,016

 $415,239

 $77,271

 $278,953

 $172,291

 $0

This Month
05/20/03

05/09/05

05/27/05

03/28/05

05/02/05

01/13/05

Awarded

06/03/03

06/15/05

06/08/05

04/07/05

05/16/05

01/13/05

Approved

03/31/06

10/20/05

10/12/05

09/07/05

10/15/05

07/15/05

Est Comp

 100%

 100%

 53%

 83%

 100%

 100%

%Time

 97%

 42%

 72%

 70%

 29%

 87%

% Work 

OVER RUN

OVER RUN

 

 

OVER RUN

OVER RUN

Message

07-178704

07-4L4204

07-0P6504

07-1Y8304

07-4L3504

07-4K8504

Contract 

ACNH-P134-(030)

  

ACST-P138-(036)

  

  

  

  

  

PHG-P138-(036)

  

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

WPCP

  

  

559 W. COVINA BLVD.

10722 ARROW RTE #716

2899 AGOURA ROAD STE 171

9050 NORRIS AVENUE

9500 BEVERLY ROAD

10722 ARROW ROUTE #716

2090 FERN LANE

25061 W AVENUE
STANDFORD, STE 70

25061 W. AVENUE
STANFORD, #70

45120 13TH STREET
WEST

45120 13TH ST. WEST

25061 W. AVENUE
STANFORD #70

GLENDALE, CA 91208

VALENCIA, CA 91355

VALENCIA, CA 91355

LANCASTER, CA 93534

LANCASTER, CA 93536

VALENCIA, CA 91355

Accepted

07/29/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-138-60.2/61.6

07-LA-164-2.0/0

07-LA-164-5.6/8.7

07-LA-187-3.9/0

07-LA-210-6.5/30.8

07-LA-210-12.0/22.7

Fed Aid

HE13

HA-23

HA22

HB1

HM1

HA22

Pgm Code
IN LOS ANGELES COUNTY AT PEARLBLOSSOM
FROM 0.2 KM WEST OF LONGVIEW ROAD TO
3.0 KM WEST OF  165TH STREET EAST

IN LA COUNTY BRIDGE 53-0534 CARRIES
LA-164ROSEMEAD BLVD OVER LARGE FLOOD
CNTRL CHANLUPSTREAM FROM WHITTIER
NARROWS DAM DIR'S EMERG

IN LOS ANGELES COUNTY IN ROSEMEAD AND
TEMPLE CITY FROM ROUTE 10 AND 164
SEPARATION TO TEMPLE CITY LIMIT

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT WALGROVE AVENUE

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES, GLENDALE AND ARCADIA AT
VARIOUS LOCATIONS

IN LA COUNTY, REPLACE BROKEN SLABS
GRIND DIGOUTS, COLD PLANE OVERLAY DUE
TO STORM DAMAGE  DIR'S EMERGENCY F.A.
CONTRACT

Description 

WIDENING AND ASPHALT CONCRETE

PLACE MEASURES TO SUPPORT COLUMN
FOOTINGS

COLD PLAN AND OVERLAYS

MODIFY SIGNAL AND LIGHTING

REPLACE BRIDGE APPROACH SLABS

REMOVE/REPLACE ASPHALT PAVEMENT AT
RAMPS

Type Of Work
GRANITE CONSTRUCTION COMPANY

J. MCLOUGHLIN ENGINEERING CO

ALL AMERICAN ASPHALT

DYNALECTRIC

A P ENGINEERING CORPORATION

VELARDE CONSTRUCTION, INC

Contractor

PALMDALE, CA 93590-2500

RANCHO CUCAMONGA, CA 91730

CORONA CA 92878

LOS ALAMITOS CA 90720

RIVERSIDE CA 92507

SYLMAR, CA 91342

 

 

(951)736-7600

(714)828-7000

(909)686-2512

 

HORMOZI, IRAJ

ZAWISTOWSKI, TOM

CHOU, MICHEAL

WANG, PAUL

MCKENZIE, DARRELL

MCKENZIE, DARRELL

Resident
Engineer

(661)726-0148

(562)401-3333

(626)338-3430

(562)926-2537

(818)637-2506

(818)637-2506

 $3,671,166

 $900,000

 $1,170,879

 $202,864

 $668,561

 $1,000,000

Bid + CCOs

 $1,027,879

 $72,337

 $0

 $192,453

 $0

 $915,175

Comp To  date

 $372,091

 $5,712

 $0

 $13,114

 $0

 $0

This Month
02/02/05

05/23/05

06/14/05

07/27/04

06/24/04

05/02/05

Awarded

02/14/05

05/23/05

06/29/05

08/06/04

07/13/04

05/02/05

Approved

08/06/07

10/15/05

08/31/05

08/15/05

07/07/05

Est Comp

 43%

 100%

 0%

 82%

 0%

 90%

%Time

 28%

 8%

 0%

 91%

 0%

 92%

% Work 

 

OVER RUN

 

 

 

 

Message

07-127254

07-4L2104

07-207104

07-4K0804

07-1Y2004

07-4L3604

Contract 

  

  

ACST-S164-(004)

ACST-S187-(001)

  

  

  

  

P-S164-(004)

PHG-S187-(001)

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

WPCP

  

P.O. BOX 902500

10722 ARROW RTE. #716

P O BOX 2229

4462 CORPORATE CENTER DRIVE

1271 COLUMBIA AVENUE STE 10

13704 DE FOE AVE

45120 13TH STREET
WEST

11229 S. WOODRUFF
AVE.

12901 RAMONA BLVD.,
SUITE H

14620 CARMENITA ROAD

1011 GRAND CENTRAL
AVENUE

2090 FERN LANE

LANCASTER, CA 93534

DOWNEY, CA 90241

IRWINDALE, CA 91706

NORWALK, CA 90650

GLENDALE, CA 91201

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-210-24.5/45

07-LA-210-46.2/49.3

07-LA-210-49.0/51.8

07-LA-210-49.3/52.1

07-LA-213-3.0/3

07-LA-213-8.5/0

Fed Aid

HA22

HE14

HA42

HE14

HA23

HB1

Pgm Code
IN LA CO, RT 210, POSTMILE 24.5-45.0
REPAIR BROKEN SLABS, ASPHALT FAILURES
INCLUDING POTHOLING,
DELAMINATION&RUTTING DIR'S EMERGEN

IN AND NEAR LAVERNE AND CLAREMONT
FROM SAN DIMAS CANYON ROAD TO 0.2
MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT AT
LIVE OAK CANYON WASH AND AT BASE LINE
ROAD OFF RAMP

IN LOS ANGELES COUNTY IN CLAREMONT
FROM THOMPSON CREEK BRIDGE TO SAN
BERNARDINO COUNTY LINE

IN LA CO, RT 213, POSTMILE 3.0
REPLACE DRAINAGE SYSTEM  REPAIR
ROADWAY DAMAGE DIR'S EMERGENCY F.A.
CONTRACT

IN LOS ANGELES COUNTY IN LOS ANGELES
AND TORRANCE AT TORRANCE BOULEVARD

Description 

REMOVE/REPLACE ASPHALT PAVEMENT

PLANTING AND IRRIGATION

DRAINAGE AND ROCK PROTECTION

PLANTING AND IRRIGATION

REPLACE/REPAIR DRAINAGE SYSTEM &
ROADWAY

INSTALL MODIFY TRAFFIC SIGNAL

Type Of Work
R.J. NOBLE COMPANY

DIVERSIFIED LANDSCAPE CO.

PK CONSTRUCTION

DIVERSIFIED LANDSCAPE CO

PETERSON-CHASE INC

OAK ENGINEERING, INC.

Contractor

ORANGE, CA 92865

WINCHESTER, CA 92596

ALTADENA CA 91001

WINCHESTER, CA 92596

IRVINE, CA 92614

LA PALMA, CA 90623

 

 

(626)794-0800

 

 

 

CHOU, MICHAEL

KAROUT, REDA

BASHOURA, YANINA

KAROUT, REDA

DEEB, SAMI

WANG, PAUL

Resident
Engineer

(626)338-3430

(626)338-3430

(626)338-3430

(626)338-3430

(562)860-3085

(562)926-2537

 $5,000,000

 $1,497,990

 $157,163

 $1,705,487

 $2,000,000

 $172,129

Bid + CCOs

 $1,367,390

 $0

 $28,259

 $5,837

 $472,910

 $0

Comp To  date

 $680,447

 $0

 $28,259

 $5,837

 $134,940

 $0

This Month
05/02/05

08/02/05

06/21/05

07/13/05

05/12/05

04/07/05

Awarded

05/04/05

08/11/05

07/06/05

07/28/05

05/20/05

04/28/05

Approved

03/29/06

06/25/09

11/07/05

05/12/09

11/26/05

11/25/05

Est Comp

 87%

 0%

 29%

 0%

 100%

 0%

%Time

 27%

 0%

 18%

 0%

 24%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

07-4L3704

07-172174

07-4K4404

07-1264F4

07-4L1204

07-3N7104

Contract 

  

  

  

  

  

ACST-S213-(003)

  

  

  

  

  

PG-S213-(003)

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

  

WPCP

15505 E. LINCOLN AVE

33801 WASHINGTON ST.

2126 N FAIR OAKS

33801 WASHINGTON ST.

1792 KAISER AVE

5600 ORANGETHORPE AVE. STE106

2090 FERN LANE

12901 RAMONA BLVD. #H

12901 RAMONA BLVD.,
SUITE H

12901 RAMONA BLVD.
#11

17912 CRUSADER AVE

14620 CARMENITA RD.

GLENDALE, CA 91208

IRWINDALE, CA 91706

IRWINDALE, CA 91706

IRWINDALE, CA 91706

CERRITOS, CA 90703

NORWALK, CA 90650

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-405-1.0/8.2

07-LA-405-4.3/4.3

07-LA-405-13.0/13

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

Fed Aid

HM1

HB1

HM3

HB5

HB5

HB4N

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH
AND SIGNAL HILL AT VARIOUS LOCATIONS
FROM STUDEBAKER ROAD UNDERCROSSING TO
0.3 KM NORTH OF ROU

IN LOS ANGELES COUNTY IN LONG BEACH
AT TEMPLE AVENUE OVERCORSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 405 AND 110 SEPARATION

LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM SOUTH OF ROUTE 10 AND 405
SEPARATION TO BURNHAM STREET AND AT
SUNSET BOULEVARD

Description 

RESURFACE RAMPS

INSTALL TRAFFIC SIGNAL

REPAIR COLUMN SPALLS

HOV LANE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

Type Of Work
SULLY MILLER CONTRACTNG CO
1100 E ORANGETHORPE AVE

TDS ENGINEERING

ODONNELL CONSTRUCTION INC

BALFOUR BEATTY CONSTRUCTION
INC

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

Contractor

ANAHEIM  CA 92801

WEST LAKE VILLAGE, CA 91361

SAN DIMAS CA 917732911

SAN BERNARDINO CA 92404

INGLEWOOD, CA  91792

SAN RAMON CA 94583

 

 

(909)394-4510

(909)886-6823

 

(925)552-8250

HASSAN, FAYAD

ALONZO, BERNARD

AKBARIAN, MASSOD

ALI, MASHHUR

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

Resident
Engineer

(562)860-3085

(562)926-2537

(562)860-3085

 

(310)410-9862

(213)216-7346

 $1,097,910

 $147,274

 $753,872

 $28,593,767

 $113,680,533

 $32,219,665

Bid + CCOs

 $325,900

 $45,236

 $4,500

 $23,165,605

 $20,010,261

 $4,011,857

Comp To  date

 $325,900

 $45,236

 $4,500

 $602,136

 $4,349,253

 $920,058

This Month
04/27/05

06/16/05

06/13/05

01/17/03

09/28/04

04/12/05

Awarded

05/09/05

06/29/05

06/28/05

01/30/03

10/06/04

04/26/05

Approved

12/20/05

11/14/05

11/03/05

11/02/06

02/11/09

07/05/06

Est Comp

 43%

 7%

 36%

 92%

 20%

 53%

%Time

 30%

 31%

 1%

 80%

 18%

 12%

% Work 

 

 

 

 

 

 

Message

07-1Y5704

07-4K7104

07-1Y7204

07-1198U4

07-1178U4

07-195904

Contract 

  

ACIM-405 -(922)

  

ACNH-405 -(032)

ACNH-405 -(048)

ACNH-405 -(054)

  

G-405 -(922)

  

I-405 -(032)

I-405 -(048)

I-405 -(054)

  

  

  

  

STPC-6207-(034)

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SUITE 200

2899 AGOURA ROAD, SUITE 171

559 W COVINA BLVD

1255 EAST HIGHLAND AVE STE 21

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

17912 CRUSADER AVE
SUITE 101

14620 CARMENITA ROAD

17912 CRUSADER AVE.
SUITE 101

18730 S. WILMINGTON
AVE. SUITE 103

1220 S. SEPULVEDA

CERRITOS CA 90703

NORWALK, CA 90650

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA
90220

LOS ANGELES, CA 90025

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-42.8/42.9

07-LA-405-/13

07-LA-605-1.7/26

07-LA-605-4.9/5.1

Fed Aid

HB5

HE11

HA23

HA25

HA22

HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
0.3 KM SOUTH OF VENTURA  BOULEVARD
UNDERCROSSING TO 0.1 KM SOUTH OF
BURBANK BOULEVARD OVERCR

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM NORTH OF SEPULVEDA
BOULEVARD UNCERCROSSING TO 0.3 KM
SOUTH OF ROUTE 101 AND 405 S

DIR'S EMERGENCY F.A. IN LA COUNTY-VAN
NUYSAREA SO OF SATICOY ST.UC&N.OF
SHERMAN WAY

IN LOS ANGELES COUNTY IN LONG BEACH
SIGNAL HILL, CARSON AND LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN CERRITOS AT
SOUTH CONNECTOR OVERCORSSING AND
NORTH CONNECTOR OVERCROSSING

Description 

ADD HOV LANE

REALIGN AND WIDEN EXISTING HIGHWAY

REMOVE/REPLACE DAMAGED
SHOULDER,SOUNDWALL

HIGHWAY PLANTING AND IRRIGATION

RESURFACE EXISTING PAVEMENT

UPGRADE BRIDGE RAILS

Type Of Work
DW POWELL CONSTRUCTION

STEVE P RADOS INC

C.A. RASMUSSEN, INC.

NATIV ENGINEERING INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST, INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

Contractor

FONTANA, CA 92334

SANTA ANA CA 927350128

SIMI VALLEY, CA  93065

RESEDA CA 91335

BENECIA, CA 94510

IRVINE CA 926145706

 

(714)835-4612

 

(818)342-1376

 

(949)252-0441

DIPSIA, MIKE

PATEL, JAGDISH

PATEL, JAGDISH

AKBARIAN, MASSOD

JAHROMI, REZA

ALOFE, WALE

Resident
Engineer

(818)788-3303

(818)788-3303

(818)788-3303

(562)860-3085

(562)401-3333

(562)401-3333

 $3,572,714

 $23,860,375

 $1,950,000

 $993,174

 $12,402,424

 $943,231

Bid + CCOs

 $110,309

 $5,170,852

 $1,131,883

 $878,756

 $111,000

 $838,018

Comp To  date

 $110,309

 $2,052,103

 $246,053

 $2,332

 $46,500

 $142,758

This Month
06/21/05

03/02/05

12/30/04

08/05/04

06/03/05

10/12/04

Awarded

07/08/05

03/18/05

12/30/04

08/25/04

06/17/05

10/25/04

Approved

08/09/07

03/16/07

09/09/05

10/30/06

04/13/06

09/08/05

Est Comp

 8%

 18%

 100%

 43%

 24%

 86%

%Time

 3%

 22%

 58%

 88%

 1%

 89%

% Work 

 

 

OVER RUN

 

 

 

Message

07-199624

07-201204

07-4K6204

07-232414

07-212304

07-4J94U4

Contract 

  

ACNH-405 -(050)

  

ACIM-405 -(916)

ACIM-605 -(928)

ACIM-605 -(917)

  

I-405 -(050)

  

  

  

G-605 -(917)

  

  

  

  

  

  

SWPPP

SWPPP

  

WPCP

WPCP

WPCP

P.O. BOX 4406

P O BOX 15128

2360 SHASTA WAY, UNIT A

6650 RESEDA BLVD STE 120

3701 MALLARD DRIVE

1792 KAISER AVENUE

5160 HASKELL AVE.

5160 HASKELL AVE.

5160 HASKELL AVE

17912 CRUSADER AVE.
SUITE 101

11229 S. WOODRUFF
AVE.

11229 SOUTH WOODRUFF
AVENUE

ENCINO, CA 91436

ENCINO, CA 91436

ENCINO, CA 91436

CERRITOS, CA 90703

DOWNEY, CA 90241-5521

DOWNEY, CA 90241-5521

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-LA-605-14.6/15.4

07-LA-710-6.8/9.1

07-LA-710-9.4/17.4

07-LA-710-18.4/26.5

07-LA-710-22.9/23.2

07-VEN-1-/0

Fed Aid

HB311

HA25

HA-22

HA22

HB311

HA23

Pgm Code
IN LOS ANGELES COUNTY IN PICO RIVERA
FROM 0.1 KM NORTH OF BEVERLY
BOULEVARD OVERCROSSING TO 0.5 KM
SOUTH OF ROSE HILLS ROAD OVERCR

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
WARDLOW AVENUE

LOS ANGELES COUNTY 710 PM 9.4 TO 17.4
COLDPLANE AND OVERLAY ACCELERATION
LANES AND SHOULDERS,REPLACE & GRIND
REPLACED SLABS DIR'S 

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN COMMERCE
FROM EAST YARD OVERHEAD TO ROUTE 710
AND 5 SEPARATION

CLR DEBRIS FROM LA-1 PM 21.0 TO PM
28.4 DIRECTOR ORDER EMERGE. FA
CONTRACT

Description 

CONSTRUCT SOUND AND RETAINING WALLS

HIGHWAY PLANTING AND IRRIGATION

REPLACE & GRIND REPLACED SLABS

SLAB REPLACEMENT AND GRINDING

CONSTRUCT SOUNDWALL

CLR DEBRIS FROM LA-1, NORTH OF
VENTURA

Type Of Work
PKB CONSTRUCTION, INC.

P&D LANDSCAPE  MANAGEMENT
SERVICES

PETERSON-CHASE GENERAL ENGI-
NEERING CONSTRUCTION INC.

ALL AMERICAN ASPHALT

T T POLICH & ASSOCIATES

CALEX CORP.

Contractor

ARCADIA, CA 91066

ORANGE, CA 92868

IRVINE, CA 92614

CORONA CA 92878

SIERRA MADRE, CA  91025

VENTURA, CA 93003

 

 

 

(951)736-7600

 

 

PUNJABI, RAJ

AKBARIAN, MASSOD

DEEB, SAMI

ALI, MASHHUR

SOHEILI, ANDY

TOUTOUNCHIAN, M

Resident
Engineer

(562)572-6230

(562)860-3085

(562)860-3085

(310)609-0264

(310)609-0264

(805)480-4928

 $4,909,300

 $2,953,034

 $3,634,000

 $15,191,497

 $4,342,923

 $2,500,000

Bid + CCOs

 $2,017,835

 $1,609,400

 $1,466,413

 $50,635

 $3,853,516

 $2,467,598

Comp To  date

 $503,449

 $197,190

 $965,761

 $48,435

 $217,188

 $99,889

This Month
10/29/04

08/05/04

05/26/05

06/09/05

04/15/04

01/12/05

Awarded

11/16/04

08/19/04

06/22/05

06/17/05

05/07/04

01/12/05

Approved

08/04/06

10/20/08

03/26/06

11/07/06

12/02/05

09/15/05

Est Comp

 15%

 21%

 100%

 14%

 100%

 100%

%Time

 41%

 53%

 40%

 0%

 89%

 99%

% Work 

 

 

OVER RUN

 

 

OVER RUN

Message

07-040104

07-234904

07-4L4104

07-244704

07-046024

07-4K9304

Contract 

ACIM-605 -(720)

ACNH-P710-(011)

  

ACNH-710 -(781)

ACNH-P710-(010)

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

SWPPP

  

P.O. BOX 661717

999 TOWN & COUNTRY RD. 4TH FL

1792 KAISER AVENUE

P O BOX 2229

P.O. BOX 828

537 VISTA DE VENTURA

11229 SOUTH WOODRUFF
AVENUE

17912 CRUSADER AVE,
STE 101

17912 CRUSADER AVE.
SUITE 101

18730 S. WILMINGTON
AVENUE STE. 103

18730 SO. WILMINGTON
AVE., #103

1525 RANCHO CONEJO
BLVD., SUITE 102

DOWNEY, CA 90241

CERRITOS, CA 90703

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA
90220

RANCHO DOMINGUEZ, CA
90220

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-1-/11

07-VEN-1-/9.4

07-VEN-23-5.2/24.1

07-VEN-23-9.4/22.6

07-VEN-23-18.0/24

07-VEN-33-5.6/45

Fed Aid

HA-23

HA22

HA22

HA23

HA23

HA-23

Pgm Code
VEN-1,PACIFIC COAST HIGHWAY, FROM PM
0.0 (LA/VENTURA COUNTY LINE) NORTH TO
PM 11.0 AT WOOD ROAD O/C/ IN OXNARD
DIR'S EMERGENCY F.A

IN VENTURA COUNTY FROM LOS ANGELES
COUNTY LINE TO 0.6 KM SOUTH OF RANCHO
GUADALASCA ROAD

IN VEN COUNTY, ROUTE 23 POSTMILE 5.2-
24.16REPAIR BROKEN SLABS, ASPHALT
FAILURES INCLUDING POTHOLING,
DELAMINATION &RUTTINGDIR'S EM

TIERRA REJADA UC NORTH TO 1 MI SO.
SANTA CLARA RIVER, IN MOORPARK FROM
NEW L.A. AVEEAST TO LA COUNTY LINE

DIR'S EMERGENCY F.A. CONTRACT, IN
VENTURA COUNTY, THROUGH GRIMES CANYON

IN VENTURA COUNTY IN THE LOS PADRES
NATNL FOREST AREA TO THE NORTH OF
OJAI CITY FROM PM 15.0 TO PM 45.0
DIR'S EMERGENCY FORCE ACC

Description 

SLIDE & STORM DEBRIS REMOVAL

RESURFACE EXISTING HIGHWAY

REMOVING & REPLACING BROKEN CONCRETE
SLABS

PLACE EROSION CONTROL MEASURES DUE
TO FIRE

REMOVE SLIDE DEBRIS BLOCKING THE
HIGHWAY

REMOVE & DISPOSE OF SLIDE DEBRIS

Type Of Work
UNION ENGINEERING COMPANY, INC

SULLY MILLER CONSTRACTING CO
 1100 ORANGETHORPE AVENUE

SECURITY PAVING

DIETZ HYDROSEEDING COMPANY

CALEX CORP.

SUMMER CONSTRUCTION, INC.

Contractor

VENTURA, CA 93001

ANAHEIM, CA 92801

SUN VALLEY, CA 91352

SYLMAR, CA 91342

VENTURA, CA  93003

FILLMORE, CA 93015

 

 

 

 

 

 

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

SAUTTO, UBALDO

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)375-9247

(805)480-4928

(805)480-4928

 $400,000

 $2,727,114

 $2,200,000

 $1,000,000

 $5,400,000

 $1,800,000

Bid + CCOs

 $365,828

 $2,578,853

 $258,421

 $803,019

 $3,750,165

 $1,769,841

Comp To  date

 $0

 $92,671

 $198,827

 $0

 $612,416

 $0

This Month
01/10/05

12/01/04

05/03/05

11/07/03

01/10/05

01/09/05

Awarded

01/10/05

12/17/04

05/03/05

11/07/03

01/10/05

01/09/05

Approved

05/30/05

12/01/05

09/30/05

05/23/05

10/30/05

06/30/05

Est Comp

 100%

 50%

 100%

 100%

 100%

 100%

%Time

 91%

 92%

 12%

 80%

 69%

 98%

% Work 

OVER RUN

 

OVER RUN

OVER RUN

OVER RUN

OVER RUN

Message

07-4K8304

07-194504

07-4L4004

07-4J8504

07-4K8204

07-4K7604

Contract 

  

ACST-P001-(511)

  

1498-0023-(   )

  

  

  

P-P001-(511)

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

  

3658 N. VENTURA AVE.

SUITE 200

9050 NORRIS AVE.

15745 KADOTA ST

537 VISTA DE VENTURA

1184 NORTH OAK AVE.

1525 RANCHO CONEJO
BLVD.

1525 RANCHO CONEJO
BLVD, STE 103

1525 RANCHO CONEJO
BLVD STE 102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD. 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

08/26/05

Location
Storm Water
Plan



State of California Department of Transportation Page 78
08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-VEN-33-7.8/8

07-VEN-33-21.0/39

07-VEN-33-/3.3

07-VEN-34-6.3/17.7

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

Fed Aid

HA-23

HM1

HA-22

HB1

HE11

HE13

Pgm Code
IN VENTURE COUNTY, VENTURA 33 FROM PM
7.8 NORTHEAST TO PM 8.0, BOARDER OF
THE OAK VIEW VILLAGE.  DIR'S
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY AT VARIOUS
LOCATIONS FROM CANON CREEK TO ROSE
VALLEY ROAD AND FROM TULE CREEK TO
ADOBE CANYON

IN VENTURA COUNTY RTE 33 PM 0.0 TO
3.3 HEAVY RAINS CAUSE PAVEMENT DAMAGE
COLD PLANE AND OVERLAY DAMAGED A/C
DIR'S EMERGENCY F.A. C

IN VENTURA COUNTY IN OXNARD AND
CAMARILLO FROM RICE AVENUE TO DAWSON
DRIVE AND FROM 0.3 KM EAST OF
CAMARILLO OVERHEAD AND SEPARAT

IN VENTURA COUNTY IN CAMARILLO AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

Description 

STABILIZE & REPAIR A STORM DAMAGED
ROADWAY

ASPHALT CONCRETE OVERLAY

GRIND/OVERLAY DAMAGED PAVEMENT

INSTALL METAL BEAM GUARD RAILS

RECONSTRUCT INTERCHANGE

WIDEN ROADWAY AND BRIDGES

Type Of Work
C.A. RASMUSSEN, INC.

NYE AND NELSON INC

SULLY-MILLER CONTRACTING

CHRISP COMPANY

SECURITY PAVING COMPANY INC.

M C M SECURITY PAVING J V

Contractor

SIMI VALLEY, CA 93065-1800

VENTURA CA 93003

ANAHEIM, CA 92801

FREMONT, CA  94539

SUN VALLEY, CA 91353-1488

NORTH HIGHLANDS CA 95660

 

(805)654-1682

 

 

 

(916)334-1221

DORRI, MIKE

DORRI, MIKE

DORRI, MIKE

BOBBA, PRASAD

MALACALZA, GEORGE

ALISHAHI, HOOSHANG

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)375-9247

(805)375-9247

(805)375-9247

 $4,000,000

 $1,162,200

 $600,000

 $786,675

 $19,572,606

 $79,541,964

Bid + CCOs

 $3,999,957

 $958,679

 $0

 $717,762

 $19,177,341

 $55,141,477

Comp To  date

 $0

 $958,679

 $0

 $0

 $135,813

 $2,888,175

This Month
02/14/05

04/14/05

05/03/05

10/07/04

07/03/02

04/26/02

Awarded

02/14/05

04/26/05

05/06/05

10/19/04

07/19/02

05/02/02

Approved

09/16/05

08/31/05

05/26/05

08/22/05

09/30/05

03/20/07

Est Comp

 100%

 71%

 0%

 100%

 0%

 64%

%Time

 100%

 82%

 0%

 92%

 0%

 69%

% Work 

OVER RUN

 

 

 

PLANT EST
SATIS

 

Message

07-4K6304

07-1Y2714

07-4L3904

07-200704

07-104954

07-0607U4

Contract 

  

  

  

ACST-P034-(003)

ACNH-P101-(996)

ACNH-Q101-(005)

  

  

  

PHG-P034-(003)

  

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

SWPPP

2360 SHASTA WAY

1860 EASTMAN AVENUE STE 108

1100 E. ORANGETHORPE AVE. 200

43650 OSGOOD ROAD

P.O. BOX 1489

P O BOX 620

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD STE 103

1525 RANCHO CONEJO
BLVD. SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE 102

1525 RANCHO CONEJO
BLVD. , SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93021

Accepted

08/30/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-VEN-101-32.7/0

07-VEN-101-33.5/0

07-VEN-101-41.5/42.5

07-VEN-118-.5/10.8

07-VEN-118-11.2/16

07-VEN-118-18.4/32.6

Fed Aid

HA-23

HA-23

HA-23

HA22

HA22

HA23

Pgm Code
DIR.EMERGENCY FA CONTRACT IN VEN
COUNTY ADJ TO SOLIMAR OFFRAMP, 2M OF
NORTH OF VEN

IN VENTURA COUNTY, IN VENTURA-101
NORTH OFTHE CITY OF VENTURA, AT PM
33.5 JUST NORTHOF SOLIMAR OFF-RAMP
DIR'S EMERGENCY FORCE ACC

IN VENTURA COUNTY, VENTURA 101 AT PM
41.5 TO PM 42.5, NORTH OF LA CONCHITA
DIR'S EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN MOORPARK AND
OXNARD FROM 118 AND 126 SEPARATION TO
0.2 KM WEST OF ROUTE 34

IN VENTURA COUNTY IN AND NEAR
MOORPARK FROM 0.5 KM EAST OF DONLON
ROAD TO 0.2 KM WEST OF BUTTER CREEK
ROAD

IN VENTURA COUNTY MAXIMIZE & PROTECT
EXISTDRNAGE, DIR'S EMERGENCY F.A.
CONTRACT

Description 

TO REMOVE DEBRIS FROM THE RACK&INLET
DRAIN

CLEAR STORM DEBRIS BLOKING DRAINAGE
SYSTEM

TO CLEAR MUD FLOWS THAT BLOCK THE
HWY

RESURFACE ASPHALT CONCRETE

COLD PLANE ASPHALT CONCRETE

MAXIMIZE & PROTECT EXIST. DRANAGE
CAPACITY

Type Of Work
ALLIANCE CONSTRUCTION, INC.

BURNS-PACIFIC CONSTRUCTION,
INC.

BLOIS CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

SULLY MILLER CONTRACTING
COMPANY

D B GENERAL ENGINEERING AND
SITE DEVELOPMENT

Contractor

VENTURA, CA 93003

THOUSAND OAKS, CA 91360

OXNARD, CA 93030

SUN VALLEY, CA 91353-1489

ANAHEIM CA 92801

THOUSAND OAKS, CA  91362

 

 

 

 

(714)578-9600

 

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

TOUTOUCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

SYLVAN, SCOTT

Resident
Engineer

(805)375-9247

(805)375-9247

(805)480-4928

(805)480-4928

(805)480-4928

(805)375-9247

 $640,000

 $830,000

 $1,000,000

 $2,195,737

 $1,104,550

 $2,752,000

Bid + CCOs

 $193,179

 $704,011

 $491,436

 $2,001,615

 $363,675

 $2,511,413

Comp To  date

 $0

 $0

 $133,077

 $0

 $363,675

 $2,206

This Month
01/06/05

01/11/05

01/20/05

03/25/05

03/30/05

11/12/03

Awarded

01/06/05

01/11/05

01/20/05

04/07/05

04/18/05

11/12/03

Approved

06/30/05

07/15/05

09/15/05

08/08/05

12/07/05

12/31/05

Est Comp

 100%

 100%

 100%

 100%

 51%

 100%

%Time

 30%

 85%

 49%

 100%

 33%

 91%

% Work 

OVER RUN

OVER RUN

OVER RUN

COMPLETED

 

OVER RUN

Message

07-4K7904

07-4K8904

07-4K8604

07-211104

07-214404

07-4J8704

Contract 

  

  

  

ACNH-P118-(056)

ACNH-P118-(055)

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

537 VISTA DE VENTURA

505 E. THOUSAND OAKS BLVD.

3201 STURGIS ROAD

P.O. BOX 1489

1100 E ORANGETHORPE AVENUE 20

2158 SCENICPARK STREET

1525 RANCHO CONEJO
BLVD., #103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD SUITE 103

1525 RANCHO CONEJO
BLVD. SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

08/08/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

07-VEN-126-13.5/26.5

07-VEN-126-13.7/19.9

07-VEN-126-/13.1

07-VEN-150-15.0/23.9

07-VEN-150-17.0/34.4

07-VEN-150-27.0/31

Fed Aid

HA-23

HM2

HB1

HA22

HA-23

HA-23

Pgm Code
AT VENTURA AT HAUN AND HOPPER CREEK
BRIDGEDIRECTOR'S ORDER EMERG. FA
CONTRACT

IN VENTURA COUNTY NEAR SANTA PAULA AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN VENTURA AND
SANTA PAULA FROM ROUTE 101 AND 126
SEPARATION TO TODD BARRANCA BRIDGE
AND FROM PECK ROAD OVERCROS

IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

IN VENTURA COUNTY, VEN 150 AT COUNTRY
CLUBDRIVE PM 17.0 TO PM 34.4 BETWEEN
CITIES OFOJAI TO THE NORTH & SANTA
PAULA TO THE SOUTH, 

VEN-150 FROM PM 27.0 TO PM 31.0
BETWEEN THE CITIES OF OJAI AND SANTA
PAULA INSTALL A SOLDIER-PILE WALL &
DRAINAGE SYSDIR'S EMERGEN

Description 

CLEAR BOTH CHANNELS TO PREVENT
BLOCKAGE

WEED MATS

INSTALL THRIE BEAM BARRIER

RESURFACE ASPHALT CONCRETE

CLEAR STORM DEBRIS&REPAIR DRAINAGE
SYSTEM

REBUILD A SECTION OF FAILED ROADWAY

Type Of Work
NYE NELSON, INC.

NYE AND NELSON INC

MODERN ALLOYS INC

FNF CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

UNION ENGINEERING COMPANY, INC

Contractor

VENTURA, CA 93003

VENTURA CA 93003

STANTON CA 90680

SIMI VALLEY, CA 93065-1800

VENTURA, CA 93002

 

(805)654-1682

(714)893-0551

(480)784-2910

 

 

TOUTOUNCHIAN, MOHAMMAD

MANNAA, HASSAN

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(805)480-4928

(818)364-2760

(805)480-4928

(805)375-9247

(805)480-4928

(805)480-4928

 $4,399,400

 $161,617

 $3,136,920

 $2,839,069

 $1,000,000

 $1,500,000

Bid + CCOs

 $3,823,372

 $0

 $418,244

 $2,783,726

 $978,989

 $1,495,354

Comp To  date

 $0

 $0

 $133,132

 $0

 $0

 $24,818

This Month
12/31/04

06/10/05

04/22/05

06/26/02

01/10/05

03/09/05

Awarded

12/31/04

06/22/05

05/06/05

07/11/02

01/10/05

03/11/05

Approved

08/30/05

04/15/06

07/11/06

01/14/08

08/19/05

09/30/05

Est Comp

 100%

 0%

 22%

 86%

 100%

 100%

%Time

 87%

 0%

 13%

 99%

 98%

 100%

% Work 

OVER RUN

 

 

 

OVER RUN

OVER RUN

Message

07-4K6404

07-1Y9004

07-237204

07-105484

07-4K8804

07-4L0604

Contract 

  

  

ACST-P126-(049)

ACST-P150-(018)

  

  

  

  

PHG-P126-(049)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

  

  

1860 EASTMAN AVE. #108

1860 EASTMAN AVE STE 108

11172 WESTERN AVENUE

2360 SHASTA WAY

P.O. BOX 1000

1525 RANCHO CONEJO
BLVD., #102

13171 TELFAIR AVE.
STE 101

1525 RANCHO CONEJO
BLVD, STE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

07District

 $35,579,197 $480,516,770 $887,026,532

07-VEN-150-32.6/33.9

07-VEN-150-/13.4

Fed Aid

HM1

HA23

Pgm Code
IN VENTURA COUNTY IN SANTA PAULA FROM
ROYAL OAK PLACE TO FILLMORE AND
WESTERN RAILROAD CROSSING

RE DEBRIS FROM VEN150 TO VEN33
DIRECTOR ORDER EMER. FA CONTRACT

Description 

COLD PLANE AND OVERLAY

CLEAR STORM DEBRIS FROM IN/OUTLETS
FLOWLNS

Type Of Work
SECURITY PAVING COMPANY INC

LARRY THOMPSON CONSTRUCTION CO

Contractor

SUN VALLEY CA 913531489

OJAI, CA 93023

(818)767-8418

 

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

Resident
Engineer

(805)480-4928

(805)480-4928

 $278,530

 $1,610,000

Bid + CCOs

 $267,191

 $1,575,929

Comp To  date

 $0

 $0

This Month
03/25/05

01/06/05

Awarded

04/07/05

01/06/05

Approved

08/08/05

09/15/05

Est Comp

 100%

 100%

%Time

 100%

 98%

% Work 

COMPLETED

OVER RUN

Message

07-1Y4804

07-4K7804

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

  

P O BOX 1489

1656 MCNELL ROAD

1525 RANCHO CONEJO
BLVD STE 103

1525 RANCHO CONEJO
BLVD., #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

08/08/05

Location
Storm Water
Plan
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08District

08-RIV-60-15.1/15.3

08-RIV-60-22.0/26

08-RIV-71-/2.7

08-RIV-74-23.5/25.9

08-RIV-74-27.5/32.5

08-RIV-74-37.9/38

Fed Aid

HB4N

HM1

HE13

HM1

HM1

HB1

Pgm Code
IN RIVERSIDE COUNTY IN MORENO VALLEY
FROM 0.3 KM WEST TO 0.1 KM EAST OF
HEACOCK STREET OVERCROSSING

IN RIVERSIDE COUNTY NEAR MORENO
VALLEY FROM GILMAN SPRINGS EXIT  RAMP
TO 3.2 KM WEST OF JACKRABBIT TRAIL

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY NEAR LAKE
ELSINORE FROM MAPES ROAD TO NAVAJO
ROAD

IN RIVERSIDE COUNTY IN ROMOLAND  FROM
ROUTE 215 AND 74 SEPARATION TO CREAG
AVENUE

IN RIVERSIDE COUNTY IN HEMET FROM 0.3
KM WEST OF CAWSTON AVENUE TO 0.3 KM
EAST OF CAWSTON AVENUE

Description 

WIDEN OFF RAMP

COLD PLANE ASPHALT CONCRETE

WIDEN DIVIDED HIGHWAY

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL

Type Of Work
BEADOR CONSTRUCTION CO., INC.

ALL AMERICAN ASPHALT

SEMA CONSTRUCTION

VANCE CORPORATION

EXCEL PAVING COMPANY

T D S ENGINEERING

Contractor

CORONA, CA  92883

CORONA, CA  92878

LAKE FOREST, CA  92630

RIALTO, CA  92377

LONG BEACH CA 90806

WESTLAKE VILLAGE  CA
91361320

 

 

 

 

(562)599-5841

(805)371-4639

AL-SAADOON, ALI

OZOWARA, DENIS

YOGARAJAH, MANNY M.

CALIXTO, MIGUEL

FATHI, ALI

EBRAHAM, EBRAHAM

Resident
Engineer

(951)276-1945

(951)232-3714

(951)830-6864

(909)232-8955

(951)232-7259

(951)232-6263

 $648,220

 $680,000

 $9,375,643

 $148,633

 $223,991

 $200,295

Bid + CCOs

 $646,874

 $640,787

 $9,389,042

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/25/04

03/23/05

12/29/03

04/26/02

05/26/05

07/28/05

Awarded

07/07/04

04/05/05

01/14/04

05/07/02

06/08/05

08/10/05

Approved

12/19/05

08/01/05

04/28/08

Est Comp

 0%

 100%

 0%

 0%

 0%

 0%

%Time

 0%

 100%

 0%

 0%

 0%

 0%

% Work 

PLANT EST
SATIS

COMPLETED

PLANT EST
SATIS

 

 

 

Message

08-486204

08-0E9404

08-446514

08-1A0104

08-0F4304

08-475604

Contract 

  

  

HP21-6208-(007)

  

  

ACST-P074-(049)

  

  

L-6208-(007)

  

  

PHG-P074-(049)

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

WPCP

WPCP

26320 LESTER CIRCLE

P.O. BOX 2229

2 SOUTH POINTE DR. STE 295

2271 LOCUST AVENUE

2230 LEMON AVENUE

2899 AGOURA ROAD SUITE 171

2023 CHICAGO AVE. STE
B-6

2781 W. RAMSEY ST.
STE 7

790 S. VIA LATA STE
100

14340 ELSWORTH, STE
#117

2023 CHICAGO AVE. STE
B-6

1110-A RESEARCH DRIVE

RIVERSIDE, CA 92507

BANNING, CA 92220-3700

COLTON, CA 92334

MORENO VALLEY, CA 92553

RIVERSIDE, CA 92507

REDLANDS, CA 92374-4562

Accepted

08/01/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

08District

08-RIV-74-88.4/89.8

08-RIV-79-9.0/15

08-RIV-79-/2.3

08-RIV-91-7.4/21.6

08-RIV-111-53.0/56.2

08-RIV-215-37.7/43.9

Fed Aid

HB1

HM1

HM1

HB4N
HE13

HM1

HB5
HB4C
HE11

Pgm Code
IN RIVERSIDE COUNTY NEAR PALM DESERT
EAST OF ROUTE 371 JUNCTION FROM 5.8
KM TO 8.1 KM EAST OF BIG HORN DRIVE

IN RIVERSIDE COUNTY NEAR WINCHESTER
FROM RANGE CREEK BRIDGE TO NEWPORT
ROAD

IN RIVERSIDE COUNTY FROM RIVERSIDE
AND SAN DIEGO COUNTY TO 0.3 KM NORTH
OF 371 AND 79 JUNCTION

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
0.1 KM EAST OF MAGNOLIA AVENUE
UNDERCROSSING TO 0.3 KM EAST OF
BROCKTON AVENUE UNDERCROSSIN

IN RIVERSIDE COUNTY IN PALM SPRINGS
FROM VISTA CHINO AT PALM CANYON
DRIVE TO CHINO CREEK BRIDGE

IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

Description 

CONSTRUCT METAL BEAM GUARD RAILING

RUBBERIZED ASPHALT CONCRETE OVERLAY

RUBBERIZED ASPHALT CONCRETE

WIDEN EXISTING HIGHWAY AND BRIDGES

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING FREEWAY

Type Of Work
CROWN FENCE CO

MANHOLE ADJUSTING CONTRACTORS
INC

ORTIZ ASPHALT PAVING COMPANY

BRUTOCO ENGINEERING &
CONSTRUCTION INC

GRANITE CONSTRUCTION CO.

WASHINGTON/OBAYASHI

Contractor

SANTA FE SPRINGS CA 90670

PICO RIVERA CA 906602135

COLTON CA 92324

FONTANA  CA  92334-0429

INDIO, CA  92203

HIGHLAND, CA  92346

(562)864-5177

(323)558-8000

(909)382-2233

 

 

 

TRAN, KEN

AL-SAADOON, ALI

KAWWA, JABRA

CALIXTO, MIGUEL

VERLENGIA, ROMANO

LOPEZ, JOE

Resident
Engineer

(951)830-9255

(951)232-3513

(951)232-3747

(909)232-8957

(951)538-9810

(909)275-0751

 $140,434

 $793,350

 $292,865

 $18,408,752

 $727,652

 $200,077,973

Bid + CCOs

 $131,578

 $762,992

 $285,855

 $18,769,468

 $775,084

 $69,066,008

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/10/05

04/21/05

04/27/05

05/29/01

04/28/05

02/06/04

Awarded

05/24/05

05/04/05

05/13/05

06/07/01

05/11/05

02/24/04

Approved

07/21/05

08/01/05

08/05/05

10/03/06

08/29/05

05/18/07

Est Comp

 100%

 100%

 100%

 0%

 73%

 37%

%Time

 100%

 100%

 100%

 0%

 98%

 34%

% Work 

COMPLETED

SUSPENDED

COMPLETED

PLANT EST
SATIS

 

 

Message

08-1A5504

08-0F4604

08-0E0304

08-4353U4

08-0F4704

08-334844

Contract 

ACSP-P074-(048)

  

  

ACNH-P091-(104)

  

ACNH-215 -(219)

PHG-P074-(048)

  

  

  

  

I-215 -(219)

  

  

  

  

  

ACNH-X065-(080)

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

12118 BLOOMFIELD AVENUE

9500 BEVERLY ROAD

P O BOX 883

PO BOX 429

38000 MONROE ST.

P.O. BOX 600

3474 NIKI WAY

2023 CHICAGO AVE. STE
B-6

2023 CHICAGO AVE STE
B-6

3474 NIKI WAY

2781 W. RAMSEY ST.
STE 7

3474 NIKI WAY

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

BANNING, CA 92220-3700

RIVERSIDE, CA 92557

Accepted

07/26/05

08/01/05

08/10/05

08/29/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

08District

08-RIV-371-61.0/69

08-SBD-10-.1/9.2

08-SBD-10-2.5/10

08-SBD-10-24.2/24.3

08-SBD-10-28.3/30.1

08-SBD-10-30.9/31.9

Fed Aid

HM1

HA22

HA22

HA4S2

HB32

HA25

Pgm Code
IN RIVERSIDE COUNTY NEAR CAHUILLA
FROM 1.2 KM EAST OF WILSON VALLEY
ROAD TO 1.3 KM WEST OF BAUTISTA  ROAD

IN SAN BERNARDINO COUNTY IN
MONTCLAIR, UPLAND AND ONTARIO AT
VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO AT ROUTE 10 AND
215 SEPARATION

IN SAN BERNARDINO COUNTY IN REDLANDS
AT THE ROUTE 10 AND 30  SEPARATION

IN SAN BERNARDINO COUNTY IN REDLANDS
FROM 10 AND 38 SEPARATION TO
UNIVERSITY STREET UNDERCROSSING

Description 

OVERLAY ASPHALT CONCRETE

RESURFACE EXISTING HIGHWAY

MODIFY CHANGEABLE MESSAGE SIGNS

SEISMIC RETROFIT

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
FNF CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

BRUTOCO ENGINEERING &
CONSTRUCTION INC  MR. TIM ROSS

BELAIRE-WEST LANDSCAPE INC.

DIVERSIFIED LANDSCAPE COMPANY

Contractor

TEMPE AZ 85280

BENICIA, CA  94510

IRVINE  CA 926145706

FONTANA  CA  92334

BUENA PARK, CA  90620

WINCHESTER, CA  92596

(480)784-2910

 

(949)252-0441

 

 

 

FATHI, ALI

SAOUD, NAHRO

SAVALA, MARIO

KAWWA, JABRA

MORO, BILL

SPRAY, MICHAEL

Resident
Engineer

(951)232-7259

(951)232-3778

(951)453-8925

(909)275-0211

(951)830-6815

(951)232-6497

 $915,440

 $5,710,120

 $827,004

 $16,041,459

 $559,621

 $1,058,708

Bid + CCOs

 $776,596

 $5,836,186

 $511,442

 $15,818,390

 $530,287

 $927,211

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/21/04

06/23/04

06/28/04

11/25/03

04/11/02

04/07/04

Awarded

10/28/04

07/06/04

07/08/04

12/09/03

04/23/02

04/22/04

Approved

08/03/05

08/29/05

09/20/05

12/30/05

02/17/06

04/08/08

Est Comp

 100%

 95%

 100%

 100%

 0%

 32%

%Time

 100%

 99%

 61%

 98%

 0%

 88%

% Work 

COMPLETED

 

 

 

PLANT EST
SATIS

 

Message

08-0E0404

08-0A1804

08-366204

08-371304

08-475104

08-474204

Contract 

  

ACIM-010 -(250)

HP21-6208-(005)

  

IM-    -(   )

ACIM-010 -(251)

  

  

LN-6208-(005)

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

  

SWPPP

P O BOX 5005

3701 MALLARD DR.

1792 KAISER AVENUE

P O BOX 429

7371 WALNUT AVE.

33801 WASHINGTON ST.

2023 CHICAGO AVE. STE
B-6

790 S. VIA LATA STE
100

1110-A RESEARCH DR.

4100 LATHAM STREET
STE E

464 W. FOURTH STREET
6TH FLOOR

464 W. FOURTH ST. 6TH
FLR

RIVERSIDE, CA 92507

COLTON, CA 92324

REDLANDS, CA 92374-4562

RIVERSIDE, CA 92501

SAN BERNARDINO, CA
92401-1400

SAN BERNARDINO, CA
92401-1400

Accepted

08/04/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

08District

08-SBD-15-8.8/10.2

08-SBD-15-16.0/30

08-SBD-15-33.5/34.5

08-SBD-15-41.1/41.7

08-SBD-15-74.9/124

08-SBD-18-36.2/37.3

Fed Aid

HM2

HM1

HE11

HB32

HA22
HB4C

HB1

Pgm Code
IN SAN BERNARDINO COUNTY IN FONTANA
AND RANCHO CUCAMONGA FROM CHERRY
AVENUE UNDERCROSSING TO 0.9 KM NORTH
OF SUMMIT AVENUE OVERCRO

IN SAN BERNARDINO COUNTY NEAR CAJON
JUNCTION FROM 0.4 KM SOUTH OF
CLEGHORN CREEK BRIDGE TO 2.1 KM
NORTH OF OAK HILL ROAD OVERCROS

IN SAN BERNARDINO COUNTY IN HESPERIA
FROM 0.8 KM SOUTH TO 0.8 KM NORTH OF
MAIN STREET  OVERCROSSING

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 0.5 KM SOUTH OF TO
0.5 KM NORTH OF ROY RODGERS
OVERCROSSING

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

IN SAN BERNARDINO COUNTY NEAR SNOW
VALLEY FROM 3.8 KM TO 5.7 KM WEST OF
GREEN VALLEY LAKE ROAD

Description 

PLANT ESTABLISHMENT

REMOVE AND REPLACE CONCRETE

RECONSTRUCT EXISTING FREEWAY

HIGHWAY PLANTING AND IRRIGATION

ROADWAY REHABILITATION

WIDEN LANE AND SHOULDER

Type Of Work
DIVERSIFIED LANDSCAPE CO

ALL AMERICAN ASPHALT

YEAGER SKANSKA INC

DIVERSIFIED LANDSCAPE CO.

KIEWIT PACIFIC CO.

PK CONSTRUCTION

Contractor

WINCHESTER CA 92596

CORONA CA 92878

RIVERSIDE CA 925020087

WINCHESTER, CA  92596

VANCOUVER, WA  98668

ALTADENA CA 91001

(909)926-7444

(951)736-7600

(909)684-5360

 

 

(626)794-0080

MORO, BILL

ABU-GHARBIEH, IMAD

SARKIN, SUE

RUBALCABA, JOE

SPENCER, OWEN

OCHOA, WIL

Resident
Engineer

(951)830-6815

(951)232-3610

(760)241-4695

(909)232-8620

(760)256-5558

(951)232-7261

 $251,311

 $508,624

 $8,805,438

 $746,075

 $43,488,733

 $331,983

Bid + CCOs

 $156,629

 $656

 $7,352,296

 $679,121

 $12,045,719

 $342,944

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/19/03

05/26/05

09/05/03

12/26/02

04/07/04

09/30/04

Awarded

03/04/03

06/06/05

09/22/03

01/09/03

04/26/04

10/19/04

Approved

03/22/06

11/25/05

11/09/05

09/18/05

05/10/06

07/21/05

Est Comp

 81%

 28%

 91%

 71%

 47%

 100%

%Time

 61%

 0%

 82%

 91%

 28%

 100%

% Work 

 

 

 

 

SUSPENDED

COMPLETED

Message

08-1A7104

08-0F4904

08-370204

08-493504

08-4567V4

08-451404

Contract 

  

  

ACIM-015 -(217)

  

ACIM-015 -(218)

ACST-P018-(036)

  

  

ACIM-015 -(217)

  

ACIM-015 -(218)

PH-P018-(036)

  

  

HP21-6208-(005)

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

33801 WASHINGTON STREET

P O BOX 2229

P O BOX 87

33801 WASHINGTON STREET

P.O. BOX 1769

2255 N WINDSOR

464 W. FOURTH STREET
6TH FLOOR

603 S. MILLIKEN AVE.
STE K

12402 INDUSTRIAL
BLVD. STE F1 & F2

464 W. FOURTH STREET
MS 1104

222 E. MAIN ST.,
SUITE 208

2351 LUGONIA AVENUE
SUITE F

SAN BERNARDINO, CA
92401-1400

ONTARIO, CA 91761

VICTORVILLE, CA 92392

SAN BERNARDINO, CA
92401-1400

BARSTOW, CA 92311

REDLANDS, CA 92374

Accepted

07/22/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

08District

08-SBD-18-44.3/54.5

08-SBD-18-97.5/101

08-SBD-40-18.3/50.3

08-SBD-40-73.0/91

08-SBD-40-80.3/119.6

08-SBD-40-106.5/108

Fed Aid

HM1

HM1

HM1

HM1A

HA21

HA21

Pgm Code
IN SAN BERNARDINO COUNTY IN AND  NEAR
BIG BEAR LAKE FROM BIG BEAR DAM TO
JUNCTION ROUTE 38 AT BIG  BEAR CITY

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM JUNCTION 18 AND 395
TO CAHUENGA ROAD

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY FROM 2.4 KM
WEST OF OLD DAD WASH TO 1.0 KM WEST
OF NEWTON WASH AND IN AND NEAR
NEEDLES FROM JAVA OVERHEAD

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY ON
INTERSTATE 40 AT FENNER OVERHEAD

Description 

RESURFACE ASPHALT CONCRETE

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

PLACE MEDIUM SEAL COAT

TREAT BRIDGE DECKS AND SEALS

STRUCTURE REPLACEMENT

Type Of Work
GRANITE CONSTRUCTION COMPANY

SULLY-MILLER CONTRACTING CO.

KIEWIT PACIFIC COMPANY

WESTERN STATES SURFACING INC

GRANITE CONSTRUCTION CO.,
INC.MR. MATT SEEHAWER

KIEWIT PACIFIC CO MR. DARWIN
BRAUN

Contractor

WATSONVILLE CA 95077

VICTORVILLE, CA  92394-9684

NEWBERRY SPRINGS, CA  92365

MODESTO CA 95352

YUCCA VALLEY  CA  92284

PHOENIX AZ 85040-2924

(831)724-1011

 

 

(209)525-9065

 

 

NGUYEN, VU

THORN, CHARLES

YUEN, MICHAEL

SHAHIDI, SHAINE

YANG, CHAD

Resident
Engineer

(951)232-7582

(951)232-7260

(951)232-7522

 

(760)326-4884

(909)232-7638

 $2,228,230

 $810,575

 $626,722

 $689,690

 $5,051,138

 $5,720,272

Bid + CCOs

 $96,871

 $199,252

 $737,983

 $0

 $4,087,597

 $4,739,077

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/25/05

06/15/05

04/27/05

04/28/99

03/14/03

09/23/03

Awarded

05/06/05

06/28/05

05/04/05

05/07/99

03/28/03

10/07/03

Approved

09/24/05

09/13/05

07/21/05

11/29/05

05/31/06

Est Comp

 100%

 40%

 100%

 0%

 70%

 100%

%Time

 4%

 24%

 100%

 0%

 76%

 80%

% Work 

OVER RUN

 

COMPLETED

 

 

 

Message

08-0F4204

08-0F4404

08-0F5004

08-463004

08-483774

08-483764

Contract 

  

  

  

  

ACIM-040 -(050)

ACIM-040 -(051)

  

  

  

  

  

ACIM-040 -(051)

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

WPCP

SWPPP

P O BOX 50085

17540 TURNER ROAD

P.O. BOX 339

P O BOX 4770

55475 YUCCA TRAIL

3888 EAST BROADWAY ROAD

2351 W. LUGONIA STE F

15367 TAMARACK RD

222 E. MAIN ST. STE
208

1044 E. BROADWAY

P.O. BOX 4

REDLANDS, CA 92374

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

NEEDLES, CA 92363

ESSEX, CA 92332

Accepted

07/21/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

08District

08-SBD-60-4.5/8.7

08-SBD-62-33.0/34.2

08-SBD-95-72.0/80.4

08-SBD-138-2.7/3.3

08-SBD-210-8.3/15.1

08-SBD-210-/15

Fed Aid

HB32

HM1

HM1

HB1

HE14

HM4

Pgm Code
IN SAN BERNARDINO COUNTY IN ONTARIO
FROM 60/83 SEPARATION TO 0.3 KM  WEST
OF HAVEN AVENUE OVERCROSSING

IN SAN BERNARDINO COUNTY IN
TWENTYNINE PALMS ON ROUTE 62 FROM
CEDAR AVENUE TO CHARLOTTE ROAD

IN SAN BERNARDINO COUNTY NEAR
SEARCHLIGHT JUNCTION FROM 13.0 KM
NORTH OF GOFFS ROAD TO THE NEVADA
STATE LINE

IN SAN BERNARDINO COUNTY AT PINON
HILLS FROM 0.5 KM WEST TO 0.5 KM EAST
OF PHELAN ROAD

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO AND RIVERSIDE
COUNTIES AT VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

SIGNALIZE INTESECTION

HIGHWAY LANDSCAPING AND IRRIGATION

REPLACE PAVEMENT MARKERS

Type Of Work
KARLESKINT CRUM INC.

MATICH CORPORATION

GRANITE CONSTRUCTION MR. GARY
SPINETTI

YEAGER SKANSKA INC

BELAIRE WEST LANDSCAPE INC

STERNDAHL ENTERPRISES INC.

Contractor

OXNARD, CA  93030

SAN BERNARDINO CA 92412

YUCCA VALLEY, CA  92284

RIVERSIDE CA 92509

BUENA PARK CA 90622

SUN VALLEY, CA  91352

 

(909)825-9100

 

(951)684-5360

(714)523-9200

 

SPRAY, MICHAEL

MAYER, GARY A.

SANTOS, JOHN

PINING III, CATALINO
A.

MORO, BILL

LENART, ELVIRA

Resident
Engineer

(951)232-6497

(760)922-5848

(760)326-4884

(951)840-8230

(951)830-6815

(951)232-8949

 $1,822,353

 $147,147

 $1,260,455

 $725,515

 $4,013,535

 $489,400

Bid + CCOs

 $1,811,871

 $0

 $1,058,981

 $715,652

 $3,774,876

 $480,674

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/17/99

04/05/02

04/25/05

08/25/04

08/12/03

06/24/04

Awarded

03/03/99

04/18/02

05/06/05

09/07/04

09/03/03

07/07/04

Approved

01/06/06

08/30/05

07/22/05

07/10/07

08/05/05

Est Comp

 0%

 0%

 82%

 100%

 49%

 100%

%Time

 0%

 0%

 83%

 100%

 96%

 100%

% Work 

PLANT EST
UNSAT

 

 

COMPLETED

 

COMPLETED

Message

08-2015U4

08-1A1304

08-0F2004

08-0E1904

08-498004

08-0E9704

Contract 

ACNH-P060-(106)

  

  

ACST-P138-(035)

STPL-6208-(004)

  

  

  

  

PHG-P138-(035)

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

SWPPP

SWPPP

WPCP

4110 EAST VENTURA BLVD.

P O BOX 50000

55475 YUCCA TR

1995 AGUA MANSA ROAD

P O BOX 6270

11861 BRANFORD STREET

464 W. FOURTH ST. 6TH
FLR

322 W. HOBSON WAY STE
#2

1044 E. BROADWAY

15367 TAMARACK ROAD

464 W. FOURTH STREET
6TH FLOOR

3474 NIKI WAY

SAN BERNARDINO, CA
92401-1400

BLYTHE, CA 92225

NEEDLES, CA 92363

VICTORVILLE, CA 92392

SAN BERNARDINO, CA
92401-1400

RIVERSIDE, CA 92507

Accepted

09/02/05

07/22/05

08/10/05

Location
Storm Water
Plan
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08/20/05 Statement of Ongoing Contracts as of 09/06/05

08District

 $0 $163,740,376 $339,267,628

08-SBD-247-22.0/69

Fed Aid

HA23

Pgm Code
IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

Type Of Work
GRANITE CONSTRUCTION INC.

Contractor

INDIO, CA  92203
 

PARVINJAH, MOHSEN

Resident
Engineer

(951)232-7755

 $4,720,270

Bid + CCOs

 $592,378

Comp To  date

 $0

This Month
06/30/05

Awarded

07/18/05

Approved

10/27/05

Est Comp

 8%

%Time

 13%

% Work 

 

Message

08-0E9504

Contract 

ACST-3906-(004)
P-3906-(004)
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

38000 MONROE STREET 15367 TAMARACK ROAD
VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan
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09District

 $1,999,109 $3,280,485 $5,108,446

09-KER-14-46.2/50.8

09-MNO-395-12.6/36.1

09-MNO-395-58.1/69.9

09-MNO-395-63.0/63.3

09-SBD-127-13.5/27

Fed Aid

HM1

HM1

HA42

HM1

Pgm Code
IN KERN COUNTY NEAR MOJAVE AT VARIOUS
LOCATIONS

IN MONO COUNTY NEAR HILTON CREEK FROM
0.2 KM NORTH OF CROOKED CREEK BRIDGE
TO 0.6 KM SOUTH OF GLASS  FLOW ROAD

IN MONO COUNTY NEAR LEE VINING AT
VARIOUS LOCATIONS

IN MONO COUNTY NEAR LEE VINING FROM
0.8 KM SOUTH TO 0.3 KM SOUTH OF
VIRGINIA LAKES ROAD

IN SAN BERNARDINO COUNTY ABOUT 21 KM
NORTH OF BAKER FROM 21.7 KM NORTH OF
ROUTE 15 TO 43.4 KM NORTH OF ROUTE 15

Description 

ASPHALT CONCRETE OVERLAY

ASPHALT RUBBER CHIP SEAL

ASPHALT RUBBER CHIP SEAL

SLOPE PLANTING PHASE II

CHIP SEAL

Type Of Work
GRANITE CONSTRUCTION COMPANY

WESTERN STATES SURFACING, INC.

WESTERN STATES SURFACING, INC.

PACIFIC RESTORATION GROUP

GRAHAM CONTRACTORS INC.

Contractor

WATSONVILLE CA 95077

MODESTO, CA  95352

MODESTO, CA  95352

CORONA, CA 92877-0101

SAN JOSE CA 95159

(831)724-1011

 

 

 

 

BURFORD, JAMES D

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

CHRIS TALBOT

Resident
Engineer

(661)859-2421

(760)872-0794

(760)872-0794

(760)872-0794

(760)872-0794

 $895,730

 $1,500,993

 $1,825,677

 $506,686

 $379,360

Bid + CCOs

 $791,433

 $1,207,677

 $897,163

 $384,212

 $0

Comp To  date

 $791,433

 $1,207,677

 $0

 $0

 $0

This Month
05/25/05

01/13/05

06/03/05

06/17/03

05/05/05

Awarded

06/08/05

01/26/05

06/16/05

06/30/03

05/13/05

Approved

09/06/05

09/29/05

09/02/05

10/19/05

Est Comp

 45%

 100%

 56%

 37%

 0%

%Time

 88%

 80%

 49%

 75%

 0%

% Work 

 

OVER RUN

 

 

 

Message

09-328304

09-326264

09-330304

09-309504

09-328104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 50085

PO BOX 4770

PO BOX 4770

PO BOX 77038

PO BOX 26770

PO BOX 81197

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

BAKERSFIELD, CA 93380

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

Accepted

Location
Storm Water
Plan
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10District

10-ALP-4-12.5/26.5

10-ALP-88-.4/2.5

10-AMA-16-/9.4

10-AMA-49-3.4/0

10-AMA-49-7.0/11

10-AMA-88-14.3/15

Fed Aid

HA23

HM1

HA22

HB1

HE14

HM1

Pgm Code
IN ALPINE COUNTY AT ROUTE 4 FROM LAKE
ALPINE TO EBBETTS PASS

IN ALPINE COUNTY NEAR CAPLES LAKE
FROM CAPLES LAKE SPILLWAY BRIDGE TO
0.5 KM EAST OF SCHNEIDER ROAD

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY NEAR JACKSON AT
CLINTON ROAD

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY IN JACKSON AT
VARIOUS LOCATIONS

Description 

STORM DAMAGE REPAIR

ASPHALT CONCRETE OVERLAY

RESURFACE ROADWAY

SIGNAL AND LIGHTING

CONSTRUCT EXPRESSWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
H M BYARS CONSTRUCTION CO

MARTIN GENERAL ENGINEERING INC

GEORGE REED, INC. P. O. BOX
1630 LODI, 95241

RICHARD A HEAPS ELECTRICAL
CONTRACTOR INC

VIKING STIMPEL A JOINT VENTURE

MARTIN GENERAL ENGINEERING INC

Contractor

RENO NV  89510

FOLSOM, CA 95630

SACRAMENTO CA 95829

REDDING CA 960492335

FOLSOM, CA 95630

 

 

(209)334-0790

(916)386-8857

(530)223-6605

 

OSHITA, STANLEY T.

JOHN YANGUBA

MIKE HONMA

SHIVINDER SINGH

OSHITA, STANLEY T.

Resident
Engineer

 

(209)333-6928

(209)948-7222

(209)267-9068

(209)267-9068

(209)333-6928

 $2,000,000

 $256,702

 $2,161,771

 $215,041

 $23,524,233

 $336,480

Bid + CCOs

 $0

 $0

 $1,475,052

 $201,392

 $13,208,384

 $262,864

Comp To  date

 $0

 $0

 $714,194

 $84,088

 $603,712

 $11,283

This Month
04/14/97

05/11/05

11/16/04

02/28/05

03/22/04

04/21/05

Awarded

04/14/97

05/20/05

12/06/04

03/09/05

03/26/04

05/02/05

Approved

12/30/05

08/30/05

08/26/05

06/27/06

07/01/05

Est Comp

 0%

 0%

 89%

 91%

 48%

 96%

%Time

 0%

 0%

 65%

 92%

 56%

 93%

% Work 

 

 

 

 

 

SUSPENDED

Message

10-1A2104

10-0M4504

10-1A4904

10-0H2704

10-049944

10-0L2504

Contract 

STP-    -(   )

  

ACST-P016-(028)

ACST-P049-(134)

ACST-P049-(129)

  

  

  

P-P016-(028)

PHG-P049-(134)

P-P049-(129)

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 10047

133 CANYON RIM DRIVE

8909 FLORIN ROAD

P O BOX 492335

133 CANYON RIM DRIVE

1110 WEST KETTLEMAN
LANE, SUITE 35

603 SAN JUAN AVENUE

260 HANFORD STREET

260 HANFORD STREET

1110 WEST KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

STOCKTON, CA 95203

SUTTER CREEK, CA 95685

SUTTER CREEK, CA 95685

LODI, CA 95240

Accepted

09/01/05

Location
Storm Water
Plan
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10-AMA-88-24.3/24.4

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-49.6/53.8

10-CAL-4-/18.8

10-MER-5-24.9/30.3

Fed Aid

HA23

HA21

HA21

HM4

HM1

HB1

Pgm Code
IN AMADOR COUNTY EMERGENCY WORK

IN AMADOR COUNTY NEAR IONE FROM  0.2
KM WEST OF DRY CREEK BRIDGE TO 0.2 KM
EAST OF DRY CREEK BRIDGE

IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN CALAVERAS COUNTY AT AND NEAR
COTTAGE SPRINGS FROM MEKO DRIVE TO
4.8 KM EAST OF BLACK SPRINGS ROAD

IN STANISLAUS AND CALAVERAS COUNTIES
NEAR ANGELS CAMP FROM 0.9 KM EAST OF
HOODS CREEK BRIDGE TO 2.8 KM WEST OF
ANGEL OAKS DRIVE

IN MERCED COUNTY NEAR SANTA NELLA
FROM WEST BANK ROAD UNDERCROSSING TO
TAGLIO ROAD OVERCROSSING

Description 

SLIDE CORRECTION

BRIDGE REPLACEMENT

WIDEN EXISTING BRIDGE

THERMOPLASTIC TRAFFIC STRIPING

SEAL COAT

CONSTRUCT MEDIAN BARRIER

Type Of Work
GEORGE REED INC

VIKING CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS
3701 MALLARD DRIVE BENICIA, CA
94510

CENTRAL STRIPING SERVICE INC.

GRAHAM CONTRACTORS, INC.

PC&N CONSTRUCTION, INC

Contractor

LODI CA  95241

RANCHO CORDOVA, CA 95741

RANCHO CORDOVA, CA 95742

SAN JOSE, CA 95159

BYRON, CA  94514

 

 

(707)746-8028

 

 

 

STANLEY T. OSHITA

JOHN YANGUBA

OSHITA, STANLEY T.

OSHITA, STANLEY T.

VIRK, KEWAL

Resident
Engineer

 

(209)333-6928

(209)948-7222

(209)333-6928

(209)333-6928

(559)665-9083

 $500,000

 $1,983,435

 $2,724,213

 $218,260

 $479,100

 $1,508,466

Bid + CCOs

 $0

 $1,333,547

 $53,245

 $155,129

 $146,900

 $1,534,148

Comp To  date

 $0

 $142,351

 $53,245

 $126,679

 $146,900

 $0

This Month
03/11/98

06/10/04

04/06/05

04/08/05

05/05/05

11/23/04

Awarded

03/16/98

06/26/04

04/13/05

04/22/05

05/13/05

12/15/04

Approved

12/31/05

01/23/07

08/26/05

10/31/05

07/26/05

Est Comp

 0%

 45%

 12%

 93%

 16%

 100%

%Time

 0%

 67%

 2%

 71%

 31%

 100%

% Work 

 

SUSPENDED

 

 

 

COMPLETED

Message

10-2A4104

10-2A2704

10-0A8504

10-0K4804

10-0M4604

10-0F3104

Contract 

ER-    -(   )

ACST-S104-(003)

ACST-P124-(001)

  

  

ACIM-005 -(131)

  

  

P-P124-(001)

  

  

G-005 -(131)

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

P O BOX 1630

POST OFFICE BOX 1508

3489 LUYUNG DRIVE

POST OFFICE BOX 26770

5301-F BYRON HOT SPRINGS RD.

1110 WEST KETTLEMAN
LANE, SUITE 35

601 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 878

LODI, CA 95240

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

CHOWCHILLA, CA 94514

Accepted

08/26/05

07/28/05

Location
Storm Water
Plan
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10-MER-99-12.8/17.6

10-MER-99-23.8/26.5

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-152-22.8/40.8

10-MER-165-30.6/36.4

Fed Aid

HA22

HB1

HE12

HA22

HA22

HM3

Pgm Code
IN MERCED COUNTY IN AND NEAR MERCED
FROM 0.8 KM SOUTH OF CHILDS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF
BLACK RASCAL CANAL

IN MERCED COUNTY IN AND NEAR  ATWATER
AND LIVINGSTON FROM 0.5 KM SOUTH OF
GROVE AVENUE TO  INDUSTRIAL DRIVE

IN MERCED COUNTY IN AND NEAR
LIVINTSTON AND DELHI AT VARIOUS
LOCATIONS

IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED AND MADERA COUNTIES IN AND
NEAR LOS BANOS FROM 0.3 KM WEST OF
SAN LUIS CANAL TO 0.3 KM EAST OF
ROUTE 152 AND 59 SEPARATI

IN MERCED COUNTY IN AND NEAR HILMAR
FROM MERCED RIVER BRIDGE TO BRADBURY
ROAD

Description 

REPLACE SLABS AND BRIDGE APPROACHES

CONSTRUCT ROAD AND MODIFY MEDIAN

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

REHABILITATE PAVEMENT

RESURFACE ASPHALT CONCRETE

Type Of Work
J MC LOUGHLIN ENGINEERING CO
INC

TEICHERT CONSTRUCTIONS

J. S. BRAR COMPANY

W. JAXON BAKER

W JAXON BAKER INC

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CUCAMONGA CA 91730

TURLOCK CA 95381-3367

CLOVIS, CA 93611-9202

REDDING, CA  96099-4248

REDDING CA 960994248

WATSONVILLE CA 95077

(909)944-1037

 

 

 

(530)241-1086

(831)724-1011

MARQUEZ, PAM

VIRK KEWAL

OSHITA, STANLEY T.

VIRK, KEWAL

VIRK, KEWAL

DEOL HARMINDER

Resident
Engineer

(209)667-1147

(559)665-9083

 

(559)665-9083

(665)599-9083

(209)667-1147

 $3,577,275

 $2,455,523

 $2,537,235

 $2,547,392

 $4,719,575

 $500,292

Bid + CCOs

 $908,496

 $2,149,063

 $2,337,449

 $2,521,373

 $0

 $430,080

Comp To  date

 $906,246

 $123,179

 $11,970

 $0

 $0

 $0

This Month
05/10/05

07/14/04

04/24/02

02/13/03

07/14/05

05/06/05

Awarded

05/24/05

07/30/04

05/14/02

02/25/03

07/27/05

05/18/05

Approved

11/16/05

09/20/05

10/06/06

10/14/08

01/23/06

07/29/05

Est Comp

 21%

 85%

 70%

 99%

 0%

 100%

%Time

 25%

 88%

 92%

 98%

 0%

 100%

% Work 

 

 

 

SUSPENDED

 

COMPLETED

Message

10-0C4604

10-0A5204

10-2A50U4

10-0A5804

10-3A6804

10-0J9704

Contract 

ACNH-P099-(486)

ACST-P099-(475)

ACNH-P099-(436)

ACST-P140-(027)

STP-    -(   )

  

  

PH-P099-(475)

  

P-P140-(027)

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

10722 ARROW ROUTE STE 716

P. O. BOX 3367

7202 EAST BULLARD AVENUE

P.O. BOX 994248

P O BOX 994248

P O BOX 50085

P.O. BOX 1863

P.O.BOX 878

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 878

PO BOX 878

PO BOX 1863

TURLOCK, CA 95381

CHOWCHILLA CA 93610

LODI, CA 95240

CHOWCHILLA, CA 93610

CHOWCHILLA, CA 93610

TURLOCK CA 95381

Accepted

08/02/05

Location
Storm Water
Plan
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10-MPA-140-34.0/51

10-SJ-4-17.6/19.5

10-SJ-4-19.8/0

10-SJ-4-20.1/25

10-SJ-5-.3/13.8

10-SJ-5-14.4/14.6

Fed Aid

HA23

HA25

HB1

HM1

HM1

HA21

Pgm Code
ABOUT 5 MILES EAST OF MIDPINES IN THE
MERCED RIVER CANYON FROM BRICE BURG
TO YOSEMITE NATIONAL PARK (KP
54.4/82.9)

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR STOCTION
FROM ROUTE 4 AND 99 SEPARATION TO
EAST STOCKTON RAILROAD CROSSING

IN SAN JOAQUIN COUNTY NEAR STOCKTON
FROM 0.6 KM EAST OF ROUTE 4 AND 99
SEPARATION TO 0.2 KM EAST OF JACK
TONE ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR
BANTA FROM GAFFERY ROAD
UNDERCROSSING TO PARADISE CUT
OVERFLOW BRIDGE

IN SAN JOAQUIN COUNTY NEAR MOSSDALE
AT SAN JOAQUIN RIVER BRIDGE

Description 

STORM DAMAGE REPAIR

HIGHWAY PLANTING AND IRRIGATION

LEFT TURN CHANNELIZATION

RUBBERIZED ASPHALT CONCRETE OVERLAY

ASPHALT CONCRETE OVERLAY

REHABILITATE BRIDGE DECK

Type Of Work
F AND H CONSTRUCTION

ECOLOGY SPRINKLER COMPANY

BAY CITIES PAVING AND GRADING
5029 FORNI DR  CONCORD CA
94520

GEORGE REED INC

WINDSOR FUEL COMPANY

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC.

Contractor

STOCKTON CA 95205

RIO LINDA, CA 95673

CONCORD CA 94520

LODI CA 95241

WINDSOR, CA-95492

BENICIA, CA-94510

 

 

 

(209)334-0790

 

 

OSHITA, STANLEY T.

BAL BAHADUR PAUL

SHIVINDER SINGH

SHIVINDER SINGH

Resident
Engineer

 

(209)333-6928

(209)333-6923

 

(209)333-6972

(209)333-6972

 $2,000,000

 $1,547,850

 $275,813

 $408,788

 $1,800,730

 $927,679

Bid + CCOs

 $0

 $1,305,196

 $111,458

 $0

 $1,509,064

 $749,717

Comp To  date

 $0

 $9,715

 $0

 $0

 $42,624

 $0

This Month
01/21/97

03/07/03

01/21/05

05/10/05

05/10/05

03/15/05

Awarded

01/21/97

03/18/03

02/04/05

05/26/05

05/19/05

03/23/05

Approved

12/31/07

10/14/05

08/29/05

08/28/05

Est Comp

 0%

 55%

 40%

 0%

 73%

 100%

%Time

 0%

 84%

 40%

 0%

 81%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

10-0A8204

10-3A9304

10-0H6004

10-0M3004

10-0M2704

10-0H2104

Contract 

ER-3117-(001)

ACNH-X077-(012)

ACST-S004-(128)

  

  

ACIM-005 -(321)

  

  

PH-S004-(128)

  

  

ACIM-005 -(321)

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 55245

6636 2ND STREET

5029 FORNI DR

P O BOX 1630

P.O. BOX 38-9600 WINDSOR ROAD

3701 MALLARD DRIVE

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN LANE
#35

1110 W KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

LODI, CA 95240

LODI, CA-95240

LODI, CA-95240

Accepted

07/28/05

Location
Storm Water
Plan



State of California Department of Transportation Page 94
08/20/05 Statement of Ongoing Contracts as of 09/06/05

10District

10-SJ-5-24.5/25.5

10-SJ-5-26.3/29.4

10-SJ-5-27.0/27.9

10-SJ-5-35.3/41.6

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

Fed Aid

HA22

HM1B

HB311

HB1

HB1

HE11
HE11

Pgm Code
IN SAN JOAQUIN COUNTY IN STOCKTON AT
EIGHTH STREET UNDERCROSSING AND AT
CHARTER WAY UNDERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM ROUTE 5 AND 4 SEPARATION TO 0.2
KM SOUTH OF CALAVERAS RIVER BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.5 KM NORTH OF STOCKTON CHANNEL
VIADUCT TO MONTE DIABLO  AVENUE
UNDERCROSSING

IN SAN JOAQUIN COUNTY NEAR STOCKTON
FROM EIGHT MILE ROAD UNDERCROSSING TO
TURNER ROAD UNDERCROSSING

IN SAN JOAQUIN COUNTY NEAR LODI AND
LOCKEFORD AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

Description 

REHABILITATE RAMPS

REPLACE PAVEMENT SLABS

CONSTRUCT RETROFIT SOUNDWALL

INSTALL MEDIAN BARRIER

INSTALL TRAFFIC SIGNALS

CONSTRUCT INTERCHANGE

Type Of Work
GRANITE CONSTRUCTION COMPANY

CEC INC.

VIKING CONSRUCTION

M BUMGARNER INC

GEORGE REED, INC. P. O. BOX
1630 LODI, CA 95241

VIKING DSS A JOINT VENTURE

Contractor

PLEASANTON, CA-94566

RANCHO CORDOVA CA 95741-
1508

LIVERMORE, CA 94550

LODI, CA 95241

RANCHO CORDOVA CA 95742-
6534

 

 

 

 

 

 

SAYED HASHEMYAN

SHIVINDER SINGH

BAL BAHADUR PAUL

HASHEMYAN SAYED

JOHN YANGUBA

CASTILLO, MARIO D

Resident
Engineer

(209)941-1911

(209)333-6972

(209)333-6923

(209)941-1911

(209)333-6922

(209)941-1926

 $519,985

 $310,110

 $4,637,926

 $1,556,841

 $1,619,730

 $24,383,515

Bid + CCOs

 $462,151

 $532,113

 $4,598,154

 $1,003,515

 $1,638,188

 $22,874,301

Comp To  date

 $0

 $475,103

 $2,512

 $989,515

 $64,190

 $726,854

This Month
10/05/04

05/03/05

12/30/03

04/22/05

03/22/04

05/13/02

Awarded

10/14/04

05/18/05

01/16/04

05/06/05

04/07/04

05/28/02

Approved

08/08/05

08/26/05

07/20/06

09/28/05

09/14/05

08/26/05

Est Comp

 100%

 0%

 0%

 63%

 42%

 99%

%Time

 100%

 100%

 0%

 64%

 92%

 93%

% Work 

COMPLETED

 

PLANT EST
SATIS

 

 

 

Message

10-0A6724

10-0K0004

10-263414

10-0K4304

10-2A9104

10-1A7004

Contract 

  

  

ACIM-005 -(317)

ACIM-005 -(322)

ACST-X077-(013)

ACNH-P099-(429)

  

  

ACIM-005 -(317)

G-005 -(322)

PHG-X077-(013)

STPL-6210-(001)

  

  

  

ACIM-005 -(322)

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

20 HAPPY VALLEY ROAD

P.O.BOX 1508

1175 GREENVILLE ROAD

P. O. BOX 1630

11315 SUNRISE GOLD CIR. STE A

1110 W KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN LANE
#35

1110 KETTLEMAN LANE,
SUITE 35

445 W.WEBER AVE.

LODI, CA-95240

LODI CA 95240

LODI, CA 95240

STOCKTON, CA 95203

Accepted

08/12/05

08/29/05

Location
Storm Water
Plan
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10-SJ-99-17.1/25.4

10-SJ-99-28.2/29

10-SJ-120-.4/5.8

10-SJ-120-6.7/7

10-SJ-120-9.4/16.6

10-STA-99-6.8/17.9

Fed Aid

HB1

HB32

HM1A

HB1

HA22

HA22

Pgm Code
IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

IN SAN JOAQUIN COUNTY AT VARIOUS
LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
MANTECA FROM 0.3 KM WEST TO 0.3 KM
EAST OF AUSTIN ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR
ESCALON FROM 0.9 KM EAST OF JACK TONE
ROAD TO 0.1 KM EAST OF IRWIN AVENUE

IN STANISLUAS COUNTY IN AND NEAR
TURLOCK AND MODESTO AT VARIOUS
LOCATIONS

Description 

CONSTRUCT MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

ASPHALT CONCRETE SURFACING

INSTALL TRAFFIC SIGNALS

WIDEN EXISTING HIGHWAY

APPROACH SLABS AND JOINT SEALS

Type Of Work
DESILVA GATES CONSTRUCTION

WATKIN & BORTOLUSSI, INC. 77
LARKSPUR STREET SAN RAFAEL, CA
94901-4886

VINTAGE PAVING COMPANY INC

GEORGE REED

TEICHERT CONSTRUCTION PO BOX
1118  STOCKTON, CA 95201-1118

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

Contractor

STOCKTON, CA 95205

WINTERS, CA 95694

MODESTO, CA 95352

STOCKTON, CA 95201-1118

BENICIA CA 94510

 

 

 

 

 

(707)746-8028

CASTILLO, MARIO D.

OSHITA, STANLEY T.

HASHEMYAN SAYED

NOMER GUTIERREZ

NOMER GUTIERREZ

DEOL, HARMINDER

Resident
Engineer

(209)948-1926

(209)333-6928

(209)941-1911

(209)942-6160

(209)942-6160

(209)667-1147

 $6,872,950

 $449,829

 $513,865

 $1,113,962

 $5,595,635

 $392,100

Bid + CCOs

 $0

 $420,616

 $491,143

 $392,732

 $3,880,007

 $41,900

Comp To  date

 $0

 $0

 $0

 $60,500

 $1,973,073

 $41,900

This Month
06/24/05

06/17/03

05/03/05

08/09/04

06/29/04

04/27/05

Awarded

07/12/05

06/27/03

05/13/05

08/25/04

07/15/04

05/11/05

Approved

04/03/07

12/29/06

08/16/05

10/24/05

12/01/05

10/19/05

Est Comp

 0%

 63%

 100%

 53%

 2%

 33%

%Time

 0%

 92%

 100%

 34%

 69%

 11%

% Work 

SUSPENDED

 

OVER RUN

 

 

 

Message

10-3A4304

10-0J6104

10-0L2404

10-0A7504

10-0A7404

10-0G8404

Contract 

ACST-P099-(492)

  

  

ACST-P120-(045)

ACNH-P120-(044)

  

PHG-P099-(492)

  

  

PHG-P120-(045)

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

4550 N. WILSON WAY

P.O.BOX 461

PO BOX 4760

P O BX 1118

3701 MALLARD DRIVE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

WATEFRONT
CONSTRUCTION OFFICE

WATERFRONT
CONSTRUCTION OFFICE

P.O. BOX 1863

STOCKTON, CA 95203

LODI, CA 95240

611 SAN JUAN AVENUE,
STOCKTON CA 95203

611 SAN JUAN AVENUE,
STOCKTON, CA 95203

TURLOCK, CA 95381

Accepted

08/17/05

Location
Storm Water
Plan
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 $7,930,954 $110,112,664 $155,713,321

10-STA-120-4.2/6.1

10-STA-120-11.2/T18.1

10-STA-132-8.3/0

10-TUO-108-1.8/4.6

10-TUO-108-51.6/57.8

Fed Aid

HA22

HB1

HB1

HE14

HM1

Pgm Code
IN STANISLAUS COUNTY IN OAKDALE AT
VARIOUS LOCATIONS

IN STANISLAUS COUNTY AT KNIGHTS
FERRY FROM 1.6 KM WEST OF BLITZ
CREEK BRIDGE TO TUOLUMNE COUNTY  LINE

IN STANISLAUS COUNTY NEAR MODESTO AT
HART ROAD

IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

IN TUOLUMNE COUNTY AT VARIOUS
LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

CONSTRUCT RUMBLE STRIPS

INSTALL TRAFFIC SIGNALS

WIDEN EXISTING HIGHWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
GEORGE REED INC

CENTRAL STRIPING SERVICE INC

RICHARD A HEAPS ELECTRICAL
CONTRACTOR INC

GOODFELLOW HARRIS JOINT
VENTURE

GEORGE REED, INC.

Contractor

MODESTO CA 95352

RANCHO CORDOVA CA 95742

SACRAMENTO  CA 95829

WENATCHEE WA 98807

SONORA CA 95370

(209)523-0734

(916)635-5175

(916)386-8857

(509)662-7111

 

SUTTI, RENEE' M.

MARQUEZ, PAM

DEOL, HARMINDER

BLUM, ALFRED

ECHEVESTE, VICTOR

Resident
Engineer

(209)667-1147

(209)667-1147

(209)667-1147

(209)536-2646

(209)726-5485

 $4,948,822

 $182,131

 $318,312

 $42,243,057

 $848,703

Bid + CCOs

 $2,043,195

 $14,973

 $60,974

 $41,266,147

 $0

Comp To  date

 $545,175

 $14,973

 $60,974

 $0

 $0

This Month
10/14/04

05/26/05

03/10/05

06/21/01

04/08/05

Awarded

11/01/04

06/10/05

03/18/05

07/07/01

04/21/05

Approved

11/28/05

09/13/05

10/19/05

08/23/07

10/04/05

Est Comp

 36%

 50%

 29%

 0%

 0%

%Time

 39%

 8%

 19%

 0%

 0%

% Work 

 

 

 

PLANT EST
SATIS

SUSPENDED

Message

10-281204

10-0J9104

10-0J5704

10-3404U4

10-0J9904

Contract 

ACNH-X099-(468)

ACST-P120-(047)

ACST-P132-(045)

ACST-P108-(037)

  

  

PHG-P120-(047)

PHG-P132-(045)

P-P108-(037)

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 4760

3489 LUYUNG DRIVE

8909 FLORIN ROAD

P O BOX 598

P.O. BOX 548

P.O. BOX 1863

P.O. BOX 1863

P.O. BOX 1863

P.O. BOX 311

TURLOCK, CA. 95381-1863

TURLOCK, CA 95381

TURLOCK, CA 95381

MERCED CA 65341-0311

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 97
08/20/05 Statement of Ongoing Contracts as of 09/06/05

11District

11-IMP-7-1.1/7

11-IMP-86-5.9/6.1

11-IMP-86-9.8/19.5

11-IMP-86-19.5/20.6

11-IMP-86-33.4/33.7

11-IMP-111-8.8/12.6

Fed Aid

HE14
HE14
HE14

HB4N

HM1

HM1A

HA22

HA22

Pgm Code
IN IMPERIAL COUNTY NEAR CALEXICO AT
VARIOUS LOCATIONS

IN IMPERIAL COUNTY IN EL CENTRO AT
ROUTE 8 AND 86 SEPARATION

IN IMPERIAL COUNTY IN IMPERIAL AND
BRAWLEY FROM 0.1 KM SOUTH OF  AIRPORT
ROAD TO 0.5 KM SOUTH OF  LEGION ROAD

IN IMPERIAL COUNTY IN BRAWLEY AND
NEAR WESTMORLAND FROM 0.5 KM NORTH OF
LEGION ROAD TO SOUTH JUNCTION ROUTE
78 AND FROM LONE TREE 

IN IMPERIAL COUNTY NEAR WESTMORLAND
FROM 1.4 KM NORTH OF VENDEL ROAD TO
BANNISTER ROAD

IN IMPERIAL COUNTY ABOUT 9.0 KM
NORTH OF CALEXICO FROM 0.5 KM SOUTH
OF GILLETT RD TO 0.3 KM NORTH OF
HUSTON ROAD

Description 

CONSTRUCT 4 LANE HIGHWAY

TRAFFIC SIGNAL AND LIGHTING

CHIP SEAL

RUBBER ASPHALT CHIP SEAL

ASPHALT CONCRETE OVERLAY

PAVEMENT REHABILITATION

Type Of Work
COFFMAN SPECIALTIES, INC. GEN.
& ENGINEERING CONTRACTORS

GRANITE CONSTRUCTION CO.

GRAHAM CONTRACTORS, INC.

AGGEGATE PRODUCTS, INC.

STANDARD ENGINEERING

GRANITE CONSTRUCTION CO.

Contractor

SAN DIEGO,CA  92117-3632

WATSONVILLE,CA  95077-5085

SAN JOSE,CA  95159

PICO RIVERA, CA  90660-2135

BREA, CA  92823

WATSONVILLE,CA  95077-5085

 

 

 

 

 

 

GOYAL, JITENDRA

MCCLENDON, GREG

MCCLENDON, GREG

GOYAL, JITENDRA

NAPIER, MARK

MCCLENDON, GREG

Resident
Engineer

(760)355-1348

(760)355-8666

(760)355-8666

(760)350-1348

(760)355-8666

(760)355-8666

 $32,351,549

 $888,516

 $841,288

 $1,288,895

 $265,165

 $755,647

Bid + CCOs

 $32,746,055

 $930,932

 $325,007

 $1,285,222

 $246,833

 $713,848

Comp To  date

 $252,848

 $815

 $7,895

 $0

 $0

 $0

This Month
02/11/04

05/18/04

04/11/05

05/02/03

03/02/04

10/20/03

Awarded

02/17/04

06/01/04

04/20/05

05/12/03

03/12/04

10/28/03

Approved

08/20/05

04/04/06

09/14/05

06/08/07

05/24/04

08/01/05

Est Comp

 100%

 0%

 24%

 79%

 100%

 77%

%Time

 99%

 0%

 38%

 100%

 94%

 96%

% Work 

OVER RUN

PLANT EST
SATIS

SUSPENDED

 

 

SUSPENDED

Message

11-068004

11-256304

11-261104

11-241104

11-262304

11-236204

Contract 

ACIM-008 -(099)

  

  

  

  

ACNH-P111-(007)

ACIM-008 -(099)

  

  

  

  

  

ACST-X025-(026)

  

  

  

  

  

SWPPP

WPCP

WPCP

  

WPCP

WPCP

4375 JUTLAND DR., #260

P.O. BOX 50085

P.O. BOX 26770

9500 BEVERLY RD.

373 BREA HILLS AVE.

P. O. BOX 50085

722 E BARIONI BLVD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan
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11-IMP-111-13.0/22.1

11-IMP-111-40.5/65.4

11-SD-5-.1/.3

11-SD-5-12.6/13.4

11-SD-5-14.5/15.3

11-SD-5-16.0/16.6

Fed Aid

HE14

HM1

HA25

HA22

HA22

HA22

Pgm Code
IN IMPERIAL COUNTY IN AND NEAR
BRAWLEY FROM 0.1 KM SOUTH OF
WORTHINGTON ROAD TO 0.4 KM NORTH OF
ROUTE 78

IN IMPERIAL COUNTY NEAR NILAND FROM
MAIN STREET TO IMPERIAL COUNTY LINE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

CONSTRUCT 4 LANE EXPRESSWAY

CHIP SEAL

CONSTRUCT PLAZA

PAVEMENT REHABILITATION

REHABILITATE EXISTING FREEWAY RAMPS

RESURFACE EXISTING HIGHWAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

WINDSOR FUEL CO.

3-D ENTERPRISES, INC.

PETERSON-CHASE GENERAL ENG.

DALEY CCAC

HANSON SJH CONSTRUCTION

Contractor

EL CENTRO,CA  92243

WINDSOR,CA  95492-0038

SAN DIEGO, CA  92109

IRVINE, CA  92614-5706

SAN DIEGO,CA  92025

SAN DIEGO CA 921639069

 

 

 

 

 

(858)874-5011

MCCLENDON, GREG

GOYAL, JITENDRA

NABIZADEH, MEHRDAD

SAWAGED, HASSAN

SAWAGED, HASSAN

NAPIER, MARK

Resident
Engineer

(760)355-8666

(760)355-1348

(858)467-4081

(619)220-7333

(858)688-1480

(619)248-1495

 $13,287,339

 $974,421

 $1,323,541

 $1,375,247

 $1,617,531

 $6,240,593

Bid + CCOs

 $13,248,798

 $0

 $1,034,177

 $0

 $1,694,237

 $3,471,541

Comp To  date

 $0

 $0

 $155,509

 $0

 $0

 $446,521

This Month
05/19/03

06/17/05

01/06/05

04/01/05

06/29/04

11/15/04

Awarded

06/05/03

06/28/05

01/13/05

04/12/05

07/20/04

12/02/04

Approved

08/01/05

11/24/06

07/28/05

10/18/05

Est Comp

 99%

 0%

 65%

 0%

 100%

 74%

%Time

 100%

 0%

 78%

 0%

 100%

 56%

% Work 

 

SUSPENDED

 

 

PLANT EST
SATIS

 

Message

11-199364

11-266604

11-079404

11-228704

11-228904

11-207914

Contract 

ACNH-P111-(065)

  

ACST-005 -(590)

ACIM-005 -(598)

ACIM-005 -(597)

ACIM-005 -(595)

  

  

PE-005 -(590)

ACNH-S015-(014)

  

ACST-S163-(024)

  

  

  

  

  

P-S163-(024)

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

2095 HWY 111

P.O. BOX 38

2180 GARNET AVE, SUITE 2C

1792 KAISER AVENUE

5370 EASTGATE MALL

P O BOX 639069

722 E. BARIONI BLVD

722 E. BARIONI BLVD

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO
SOUTH, #410

2827 CAM DEL RIO
SOUTH, #410

2878 CAMINO DEL RIO
SOUTH, #410

IMPERIAL, CA 92251

IMPERIAL, CA 92251

SAN DIEGO,CA 92111

SAN DIEGO,CA

SAN DIEGO, CA 92108

SAN DIEGO, CA

Accepted

08/08/05

Location
Storm Water
Plan
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11-SD-5-19.4/20.1

11-SD-5-28.3/37

11-SD-5-34.1/35

11-SD-5-34.7/35.7

11-SD-5-51.1/72.4

11-SD-8-6.7/21.3

Fed Aid

HA25

HE13

HA25

HB4C

HA22

HB4N

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
THE DEL MAR HEIGHTS OVERCROSSING TO
1.1 KM SOUTH OF THE SAN DIEGUITO
BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

REPLACE PLANTING AND IRRIGATION

WIDEN FREEWAY AND BRIDGES

SLOPE REPAIR/EROSION CONTROL

PLANTING AND IRRIGATION

RESURFACE EXISTING HIGHWAY

REPAIR AND UPGRADE LOOP DETECTORS

Type Of Work
MARINA LANDSCAPE

E.L. YEAGER CONSTRUCTION CO.
INC.

PACIFIC RESTORATION GROUP

PACIFIC RESTORATION GROUP, INC

HANSON SJH CONSTRUCTION

TDS ENGINEERING

Contractor

ANAHEIM, CA  92805

SAN DIEGO,CA  92130

CORONA, CA  92877

CORONA, CA  92877

SAN DIEGO,CA  92163-9069

WESTLAKE VILLAGE, CA
91361-

 

 

 

 

 

 

HURTZIG, JOHN

KHAN, MOHAMMED

ARINDUQUE, RAY

HURTZIG, JOHN

LEVINE, GARY

PEREZ, AL

Resident
Engineer

(858)467-4086

(858)720-2111

(858)467-4084

(858)467-4086

(760)796-4666

(858)467-4093

 $2,783,781

 $118,839,042

 $330,008

 $700,592

 $3,168,211

 $362,903

Bid + CCOs

 $2,806,870

 $83,795,828

 $312,991

 $443,020

 $2,890,822

 $312,256

Comp To  date

 $4,506

 $2,068,793

 $3,033

 $3,834

 $0

 $18,030

This Month
10/01/01

02/27/02

04/12/00

08/04/04

05/13/04

10/19/04

Awarded

10/23/01

03/12/02

04/21/00

08/20/04

05/24/04

10/27/04

Approved

12/09/05

11/27/07

08/31/05

02/10/10

07/20/05

09/06/05

Est Comp

 0%

 0%

 0%

 0%

 0%

 76%

%Time

 0%

 0%

 0%

 0%

 0%

 86%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

SUSPENDED

Message

11-069104

11-0301U4

11-068704

11-065104

11-073704

11-081204

Contract 

ACNH-X073-(058)

ACIM-X073-(059)

  

STPL-6211-(037)

ACIM-005 -(593)

  

  

STPL-6066-(039)

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1100 E. KATELLA AVE

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

P.O. BOX 77038

P.O. BOX 639069

2899 AGOURA RD, #171

7177 OPPORTUNITY RD.

11803 SORRENTO VALLEY
RD, B

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

1780 W MISSION ROAD

7177 OPPORTUNITY RD.

SAN DIEGO,CA 92111

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

ESCONDIDO,CA 92025

SAN DIEGO,CA 92111

Accepted

08/31/05

Location
Storm Water
Plan
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11-SD-8-36.5/0

11-SD-8-48.4/49.3

11-SD-15-.6/2.4

11-SD-15-5.4/5.6

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

Fed Aid

HA21

HA22

HA25

HE14

HB1

HA25

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS FROM 0.2 KM WEST OF
SWEETWATER RIVER BRIDGE TO 0.5 KM
EAST OF LA POSTA CREEK BRIDGE

IN SAN DIEGO COUNTY AT BUCKMAN
SPRINGS FROM 0.8 KM WEST OF BUCKMAN
SPRINGS ROAD UNDERCROSSING TO 0.7 KM
EAST OF BUCKMAN SPRINGS RO

IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM NORTH OF MONROE AVENUE TO
ADAMS AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 15 AND 8
SEPARATION TO 1.1 KM NORTH OF FRIARS
ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM SOUTH OF FRIARS ROAD
OVERCROSSING TO 0.2 KM NORTH OF
CLAIREMONT MESA BLVD OVERCROSSI

Description 

BRIDGE REHABILITATION

ASPHALT CONCRETE OVERLAY

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

WIDEN EXISTING FREEWAY

PLANTING AND IRRIGATION

Type Of Work
TRUESDELL CORPORATION OF
CALIFORNIA INC

HAZARD CONSTRUCTION CO.

SHIVA CONSTRUCTION

TERRA-CAL CONSTRUCTION

FCI CONSTRUCTORS, INC. TOM
TISCHER, PROJECT MANAGER

DIVERSIFIED LANDSCAPE

Contractor

PHOENIX AZ 85040

SAN DIEGO,CA  92192

SAN DIEGO, CA 92106

SAN DIEGO,CA  92116

VISTA, CA  92081-8831

SINCHESTER, CA  92596

(602)437-1711

 

 

 

 

 

MCCLENDON, GREG

HURTZIG, JOHN

ARINDUQUE, RAY

MORALES, ANGEL

HURTZIG, JOHN

Resident
Engineer

 

(760)355-8666

(858)467-4086

(858)467-4084

(619)688-6995

(858)467-4086

 $3,988,952

 $816,670

 $719,249

 $1,964,451

 $6,427,656

 $2,234,637

Bid + CCOs

 $0

 $96,138

 $656,134

 $1,929,819

 $6,415,197

 $2,083,522

Comp To  date

 $0

 $96,138

 $0

 $0

 $74,369

 $9,877

This Month
08/04/05

05/02/05

07/25/01

10/16/01

08/12/03

12/06/02

Awarded

08/19/05

05/13/05

08/01/01

10/31/01

09/04/03

12/17/02

Approved

10/13/05

05/09/05

04/30/03

09/30/05

01/30/07

Est Comp

 0%

 16%

 54%

 100%

 100%

 0%

%Time

 0%

 12%

 92%

 100%

 95%

 0%

% Work 

 

 

 

COMPLETED

 

PLANT EST
SATIS

Message

11-080004

11-237074

11-235904

11-234714

11-064904

11-070804

Contract 

ACIM-008 -(300)

  

  

ACNH-P015-(013)

ACNH-015 -(189)

ACIM-015 -(190)

  

  

  

  

I-015 -(189)

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

3529 E WOOD STREET

P.O. BOX 229000

1360 ROSECRANS STREET, STE. E

3907 ADAMS AVENUE

2585 BUSINESS PARK DRIVE

33801 WASHINGTON ST.

722 E. BARIONI BLVD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

2878 CAMINO DEL RIO,
SO, #410

7177 OPPORTUNITY RD.

IMPERIAL, CA 92251

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO, CA 92108-3847

SAN DIEGO, CA 92111

Accepted

07/29/05

Location
Storm Water
Plan
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11District

11-SD-15-8.9/9.7

11-SD-15-10.1/M11.2

11-SD-15-13.0/50.9

11-SD-15-13.1/M16.8

11-SD-15-17.3/M19.1

11-SD-15-18.5/M20.5

Fed Aid

HA23

HA23

HA22

HB4C
HB4N

HB4N
HB4C

HB4N
HB4C

Pgm Code
IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM SOUTH OF MIRAMAR WAY
OVERCROSSING TO 1.4 KM NORTH OF  MIRA
MESA BOULEVARD UNDERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
MERCY ROAD UNDERCROSSING TO 0.6 KM
SOUTH OF THE ROUTE 56 AND 15
SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

EMERGENCY EARTHWORK

REPLACE PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING HIGHWAY AND BRIDGE

WIDENING RAMP AND BRIDGE

CONSTRUCT INTERCHANGE IMPROVEMENTS

Type Of Work
ERRECAS INC

DIVERSIFIED LANDSCAPE CO

HANSON SJH CONSTRUCTION

COFFMAN SPECIALTIES, INC.
GENERAL & ENGR CONTRACTORS

FCI CONSTRUCTORS, INC.
SOUTHERN DIVISION

FCI CONSTRUCTORS INC

Contractor

SPRING VALLEY CA  91979

WINCHESTER, CA  92596

SAN DIEGO,CA  92163-9069

SAN DIEGO,CA  92117-3610

VISTA,CA  92081

VISTA, CA  92083-8831

 

 

 

 

 

 

HURTZIG, JOHN

SAWAGED, HASSAN

HSU, PAUL

BREYER, RICHARD

JUAREZ, DANIEL

Resident
Engineer

 

(858)467-4086

(858)688-1480

(858)720-2104

(858)720-2137

(760)796-4656

 $1,000,000

 $438,205

 $4,304,521

 $17,153,887

 $14,803,285

 $16,727,467

Bid + CCOs

 $0

 $360,679

 $577,363

 $16,623,259

 $10,621,507

 $16,226,083

Comp To  date

 $0

 $0

 $29,798

 $292,863

 $1,155,521

 $64,598

This Month
03/01/98

09/27/04

09/23/04

02/20/03

05/25/04

01/03/03

Awarded

03/01/98

10/14/04

10/13/04

02/27/03

06/10/04

01/23/03

Approved

07/22/05

12/31/05

10/21/05

01/18/06

06/02/06

Est Comp

 0%

 100%

 12%

 93%

 39%

 0%

%Time

 0%

 100%

 13%

 94%

 71%

 0%

% Work 

 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

Message

11-233204

11-262474

11-077304

11-232604

11-2326U4

11-2348U4

Contract 

ER-    -(   )

ACIM-3903-(004)

ACIM-015 -(197)

ACNH-015 -(188)

ACNH-015 -(194)

ACNH-015 -(187)

  

ACST-3904-(004)

  

I-015 -(188)

I-015 -(194)

I-015 -(187)

  

P-3904-(004)

  

  

  

ACST-P056-(001)

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 1161

33801 WASHINGTON ST.

P.O. BOX 639060

4375 JUTLAND DRIVE, 260

2585 BUSINESS PARK DRIVE

585 BUSINESS PARK DRIVE

7177 OPPORTUNITY RD.

2878-410 CAMINO DEL
RIO SOUTH

11803 SORRENTO VALLEY
RD., C

13553 RANCHO SANTA FE
FARMS RD.

1780 W. MISSION RD.

SAN DIEGO, CA 92111

SAN DIEGO,CA 92108

SAN DIEGO,CA 92121

SAN DIEGO, CA 92130

ESCONDIDO,CA 92025

Accepted

07/26/05

Location
Storm Water
Plan
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11District

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-52-8.5/9.1

11-SD-54-3.6/5.6

Fed Aid

HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C

HA25

HA25

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.3 KM WEST TO 0.7 KM EAST  OF SANTO
ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR  SAN
DIEGO FROM 1.0 KM EAST OF REO DRIVE
OVERCROSSING TO 1.0 KM EAST OF
BRIARWOOD ROAD OVERCROSSIN

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING RESTORATION

REPLACE PLANTING AND IRRIGATION

Type Of Work
FCI CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC. DAN
JORDAN, AREA MANAGER

FCI/BBCI, JV ATTENTION RICK
FINKEN

FCI CONSTRUCTORS/ BALFOUR
BEATTY, A JV DALE NELSON

BELAIRE-WEST LANDSCAPE, INC.

REYCO EROSION CONTROL

Contractor

VISTA, CA  92081-881

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

VISTA, CA  92081

BUENA PARK, CA  90622

CORONA, CA  91720

 

 

 

 

 

 

BOBOTIS, MARK

AL-JAFRI, ABU-BAKR

HSU, PAUL

BINNS, CORY

HURTZIG, JOHN

HURTZIG, JOHN

Resident
Engineer

(858)688-1508

(858)679-5568

(858)720-2104

(858)679-5567

(858)467-4086

(858)467-4086

 $32,419,742

 $52,240,446

 $68,083,230

 $82,866,607

 $473,986

 $526,765

Bid + CCOs

 $1,346,598

 $32,705,324

 $19,287,358

 $15,573,211

 $475,298

 $519,483

Comp To  date

 $414,963

 $1,158,131

 $2,986,543

 $1,290,197

 $1,848

 $0

This Month
04/14/05

10/29/03

08/11/04

09/09/04

12/20/01

05/22/00

Awarded

04/26/05

11/13/03

08/26/04

09/22/04

01/09/02

06/06/00

Approved

08/15/07

03/13/07

10/29/07

09/06/07

09/01/05

01/14/05

Est Comp

 13%

 50%

 24%

 20%

 0%

 100%

%Time

 4%

 62%

 28%

 19%

 0%

 100%

% Work 

 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-080934

11-080904

11-080914

11-080924

11-247704

11-079204

Contract 

ACIM-015 -(200)

ACIM-015 -(191)

ACIM-015 -(192)

ACIM-015 -(196)

  

  

ACST-P056-(002)

CMST-6211-(032)

CMST-6211-(034)

  

  

  

P-P056-(002)

PL-6211-(032)

PL-6211-(034)

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2585 BUSINESS PARK DRIVE

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

P.O. BOX 6270

206 N. SMITH ST.

13560 EVENING CREEK
DRIVE N.

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

13588 SABRE SPRINGS
PKWY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

Accepted

07/22/05

Location
Storm Water
Plan
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11District

11-SD-54-5.0/0

11-SD-54-12.2/T14.2

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-1.9/5.2

11-SD-67-3.9/18.5

Fed Aid

HE14

HA22

HE14
HE14

HB1

HM1A

Pgm Code
IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

IN SAN DIEGO COUNTY NEAR EL CAJON
FROM 0.2 KM WEST OF BRABHAM STREET TO
0.1 KM WEST OF KENDRICK WAY

DUMMY EA IN CAS - PER DISTRICT
REQUEST CONSTRUCTION OF STATE ROUTE
56 FROM 0.6 KM WEST OF CARMEL MT.
ROAD TO 0.6 KM EST OF BLACK M

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN AND NEAR
SANTEE AT VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SANTEE AND
POWAY FROM RIVERFORD ROAD
UNDERCROSSING TO 0.1 KM SOUTH OF
ARCHIE MOORE ROAD

Description 

MITIGATION PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

CONST 4-LANE FWY & INTERCHANGE

PLANTING AND IRRIGATION

INSTALL CENTERLINE RUMBLE STRIP

RESURFACE ASPHALT CONCRETE

Type Of Work
NATURES IMAGE INC

HANSON SJH CONSTRUCTION

E. L. YEAGER CONSTRUCTION CO.

VALLEY CREST LANDSCAPE
DEVELOPMENT, INC.

MODERN ALLOYS, INC.

DALEY-CCAC

Contractor

LAKE FOREST CA 92630

SAN DIEGO CA 921639069

RIVERSIDE, CA 92502

SAN DIEGO, CA  92121

STANTON, CA  90680

SAN DIEGO, CA  92121

(949)454-1225

(858)874-5011

 

 

 

 

ARINDUQUE, RAY

HURTZIG, JOHN

FIGUEROA, RENE

FIGUEROA, RENE

Resident
Engineer

(858)467-4088

 

 

(858)467-4086

(619)588-9069

(619)588-9069

 $1,122,516

 $1,299,358

 $1,122,915

 $3,751,303

 $1,071,124

 $2,672,886

Bid + CCOs

 $852,392

 $0

 $0

 $833,257

 $365,754

 $2,620,633

Comp To  date

 $2,367

 $0

 $0

 $425,212

 $365,754

 $17,857

This Month
10/22/02

07/05/05

12/07/99

04/06/05

05/16/05

12/28/04

Awarded

10/30/02

07/20/05

01/01/00

04/22/05

05/31/05

01/13/05

Approved

04/23/08

07/27/09

11/02/05

10/20/05

Est Comp

 0%

 0%

 0%

 24%

 18%

 100%

%Time

 0%

 0%

 0%

 22%

 35%

 96%

% Work 

PLANT EST
SATIS

 

 

 

 

OVER RUN

Message

11-249804

11-236304

11-172834

11-172894

11-257504

11-241184

Contract 

  

ACST-S054-(006)

XSD-    -(   )M

  

ACST-P067-(067)

  

  

P-S054-(006)

-    -()

  

PPH-P067-(067)

  

  

  

  

  

  

  

SWPPP

WPCP

  

SWPPP

WPCP

WPCP

20381 LAKE FOREST DR STE B19

P O BOX 639069

P. O. BOX 87

8450 MIRAMAR PLACE

11172 WESTERN AVENUE

5370 EASTGATE MALL

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

EL CAJON, CA 92020

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11District

11-SD-67-6.7/9.3

11-SD-76-11.8/12.1

11-SD-78-10.5/11.6

11-SD-78-17.2/0

11-SD-78-20.7/21.3

11-SD-79-20.3/53

Fed Aid

HB1

HB4C

HE11

HB1

HB1

HM1A

Pgm Code
IN SAN DIEGO COUNTY NEAR LAKESIDE
FROM WILLOW ROAD TO VIGILANTE ROAD

IN SAN DIEGO COUNTY IN BONSALL FROM
0.3 KM WEST TO 0.2 KM EAST OF OLIVE
HILL ROAD

IN SAN DIEGO COUNTY IN SAN MARCOS
FROM 1.1 KM WEST TO 0.6 KM EAST OF
LAS POSAS UNDERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM CITRUS AVENUE TO FLORA VISTA
DRIVE

IN SAN DIEGO COUNTY FROM SANTA YSABEL
TO THE RIVERSIDE COUNTY LINE

Description 

CONSTRUCT MEDIAN BUFFER

WIDENED INTERSECTION

CONSTRUCT NEW INTERCHANGE

INSTALL NEW MEDIAN BARRIER

REVISE INTERSECTION WIDEN SHOULDERS

PAVEMENT REJUVENATOR

Type Of Work
ERRECA'S INC.

HAZARD CONSTRUCTION COMPANY

ORTIZ ENTERPRISES INCORPORATED

CORRAL CONSTRUCTION

R.J. BULLARD CONSTRUCTION, INC

GRANITE CONSTRUCTION COMPANY

Contractor

LAKESIDE, CA  92040

SAN DIEGO,CA  92192-9000

IRVINE CA 92618

WILSONVILLE, OR  97070

BONSALL, CA  92003-1577

WATSONVILLE CA 950775085

 

 

(949)753-1414

 

 

(831)724-1011

FIGUEROA, RENE

LEVINE, GARY

LEVINE, GARY

FIGUEROA, RENE

LEVINE, GARY

Resident
Engineer

(619)588-9069

(760)796-4666

(760)796-4666

(619)588-9069

(760)796-4666

 

 $2,477,366

 $1,765,558

 $9,627,137

 $291,192

 $2,665,044

 $236,315

Bid + CCOs

 $326,680

 $1,098,399

 $4,932,374

 $246,208

 $623,922

 $0

Comp To  date

 $20,365

 $347,163

 $399,535

 $246,208

 $91,675

 $0

This Month
06/03/05

01/13/05

09/09/04

05/04/05

08/20/04

04/12/00

Awarded

06/16/05

01/26/05

09/16/04

05/13/05

09/08/04

04/24/00

Approved

12/29/05

09/20/05

06/11/07

09/08/05

09/06/06

Est Comp

 26%

 100%

 49%

 50%

 92%

 0%

%Time

 13%

 62%

 51%

 83%

 23%

 0%

% Work 

 

 

 

 

 

 

Message

11-241804

11-257104

11-183644

11-260004

11-241904

11-238804

Contract 

ACST-P067-(068)

HP21-6211-(003)

STPL-5381-(018)

ACST-X073-(071)

ACST-P078-(102)

  

PH-P067-(068)

L-6211-(003)

  

PHG-X073-(071)

PH-P078-(102)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

  

12570 SLAUGTERHOUSE CYN RD.

P.O. BOX 229000

6 CUSHING STE 200

P.O. BOX 347

P.O. BOX 1577

P O BOX 50085

1463 BROADWAY

1780 W. MISSION ROAD

1780 W. MISSION ROAD

1463 BROADWAY

1780 W. MISSION ROAD

EL CAJON, CA 92020

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

EL CAJON, CA 92020

ESCONDIDO,CA 92025

Accepted

Location
Storm Water
Plan
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11-SD-94-3.7/4.6

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

Fed Aid

HA25

HA25

HE14

HB4C

HB1

HB1

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR
LEMON GROVE FROM 1.0 KM SOUTH OF TROY
STREET TO TROY STREET

IN SAN DIEGO COUNTY IN SANTEE AT THE
NORTH TERMINUS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 5 AND 163
SEPARATION TO 0.2 KM SOUTH OF
ROBINSON AVENUE OVERCROSSING

Description 

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALL

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL NEW MEDIAN GUARD RAIL

Type Of Work
TERRA-CAL CONSTRUCTION

DIVERSIFIED LANDSCAPE

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

3-D ENTERPRISES, INC.

DIVERSIFIED LANDSCAPE CO.

MODERN ALLOYS, INC.

Contractor

BALDWIN PARK, CA 91706

WINCHESTER, CA 92596

IRVINE CA 926145706

SAN DIEGO, CA  92109

WINCHESTER,CA  92596

STANTON,CA  90680

 

 

(949)252-0441

 

 

 

HURTZIG, JOHN

ARINDUQUE, RAY

FIGUEROA, RENE

HURTZIG, JOHN

ARINDUQUE, RAY

NAPIER, MARK

Resident
Engineer

(858)467-4086

(858)467-4084

(619)588-9073

(858)467-4086

(858)467-4048

(619)688-6955

 $2,857,389

 $354,670

 $2,612,493

 $1,958,226

 $598,982

 $1,198,095

Bid + CCOs

 $2,814,317

 $227,294

 $2,593,034

 $85,595

 $440,276

 $1,043,211

Comp To  date

 $10,689

 $2,854

 $0

 $85,595

 $2,326

 $3,318

This Month
05/03/01

05/05/04

11/21/03

05/24/05

02/28/05

07/21/04

Awarded

05/16/01

05/19/04

12/03/03

06/02/05

03/15/05

08/03/04

Approved

08/31/05

08/05/09

07/22/05

03/13/07

08/05/08

09/30/05

Est Comp

 0%

 0%

 0%

 4%

 11%

 0%

%Time

 0%

 0%

 0%

 4%

 73%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

11-070204

11-176424

11-253504

11-260524

11-258024

11-258014

Contract 

ACIM-805 -(581)

  

ACNH-P125-(016)

STPL-6211-(040)

  

  

ACNH-S094-(051)

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

14530 JOANBRIDGE STREET

33801 WASHINGTON ST.

1702 KAISER AVENUE

2180-2C GARNET AVENUE

33801 WASHINGTON ST.

11172 WESTERN AVENUE

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2878-410 CAM DEL RIO
SOUTH

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92108-3847

Accepted

Location
Storm Water
Plan
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 $13,383,387 $305,792,061 $548,365,178

11-SD-805-8.7/9.7

11-SD-905-10.9/11.7

Fed Aid

HA25

HE11
HE11

Pgm Code
IN SAN DIEGO COUNTY IN CHULA VISTA
AND NATIONAL CITY ON RTE 805 FROM
SWEETWATER RIVER BR TO 22ND ST PED OC
AND ON RTE 54 FROM EDGE

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

REPLCE PLANTNG AND IRRIGATION

CONSTRUCT INTERCHANGE

Type Of Work
PACIFIC RESTORATION GROUP

FCI CONSTRUCTORS, INC.

Contractor

CORONA,CA  92877

VISTA, CA  92083-8831

 

 

ARINDUQUE, RAY

CARDENAS, VICTOR

Resident
Engineer

(858)467-4084

(619)661-9275

 $1,365,397

 $14,733,186

Bid + CCOs

 $1,362,811

 $13,570,493

Comp To  date

 $0

 $825,838

This Month
04/15/99

10/18/02

Awarded

04/28/99

10/29/02

Approved

08/01/05

06/21/06

Est Comp

 100%

 100%

%Time

 100%

 89%

% Work 

PLANT EST
SATIS

 

Message

11-065704

11-091804

Contract 

ACIM-805 -(571)

ACNH-A905-(012)

AC-S054-(004)

HPD-A905-(013)

STP-S054-(004)

ACIM-805 -(587)

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

P.O. BOX 77038

2585 BUSINESS PARK DRIVE

7177 OPPORTUNITY ROAD

8862 AIRWAY ROAD

SAN DIEGO,CA 92111

SAN DIEGO,CA 92154-6223

Accepted

08/02/05

Location
Storm Water
Plan
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12District

12-ORA-1-.1/1.1

12-ORA-1-19.8/23.7

12-ORA-5-11.4/11.4

12-ORA-5-21.8/30.9

12-ORA-5-26.6/26.6

12-ORA-5-29.9/29.9

Fed Aid

HB1

HM1

HM3

HM1

HB1

HB1

Pgm Code
IN ORANGE COUNTY IN DANA POINT AT 0.9
KM EAST OF DOHENY PARK ROAD AND AT
1.7 KM WEST OF ROUTE 1 AND 5
SEPARATION

IN ORANGE COUNTY IN NEWPORT BEACH AND
HUNTINGTON BEACH FROM OLD NEWPORT
BOULEVARD TO ROUTE 39

IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO AT TRABUCO CREEK BRIDGE

IN ORANGE COUNTY IN TUSTIN, IRVINE
AND SANTA ANA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE AT CULVER
DRIVE

IN ORANGE COUNTY IN TUSTIN FROM
NEWPORT AVENUE OVERCROSSING TO ROUTE
5 AND 55 SEPARATION

Description 

INSTALL ADVANCED WARNING SIGN

ASPHALT CONCRETE OVERLAY

BRIDGE DECK REHABILITATION

RESURFACE RAMPS AND LANES

MODIFY TRAFFIC SIGNAL

RELOCATE EXISTING CROSSWALK SIGN

Type Of Work
PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION, INC.

EXCEL PAVING COMPANY 2230
LEMON AVENUE LONG BEACH, CA.
90806

DEBRUIN CONSTRUCTION INC.

ALL AMERICAN ASPHALT

INSPECTION ENGINEERING

TDS ENGINEERING

Contractor

IRVINE, CA

FRENCH CAMP,  CA.  95231

CORONA, CA 92878-2229

COSTA MESA, CA  92626

WESTLAKE VILLAGE, CA 91361

 

(562)599-5841

 

 

 

 

THAI, DANH

RAMADAN, KIFAH

BERRIOS, JOSE

JOUBEEN, JAY

NAJM, ELIE

NAJM, ELIE

Resident
Engineer

(714)680-7829

(949)279-8625

(714)556-3869

(714)558-4062

(714)680-7826

(714)680-7826

 $291,240

 $1,194,343

 $689,266

 $420,615

 $140,098

 $188,372

Bid + CCOs

 $0

 $0

 $0

 $25,674

 $88,773

 $201,676

Comp To  date

 $0

 $0

 $0

 $25,674

 $70,083

 $0

This Month
05/31/05

05/20/05

06/17/05

05/31/05

12/20/04

09/29/04

Awarded

06/08/05

06/02/05

07/06/05

06/16/05

01/13/05

10/07/04

Approved

01/18/06

11/07/05

09/20/05

08/26/05

08/10/05

Est Comp

 0%

 0%

 0%

 56%

 100%

 100%

%Time

 0%

 0%

 0%

 6%

 67%

 99%

% Work 

 

 

 

 

OVER RUN

OVER RUN

Message

12-0G3004

12-0G0004

12-0H0084

12-0H0154

12-0G5404

12-0C4704

Contract 

ACST-P001-(519)

  

  

  

ACIM-005 -(921)

ACIM-005 -(919)

PHG-P001-(519)

  

  

  

G-005 -(921)

G-005 -(919)

  

  

  

  

  

ACIM-005 -(919)

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVENUE

P.O. BOX 1355

P.O. BOX 2229

2973 HARBOR BLVD, SUITE 516

2899 AGOURA RD, SUITE 171

2491 E. ORANGETHORPE
AVE.

15700 TUSTIN VILLAGE
WAY

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY, TRAILER #3

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVE

FULLERTO, CA 92831

TUSTIN, CA. 92780

COSTA MESA, CA 92626

TUSTIN, CA 92780

FULLERTON, CA 92831

FULLERTON, CA 92831

Accepted

08/10/05

Location
Storm Water
Plan
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12District

12-ORA-5-41.5/43.5

12-ORA-5-/15.6

12-ORA-55-4.7/4.7

12-ORA-55-11.6/12

12-ORA-57-14.8/14.8

12-ORA-57-17.4/17.8

Fed Aid

HE13

HM1

HM3

HB1

HB1

HB1

Pgm Code
IN ORANGE COUNTY IN ANAHEIM,
FULLERTON AND BUENA PARK AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN SAN CLEMENTE, SAN
JUAN CAPISTRANO, MISSION VIEJO AND
LUGUNA NIGUEL AT VARIOUS  LOCATIONS

IN ORANGE COUNTY IN COSTA MESA AT
ROUTE 55 AND 73 SEPARATION

IN ORANGE COUNTY IN TUSTIN FROM  0.3
KM SOUTH 17TH STREET OVERCROSSING TO
0.3 KM NORTH OF  17TH STREET
OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AT EAST
LINCOLN AVENUE

IN ORANGE COUNTY IN FULLERTON FROM
0.3 KM SOUTH OF NUTWOOD AVENUE
UNDERCROSSING TO 0.3 KM NORTH OF
NUTWOOD AVENUE UNDERCROSSING

Description 

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

REPAIR HINGES AND BEARING PADS

RESURFACE EXISTING HIGHWAY

MODIFY TRAFFIC SIGNAL

MODIFY RAMP METER SIGNAL

Type Of Work
BELAIRE WEST LANDSCAPE INC.

R. J. NOBLE COMPANY

BEADOR CONSTRUCTION COMPANY,
INC.

BEADOR CONSTRUCTION COMPANY
ATTN: DAVID BEADOR

C T AND F, INC.

TDS ENGINEERING

Contractor

BUENA PARK,  CA  906200

ORANGE, CA 92856

CORONA, CA 92883

CORONA, CA 92883

BELL GARDENS,  CA.  90201

WESTLAKE VILLAGE, CA  91361

 

 

 

 

 

 

ZIAEIAN, GHASSEM

BERRIOS, JOSE

RAMADAN, KIFAH

RAMANATHAN, KUGAN

THAI, DANH

THAI, DANH

Resident
Engineer

(949)279-8468

(714)556-3869

(949)279-8625

(714)558-4354

(714)680-7829

(714)680-7829

 $1,839,848

 $205,813

 $407,700

 $2,506,300

 $260,148

 $405,120

Bid + CCOs

 $1,813,375

 $174,682

 $93,550

 $1,200

 $207,309

 $400,379

Comp To  date

 $3,250

 $174,682

 $91,100

 $1,200

 $50,489

 $0

This Month
08/15/02

05/20/05

05/26/05

06/17/05

11/03/04

11/09/04

Awarded

09/05/02

06/01/05

06/08/05

07/06/05

11/17/04

11/19/04

Approved

01/05/07

10/07/05

09/26/05

05/11/06

09/22/05

08/15/05

Est Comp

 66%

 29%

 63%

 0%

 76%

 100%

%Time

 96%

 80%

 23%

 0%

 80%

 100%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

12-0126E4

12-0H0124

12-0G8304

12-0F2604

12-0G36U4

12-0G4204

Contract 

STPL-6212-(005)

  

  

ACST-P055-(044)

ACST-P057-(049)

ACST-P057-(050)

ER-6212-(005)

  

  

PH-P055-(044)

PHG-P057-(049)

PHG-P057-(050)

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

7371 WALNUT AVENUE

P.O. BOX 620

26320 LESTER CIRCLE

26320 LESTER CIRCLE

7228 SCOUT AVENUE

2899 AGOURA RD, SUITE 171

15700 TUSTIN VILLAGE
WAY #2

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY #2

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVENUE

TUSTIN, CA. 92780

COSTA MESA, CA 92626

TUSTIN, CA 92780

TUSTIN, CA 92780

FULLERTON, CA 92831

FULLERTON, CA 92831

Accepted

08/15/05

Location
Storm Water
Plan
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12District

12-ORA-73-11.7/16.9

12-ORA-73-12.5/21.6

12-ORA-73-16.8/16.8

12-ORA-73-21.5/21.5

12-ORA-73-22.4/27.7

12-ORA-91-6.4/8.6

Fed Aid

HA42

HA42

HA42

HA25

HB1

HA25

Pgm Code
IN ORANGE COUNTY NEAR LAGUNA NIGUEL
AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN LUGUNA BEACH AT
ROUTE 73 AND 133 SEPARATION

IN ORANGE COUNTY IN IRVINE AT NEWPORT
COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA,
IRVINE AND NEWPORT BEACH AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM LA
PALMA AVENUE OVERCROSSING TO THE
SANTA ANA RIVER AND WEST OF LAKEVIEW
AVENUE TO WEST OF ROUTE 

Description 

UPGRADING COMPOST STORM WATER

STORM WATER DRAINAGE IMPROVEMENTS

RETROFIT COMPOST STORM WATER FILTER

MITIGATION PLANTING AND IRRIGATION

INSTALL CONCRETE MEDIAN BARRIER

HIGHWAY PLANTING RESTORATION

Type Of Work
SRD ENGINEERING, INC.

D. W. POWELL CONSTRUCTION, INC

P P C CONSTRUCTION INC

P & D LANDSCAPE MANAGEMENT
CLIFFORD BRICE

D W POWELL CONSTRUCTION, INC.

DIVERSIFIED LANDSCAPE COMPANY

Contractor

ANAHEIM, CA 92807

GLENDALE  CA 91203

ORANGE, CA  92868

FONTANA, CA 92334

WINCHESTER, CA   92596

 

 

(818)662-8040

 

 

 

AMUTHASAKARAN, KAUSI

RAMADAN, KIFAH

HONG, JOHN

MAHDAVI, SAEED

HONG, JOHN

Resident
Engineer

(714)556-1334

(714)567-6159

 

(949)279-8741

(714)556-9324

(949)735-5729

 $693,079

 $1,139,998

 $698,405

 $185,601

 $2,113,375

 $2,077,149

Bid + CCOs

 $0

 $1,139,678

 $0

 $36,674

 $58,581

 $1,856,531

Comp To  date

 $0

 $163,496

 $0

 $6,722

 $58,581

 $8,357

This Month
08/02/05

09/30/04

07/28/05

02/17/05

07/05/05

07/03/02

Awarded

08/18/05

10/18/04

08/11/05

02/25/05

07/20/05

07/22/02

Approved

03/03/06

09/14/05

12/09/10

04/27/06

07/25/07

Est Comp

 0%

 88%

 0%

 9%

 3%

 0%

%Time

 0%

 95%

 0%

 20%

 3%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

12-0C9864

12-0C9874

12-0C9854

12-0G2704

12-0G3504

12-075404

Contract 

ACNH-P073-(077)

ACNH-P079-(070)

  

  

ACST-X059-(042)

ACNH-P091-(110)

  

  

  

  

PHG-X059-(042)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

3578 EAST ENTERPRISE DRIVE

336 N CENTRAL AVENUE SUITE 10

999 TOWN AND COUNTRY FLR 4

P.O. BOX 1406

33801 WASHINGTON ST.

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY

3190-J AIRPORT LOOP
DRIVE

741 E BALL RD. #100

COSTA MESA, CA 92626

TUSTIN, CA 92780

COSTA MESA, CA 92626

ANAHEIM, CA 92805

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-8.5/9.5

12-ORA-91-9.0/10.1

12-ORA-91-13.5/14.7

12-ORA-133-4.2/8.1

12-ORA-241-27.9/38.7

12-ORA-405-.4/2

Fed Aid

HA25

HB311

HA25

HA22

201120

HB1

Pgm Code
IN ANAHEIM COUNTY IN ANAHEIM AND
ORANGE AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM 0.4
KM EAST OF ROUTE 55 AND 91 SEPARATION
TO LAKEVIEW AVENUE OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND
YORBA LINDA FROM 1.4 KM WEST OF  WEIR
CANYON ROAD TO 0.5 KM EAST OF WEIR
CANYON ROAD

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73 AND 133
SEPARATION TO 0.5 KM SOUTH OF ROUTE
403 AND 133 SEPARATION

IN ORANGE COUNTY ON ROUTE 241 FROM PM
27.9TO PM 38.7

IN ORANGE COUNTY IN IRVINE FROM 0.6
KM NORTH OF ROUTE 5 AND 405
SEPARATION TO ROUTE 133 AND 405
SEPARATION

Description 

PLANTING AND IRRIGATION

CONSTRUCT SOUND WALLS AND BARRIERS

HIGHWAY PLANTING AND IRRIGATION

WIDEN AND REALIGN HIGHWAY

COLD PLANE AND REPLACE WITH
RUBBERIZED AC

WIDEN EXISTING FREEWAY

Type Of Work
BELAIRE WEST LANDSCAPE, INC

MCM CONSTRUCTION INC.

REYCO SMITH AND REYNOLDS
EROSION CONTROL INC.

SEMA CONSTRUCTION

R. J. NOBLE COMPANY

PETERSON-CHASE CONSTRUCTION

Contractor

BUENA PARK, CA 90622

NORTH HIGHLANES,  CA
955660

RIVERSIDE, CA  92506

LAKE FOREST, CA 92630

ORANGE, CA 92856-6620

IRVINE, CA 92614-5706

 

 

 

 

 

 

HONG, JOHN

JOUBEEN, JAY

HONG, JOHN

EMAM, KAMRAN

ZIAEIAN, GHASSEM

MANSOURI, HOSSAIN

Resident
Engineer

(949)735-5729

 

(714)688-1951

(949)598-3588

(949)279-8468

(714)556-2031

 $1,210,680

 $2,220,287

 $1,379,738

 $22,203,170

 $2,144,000

 $1,335,811

Bid + CCOs

 $1,180,953

 $2,174,140

 $1,288,335

 $16,312,739

 $2,113,303

 $5,250

Comp To  date

 $3,300

 $70,806

 $0

 $27,509

 $465,086

 $5,250

This Month
06/26/02

02/11/05

06/14/02

12/06/02

05/02/05

07/01/05

Awarded

07/12/02

02/23/05

07/03/02

12/16/02

05/03/05

07/18/05

Approved

06/12/06

12/13/05

07/17/06

08/02/06

09/01/05

12/09/05

Est Comp

 0%

 100%

 0%

 72%

 68%

 17%

%Time

 0%

 97%

 0%

 73%

 99%

 0%

% Work 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

 

 

Message

12-076004

12-0F5704

12-075304

12-1072U4

12-0H2114

12-092604

Contract 

ACNH-X059-(039)

  

ACNH-P091-(109)

ACST-P133-(010)

  

ACIM-405 -(925)

  

  

  

P-P133-(010)

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

  

WPCP

P.O. BOX 6270

P O BOX 620

7177 BROCKTON AVE, SUITE 220

6 ORCHARD, SUITE 101

P.O. BOX 620

1792 KAISER AVENUE

741 E. BALL RD. #100

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY #4

15510 ROCKFIELD
BOULVARD, SUITE A

15700 TUSTIN VILLAGE
WAY #2

3190-J AIRPORT LOOP
DRIVE

ANAHEIM, CA 92805

TUSTIN, CA 92780

TUSTIN, CA. 92780

IRVINE, CA. 92618

TUSTIN, CA 92780

COSTA MESA, CA 92626

Accepted

Location
Storm Water
Plan
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12District

12-ORA-405-5.9/7.7

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

12-ORA-405-10.2/12.4

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

Fed Aid

HB4N

HE11

HB4

HB5

HB1

HB1

Pgm Code
IN ORANGE COUNTY IN IRVINE FROM  0.2
KM NORTH OF CULVER DRIVE
OVERCROSSING TO 0.2 KM SOUTH OF
MACARTHUR BOULEVARD OVERCROSSING

IN ORANGE COUNTY IN IRVINE, SANTA ANA
AND COSTA MESA ON RTE 405 FROM 0.2 KM
N OF MACARTHUR BLVD OC TO 0.4 KM N OF
REDHILL AVE UC A

IN ORANGE COUNTY IN IRVINE, SANTA
ANA, AND COSTA MESA ON RTE 405 FROM
0.1 KM S OF RTE 405/55 SEP TO BEAR ST
OC AND ON RTE 55 FROM 

IN ORANGE COUNTY IN COSTA MESA ON RTE
405 FROM BEAR ST OC TO 1.1 KM W OF
HARBOR BLVD UC AND ON RTE 73 FROM 0.5
KM N OF BEAR ST UC 

IN ORANGE COUNTY IN COSTA MESA AND
FOUNTAIN VALLEY FROM NORTH OF SANTA
ANA RIVER BRIDGE TO 0.7 KM SOUTH OF
WARD STREET OVERCROSSIN

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINISTER ON ROUTE 405 FROM
0.2 KM NORTHWEST OF NEWLAND STREET
OVERCORSSING TO 1.14 KM

Description 

WIDEN EXISTING HIGHWAY

CONSTRUCT ROADWAY, BRIDGES AND WALL

HOV CONNECTOR AND IMPROVEMENTS

WIDEN FREEWAY

WIDEN AND MODIFY RAMP

ADD AN OFFRAMP CHANNELIZATION LANE

Type Of Work
ORTIZ ENTERPRISES

C C MEYERS, INC.   1822 S.
LEWIS STREET ANAHEIM, CA 92805

MCM CONSTRUCTION, INC.    P.O.
BOX 620

MCM CONSTRUCTION INC.

PETERSON-CHASE GENERAL
ENGINEERING CONST., INC.

BEADOR CONSTRUCTION CO., INC.

Contractor

IRVINE, CA 92618

NORTH HIGHLANDS,CA 95660-
0620

NORTH HIGHLAND,  CA.  95660

IRVINE, CA 92614

CORONA, CA 92883

 

 

 

 

 

 

MAHDAVI, SAEED

NADERI, ARSALAN

WILLIAM J. GILCHRIST

TABAR, MEHRDAD (ISAAC)

YII, JAMES

TABAR, MEHRDAD (ISAAC)

Resident
Engineer

(714)556-9324

(714)438-8041

(714)751-2277

(714)558-4023

(714)556-8202

(714)558-4023

 $6,561,402

 $37,801,832

 $57,558,117

 $42,073,821

 $1,483,132

 $2,138,700

Bid + CCOs

 $6,665,885

 $38,379,113

 $57,883,929

 $42,342,890

 $0

 $258,700

Comp To  date

 $0

 $0

 $516,269

 $33,828

 $0

 $203,772

This Month
07/16/03

06/09/99

12/27/00

01/10/01

06/28/05

06/07/05

Awarded

07/21/03

06/18/99

01/11/01

01/18/01

07/11/05

06/21/05

Approved

07/22/05

05/31/06

09/01/06

07/14/06

04/17/07

03/29/06

Est Comp

 100%

 76%

 58%

 100%

 0%

 16%

%Time

 100%

 99%

 96%

 98%

 0%

 12%

% Work 

COMPLETED

 

 

 

 

 

Message

12-086204

12-069514

12-0695U4

12-083804

12-0F5304

12-0A7614

Contract 

ACNH-405 -(903)

  

STP-5312-(031)

ACIM-405 -(890)

ACIM-405 -(924)

ACIM-405 -(923)

I-405 -(903)

  

LN-5312-(031)

ACIM-405 -(890)

ACIM-405 -(924)

ACIM-405 -(923)

  

  

  

STPL-6212-(008)

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

6 CUSHING, STE. 200

949 222-0522

6413 32ND STREET

P. O. BOX 620

1792 KAISER AVENUE

26320 LESTER CIRCLE

3190 J AIRPORT LOOP
DR.

660 BAKER ST., SUITE
377

151 KALMUS DRIVE,
SUITE A-102

15700 TUSTIN VILLAGE
WAY

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY

COSTA MESA, CA 92626

COSTA MESA, CA 92626

COSTA MESA, CA 92626

TUSTIN, CA. 92780

COSTA MESA, CA 92626

TUSTIN, CA 92780

Accepted

07/22/05

Location
Storm Water
Plan
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 $1,979,453 $180,182,271 $199,624,036

12-ORA-605-/1.6

Fed Aid

HB5

Pgm Code
IN ORANGE AND LOS ANGELES COUNTIES IN
ROSSMOOR AND LOS ALAMITOS AT  VARIOUS
LOCATIONS

Description 

WIDEN EXISTING HIGHWAY

Type Of Work
BANSHEE CONSTRUCTION CO, INC.

Contractor

COLTON, CA 92324
 

JOUBEEN, JAY

Resident
Engineer

(714)891-0834

 $6,056,878

Bid + CCOs

 $5,478,951

Comp To  date

 $0

This Month
06/23/03

Awarded

07/09/03

Approved

08/22/05

Est Comp

 100%

%Time

 90%

% Work 

OVER RUN

Message

12-079204

Contract 

ACNH-605 -(899)
I-605 -(899)
ACNH-605 -(899)

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

1600 E. STEEL ROAD 7291 GARDEN GROVE
BLVD. SUITE M
GARDEN GROVE, CA 92841

Accepted

08/22/05

Location
Storm Water
Plan



01-456704

01-293134

01-442004

01-311714

01-452504

01-422704

01-363104

01-314404

01-330454

01-452704

01-421904

01-424204

01-461504

01-296704

01-310504

01-395914

01-429704

01-276814

01-412104

01-410204

01-455104

01-378014

Contract

01-DN-101-18.0/18.4

01-DN-101-35.8/45.3

01-DN-101-39.6/46.5

01-DN-169-2.3/2.9

01-HUM-36-.3/13.5

01-HUM-36-1.8/39.3

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

01-HUM-101-78.9/79.4

01-HUM-101-86.5/87.8

01-HUM-101-99.0/0

01-HUM-101-109.5/112.5

01-HUM-101-54.2/56.3

01-HUM-255-.2/1.9

01-HUM-299-33.1/35.7

01-HUM-299-21.8/42.6

01-LAK-20-17.2/17.8

01-LAK-20-38.6/45.3

01-LAK-20-45.8/46.5

01-LAK-29-27.4/28

01-LAK-29-37.3/37.6

01-MEN-1-60.0/60.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-425604

01-316104

01-293014

01-410704

01-413004

01-440204

01-440104

01-449204

01-412204

01-457904

01-448104

01-457804

01-362404

01-365004

01-431504

01-456804

01-436204

02-361804

02-1C8804

02-325804

02-1C8004

02-258504

Contract

01-MEN-1-74.1/0

01-MEN-20-37.9/43

01-MEN-101-10.7/0

01-MEN-101-37.4/38.8

01-MEN-101-39.4/40.9

01-MEN-101-21.8/25.7

01-MEN-101-26.1/31.9

01-MEN-101-34.6/35.2

01-MEN-101-84.0/0

01-MEN-128-10.3/17.9

01-MEN-128-11.3/11.5

01-MEN-128-36.2/50.9

01-MEN-128-43.3/43.6

01-MEN-128-28.1/28.3

01-MEN-175-2.0/2.3

01-MEN-222-.4/2

01-VAR--/0

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-/14.7

02-LAS-139-/.6

02-LAS-395-11.8/24.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

8

8

8
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02-373904

02-357904

02-398004

02-3016U4

02-0C0504

02-1C9104

02-366004

02-1C8604

02-1C8704

02-310904

02-1C9004

02-310404

02-1C7704

02-3937U4

02-397704

02-327204

02-0C7604

02-0C2604

02-1C8904

02-387604

02-2C5604

02-394704

Contract

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-70-50.0/51.6

02-PLU-70-69.4/78.4

02-PLU-89-.7/2.7

02-SHA-5-16.1/17.3

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

02-SHA-44-14.4/43.3

02-SHA-89-29.4/43.3

02-SHA-89-29.4/0

02-SHA-273-6.8/7.1

02-SHA-273-11.1/12.7

02-SHA-273-16.7/20

02-SHA-299-31.2/31.7

02-SHA-299-76.1/77.9

02-SIS-3-26.9/46.9

02-SIS-5-16.0/20.6

02-SIS-5-22.3/22.9

02-SIS-89-25.0/0

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12
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02-340204

02-1C0304

02-1C8404

02-388704

02-2C5104

02-364104

02-1C0504

02-375204

02-1C9204

02-375004

02-354804

02-384404

02-388504

02-397304

03-1C3704

03-1E2504

03-3C1504

03-2M1404

03-1M4404

03-0C0514

03-2M0304

03-3C6604

Contract

02-SIS-96-20.0/20.1

02-SIS-96-41.0/0

02-SIS-97-49.5/52.5

02-SIS-263-54.6/57.1

02-TEH-5-/42.1

02-TRI-3-6.5/0

02-TRI-3-60.0/0

02-TRI-36-9.8/0

02-TRI-36-23.1/32

02-TRI-299-36.1/36.4

02-TRI-299-51.9/52.4

02-TRI-299-69.6/69.9

02-VAR--/0

02-VAR--/0

03-BUT-32-6.2/6.6

03-BUT-70-12.5/0

03-BUT-70-41.1/48.1

03-COL-5-8.0/9.8

03-COL-20-30.6/

03-COL-20-32.8/33.1

03-ED-89-/8.5

03-ED-193-.3/.7

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

15

15

15

15

15

15

16
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03-402304

03-1M3504

03-2M0204

03-3A2604

03-4C8804

03-3C9304

03-291014

03-375604

03-0A6004

03-1A8014

03-1C5804

03-0E8904

03-0E1604

03-0A9104

03-1A1814

03-4C7504

03-2C9104

03-4416U4

03-4C1204

03-2A8304

03-4C5104

03-397404

Contract

03-GLE-32-4.8/5.9

03-GLE-32-/0

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

03-NEV-80-18.8/0

03-NEV-80-60.6/63.5

03-NEV-267-/2.8

03-PLA-80-1.4/2.6

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

03-PLA-193-4.0/4.3

03-PLA-267-6.7/7.3

03-SAC-5-1.0/26.9

03-SAC-5-16.1/26.8

03-SAC-5-21.8/23.8

03-SAC-5-22.5/0

03-SAC-5-32.8/0

03-SAC-50-12.2/23.1

03-SAC-51-2.6/3

03-SAC-80-.4/11.1

03-SAC-99-19.6/19.8

03-SAC-99-20.6/21.3

Cnty Rt Pm

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19
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03-2M0904

03-437204

03-4C3004

03-1A46U4

03-2M0504

03-0A8404

03-368414

03-1A9304

03-1A8904

03-0C5004

03-4C1304

03-0A29U4

04-1R0424

04-443404

04-270704

04-247504

04-0C6804

04-181634

04-045064

04-249714

04-162004

04-181794

Contract

03-SAC-99-32.1/36.8

03-SAC-160-5.9/20.9

03-SAC-160-4.1/0

03-SUT-99-22.6/28.6

03-YOL-16-19.0/28

03-YOL-50-/3.1

03-YOL-80-2.6/2.7

03-YOL-80-6.4/11.3

03-YOL-80-/.4

03-YOL-275-13.0/13.1

03-YUB-70-9.4/13.6

03-YUB-5715-/0

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-13-6.4/9.6

04-ALA-13-8.2/8.9

04-ALA-24-1.8/6.2

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

04-ALA-123-/5.2

04-ALA-580-45.8/46.9

04-ALA-580-47.8/47.9

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

22

22

22

22

22

22

23

23

23

23
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04-243004

04-292364

04-2923A4

04-2332U4

04-229014

04-0C7104

04-2R8504

04-263604

04-1S8004

04-013094

04-270204

04-0438U4

04-2285U4

04-006054

04-006044

04-006034

04-228444

04-251304

04-1A9604

04-226134

04-2R9804

04-443534

Contract

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-CC-4-22.2/23.8

04-CC-4-25.8/31

04-CC-4-/9.2

04-CC-4-8.4/8.7

04-CC-80-3.4/3.8

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-580-6.1/7.8

04-CC-680-15.6/24.3

04-CC-680-23.9/24.9

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

04-MRN-101-.1/.9

04-MRN-101-.1/.2

04-MRN-101-8.3/8.4

04-MRN-101-12.8/18.6

04-MRN-101-13.2/22.3

Cnty Rt Pm

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27

27
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04-0A0504

04-2R9004

04-1R8324

04-253804

04-278204

04-2R9604

04-1S73A4

04-4874V4

04-4396U4

04-487604

04-299604

04-284904

04-0C7504

04-2R9504

04-0C7704

04-244604

04-237604

04-253404

04-122914

04-285524

04-248214

04-0435V4

Contract

04-NAP-29-4.4/5.2

04-NAP-29-6.9/0

04-NAP-29-/3.6

04-NAP-121-5.0/5.7

04-SCL-9-.7/.8

04-SCL-17-.6/.9

04-SCL-85-22.1/22.6

04-SCL-87-6.5/8.9

04-SCL-87-/5.1

04-SCL-101-39.3/41

04-SCL-101-44.6/45

04-SCL-101-45.5/45.9

04-SCL-101-/17.6

04-SCL-130-3.1/6

04-SCL-280-/2.7

04-SCL-280-2.3/2.8

04-SCL-280-2.8/4.4

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

04-SF-80-4.6/5

04-SF-80-4.9/5.9

Cnty Rt Pm

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

30
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04-049044

04-0120R4

04-0120E4

04-012024

04-291004

04-171204

04-2R2504

04-1123C4

04-015124

04-2357A4

04-235724

04-203804

04-444104

04-299204

04-0T14C4

04-0T1444

04-0T1414

04-0T1644

04-444304

04-446104

04-2R9304

04-013084

Contract

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SM-1-26.3/35.1

04-SM-1-38.0/38.6

04-SM-84-27.7/28.2

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

04-SM-101-23.7/0

04-SOL-12-1.8/4

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-37-9.3/10.5

04-SOL-37-8.0/9.3

04-SOL-80-12.8/16.2

04-SOL-80-16.9/44.5

04-SOL-80-17.6/0

04-SOL-80-42.4/0

04-SOL-680-1.5/0

Cnty Rt Pm

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-006064

04-006084

04-2R2204

04-443584

04-1A5704

04-219874

04-291504

04-0T0424

04-276004

04-130214

04-272424

04-278904

04-290004

05-0L0704

05-4757V4

05-495704

05-491514

05-491504

05-0H1004

05-0A1404

05-0161G4

05-0161U4

Contract

04-SOL-680-.3/1

04-SOL-680-1.6/1.9

04-SON-1-19.0/25

04-SON-12-15.3/29.4

04-SON-12-30.7/0

04-SON-12-34.8/34.8

04-SON-37-.4/3.2

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-52.2/0

04-VAR--/0

05-MON-1-43.2/47

05-MON-1-74.9/80.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-68-16.8/21.9

05-MON-101-69.4/73.9

05-MON-101-76.0/77.9

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

37

37

37

37

37

38

38

38

38
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05-0L8204

05-0L9404

05-0M8504

05-0M7304

05-0M7404

05-0M6904

05-484604

05-0K8304

05-0A4004

05-462104

05-0M7204

05-0K2204

05-0N0304

05-0J3304

05-0H0904

05-0K1004

05-0J8004

05-474804

05-0N0104

05-282804

05-0L8504

05-0N0004

Contract

05-MON-101-96.3/97.5

05-MON-156-1.8/T4.8

05-MON-198-16.1/21.3

05-SB-1-10.1/10.3

05-SB-1-10.8/11.8

05-SB-1-11.0/12.2

05-SB-1-1.7/2.5

05-SB-1-26.7/26.9

05-SB-33-/8.2

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-18.9/19.8

05-SB-101-21.5/25.3

05-SB-101-40.4/41.7

05-SB-101-47.9/50.8

05-SB-101-54.0/56

05-SB-101-77.4/78.5

05-SB-101-/2.1

05-SB-135-11.7/12.2

05-SB-150-1.0/1.7

05-SB-154-23.2/32.3

05-SB-154-23.3/32

Cnty Rt Pm

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41

42

42
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05-0J0604

05-487714

05-0N0204

05-470304

05-0L8904

05-0L8804

05-0E3604

05-0K2504

05-0K6304

05-465604

05-0A7004

05-444804

05-0C9104

05-0L5304

05-0M5404

05-0L7804

05-458804

05-0C1004

05-0J2104

05-0L8604

05-345484

05-0L9204

Contract

05-SB-217-.9/2.2

05-SB-225-/4.6

05-SB-246-22.9/24.6

05-SBT-25-40.0/

05-SBT-25-/16.5

05-SBT-101-/7.5

05-SBT-156-.2/2.9

05-SBT-156-2.6/17.8

05-SCR-1-3.0/4.3

05-SCR-9-9.4/9.7

05-SCR-9-20.8/0

05-SCR-152-7.6/8

05-SLO-1-18.1/23.3

05-SLO-1-24.3/27.8

05-SLO-46-.3/0

05-SLO-46-4.5/4.8

05-SLO-46-52.5/0

05-SLO-101-12.5/14.7

05-SLO-101-12.5/20.8

05-SLO-101-16.2/21.5

05-SLO-101-32.7/35.5

05-SLO-101-50.6/58.8

Cnty Rt Pm

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45

45

45
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05-0L8104

05-0A2304

06-0C9004

06-486004

06-343534

06-475404

06-419604

06-420304

06-458604

06-404104

06-0A4404

06-453204

06-442004

06-478904

06-303704

06-0C3204

06-490604

06-488004

06-478604

06-342424

06-0A2404

06-0C3504

Contract

05-SLO-166-8.9/16.4

05-SLO-166-12.9/70.1

06-FRE-0-/0

06-FRE-5-48.6/65.8

06-FRE-33-62.5/69.5

06-FRE-41-21.6/31.2

06-FRE-41-31.1/31.7

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-20.2/31.6

06-FRE-99-24.2/26.7

06-FRE-168-45.1/0

06-FRE-180-31.3/0

06-FRE-180-54.3/54.8

06-FRE-180-56.5/60.2

06-FRE-180-63.2/63.6

06-FRE-180-56.4/60.1

06-FRE-180-58.7/61

06-FRE-180-60.3/64

06-KER-5-13.5/71.6

06-KER-14-35.8/40.2

Cnty Rt Pm

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49

49

49

49
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06-410304

06-0E4504

06-0C2004

06-0C2804

06-480804

06-487904

06-480004

06-0C4304

06-493604

06-464104

06-463204

06-0C1204

06-431504

06-494904

06-0A4104

06-404004

06-388804

06-0C3904

06-0C3604

06-0C3304

06-467904

06-0C4204

Contract

06-KER-43-33.5/34.6

06-KER-58-46.0/51.6

06-KER-58-46.1/51.6

06-KER-58-59.6/66.2

06-KER-58-77.0/82.6

06-KER-58-82.7/90.7

06-KER-58-136.4/143.8

06-KER-58-139.0/143.8

06-KER-65-6.1/25.2

06-KER-99-20.5/29.6

06-KER-99-21.5/24.7

06-KER-99-48.7/57.1

06-KER-99-49.1/57.6

06-KER-119-27.3/0

06-KER-119-29.3/0

06-KER-178-1.7/6.7

06-KER-178-4.5/4.6

06-KER-204-3.7/5.1

06-KER-223-21.1/31.9

06-KIN-5-/L10

06-KIN-41-39.8/42.1

06-KIN-43-/1.5

Cnty Rt Pm

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52

53

53

53
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06-0C4404

06-449904

06-449004

06-470104

06-0A5604

06-402904

06-448004

06-0C4504

06-0A2704

06-474604

06-455504

06-0C2704

06-416804

06-339304

06-493504

06-278634

06-403504

06-361404

07-1190E4

07-3N9104

07-1660U4

07-4L0804

Contract

06-KIN-269-/1.3

06-KIN-5727-/0

06-MAD-41-20.9/35.3

06-MAD-41-35.3/37.9

06-MAD-99-/0

06-MAD-145-/0

06-TUL-63-19.8/30.1

06-TUL-65-/14.1

06-TUL-99-9.7/0

06-TUL-99-30.6/33.9

06-TUL-99-40.4/0

06-TUL-99-52.6/53.4

06-TUL-137-21.9/0

06-TUL-198-21.5/26.7

06-TUL-198-36.6/44.1

06-TUL-198-4.8/8.8

06-TUL-198-8.8/11.9

06-TUL-245-16.0/16.7

07-LA-1-7.1/30.7

07-LA-1-12.7/0

07-LA-1-27.4/30.9

07-LA-1-40.5/40.5

Cnty Rt Pm

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56

57

57

57
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07-4K6104

07-4K7704

07-213704

07-208034

07-206024

07-4L1104

07-4L3804

07-3N8004

07-187504

07-4K9904

07-0510A4

07-023124

07-122004

07-4K8404

07-244204

07-4L1004

07-4K9504

07-4K9204

07-4L0704

07-4L0904

07-1760U4

07-226204

Contract

07-LA-1-40.7/51

07-LA-1-44.1/46.5

07-LA-2-14.0/24

07-LA-2-15.7/22.9

07-LA-2-17.8/82

07-LA-2-42.2/42.2

07-LA-5-1.6/3.3

07-LA-5-12.8/12.9

07-LA-5-15.2/15.3

07-LA-5-25.7/28.8

07-LA-5-28.1/28.6

07-LA-5-32.7/33.9

07-LA-5-39.4/45.6

07-LA-5-45.0/66

07-LA-5-49.0/88.6

07-LA-5-64.4/64.4

07-LA-5-65.4/65.8

07-LA-5-66.2/0

07-LA-5-66.6/0

07-LA-5-74.5/0

07-LA-5-52.7/53.7

07-LA-5-/11.5

Cnty Rt Pm

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60

60

60

61
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07-1Y0004

07-206044

07-180504

07-180204

07-222204

07-1Y4404

07-4J9204

07-1069U4

07-008704

07-1Y5004

07-4J3604

07-135104

07-4K9704

07-4H8704

07-4E2404

07-1Y6304

07-125204

07-4L0504

07-4L0104

07-4K8104

07-207204

07-4K8704

Contract

07-LA-5-/5.3

07-LA-5-/13.5

07-LA-10-2.2/3.3

07-LA-10-13.0/14

07-LA-10-14.5/15.3

07-LA-10-17.5/17.5

07-LA-10-26.8/26.8

07-LA-10-28.0/31.2

07-LA-10-30.8/31.3

07-LA-10-38.9/42.3

07-LA-10-5.8/7.2

07-LA-10-/S1

07-LA-14-24.7/43.5

07-LA-14-28.4/28.4

07-LA-14-35.3/0

07-LA-14-68.0/72

07-LA-14-54.5/60.7

07-LA-23-/9

07-LA-27-3.2/3.2

07-LA-27-/10.6

07-LA-39-16.9/39.9

07-LA-39-17.7/44.4

Cnty Rt Pm

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64

64

64

64
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07-1Y7304

07-120974

07-1Y1004

07-244604

07-229504

07-206804

07-1257U4

07-207304

07-2Y0304

07-1693C4

07-1693A4

07-4K8004

07-181604

07-002494

07-002964

07-1199U4

07-2324G4

07-4J9804

07-244804

07-148004

07-4A3104

07-002594

Contract

07-LA-57-11.8/11.8

07-LA-57-/7.7

07-LA-57-/7.7

07-LA-60-19.5/23.9

07-LA-60-19.5/23.8

07-LA-60-6.9/19.4

07-LA-60-22.4/25

07-LA-66-/2.6

07-LA-71-.9/1.6

07-LA-90-1.2/1

07-LA-90-1.0/1.8

07-LA-91-14.1/14.1

07-LA-91-14.0/20.7

07-LA-91-14.6/16.1

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-1.8/27.4

07-LA-101-4.0/4.4

07-LA-101-7.5/12

07-LA-101-9.4/10.5

07-LA-101-11.1/23.3

07-LA-101-13.2/14.9

Cnty Rt Pm

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67

68

68

68
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07-002304

07-120754

07-0616A4

07-061664

07-1Y8604

07-2Y0504

07-4H3104

07-234304

07-168114

07-3N1704

07-188204

07-187204

07-4K9604

07-066334

07-178704

07-4L4204

07-0P6504

07-1Y8304

07-4L3504

07-4K8504

07-127254

07-4L2104

Contract

07-LA-101-14.9/15.9

07-LA-101-17.1/25.4

07-LA-101-17.5/20

07-LA-101-20.0/23.3

07-LA-101-/1.8

07-LA-103-/1.6

07-LA-105-2.6/2.6

07-LA-110-8.6/15

07-LA-110-9.9/17.5

07-LA-110-12.1/0

07-LA-110-18.2/19.6

07-LA-126-5.7/6.4

07-LA-126-/5.5

07-LA-134-3.5/3.8

07-LA-134-5.6/0

07-LA-138-2.2/12.1

07-LA-138-14.6/0

07-LA-138-25.0/30

07-LA-138-25.0/65.5

07-LA-138-60.1/63.7

07-LA-138-60.2/61.6

07-LA-164-2.0/0

Cnty Rt Pm

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71

71

72
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07-207104

07-4K0804

07-4L3604

07-4L3704

07-4K4404

07-1Y2004

07-172174

07-1264F4

07-4L1204

07-3N7104

07-1Y5704

07-4K7104

07-1Y7204

07-1198U4

07-1178U4

07-195904

07-199624

07-201204

07-4K6204

07-232414

07-212304

07-4J94U4

Contract

07-LA-164-5.6/8.7

07-LA-187-3.9/0

07-LA-210-12.0/22.7

07-LA-210-24.5/45

07-LA-210-49.0/51.8

07-LA-210-6.5/30.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-3.0/3

07-LA-213-8.5/0

07-LA-405-1.0/8.2

07-LA-405-4.3/4.3

07-LA-405-13.0/13

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-42.8/42.9

07-LA-405-/13

07-LA-605-1.7/26

07-LA-605-4.9/5.1

Cnty Rt Pm

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75

75

75
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07-040104

07-234904

07-4L4104

07-244704

07-046024

07-4K9304

07-4K8304

07-194504

07-4L4004

07-4J8504

07-4K8204

07-4K7604

07-4K6304

07-1Y2714

07-4L3904

07-200704

07-104954

07-0607U4

07-4K7904

07-4K8904

07-4K8604

07-211104

Contract

07-LA-605-14.6/15.4

07-LA-710-6.8/9.1

07-LA-710-9.4/17.4

07-LA-710-18.4/26.5

07-LA-710-22.9/23.2

07-VEN-1-/0

07-VEN-1-/11

07-VEN-1-/9.4

07-VEN-23-5.2/24.1

07-VEN-23-9.4/22.6

07-VEN-23-18.0/24

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-21.0/39

07-VEN-33-/3.3

07-VEN-34-6.3/17.7

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

07-VEN-101-32.7/0

07-VEN-101-33.5/0

07-VEN-101-41.5/42.5

07-VEN-118-.5/10.8

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-214404

07-4J8704

07-4K6404

07-1Y9004

07-237204

07-105484

07-4K8804

07-4L0604

07-1Y4804

07-4K7804

08-486204

08-0E9404

08-446514

08-0F4304

08-475604

08-1A5504

08-1A0104

08-0F4604

08-0E0304

08-4353U4

08-0F4704

08-334844

Contract

07-VEN-118-11.2/16

07-VEN-118-18.4/32.6

07-VEN-126-13.5/26.5

07-VEN-126-13.7/19.9

07-VEN-126-/13.1

07-VEN-150-15.0/23.9

07-VEN-150-17.0/34.4

07-VEN-150-27.0/31

07-VEN-150-32.6/33.9

07-VEN-150-/13.4

08-RIV-60-15.1/15.3

08-RIV-60-22.0/26

08-RIV-71-/2.7

08-RIV-74-27.5/32.5

08-RIV-74-37.9/38

08-RIV-74-88.4/89.8

08-RIV-74-23.5/25.9

08-RIV-79-9.0/15

08-RIV-79-/2.3

08-RIV-91-7.4/21.6

08-RIV-111-53.0/56.2

08-RIV-215-37.7/43.9

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

82

82

82

82

82

82

83

83
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08-0E0404

08-0A1804

08-366204

08-475104

08-474204

08-371304

08-1A7104

08-370204

08-493504

08-4567V4

08-0F4904

08-451404

08-0F4204

08-0F4404

08-0F5004

08-463004

08-483774

08-483764

08-2015U4

08-1A1304

08-0F2004

08-0E1904

Contract

08-RIV-371-61.0/69

08-SBD-10-.1/9.2

08-SBD-10-2.5/10

08-SBD-10-28.3/30.1

08-SBD-10-30.9/31.9

08-SBD-10-24.2/24.3

08-SBD-15-8.8/10.2

08-SBD-15-33.5/34.5

08-SBD-15-41.1/41.7

08-SBD-15-74.9/124

08-SBD-15-16.0/30

08-SBD-18-36.2/37.3

08-SBD-18-44.3/54.5

08-SBD-18-97.5/101

08-SBD-40-18.3/50.3

08-SBD-40-73.0/91

08-SBD-40-80.3/119.6

08-SBD-40-106.5/108

08-SBD-60-4.5/8.7

08-SBD-62-33.0/34.2

08-SBD-95-72.0/80.4

08-SBD-138-2.7/3.3

Cnty Rt Pm

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86

86
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08-498004

08-0E9704

08-0E9504

09-328304

09-326264

09-330304

09-309504

09-328104

10-1A2104

10-0M4504

10-1A4904

10-0H2704

10-049944

10-0L2504

10-2A4104

10-2A2704

10-0A8504

10-0K4804

10-0M4604

10-0F3104

10-0C4604

10-0A5204

Contract

08-SBD-210-8.3/15.1

08-SBD-210-/15

08-SBD-247-22.0/69

09-KER-14-46.2/50.8

09-MNO-395-12.6/36.1

09-MNO-395-58.1/69.9

09-MNO-395-63.0/63.3

09-SBD-127-13.5/27

10-ALP-4-12.5/26.5

10-ALP-88-.4/2.5

10-AMA-16-/9.4

10-AMA-49-3.4/0

10-AMA-49-7.0/11

10-AMA-88-14.3/15

10-AMA-88-24.3/24.4

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-49.6/53.8

10-CAL-4-/18.8

10-MER-5-24.9/30.3

10-MER-99-12.8/17.6

10-MER-99-23.8/26.5

Cnty Rt Pm

87

87

87

87

88

88

88

88

88

89

89

89

89

89

89

90

90

90

90

90

90

91
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10-2A50U4

10-0A5804

10-3A6804

10-0J9704

10-0A8204

10-0H6004

10-0M3004

10-3A9304

10-0M2704

10-0A6724

10-0K0004

10-263414

10-0K4304

10-0H2104

10-2A9104

10-1A7004

10-3A4304

10-0J6104

10-0A7504

10-0A7404

10-0L2404

10-0G8404

Contract

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-152-22.8/40.8

10-MER-165-30.6/36.4

10-MPA-140-34.0/51

10-SJ-4-19.8/0

10-SJ-4-20.1/25

10-SJ-4-17.6/19.5

10-SJ-5-.3/13.8

10-SJ-5-24.5/25.5

10-SJ-5-26.3/29.4

10-SJ-5-27.0/27.9

10-SJ-5-35.3/41.6

10-SJ-5-14.4/14.6

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

10-SJ-99-17.1/25.4

10-SJ-99-28.2/29

10-SJ-120-6.7/7

10-SJ-120-9.4/16.6

10-SJ-120-.4/5.8

10-STA-99-6.8/17.9

Cnty Rt Pm

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94

94

94

94

94
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10-281204

10-0J9104

10-0J5704

10-0J9904

10-3404U4

11-068004

11-256304

11-261104

11-241104

11-262304

11-236204

11-199364

11-266604

11-079404

11-228704

11-228904

11-207914

11-069104

11-0301U4

11-068704

11-065104

11-073704

Contract

10-STA-120-4.2/6.1

10-STA-120-11.2/T18.1

10-STA-132-8.3/0

10-TUO-108-51.6/57.8

10-TUO-108-1.8/4.6

11-IMP-7-1.1/7

11-IMP-86-5.9/6.1

11-IMP-86-9.8/19.5

11-IMP-86-19.5/20.6

11-IMP-86-33.4/33.7

11-IMP-111-8.8/12.6

11-IMP-111-13.0/22.1

11-IMP-111-40.5/65.4

11-SD-5-.1/.3

11-SD-5-12.6/13.4

11-SD-5-14.5/15.3

11-SD-5-16.0/16.6

11-SD-5-19.4/20.1

11-SD-5-28.3/37

11-SD-5-34.1/35

11-SD-5-34.7/35.7

11-SD-5-51.1/72.4

Cnty Rt Pm

94

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97

97

98

98

98

98

98
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11-081204

11-080004

11-237074

11-234714

11-077304

11-232604

11-2326U4

11-2348U4

11-080934

11-080904

11-080914

11-080924

11-235904

11-064904

11-070804

11-233204

11-262474

11-247704

11-079204

11-249804

11-236304

11-172834

Contract

11-SD-8-6.7/21.3

11-SD-8-36.5/0

11-SD-8-48.4/49.3

11-SD-15-5.4/5.6

11-SD-15-13.0/50.9

11-SD-15-13.1/M16.8

11-SD-15-17.3/M19.1

11-SD-15-18.5/M20.5

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-8.9/9.7

11-SD-15-10.1/M11.2

11-SD-52-8.5/9.1

11-SD-54-3.6/5.6

11-SD-54-5.0/0

11-SD-54-12.2/T14.2

11-SD-56-.6/

Cnty Rt Pm

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101

101

101

102

102

102
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11-172894

11-241804

11-257504

11-241184

11-257104

11-183644

11-241904

11-260004

11-238804

11-070204

11-176424

11-253504

11-260524

11-258024

11-258014

11-065704

11-091804

12-0G3004

12-0G0004

12-0H0084

12-0H0154

12-0G5404

Contract

11-SD-56-2.2/6.2

11-SD-67-6.7/9.3

11-SD-67-1.9/5.2

11-SD-67-3.9/18.5

11-SD-76-11.8/12.1

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-78-17.2/0

11-SD-79-20.3/53

11-SD-94-3.7/4.6

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-805-8.7/9.7

11-SD-905-10.9/11.7

12-ORA-1-.1/1.1

12-ORA-1-19.8/23.7

12-ORA-5-11.4/11.4

12-ORA-5-21.8/30.9

12-ORA-5-26.6/26.6

Cnty Rt Pm

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105

105

105

105

106

106
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12-0C4704

12-0126E4

12-0H0124

12-0G8304

12-0F2604

12-0G36U4

12-0G4204

12-0C9864

12-0C9874

12-0C9854

12-0G2704

12-0G3504

12-075404

12-076004

12-0F5704

12-075304

12-1072U4

12-0H2114

12-092604

12-086204

12-069514

12-0695U4

Contract

12-ORA-5-29.9/29.9

12-ORA-5-41.5/43.5

12-ORA-5-/15.6

12-ORA-55-4.7/4.7

12-ORA-55-11.6/12

12-ORA-57-14.8/14.8

12-ORA-57-17.4/17.8

12-ORA-73-11.7/16.9

12-ORA-73-12.5/21.6

12-ORA-73-16.8/16.8

12-ORA-73-21.5/21.5

12-ORA-73-22.4/27.7

12-ORA-91-6.4/8.6

12-ORA-91-8.5/9.5

12-ORA-91-9.0/10.1

12-ORA-91-13.5/14.7

12-ORA-133-4.2/8.1

12-ORA-241-27.9/38.7

12-ORA-405-.4/2

12-ORA-405-5.9/7.7

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

Cnty Rt Pm

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108

109

109

109

109

109

109

Page
Statement of Ongoing Contracts - Index



12-083804

12-0F5304

12-0A7614

12-079204

Contract

12-ORA-405-10.2/12.4

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-605-/1.6

Cnty Rt Pm

110

110

110

110

Page
Statement of Ongoing Contracts - Index

01

02

District

District

 $128,777,386  $82,887,861

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $43,571,480

 $50,089,300

 $31,501,608

 $3,614,998

 $20,490,512

 $47,816,934

 $47,802,804

 $11,145,220

 Bid + CCO

 Bid + CCO

 $12,140,986

 $44,191,864

 $25,400,049

 $1,154,962

 $11,031,584

 $23,157,857

 $28,144,211

 $7,256,466

 Work Comp

 Work Comp

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



02

03

04

District

District

District

 $127,255,471

 $221,780,382

 $3,693,663,988

 $69,590,118

 $138,926,212

 $2,830,834,204

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $133,309,879

 $33,978,975

 $34,416,946

 $20,074,581

 $2,693,183,940

 $383,667,558

 $72,137,521

 $256,661,619

 $25,507,777

 $262,505,573

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $70,985,174

 $33,717,038

 $25,277,594

 $8,946,405

 $2,281,796,905

 $275,736,297

 $48,820,779

 $133,829,095

 $16,963,376

 $73,687,753

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-



05

06

07

District

District

District

 $97,523,160

 $173,291,571

 $62,168,232

 $123,452,756

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $18,149,798

 $52,520,824

 $17,799,416

 $9,053,121

 $11,075,299

 $109,804,070

 $30,604,112

 $21,808,090

 $76,899,123

 $540,869,450

 $94,212,458

 $145,541,982

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $13,889,116

 $36,938,909

 $8,094,160

 $3,246,046

 $10,814,607

 $79,213,666

 $22,121,593

 $11,302,890

 $40,283,176

 $294,699,687

 $64,468,113

 $70,723,009

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



07

08

09

10

District

District

District

District

 $887,026,532

 $339,267,628

 $5,108,446

 $480,516,770

 $163,740,376

 $3,280,485

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

Category

Category

Category

Category

 $29,503,518

 $70,394,031

 $220,309,079

 $10,132,032

 $28,229,839

 $10,202,647

 $5,108,446

 $8,630,911

 Bid + CCO

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $10,342,785

 $35,518,373

 $89,647,347

 $5,557,429

 $23,116,744

 $9,900,484

 $3,280,485

 $7,885,533

 Work Comp

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-SH-

-I-



10

11

12

District

District

District

 $155,713,321

 $548,365,178

 $110,112,664

 $305,792,061

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $42,590,331

 $94,957,135

 $7,034,944

 $2,500,000

 $414,391,299

 $91,249,193

 $21,413,580

 $17,422,633

 $1,000,000

 $2,888,473

 $47,359,934

 $19,118,924

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $33,348,645

 $64,426,525

 $4,451,960

 $0

 $200,709,666

 $84,748,908

 $8,057,730

 $11,177,357

 $0

 $1,098,399

 $42,897,289

 $17,610,335

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $199,624,036  $180,182,271

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $87,177,318

 $45,967,861

 Bid + CCO

 $76,677,512

 $42,997,135

 Work Comp

District Total:

-S-

-SH-

 $4,551,484,009 $6,577,397,099

 $308,715,210

 $608,296,240

 $38,060,897

 $1,551,125,791

 $595,464,032

 $3,475,734,929

Bid + CCO

 $96,184,383

 $350,575,756

 $20,209,422

 $957,909,882

 $424,682,259

 $2,701,922,308

Work Comp

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

 Category

-SH-

-ER-

-F-

-S-

-I-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



02

03

04

05

06

07

08

10

11

12

District

 $3,078,720

 $490,941

 $4,753,123

 $9,932,584

 $7,973,925

 $31,189,197

 $4,995,708

 $3,970,287

 $5,912,349

 $7,154,894

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $79,451,729
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